
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK350 Estimate Number: 0003 Pay Period: 04/21/2012
to: 04/22/2013

Contract Location: Time Allowed: 168.0 days
MISC SAFETY IMPROVEMENTS ON SR 297 AND APPLE VALLEY ROAD Time Charged: 145.0 days

Elapsed Calendar Days: 145.0 days
Percent Time: 86.31 %
Percent Complete ($) 98.13 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
HIGHWAY MARKINGS, INC. Date Awarded: 10/04/2011
PO BOX 70966 Date Contract Executed: 10/25/2011
Knoxville, TN 37938 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 03/08/2012

Date to be Completed: 04/30/2012
Date Time Stopped: 04/07/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
07026-3209-94 19.94 HRRR-297(3) Safety Improvements on State Route 297 from Vine Street to
73946-3403-94 80.06 HRRR-1222(3) Safety Improvements on Ables Valley Road from Burke Mill

Current Contract Amount $ 99,061.45 
Original Contract Amount $ 99,061.45 

Total to Date Prev to Date This Estimate
Participating $ 97,377.65 $ 99,152.15 $ -1,774.50

Total Earnings $ 97,377.65 $ 99,152.15 $ -1,774.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 97,377.65 $ 99,152.15 $ -1,774.50 
Test Report Payment Adjustment $ -1,382.50 $ -2,264.50 $ 882.00 

Total Adjusted Earnings $ 95,995.15 $ 96,887.65 $ -892.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 95,995.15 $ 96,887.65 $ -892.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
07026-3209-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
73946-3403-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
73946-3403-94 0100 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 70.000 0.000 $ 0.00 82.670 $ 620.03 

$7.500 
  
73946-3403-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,950.00

$1,975.000 
  
73946-3403-94 0100 0030 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 2,300.00

$1,150.000 
  
07026-3209-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 134.000 0.000 $ 0.00 120.000 $ 1,020.00

$8.500 
  
73946-3403-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,300.000 0.000 $ 0.00 1,251.000 $ 10,633.50

$8.500 
  
73946-3403-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 125.000 0.000 $ 0.00 115.000 $ 172.50 

$1.500 
0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.500 0.000 $ 0.00 -5.000 $ -7.50 

  
73946-3403-94 0100 0060 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 87.500 $ 2,406.25

$27.500 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 27.500 0.000 $ 0.00 -50.000 $ -1,375.00 
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07026-3209-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,375.00

$3,375.000 
  
73946-3403-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,375.00

$3,375.000 
  
73946-3403-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 29.000 0.000 $ 0.00 19.000 $ 266.00 

$14.000 
  
07026-3209-94 0100 0030 713-02.34 DELINEATORS (ALL) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
07026-3209-94 0100 0040 713-02.40 MEDIAN BARRIER MILEPOST EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$145.000 
  
07026-3209-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 949.000 0.000 $ 0.00 294.000 $ 955.50 

$3.250 
  
73946-3403-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 215.000 0.000 $ 0.00 220.000 $ 715.00 

$3.250 
  
07026-3209-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 366.000 0.000 $ 0.00 504.000 $ 2,142.00

$4.250 
  
73946-3403-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 647.000 -210.000 $ -892.50 714.000 $ 3,034.50

$4.250 
  
07026-3209-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 93.000 0.000 $ 0.00 93.000 $ 1,464.75

$15.750 
  
73946-3403-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 45.000 0.000 $ 0.00 44.250 $ 696.94 

$15.750 
  
07026-3209-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 120.000 0.000 $ 0.00 119.250 $ 2,086.88

$17.500 
  
73946-3403-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 174.000 0.000 $ 0.00 174.000 $ 3,045.00

$17.500 
  
07026-3209-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 -3.000 $ -177.00 10.000 $ 590.00 

$59.000 
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0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 59.000 3.000 $ 177.00 0.000 $ 0.00 
  
73946-3403-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 17.000 0.000 $ 0.00 20.000 $ 1,180.00

$59.000 
  

73946-3403-94 0100 0140 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 500.000 0.000 $ 0.00 592.000 $ 4,884.00

$8.250 
  
07026-3209-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 117.000 $ 1,345.50

$11.500 
  
73946-3403-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 354.000 0.000 $ 0.00 301.000 $ 3,461.50

$11.500 
  
73946-3403-94 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 24.020 -0.500 $ -705.00 24.580 $ 34,657.80

$1,410.000 
0100 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,410.000 0.500 $ 705.00 0.000 $ 0.00 

  
07026-3209-94 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
73946-3403-94 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  

Project Number: 07026-3209-94 Project Current Amount $ 0.00 
Project Number: 73946-3403-94 Project Current Amount $ -892.50

Contract Current Amount $ -892.50 
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