
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNK351 Estimate Number: 0012 Pay Period: 08/24/2012
to: 08/24/2012

Contract Location: Time Allowed: 275.0 days
BRIDGE CONSTRUCTION ON HOSKINS GAP ROAD OVER COW CREEK Time Charged: 277.0 days

Elapsed Calendar Days: 277.0 days
Percent Time: 100.73 %
Percent Complete ($) 99.17 %
Percent Behind: 1.56 %

Contractor: Date Let: 09/16/2011
J & M GRADING DIVISION LLC Date Awarded: 10/14/2011
PO Box 339 Date Contract Executed: 10/28/2011
Friendsville, TN 37737 Date Notice to Proceed: 11/18/2011
Phone: Date Work Began: 11/23/2011

Date to be Completed: 08/18/2012
Date Time Stopped: 08/20/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 

Project Number BID PCT Fed State Project Number Description 1
01946-3412-94 63.12 BRZE-100(30) BRIDGE AND APPROACHES OVER COW CREEK L.M. 2.42
01946-3518-94 36.88 BRZE-100(35) HOSKINS GAP ROAD BRIDGE AND APPROACHES OVER COW CREEK @

Current Contract Amount $ 376,758.70 
Original Contract Amount $ 367,688.70 

Total to Date Prev to Date This Estimate
Participating $ 364,855.87 $ 364,823.87 $ 32.00 

Total Earnings $ 364,855.87 $ 364,823.87 $ 32.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 364,855.87 $ 364,823.87 $ 32.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 364,855.87 $ 364,823.87 $ 32.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 364,855.87 $ 364,823.87 $ 32.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
01946-3412-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
01946-3518-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
01946-3412-94 0100 9041 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -500.00

$250.000 
  
01946-3518-94 0100 9042 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
01946-3412-94 0100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9031 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 182.820 $ 182.82 

  
01946-3412-94 0300 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9033 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9033 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 47.510 $ 47.51 

  
01946-3518-94 0300 9034 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0500 9035 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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01946-3412-94 0100 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
01946-3412-94 0300 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9038 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 160.120 $ 160.12 

  
01946-3518-94 0300 9039 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0500 9040 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
01946-3518-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
01946-3412-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 30.000 0.000 $ 0.00 30.000 $ 600.00 

(15'- STA. 13+28.25) $20.000 
  
01946-3412-94 0300 0480 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

(I-BEAM, STA. 22+29.00) $4,500.000 
  
01946-3518-94 0300 0390 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(SEE PLANS) $3,500.000 
  
01946-3412-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 394.000 0.000 $ 0.00 481.000 $ 6,589.70

$13.700 
  
01946-3518-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 151.000 0.000 $ 0.00 138.850 $ 1,902.25

$13.700 
  
01946-3412-94 0100 9019 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.440 
  
01946-3518-94 0100 9025 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.440 
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01946-3412-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 110.000 0.000 $ 0.00 106.390 $ 3,191.70

$30.000 
  
01946-3412-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 101.000 0.000 $ 0.00 0.000 $ 0.00 

$28.200 
  
01946-3412-94 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$16.150 
  
01946-3518-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$16.150 
  
01946-3412-94 0100 9020 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 40.000 $ 822.00 

$20.550 
  
01946-3518-94 0100 9026 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 11.100 $ 228.11 

$20.550 
  
01946-3412-94 0100 0080 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
01946-3518-94 0100 0050 203-06 WATER M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
01946-3518-94 0100 0060 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 20.000 0.000 $ 0.00 7.600 $ 304.00 

$40.000 
  
01946-3518-94 0100 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
01946-3412-94 0100 9500 209-03.22 FILTER SOCK (18 INCH) L.F. 0.000 0.000 $ 0.00 60.000 $ 328.20 

Filter Sock (18 inch) $5.470 
  
01946-3412-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 23.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
01946-3518-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
01946-3412-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 700.000 0.000 $ 0.00 598.000 $ 2,990.00

$5.000 
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01946-3518-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 170.000 0.000 $ 0.00 257.000 $ 1,285.00

$5.000 
  
01946-3412-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
01946-3518-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
01946-3412-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
01946-3518-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
01946-3412-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
01946-3518-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
01946-3412-94 0100 0140 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 150.000 0.000 $ 0.00 66.000 $ 6,600.00

$100.000 
  
01946-3412-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 830.000 0.000 $ 0.00 668.300 $ 14,034.30

$21.000 
  
01946-3518-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 316.000 0.000 $ 0.00 270.810 $ 5,687.01

$21.000 
  
01946-3412-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 150.000 0.000 $ 0.00 153.790 $ 4,306.12

$28.000 
  
01946-3518-94 0100 0140 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 46.000 0.000 $ 0.00 158.200 $ 4,429.60

$28.000 
  
01946-3412-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 10.000 0.000 $ 0.00 63.210 $ 2,528.40

$40.000 
  
01946-3518-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 22.000 0.000 $ 0.00 21.780 $ 871.20 

$40.000 
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01946-3412-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 89.000 0.000 $ 0.00 89.550 $ 16,566.75

$185.000 
  
01946-3518-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 19.000 0.000 $ 0.00 33.980 $ 6,286.30

$185.000 
  
01946-3412-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -262.950 $ -262.95 

  
01946-3518-94 0100 9022 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -106.340 $ -106.34 

  
01946-3412-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 44.800 $ 44.80 

  
01946-3518-94 0100 9023 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16.800 $ 16.80 

  
01946-3412-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9024 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
01946-3518-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
01946-3412-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
01946-3518-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
01946-3412-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$700.000 
  
01946-3518-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
01946-3412-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9017 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9018 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0100 0205 411-01.10 ACS MIX(PG64-22) GRADING D TON 64.000 0.000 $ 0.00 64.410 $ 15,136.35

$235.000 
  
01946-3518-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 39.000 0.000 $ 0.00 36.010 $ 8,462.35

$235.000 
  
01946-3412-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -75.650 $ -75.65 

  
01946-3518-94 0100 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -45.080 $ -45.08 

  
01946-3412-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9014 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 51.800 $ 51.80 

  
01946-3518-94 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28.000 $ 28.00 

  
01946-3412-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 9016 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  
01946-3518-94 0500 9002 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$805.000 
  
01946-3412-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$435.000 
  
01946-3518-94 0500 9003 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$609.000 
  
01946-3412-94 0300 9045 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 6.280 $ 1,256.00

$200.000 
  
01946-3518-94 0500 9046 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
01946-3518-94 0500 9047 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 2.760 $ 772.80 

$280.000 
  
01946-3412-94 0300 0490 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 100.000 0.000 $ 0.00 100.570 $ 50,285.00

$500.000 
  
01946-3518-94 0500 0400 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 53.000 0.000 $ 0.00 58.640 $ 41,048.00

$700.000 
  
01946-3412-94 0300 0500 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 20,126.000 0.000 $ 0.00 20,126.000 $ 24,151.20

$1.200 
  
01946-3518-94 0500 0410 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 11,894.000 0.000 $ 0.00 11,894.000 $ 17,841.00

$1.500 
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01946-3412-94 0300 9043 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
01946-3518-94 0500 9044 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3412-94 0100 0230 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 46.000 0.000 $ 0.00 46.000 $ 2,990.00

$65.000 
  
01946-3412-94 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 32.000 0.000 $ 0.00 32.000 $ 960.00 

$30.000 
  
01946-3518-94 0100 0210 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 33.000 0.000 $ 0.00 33.000 $ 990.00 

$30.000 
  
01946-3412-94 0100 0250 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 2.290 $ 2,061.00

$900.000 
  
01946-3412-94 0100 0260 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 167.000 0.000 $ 0.00 167.000 $ 501.00 

$3.000 
  
01946-3412-94 0100 0270 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 96.000 $ 4,176.00

$43.500 
  
01946-3518-94 0100 0220 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 75.000 $ 3,262.50

$43.500 
  
01946-3412-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 150.000 $ 2,550.00

$17.000 
  
01946-3518-94 0100 0230 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 63.000 0.000 $ 0.00 50.000 $ 850.00 

$17.000 
  
01946-3412-94 0100 9021 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
01946-3518-94 0100 9027 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
01946-3412-94 0100 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,400.00

$1,850.000 
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01946-3518-94 0100 0240 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,550.00
$1,850.000 

  
01946-3518-94 0100 0250 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
01946-3518-94 0100 0260 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
01946-3412-94 0100 9501 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 0.000 0.000 $ 0.00 110.000 $ 357.50 

HIGH-VISIBILITY CONSTRUCTION FENCE $3.250 
  
01946-3412-94 0100 9502 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.510 
  
01946-3412-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 55.000 0.000 $ 0.00 302.460 $ 7,561.50

$25.000 
  
01946-3412-94 0100 0310 709-05.08 MACHINED RIP-RAP (CLASS B) TON 200.000 0.000 $ 0.00 152.230 $ 3,501.29

$23.000 
  
01946-3412-94 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,750.00

$4,750.000 
  
01946-3518-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,750.00

$4,750.000 
  
01946-3518-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
01946-3518-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
01946-3518-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 532.000 4.000 $ 32.00 265.250 $ 2,122.00

$8.000 
  
01946-3518-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 20.000 0.000 $ 0.00 32.000 $ 640.00 

$20.000 
  
01946-3412-94 0100 0370 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.370 $ 370.00 

$1,000.000 
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01946-3518-94 0100 0320 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.109 $ 109.00 
$1,000.000 

  
01946-3412-94 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
01946-3518-94 0100 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
01946-3412-94 0100 0390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 96.000 0.000 $ 0.00 60.330 $ 301.65 

$5.000 
  
01946-3518-94 0100 0340 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 111.000 0.000 $ 0.00 231.330 $ 1,156.65

$5.000 
  
01946-3518-94 0100 0350 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 110.000 0.000 $ 0.00 128.000 $ 640.00 

( 8IN ) $5.000 
  
01946-3412-94 0100 0400 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 4.490 $ 449.00 

$100.000 
  
01946-3518-94 0100 0360 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 5.990 $ 599.00 

$100.000 
  
01946-3412-94 0100 0410 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
01946-3518-94 0100 0370 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
01946-3412-94 0100 0420 801-02 SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 12.324 $ 739.44 

$60.000 
  
01946-3518-94 0100 9028 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 1.540 $ 69.30 

$45.000 
  
01946-3412-94 0100 0430 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01946-3518-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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01946-3412-94 0100 9030 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

  
01946-3518-94 0100 9029 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
01946-3412-94 0100 0440 802-01.10 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 

(PLANTANUS OCCIDENTALIS 1.25"-1.5" CA $100.000 
  
01946-3412-94 0100 0450 802-01.11 TREES (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

(LIRIODENDRON TULIPIFERA 1.25"-1.5" C $100.000 
  
01946-3412-94 0100 0460 802-01.12 TREES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 

(LIQUIDDAMBAR STYRACIFFLUA 1.25"-1.5" $100.000 
  
01946-3412-94 0100 0470 802-01.13 TREES (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

(ACER NEGUNDO 1.25"-1.5" CAL. B & B) $100.000 
  
01946-3412-94 0100 9503 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 49.660 $ 409.70 

$8.250 
  
01946-3412-94 0100 9504 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 1,696.110 $ 2,544.17

$1.500 
  

Project Number: 01946-3518-94 Project Current Amount $ 32.00 
Contract Current Amount $ 32.00 
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