
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK352 Estimate Number: 0007 Pay Period: 09/20/2012
to: 10/03/2012

Contract Location: Time Allowed: 234.0 days
(OGFC) FROM THE DICKSON CO. LINE (LM 0.00) EXTENDING THROUGH Time Charged: 259.0 days

Elapsed Calendar Days: 259.0 days
Percent Time: 110.68 %
Percent Complete ($) 90.48 %
Percent Behind: 20.20 %

Contractor: Date Let: 09/16/2011
LOJAC ENTERPRISES, INC. Date Awarded: 10/04/2011
P.O. Box 998 Date Contract Executed: 10/20/2011
Lebanon, TN 37088 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 04/20/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 07/25/2012
Date Accepted: 07/31/2012

Estimate Paid: NO 

Counties:
CHEATHAM 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
11003-8133-44 64.38 IME-40-3 (153) Resurfacing from Williamson County Line to Davidson County
94001-8119-44 35.62 IME-40-3 (152) Resurfacing from Dickson County Line to Cheatham County Line

Current Contract Amount $ 5,256,525.30 
Original Contract Amount $ 5,256,525.30 

Total to Date Prev to Date This Estimate
Participating $ 4,738,177.36 $ 4,738,177.36 $ 0.00 

Total Earnings $ 4,738,177.36 $ 4,738,177.36 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 4,738,177.36 $ 4,738,177.36 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 4,738,177.36 $ 4,738,177.36 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,738,177.36 $ 4,738,177.36 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
11003-8133-44 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -16.000 $ -17,600.00

$1,100.000 
  
94001-8119-44 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -9,900.00

$1,100.000 
  
11003-8133-44 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
94001-8119-44 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
11003-8133-44 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0500 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94001-8119-44 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11003-8133-44 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 55,855.650 $ 55,855.65 

  

11003-8133-44 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

94001-8119-44 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,079.290 $ 17,079.29 

  
11003-8133-44 0100 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 0020 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11003-8133-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 520.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11003-8133-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 695.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

94001-8119-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 351.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

11003-8133-44 0100 0050 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 716.160 $ 43,685.76

$61.000 
  

94001-8119-44 0100 0020 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$61.000 
  
11003-8133-44 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,522.580 $ -4,522.58 

  
94001-8119-44 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 198.900 $ 198.90 
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94001-8119-44 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94001-8119-44 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 70.052 $ 38,528.60

$550.000 
  
94001-8119-44 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 37.363 $ 20,549.65

$550.000 
  
11003-8133-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94001-8119-44 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

11003-8133-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94001-8119-44 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 0070 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 7,798.000 0.000 $ 0.00 12,687.620 $ 995,978.17

(PG76-22) $78.500 
  
94001-8119-44 0100 0040 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 7,798.000 0.000 $ 0.00 3,835.300 $ 301,071.05

(PG76-22) $78.500 
  
11003-8133-44 0100 0080 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 1,351.000 0.000 $ 0.00 1,133.419 $ 980,407.44

$865.000 
  
94001-8119-44 0100 0050 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 620.000 0.000 $ 0.00 527.987 $ 456,708.76

$865.000 
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11003-8133-44 0100 0090 411-03.16 AGGREGATE FOR OGFC MIX TON 21,156.000 0.000 $ 0.00 17,756.911 $ 674,762.62
$38.000 

  
94001-8119-44 0100 0060 411-03.16 AGGREGATE FOR OGFC MIX TON 9,722.000 0.000 $ 0.00 8,271.813 $ 314,328.89

$38.000 
  

11003-8133-44 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -80,122.830 $ -80,122.83 

  

94001-8119-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24,220.070 $ -24,220.07 

  
11003-8133-44 0100 9026 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 61,169.430 $ 61,169.43

$1.000 
  
94001-8119-44 0100 9027 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 27,819.700 $ 27,819.70

$1.000 
  
11003-8133-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94001-8119-44 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,227.000 $ 6,227.00 

  
94001-8119-44 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,259.200 $ 7,259.20 

  

11003-8133-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94001-8119-44 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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11003-8133-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 28.560 0.000 $ 0.00 27.400 $ 6,850.00

$250.000 
  

94001-8119-44 0100 0070 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 12.400 0.000 $ 0.00 12.400 $ 3,100.00

$250.000 
  
11003-8133-44 0100 0110 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 21,574.000 0.000 $ 0.00 14,098.570 $ 126,182.20

$8.950 
  
94001-8119-44 0100 0080 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 9,912.000 0.000 $ 0.00 10,836.480 $ 96,986.50

$8.950 
  

11003-8133-44 0500 0350 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 100.000 0.000 $ 0.00 11.110 $ 3,110.80

$280.000 
  
11003-8133-44 0500 0360 604-10.44 EXPANSION JOINT REPAIRS L.F. 176.000 0.000 $ 0.00 176.000 $ 31,680.00

$180.000 
  

11003-8133-44 0500 0370 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 200.000 0.000 $ 0.00 5.720 $ 1,144.00

$200.000 
  
11003-8133-44 0500 0380 617-01 BRIDGE DECK SEALANT S.Y. 5,600.000 0.000 $ 0.00 5,333.340 $ 52,000.07

$9.750 
  
11003-8133-44 0100 0120 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 

$475.000 
  

11003-8133-44 0100 0130 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 7,900.00

$1,975.000 
  
11003-8133-44 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,142.50

$20,142.500 
  
94001-8119-44 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,632.50

$8,632.500 
  
11003-8133-44 0100 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 250.000 $ 6,250.00
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$25.000 
  
94001-8119-44 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
11003-8133-44 0100 0160 712-06 SIGNS (CONSTRUCTION) S.F. 897.000 0.000 $ 0.00 1,216.400 $ 10,947.60

$9.000 
  
94001-8119-44 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 881.000 0.000 $ 0.00 315.500 $ 2,839.50

$9.000 
  

11003-8133-44 0100 0170 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  

94001-8119-44 0100 0120 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
11003-8133-44 0100 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
94001-8119-44 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
11003-8133-44 0100 0190 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
94001-8119-44 0100 0140 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
11003-8133-44 0100 0200 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 177.000 0.000 $ 0.00 177.000 $ 5,487.00

$31.000 
  
94001-8119-44 0100 0150 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 90.000 0.000 $ 0.00 90.000 $ 2,790.00

$31.000 
  
11003-8133-44 0100 0210 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 32.000 0.000 $ 0.00 32.000 $ 992.00 

$31.000 
  
94001-8119-44 0100 0160 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 24.000 0.000 $ 0.00 24.000 $ 744.00 

$31.000 
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11003-8133-44 0100 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
94001-8119-44 0100 0170 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
11003-8133-44 0100 0230 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,069.000 0.000 $ 0.00 1,072.000 $ 26,800.00

$25.000 
  
94001-8119-44 0100 0180 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 492.000 0.000 $ 0.00 460.000 $ 11,500.00

$25.000 
  

11003-8133-44 0100 0240 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 1,069.000 0.000 $ 0.00 994.000 $ 9,940.00

$10.000 
  

94001-8119-44 0100 0190 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 492.000 0.000 $ 0.00 442.000 $ 4,420.00

$10.000 
  

11003-8133-44 0100 0250 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 62.000 0.000 $ 0.00 102.880 $ 2,572.00

$25.000 
  

94001-8119-44 0100 0200 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 46.000 0.000 $ 0.00 70.680 $ 1,767.00

$25.000 
  
11003-8133-44 0100 0260 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
94001-8119-44 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

11003-8133-44 0100 0270 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  

94001-8119-44 0100 0220 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
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11003-8133-44 0100 0280 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.480 0.000 $ 0.00 0.341 $ 3,600.96
$10,560.000 

  
94001-8119-44 0100 0230 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.280 0.000 $ 0.00 0.463 $ 4,889.28

$10,560.000 
  

94001-8119-44 0100 0240 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
11003-8133-44 0100 0290 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 33.530 0.000 $ 0.00 69.464 $ 62,517.60

$900.000 
  
94001-8119-44 0100 0250 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 15.370 0.000 $ 0.00 30.938 $ 27,844.20

$900.000 
  

11003-8133-44 0100 0300 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 33.530 0.000 $ 0.00 36.739 $ 183,695.00

$5,000.000 
  

94001-8119-44 0100 0260 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 15.370 0.000 $ 0.00 13.799 $ 68,995.00

$5,000.000 
  

11003-8133-44 0100 0310 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 568.000 0.000 $ 0.00 900.000 $ 1,800.00

$2.000 
  

94001-8119-44 0100 0270 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 650.000 0.000 $ 0.00 300.000 $ 600.00 

$2.000 
  
11003-8133-44 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 32,039.00

$32,039.000 
  
94001-8119-44 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,731.00

$13,731.000 
  
94001-8119-44 0100 0290 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
94001-8119-44 0100 0300 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 25.000 $ 200.00 

$8.000 

10/29/2012



  
94001-8119-44 0100 0310 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 437.000 $ 1,311.00

$3.000 
  
94001-8119-44 0100 0320 730-14.03 LOOP WIRE L.F. 1,220.000 0.000 $ 0.00 2,024.000 $ 1,012.00

$0.500 
  
11003-8133-44 0100 0330 801-01 SEEDING (WITH MULCH) UNIT 8.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 9018 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$0.450 
  
11003-8133-44 0100 0340 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
11003-8133-44 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$0.600 
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