
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK353 Estimate Number: 0005 Pay Period: 06/21/2012
to: 08/27/2012

Contract Location: Time Allowed: 199.0 days
SIGNAL INSTALLATION ON US 41A(SR 112) AT SR 249(NEW HOPE RD) Time Charged: 198.0 days

Elapsed Calendar Days: 198.0 days
Percent Time: 99.50 %
Percent Complete ($) 78.59 %
Percent Behind: 20.91 %

Contractor: Date Let: 09/16/2011
HIGHWAYS, INC. Date Awarded: 10/04/2011
PO Box 96 Date Contract Executed: 10/25/2011
Brentwood, TN 37024 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 03/09/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 05/30/2012
Date Accepted: 06/07/2012

Estimate Paid: NO 

Counties:
CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11009-3212-94 100.00 STP-SIP-112(13) SR-112 (HWY 41A), INTERSECTION WITH SR-249 (NEW HOPE ROAD)

Current Contract Amount $ 319,876.00 
Original Contract Amount $ 309,986.00 

Total to Date Prev to Date This Estimate
Participating $ 254,022.26 $ 249,247.55 $ 4,774.71 

Total Earnings $ 254,022.26 $ 249,247.55 $ 4,774.71 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 254,022.26 $ 249,247.55 $ 4,774.71 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 254,022.26 $ 249,247.55 $ 4,774.71 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 254,022.26 $ 249,247.55 $ 4,774.71 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
11009-3212-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
11009-3212-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 16.290 $ 16.29 77.290 $ 77.29 

  
11009-3212-94 0100 9500 201-01 CLEARING AND GRUBBING LS 0.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  

11009-3212-94 0100 9501 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 0.000 0.000 $ 0.00 336.790 $ 1,683.95

$5.000 
  

11009-3212-94 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,000.000 0.000 $ 0.00 442.350 $ 6,635.25

$15.000 
  

11009-3212-94 0100 9001 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
11009-3212-94 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,200.000 0.000 $ 0.00 92.590 $ 1,578.66

$17.050 
  
11009-3212-94 0100 9002 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
11009-3212-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
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11009-3212-94 0100 0040 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 2,300.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
11009-3212-94 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
11009-3212-94 0100 9502 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

11009-3212-94 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 137.000 61.720 $ 1,543.00 125.300 $ 3,132.50

$25.000 
  
11009-3212-94 0100 0070 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 0.800 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
11009-3212-94 0100 0080 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 25.000 0.000 $ 0.00 28.060 $ 7,015.00

$250.000 
  
11009-3212-94 0100 0090 702-01 CONCRETE CURB C.Y. 10.000 0.000 $ 0.00 11.370 $ 5,685.00

$500.000 
  
11009-3212-94 0100 0100 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,281.000 0.000 $ 0.00 1,258.500 $ 21,394.50

$17.000 
  
11009-3212-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,275.00

$25.500 
  

11009-3212-94 0100 0110 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 16,000.00

$2,000.000 
  

11009-3212-94 0100 0120 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 8.000 0.000 $ 0.00 7.000 $ 8,750.00

$1,250.000 
  
11009-3212-94 0100 9503 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 1,701.000 $ 2,976.75

$1.750 
  
11009-3212-94 0100 0130 709-01.01 RUBBLE STONE RIP-RAP C.Y. 500.000 0.000 $ 0.00 830.400 $ 33,216.00

$40.000 
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11009-3212-94 0100 0140 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 210.000 -61.720 $ -1,851.60 113.350 $ 3,400.50
$30.000 

  
11009-3212-94 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
11009-3212-94 0100 0160 712-06 SIGNS (CONSTRUCTION) S.F. 178.000 0.000 $ 0.00 171.000 $ 1,710.00

$10.000 
  
11009-3212-94 0100 0170 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  

11009-3212-94 0100 0180 713-15.02 REMOVAL & RELOCATION OF SIGN & 
SUPPORT EACH 7.000 0.000 $ 0.00 6.000 $ 1,500.00

$250.000 
  

11009-3212-94 0100 0190 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
11009-3212-94 0100 0200 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 4.000 $ 440.00 

$110.000 
  

11009-3212-94 0100 0210 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 663.000 0.000 $ 0.00 149.000 $ 4,768.00

$32.000 
  
11009-3212-94 0100 0220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 123.000 0.000 $ 0.00 107.000 $ 2,675.00

$25.000 
  

11009-3212-94 0100 0230 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  

11009-3212-94 0100 0240 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  

11009-3212-94 0100 0250 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.700 0.000 $ 0.00 0.705 $ 2,467.50

$3,500.000 
  
11009-3212-94 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
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$12,000.000 
  
11009-3212-94 0100 0270 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  

11009-3212-94 0100 0280 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,800.00

$800.000 
  

11009-3212-94 0100 0290 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,500.00

$1,250.000 
  
11009-3212-94 0100 0300 730-03.20 INSTALL PULL BOX (TYPE A) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
11009-3212-94 0100 0310 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 3,000.00

$500.000 
  
11009-3212-94 0100 0320 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
11009-3212-94 0100 0330 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,025.000 0.000 $ 0.00 1,725.000 $ 3,450.00

$2.000 
  
11009-3212-94 0100 0340 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 335.000 0.000 $ 0.00 351.000 $ 2,106.00

$6.000 
  
11009-3212-94 0100 0350 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 210.000 0.000 $ 0.00 351.000 $ 2,106.00

$6.000 
  
11009-3212-94 0100 0360 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 179.000 0.000 $ 0.00 264.000 $ 6,864.00

$26.000 
  
11009-3212-94 0100 0370 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,600.00

$200.000 
  
11009-3212-94 0100 0380 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,210.000 0.000 $ 0.00 2,145.000 $ 2,145.00

$1.000 
  
11009-3212-94 0100 0390 730-14.02 SAW SLOT L.F. 1,040.000 0.000 $ 0.00 1,008.000 $ 3,528.00

$3.500 
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11009-3212-94 0100 0400 730-14.03 LOOP WIRE L.F. 2,080.000 0.000 $ 0.00 2,320.000 $ 1,160.00

$0.500 
  
11009-3212-94 0100 0410 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00

(EIGHT PHASE POLE MOUNTED) $8,000.000 
  
11009-3212-94 0100 0420 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
11009-3212-94 0100 0430 730-23.72 CANTILEVER SIGNAL SUPPORT (1 ARM @ 35') EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
11009-3212-94 0100 0440 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  

11009-3212-94 0100 0450 730-23.96 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 14,000.00

(2 @ 45' & 50') $14,000.000 
  
11009-3212-94 0100 0460 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,993.000 0.000 $ 0.00 3,121.780 $ 9,365.34

$3.000 
  

11009-3212-94 0100 0470 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 1,150.000 $ 3,450.00

(SLOPE) $3.000 
  
11009-3212-94 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 70.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
11009-3212-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 76.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
11009-3212-94 0100 0510 803-01 SODDING (NEW SOD) S.Y. 6,970.000 2,533.510 $ 5,067.02 2,533.510 $ 5,067.02

$2.000 
  

Project Number: 11009-3212-94 Project Current Amount $ 4,774.71
Contract Current Amount $ 4,774.71 
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