
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK356 Estimate Number: 0003 Pay Period: 12/20/2011
to: 03/21/2012

Contract Location: Time Allowed: 211.0 days
TO APPROXIMATELY 2.1 MILES NORTHWEST OF SMOKY JUNCTION ROAD Time Charged: 20.0 days

Elapsed Calendar Days: 20.0 days
Percent Time: 9.48 %
Percent Complete ($) 100.76 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
ROGERS GROUP, INC. Date Awarded: 10/04/2011
PO Box 25250 Date Contract Executed: 10/13/2011
Nashville, TN 37202 Date Notice to Proceed: 11/03/2011
Phone: Date Work Began: 11/07/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 11/28/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
76008-8320-54 100.00 HPP-1400(24) NORMA ROAD RESURFACING FROM SMOKY JUNCTION TO MONTGOMERY

Current Contract Amount $ 598,753.80 
Original Contract Amount $ 598,753.80 

Total to Date Prev to Date This Estimate
Participating $ 596,742.55 $ 596,742.55 $ 0.00 

Total Earnings $ 596,742.55 $ 596,742.55 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 596,742.55 $ 596,742.55 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -225.00 $ 225.00 
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Total Adjusted Earnings $ 596,742.55 $ 596,517.55 $ 225.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 596,742.55 $ 596,517.55 $ 225.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
76008-8320-54 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
76008-8320-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,648.200 $ 5,648.20 

  

76008-8320-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76008-8320-54 0100 0010 203-06 WATER M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$89.000 
  
76008-8320-54 0100 0020 208-01.02 SHOULDER PREPARATION L.M. 4.200 0.000 $ 0.00 4.200 $ 6,972.00

$1,660.000 
  

76008-8320-54 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,512.000 0.000 $ 0.00 322.500 $ 10,965.00

$34.000 
  

76008-8320-54 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 1,217.000 0.000 $ 0.00 1,698.880 $ 141,007.04

$83.000 
  

76008-8320-54 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 2,780.000 0.000 $ 0.00 2,799.480 $ 223,398.50

$79.800 
  
76008-8320-54 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,531.900 $ -11,531.90 
  
76008-8320-54 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,223.200 $ 2,223.20 

  
76008-8320-54 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

76008-8320-54 0100 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 5.000 0.000 $ 0.00 5.270 $ 3,451.85

$655.000 
  
76008-8320-54 0100 0070 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 143.670 $ 7,901.85

$55.000 
  

76008-8320-54 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 4.300 0.000 $ 0.00 8.400 $ 5,040.00

$600.000 
  
76008-8320-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

76008-8320-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76008-8320-54 0100 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,956.000 0.000 $ 0.00 1,955.780 $ 183,843.32

$94.000 
  

76008-8320-54 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,338.310 $ -4,338.31 

  
76008-8320-54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
76008-8320-54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,500.800 $ 1,500.80 

  

HYDRATED LIME ANTI-STRIP AGENT 
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76008-8320-54 0100 9008 411-05.41 PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
76008-8320-54 0100 0100 701-02 CONCRETE DRIVEWAY S.F. 744.000 0.000 $ 0.00 0.000 $ 0.00 

$6.700 
  
76008-8320-54 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,080.00

$7,080.000 
  
76008-8320-54 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 279.000 0.000 $ 0.00 45.000 $ 225.00 

$5.000 
0100 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 5.000 45.000 $ 225.00 0.000 $ 0.00 

  
76008-8320-54 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.400 0.000 $ 0.00 8.000 $ 3,920.00

$490.000 
  
76008-8320-54 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,100.00

$9,100.000 
  
76008-8320-54 0100 0150 719-01.02 ROADWAY SWEEPING L.M. 2.100 0.000 $ 0.00 2.100 $ 336.00 

$160.000 
  

Project Number: 76008-8320-54 Project Current Amount $ 225.00 
Contract Current Amount $ 225.00 
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