
Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008612 Vendor Name: R. D. CONSTRUCTION, LLC

Contract ID: CNK357 Estimate Number: 0014 Pay Period: 12/31/2012
to: 01/01/2013

Contract Location: Time Allowed: 418.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 418.0 days

Elapsed Calendar Days: 418.0 days
Percent Time: 100.00 %
Percent Complete ($) 113.50 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
R. D. CONSTRUCTION, LLC Date Awarded: 10/04/2011
PO Box 752 Date Contract Executed: 10/20/2011
Pikeville, TN 37367 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 01/05/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 12/31/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HAWKINS 
JEFFERSON 
KNOX 
LOUDON 
ROANE 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4188-04 100.00 N/A Consisting of the on-call cable barrier repair on various
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Current Contract Amount $ 577,600.00 
Original Contract Amount $ 577,600.00 

Total to Date Prev to Date This Estimate
Participating $ 614,535.00 $ 614,535.00 $ 0.00 

Total Earnings $ 614,535.00 $ 614,535.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 614,535.00 $ 614,535.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 614,535.00 $ 614,535.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 614,535.00 $ 614,535.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4188-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98017-4188-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 16,000.000 0.000 $ 0.00 300.000 $ 1,500.00

$5.000 
  
98017-4188-04 0700 0020 705-80.02 LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98017-4188-04 0700 0030 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 24.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
98017-4188-04 0700 0040 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,600.000 0.000 $ 0.00 2,749.000 $ 453,585.00

$165.000 
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98017-4188-04 0700 0050 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 120.000 0.000 $ 0.00 38.000 $ 6,650.00
$175.000 

  
98017-4188-04 0700 0060 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 64.000 0.000 $ 0.00 34.000 $ 17,000.00

$500.000 
  
98017-4188-04 0700 0070 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 480.000 0.000 $ 0.00 24.000 $ 600.00 

$25.000 
  
98017-4188-04 0700 0080 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
98017-4188-04 0700 0090 705-80.13 LINE POST HARDWARE FOR ATTACHING SINGLE CABLE EACH 140.000 0.000 $ 0.00 1,599.000 $ 79,950.00

$50.000 
  
98017-4188-04 0700 0100 705-80.14 END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE EACH 100.000 0.000 $ 0.00 67.000 $ 3,350.00

$50.000 
  
98017-4188-04 0700 0110 705-80.15 RETENSIONING CABLE BARRIER SECTION AFTER REPAIR EACH 156.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
  
98017-4188-04 0700 0120 705-80.17 LONGITUDINAL CABLE BARRIER TRAINING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10,000.000 
  
98017-4188-04 0700 0130 712-01.02 LANE CLOSURE EACH 30.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
  
98017-4188-04 0700 0140 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 60.000 0.000 $ 0.00 28.000 $ 11,200.00

$400.000 
  
98017-4188-04 0700 0150 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 36.000 $ 18,000.00

$500.000 
  

Project Number: 98017-4188-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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