
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNK358 Estimate Number: 0006 Pay Period: 06/01/2012
to: 08/27/2012

Contract Location: Time Allowed: 204.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR 250, SR 100 & SR 840 Time Charged: 204.0 days

Elapsed Calendar Days: 204.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.99 %
Percent Behind: 3.01 %

Contractor: Date Let: 09/16/2011
SESSIONS PAVING COMPANY Date Awarded: 10/04/2011
PO Box 90266 Date Contract Executed: 10/20/2011
Nashville, TN 37209 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 12/06/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 05/31/2012
Date Accepted: 06/06/2012

Estimate Paid: NO 

Counties:
DAVIDSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
19044-3217-94 5.84 STP-SIP-100(52) Safety Improvements at the Intersection of State Route 100
19085-3216-94 27.63 HSIP-NHE-255(8) Safety Improvements at the Intersection of State Route 255
95100-3104-94 66.53 HSIP-IE-40-5(139) Safety Improvements on SR 840 Ramp from I-40 Westbound

Current Contract Amount $ 422,325.25 
Original Contract Amount $ 418,330.25 

Total to Date Prev to Date This Estimate
Participating $ 410,293.59 $ 393,000.75 $ 17,292.84

Total Earnings $ 410,293.59 $ 393,000.75 $ 17,292.84 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

9/27/2012



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 410,293.59 $ 393,000.75 $ 17,292.84 

Test Report Payment Adjustment $ -48.26 $ -4,048.26 $ 4,000.00 
Total Adjusted Earnings $ 410,245.33 $ 388,952.49 $ 21,292.84 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 410,245.33 $ 388,952.49 $ 21,292.84 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19044-3217-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
19085-3216-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
95100-3104-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
19044-3217-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19085-3216-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 46.410 $ 46.41 264.990 $ 264.99 

  
95100-3104-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19044-3217-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19085-3216-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 23.300 $ 23.30 23.300 $ 23.30 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 257.470 $ 257.47 417.020 $ 417.02 
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95100-3104-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19044-3217-94 0100 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
19085-3216-94 0100 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
95100-3104-94 0100 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 3,400.00

$3,400.000 
  

19085-3216-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 160.000 0.000 $ 0.00 263.550 $ 9,224.25

$35.000 
  

19085-3216-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
19085-3216-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
19085-3216-94 0100 0030 209-99.91 EROSION CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  

19085-3216-94 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 421.000 0.000 $ 0.00 422.580 $ 16,734.17

$39.600 
  

19085-3216-94 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 32.000 0.000 $ 0.00 0.000 $ 0.00 

$250.800 
  

19085-3216-94 0100 0060 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 53.000 0.000 $ 0.00 121.170 $ 30,898.35

$255.000 
  

19085-3216-94 0100 0070 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$255.000 
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19085-3216-94 0100 0080 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 40.000 0.000 $ 0.00 0.000 $ 0.00 
$255.000 

  

19085-3216-94 0100 0090 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 29.000 0.000 $ 0.00 65.360 $ 16,862.88

$258.000 
  
19085-3216-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -353.820 $ -353.82 -353.820 $ -353.82

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -381.700 $ -381.70 -204.790 $ -204.79 

  
19085-3216-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 16.800 $ 16.80 49.000 $ 49.00 

  
19085-3216-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19085-3216-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.970 $ 824.50 

$850.000 
  
19085-3216-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 4.000 0.000 $ 0.00 3.990 $ 139.65 

$35.000 
  
19085-3216-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$850.000 
  
95100-3104-94 0100 0020 406-04.02 HIGH FRICTION SURFACE TREATMENT S.Y. 7,030.000 0.000 $ 0.00 7,077.330 $ 212,319.90

$30.000 
  
19085-3216-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19085-3216-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19085-3216-94 0100 0130 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 18.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
19085-3216-94 0100 9500 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 59.070 $ 13,881.45 59.070 $ 13,881.45

$235.000 
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19085-3216-94 0100 0140 411-02.10 ACS MIX(PG70-22) GRADING D TON 17.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  

19085-3216-94 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -220.870 $ -220.87 -220.870 $ -220.87 

  
19085-3216-94 0100 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19085-3216-94 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 23.800 $ 23.80 23.800 $ 23.80 

  
19085-3216-94 0100 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95100-3104-94 0100 0030 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 1.120 0.000 $ 0.00 0.000 $ 0.00 

$8,500.000 
  

95100-3104-94 0100 0040 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 282.000 0.000 $ 0.00 282.000 $ 2,820.00

$10.000 
  
19085-3216-94 0100 0150 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 1,566.00

$58.000 
  
95100-3104-94 0100 0050 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 54.000 $ 3,132.00

$58.000 
  
19085-3216-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.500 
  
95100-3104-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.500 
  
19085-3216-94 0100 0160 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 144.000 0.000 $ 0.00 150.000 $ 2,550.00

$17.000 
  
95100-3104-94 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 511.000 0.000 $ 0.00 700.000 $ 11,900.00
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$17.000 
  
19085-3216-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
95100-3104-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
95100-3104-94 0100 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  

19085-3216-94 0100 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,150.00

$2,150.000 
  

95100-3104-94 0100 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,150.000 
  
19085-3216-94 0100 0180 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
95100-3104-94 0100 0090 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
95100-3104-94 0100 0100 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 360.000 0.000 $ 0.00 360.000 $ 2,160.00

$6.000 
  
19085-3216-94 0100 0190 706-01 GUARDRAIL REMOVED L.F. 113.000 0.000 $ 0.00 110.000 $ 165.00 

$1.500 
  
95100-3104-94 0100 0110 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 113.000 $ 169.50 

$1.500 
  
19085-3216-94 0100 0200 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 250.000 0.000 $ 0.00 219.000 $ 2,409.00

$11.000 
  
19085-3216-94 0100 0210 710-05 LATERAL UNDERDRAIN L.F. 48.000 0.000 $ 0.00 30.000 $ 150.00 

$5.000 
  
19085-3216-94 0100 0220 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
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19044-3217-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,280.00

$5,280.000 
  
19085-3216-94 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,280.00

$5,280.000 
  
95100-3104-94 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,440.00

$5,440.000 
  

95100-3104-94 0100 0130 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 1.000 0.000 $ 0.00 0.900 $ 450.00 

$500.000 
  

95100-3104-94 0100 0140 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 201.000 0.000 $ 0.00 140.000 $ 420.00 

$3.000 
  
95100-3104-94 0100 0150 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 20.000 0.000 $ 0.00 20.000 $ 70.00 

$3.500 
  
19085-3216-94 0100 0240 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 9.000 0.000 $ 0.00 9.000 $ 324.00 

$36.000 
  
95100-3104-94 0100 0160 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 5.000 0.000 $ 0.00 5.000 $ 180.00 

$36.000 
  
95100-3104-94 0100 0170 713-02.35 BARRIER DELINEATION SHEETING L.F. 220.000 0.000 $ 0.00 249.750 $ 1,785.71

$7.150 
0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 7.150 0.000 $ 0.00 -6.750 $ -48.26 

  

95100-3104-94 0100 0180 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 342.000 0.000 $ 0.00 285.000 $ 1,225.50

$4.300 
  
19044-3217-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 141.000 0.000 $ 0.00 138.500 $ 498.60 

$3.600 
  
19085-3216-94 0100 0250 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 228.000 0.000 $ 0.00 134.700 $ 484.92 

$3.600 
  
95100-3104-94 0100 0190 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 293.000 0.000 $ 0.00 289.100 $ 1,040.76

$3.600 
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19044-3217-94 0100 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 10.000 0.000 $ 0.00 9.250 $ 106.84 

$11.550 
  
19085-3216-94 0100 0260 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 19.000 0.000 $ 0.00 8.950 $ 103.37 

$11.550 
  
95100-3104-94 0100 0200 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 13.000 0.000 $ 0.00 12.500 $ 144.38 

$11.550 
  
19044-3217-94 0100 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 24.000 0.000 $ 0.00 24.000 $ 284.40 

$11.850 
  
19085-3216-94 0100 0270 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 60.000 0.000 $ 0.00 36.000 $ 426.60 

$11.850 
  
95100-3104-94 0100 0210 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 140.000 0.000 $ 0.00 140.000 $ 1,659.00

$11.850 
  
19044-3217-94 0100 0060 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 330.00 

$110.000 
  
19044-3217-94 0100 0070 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 

$45.000 
  
19085-3216-94 0100 0280 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
19044-3217-94 0100 0080 714-08.29 REMOVE & RELOCATE LIGHT STANDARD LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  

19085-3216-94 0100 0290 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 7.000 0.000 $ 0.00 7.000 $ 115.50 

$16.500 
  
95100-3104-94 0100 0220 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 41.000 0.000 $ 0.00 22.000 $ 847.00 

$38.500 
  

95100-3104-94 0100 0230 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 41.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
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19044-3217-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 45.000 0.000 $ 0.00 27.000 $ 567.00 

$21.000 
  

19085-3216-94 0100 0300 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 245.000 0.000 $ 0.00 91.880 $ 1,929.48

$21.000 
  
19044-3217-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 39.000 $ 351.00 

$9.000 
  

19044-3217-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
19044-3217-94 0100 0120 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 990.00 

$330.000 
  

19044-3217-94 0100 0130 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 825.00 

$275.000 
  

19085-3216-94 0100 0310 716-04.14 PLASTIC PAVEMENT MARKING (LANE 
REDUCTION ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 825.00 

$275.000 
  

95100-3104-94 0100 0240 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 1.400 0.000 $ 0.00 1.136 $ 6,248.00

$5,500.000 
  
19044-3217-94 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.310 0.000 $ 0.00 0.300 $ 1,500.00

$5,000.000 
  
19085-3216-94 0100 0320 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.140 0.000 $ 0.00 0.251 $ 1,255.00

$5,000.000 
  

19085-3216-94 0100 0330 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
DOTTED LINE) L.F. 125.000 0.000 $ 0.00 45.000 $ 56.25 

$1.250 
  
19044-3217-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,960.00

$3,960.000 
  
19085-3216-94 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,960.00

9/27/2012



$3,960.000 
  
95100-3104-94 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,080.00

$4,080.000 
  
19044-3217-94 0100 0160 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 1.000 1.000 $ 4,000.00 2.000 $ 8,000.00

$4,000.000 
0100 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 4,000.000 1.000 $ 4,000.00 0.000 $ 0.00 

  
95100-3104-94 0100 0260 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  

Project Number: 19044-3217-94 Project Current Amount $ 8,000.00
Project Number: 19085-3216-94 Project Current Amount $ 13,292.84

Contract Current Amount $ 21,292.84 
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