
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070035412 Vendor Name: DOSS BROTHERS, INC.

Contract ID: CNK360 Estimate Number: 0004 Pay Period: 02/01/2012
to: 06/08/2012

Contract Location: Time Allowed: 198.0 days
CONSTRUCTION OF A PRECAST BOX CULVERT ON SR 242 Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 26.26 %
Percent Complete ($) 101.66 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
DOSS BROTHERS, INC. Date Awarded: 10/04/2011
403 Oak Street Date Contract Executed: 10/26/2011
Lawrenceburg, TN 38464 Date Notice to Proceed: 11/16/2011
Phone: 931-762-1531 Date Work Began: 11/23/2011

Date to be Completed: 05/31/2012
Date Time Stopped: 01/06/2012
Date Accepted: 01/11/2012

Estimate Paid: NO 

Counties:
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50013-4226-04 100.00 NA SR-242 (Buffalo Road) Small Structure Replacement @ LM 26.94

Current Contract Amount $ 171,092.00 
Original Contract Amount $ 171,092.00 

Total to Date Prev to Date This Estimate
Participating $ 173,704.64 $ 173,704.64 $ 0.00 

Total Earnings $ 173,704.64 $ 173,704.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 173,704.64 $ 173,704.64 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 173,704.64 $ 173,704.64 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 173,704.64 $ 173,704.64 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
50013-4226-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
50013-4226-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
50013-4226-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50013-4226-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50013-4226-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
50013-4226-04 0100 0030 202-01.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 33.000 0.000 $ 0.00 33.000 $ 660.00 

(60" CMP, STA. 71+59) $20.000 
  
50013-4226-04 0100 0040 202-01.14 REMOVAL OF PIPE (SIZE, STA.) L.F. 33.000 0.000 $ 0.00 33.000 $ 660.00 

(60" CMP, STA. 71+66) $20.000 
  
50013-4226-04 0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 175.000 0.000 $ 0.00 175.000 $ 700.00 

$4.000 
  
50013-4226-04 0100 0060 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 86.000 0.000 $ 0.00 22.420 $ 448.40 

$20.000 
  
50013-4226-04 0100 0070 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
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50013-4226-04 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 13.000 0.000 $ 0.00 19.990 $ 5,997.00

$300.000 
  
50013-4226-04 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 34.000 0.000 $ 0.00 17.010 $ 170.10 

$10.000 
  
50013-4226-04 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 490.000 0.000 $ 0.00 660.000 $ 3,960.00

$6.000 
  
50013-4226-04 0100 0110 209-09.01 SANDBAGS BAG 2,000.000 0.000 $ 0.00 2,000.000 $ 4,000.00

$2.000 
  
50013-4226-04 0100 0120 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
50013-4226-04 0100 0130 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 50.000 0.000 $ 0.00 88.880 $ 177.76 

$2.000 
  

50013-4226-04 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 194.000 0.000 $ 0.00 35.470 $ 709.40 

$20.000 
  
50013-4226-04 0100 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 285.000 0.000 $ 0.00 66.820 $ 1,336.40

$20.000 
  
50013-4226-04 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 14.000 0.000 $ 0.00 111.410 $ 5,570.50

$50.000 
  

50013-4226-04 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 27.000 0.000 $ 0.00 23.320 $ 4,664.00

$200.000 
  

50013-4226-04 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 17.000 0.000 $ 0.00 23.190 $ 4,638.00

$200.000 
  
50013-4226-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -26.310 $ -26.31 

  
50013-4226-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25.500 $ 25.50 

  
50013-4226-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50013-4226-04 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.300 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
50013-4226-04 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.100 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
50013-4226-04 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
50013-4226-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50013-4226-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50013-4226-04 0100 0220 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 52.000 0.000 $ 0.00 52.000 $ 208.00 

$4.000 
  
50013-4226-04 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 71.000 0.000 $ 0.00 92.570 $ 11,571.25

$125.000 
  

50013-4226-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 105.020 $ 105.02 

  
50013-4226-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50013-4226-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 90.000 $ 90.00 

  

50013-4226-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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50013-4226-04 0100 0240 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
50013-4226-04 0100 0250 607-50.12 PRECAST CONCRETE BOX CULVERT (SIZE) L.F. 32.000 0.000 $ 0.00 34.000 $ 61,200.00

(2 @ 8'x7') $1,800.000 
  
50013-4226-04 0100 0260 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
50013-4226-04 0100 0270 705-01.04 METAL BEAM GUARD FENCE L.F. 56.000 0.000 $ 0.00 44.000 $ 1,870.00

$42.500 
  
50013-4226-04 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 113.000 0.000 $ 0.00 37.500 $ 600.00 

$16.000 
  
50013-4226-04 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,800.00

$24.000 
  
50013-4226-04 0100 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,250.00

$1,625.000 
  
50013-4226-04 0100 0300 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 

$475.000 
  

50013-4226-04 0100 0310 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,300.00

$2,150.000 
  
50013-4226-04 0100 0320 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50013-4226-04 0100 0330 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
50013-4226-04 0100 0340 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 77.430 $ 2,322.90

$30.000 
  
50013-4226-04 0100 0350 709-05.08 MACHINED RIP-RAP (CLASS B) TON 100.000 0.000 $ 0.00 61.920 $ 1,857.60

$30.000 
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50013-4226-04 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
50013-4226-04 0100 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 375.000 $ 3,750.00

$10.000 
  
50013-4226-04 0100 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 70.000 $ 1,820.00

$26.000 
  
50013-4226-04 0100 0390 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 6.000 $ 168.00 

$28.000 
  
50013-4226-04 0100 0400 712-06 SIGNS (CONSTRUCTION) S.F. 223.000 0.000 $ 0.00 223.000 $ 1,338.00

$6.000 
  
50013-4226-04 0100 0410 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 52.000 0.000 $ 0.00 52.000 $ 572.00 

$11.000 
  
50013-4226-04 0100 0420 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
50013-4226-04 0100 0430 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
50013-4226-04 0100 0440 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 280.00 

(STOP) $140.000 
  

50013-4226-04 0100 0450 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
50013-4226-04 0100 0460 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
50013-4226-04 0100 0470 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
50013-4226-04 0100 0480 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

50013-4226-04 0100 0490 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 
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LINE)
$1,000.000 

  
50013-4226-04 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
50013-4226-04 0100 0510 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 133.000 0.000 $ 0.00 155.560 $ 311.12 

$2.000 
  

50013-4226-04 0100 0520 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 336.000 0.000 $ 0.00 260.000 $ 2,600.00

(SLOPES) $10.000 
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