
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNK362 Estimate Number: 0007 Pay Period: 11/01/2012
to: 02/11/2013

Contract Location: Time Allowed: 303.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON MEDICAL CENTER PKWY Time Charged: 306.0 days

Elapsed Calendar Days: 306.0 days
Percent Time: 100.99 %
Percent Complete ($) 126.17 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
SESSIONS PAVING COMPANY Date Awarded: 10/04/2011
PO Box 90266 Date Contract Executed: 10/20/2011
Nashville, TN 37209 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 12/01/2011

Date to be Completed: 09/07/2012
Date Time Stopped: 09/10/2012
Date Accepted: 11/16/2012

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75951-3593-94 100.00 STP-SIP-1084 (1) Near I-24 Ramps to Near Gresham Drive in Murfreesboro

Current Contract Amount $ 73,638.50 
Original Contract Amount $ 63,088.50 

Total to Date Prev to Date This Estimate
Participating $ 91,951.68 $ 91,642.59 $ 309.09 

Total Earnings $ 91,951.68 $ 91,642.59 $ 309.09 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 91,951.68 $ 91,642.59 $ 309.09 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 91,951.68 $ 91,642.59 $ 309.09 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 91,951.68 $ 91,642.59 $ 309.09 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
75951-3593-94 0100 9504 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 48.000 $ 2,160.00

Removal of Rigid Pavement 10" $45.000 
  
75951-3593-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 -3.000 $ -750.00 -3.000 $ -750.00

$250.000 
  
75951-3593-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 130.410 $ 130.41 130.410 $ 130.41 

  

75951-3593-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75951-3593-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 43.000 0.000 $ 0.00 186.070 $ 3,721.40

$20.000 
  

75951-3593-94 0100 0020 202-08.15 REMOVAL OF CURB AND GUTTER 
(DESCRIPTION) L.F. 72.000 0.000 $ 0.00 50.000 $ 500.00 

(DESCRIPTION) $10.000 
  

75951-3593-94 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 15.000 0.000 $ 0.00 19.840 $ 992.00 

$50.000 
  

75951-3593-94 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 5.000 0.000 $ 0.00 46.450 $ 6,735.25

$145.000 
  

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
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75951-3593-94 0100 0050 307-01.08 HM) GRADING B-M2 TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

  
75951-3593-94 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -54.560 $ -54.56 

  
75951-3593-94 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12.600 $ 12.60 

  
75951-3593-94 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75951-3593-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75951-3593-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75951-3593-94 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 102.000 0.000 $ 0.00 181.520 $ 28,135.60

$155.000 
  

75951-3593-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -213.200 $ -213.20 

  
75951-3593-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75951-3593-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 84.000 $ 84.00 

  

75951-3593-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75951-3593-94 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,516.000 0.000 $ 0.00 1,556.550 $ 9,339.30

$6.000 
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75951-3593-94 0100 0080 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 43.000 0.000 $ 0.00 106.220 $ 7,966.50

$75.000 
  
75951-3593-94 0100 9503 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 0.000 104.780 $ 628.68 195.780 $ 1,174.68

$6.000 
  
75951-3593-94 0100 9505 502-04.03 TRANSVERSE TIE-BARS EACH 0.000 0.000 $ 0.00 70.000 $ 1,260.00

$18.000 
  
75951-3593-94 0100 0090 701-02.03 CONCRETE HANDICAP RAMP S.F. 36.000 0.000 $ 0.00 40.000 $ 1,320.00

$33.000 
  
75951-3593-94 0100 0100 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 4.000 0.000 $ 0.00 2.790 $ 1,185.75

$425.000 
  
75951-3593-94 0100 0110 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 90.000 0.000 $ 0.00 87.500 $ 1,750.00

$20.000 
  
75951-3593-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

75951-3593-94 0100 9502 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 0.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
75951-3593-94 0100 0120 706-01 GUARDRAIL REMOVED L.F. 90.000 0.000 $ 0.00 75.000 $ 112.50 

$1.500 
  
75951-3593-94 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
75951-3593-94 0100 9501 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
75951-3593-94 0100 9500 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 6.000 $ 60.00 

$10.000 
  
75951-3593-94 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 95.000 0.000 $ 0.00 81.000 $ 648.00 

$8.000 
  
75951-3593-94 0100 0150 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

3/1/2013



$125.000 
  
75951-3593-94 0100 0160 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
75951-3593-94 0100 0170 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 1.000 $ 300.00 3.000 $ 900.00 

(INTERSECTION WARNING) $300.000 
  
75951-3593-94 0100 0180 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 35.000 0.000 $ 0.00 36.000 $ 360.00 

$10.000 
  

75951-3593-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 168.000 0.000 $ 0.00 68.000 $ 1,428.00

$21.000 
  
75951-3593-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 26.000 $ 260.00 

$10.000 
  

75951-3593-94 0100 0210 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 1,660.00

$415.000 
  

75951-3593-94 0100 0220 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 235.000 0.000 $ 0.00 210.000 $ 420.00 

$2.000 
  
75951-3593-94 0100 0230 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.280 0.000 $ 0.00 0.128 $ 1,760.00

$13,750.000 
  

75951-3593-94 0100 0240 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 440.00 

$440.000 
  
75951-3593-94 0100 0250 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 20.000 0.000 $ 0.00 18.000 $ 324.00 

$18.000 
  
75951-3593-94 0100 0260 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 65.000 0.000 $ 0.00 20.000 $ 66.00 

$3.300 
  

75951-3593-94 0100 0270 716-08.02 REMOVAL OF PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 74.000 0.000 $ 0.00 180.000 $ 1,188.00

$6.600 
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75951-3593-94 0100 0280 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 
  

75951-3593-94 0100 0290 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 110.00 

$110.000 
  

75951-3593-94 0100 0300 716-08.09 REMOVAL OF PAVEMENT MARKING (DOTTED 
LINE) L.F. 104.000 0.000 $ 0.00 30.000 $ 99.00 

$3.300 
  

75951-3593-94 0100 0310 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 0.580 0.000 $ 0.00 0.303 $ 2,166.45

$7,150.000 
  
75951-3593-94 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  

Project Number: 75951-3593-94 Project Current Amount $ 309.09 
Contract Current Amount $ 309.09 
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