
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNK365 Estimate Number: 0007 Pay Period: 11/01/2012
to: 12/04/2012

Contract Location: Time Allowed: 198.0 days
(OGFC) FROM EAST OF SR 840 (LM 12.73) EXTENDING TO EAST OF Time Charged: 198.0 days

Elapsed Calendar Days: 198.0 days
Percent Time: 100.00 %
Percent Complete ($) 88.27 %
Percent Behind: 11.73 %

Contractor: Date Let: 09/16/2011
HOOVER, INC. Date Awarded: 10/04/2011
PO Box 1700 Date Contract Executed: 10/26/2011
Lavergne, TN 37086 Date Notice to Proceed: 11/16/2011
Phone: 615-793-2600 Date Work Began: 03/13/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 05/31/2012
Date Accepted: 10/22/2012

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95100-8106-44 100.00 IME-40-5 (141) Resurfacing from 3000' East of S.R. 840 to East of SR 26

Current Contract Amount $ 3,069,799.50 
Original Contract Amount $ 2,993,719.50 

Total to Date Prev to Date This Estimate
Participating $ 2,783,240.18 $ 2,783,240.18 $ 0.00 

Total Earnings $ 2,783,240.18 $ 2,783,240.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,783,240.18 $ 2,783,240.18 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,783,240.18 $ 2,783,240.18 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,783,240.18 $ 2,783,240.18 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
95100-8106-44 0100 9501 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 30,506.660 $ 81,452.78

profile milling $2.670 
  
95100-8106-44 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
95100-8106-44 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
95100-8106-44 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,998.620 $ 13,998.62 

  
95100-8106-44 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95100-8106-44 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 63,217.870 $ 63,217.87 

  

95100-8106-44 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
95100-8106-44 0100 0020 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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95100-8106-44 0100 0030 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 520.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

95100-8106-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,331.000 0.000 $ 0.00 200.260 $ 3,003.90

$15.000 
  

95100-8106-44 0100 0050 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
95100-8106-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 59.830 $ 29,915.00

$500.000 
  
95100-8106-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95100-8106-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 0070 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 7,798.000 0.000 $ 0.00 7,770.980 $ 582,823.50

(PG76-22) $75.000 
  
95100-8106-44 0100 0080 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 931.000 0.000 $ 0.00 762.106 $ 600,539.53

$788.000 
  
95100-8106-44 0100 0090 411-03.16 AGGREGATE FOR OGFC MIX TON 14,574.000 0.000 $ 0.00 11,145.800 $ 473,696.50

$42.500 
  

95100-8106-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -30,469.130 $ -30,469.13 

  
95100-8106-44 0500 9016 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95100-8106-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -235.500 $ -235.50

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,633.000 $ 21,633.00 

  

95100-8106-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95100-8106-44 0100 0100 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 16.680 0.000 $ 0.00 16.680 $ 7,339.20

$440.000 
  
95100-8106-44 0100 0110 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 15,745.000 0.000 $ 0.00 13,474.050 $ 89,602.43

$6.650 
  

95100-8106-44 0100 0120 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 837.000 0.000 $ 0.00 851.910 $ 110,748.30

$130.000 
  
95100-8106-44 0100 0130 502-01 CLEANING AND SEALING JOINTS L.F. 2,000.000 0.000 $ 0.00 1,166.000 $ 2,390.30

$2.050 
  
95100-8106-44 0100 0140 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 540.000 0.000 $ 0.00 2,018.000 $ 10,090.00

$5.000 
  
95100-8106-44 0100 0150 502-04.02 LOAD TRANSFER DOWELS EACH 250.000 0.000 $ 0.00 726.000 $ 7,260.00

$10.000 
  
95100-8106-44 0100 0160 502-04.03 TRANSVERSE TIE-BARS EACH 372.000 0.000 $ 0.00 318.000 $ 2,544.00

$8.000 
  
95100-8106-44 0100 0170 502-07 SPALL REPAIR S.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  

1/24/2013



95100-8106-44 0100 0180 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.950 
  

95100-8106-44 0500 0450 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 27.450 $ 8,235.00

$300.000 
  
95100-8106-44 0500 0460 604-10.44 EXPANSION JOINT REPAIRS L.F. 86.000 0.000 $ 0.00 83.000 $ 18,260.00

$220.000 
  

95100-8106-44 0500 0470 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 210.000 0.000 $ 0.00 46.770 $ 7,483.20

$160.000 
  
95100-8106-44 0500 0480 604-10.53 CONCRETE REPAIRS S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
95100-8106-44 0500 0490 617-01 BRIDGE DECK SEALANT S.Y. 1,020.000 0.000 $ 0.00 1,020.000 $ 11,220.00

$11.000 
  

95100-8106-44 0500 0500 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-
URETHANE) S.Y. 4,050.000 0.000 $ 0.00 4,050.000 $ 303,750.00

$75.000 
  
95100-8106-44 0100 9019 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.000 
  
95100-8106-44 0100 0190 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 300.000 0.000 $ 0.00 300.000 $ 5,100.00

$17.000 
  
95100-8106-44 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
95100-8106-44 0100 0200 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  

95100-8106-44 0100 0210 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 6,300.00

$2,100.000 
  
95100-8106-44 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

$65,000.000 
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95100-8106-44 0100 0230 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 230.000 $ 5,980.00

$26.000 
  
95100-8106-44 0100 0240 712-06 SIGNS (CONSTRUCTION) S.F. 993.000 0.000 $ 0.00 1,974.000 $ 12,534.90

$6.350 
  

95100-8106-44 0100 0250 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 2.000 0.000 $ 0.00 9.000 $ 3,150.00

$350.000 
  
95100-8106-44 0100 0260 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,400.00

$600.000 
  
95100-8106-44 0100 0270 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 0.000 $ 0.00 139.000 $ 4,865.00

$35.000 
  
95100-8106-44 0100 0280 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 157.000 0.000 $ 0.00 157.000 $ 4,239.00

$27.000 
  
95100-8106-44 0100 0290 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 42.000 0.000 $ 0.00 14.000 $ 378.00 

$27.000 
  
95100-8106-44 0100 0300 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 8.000 $ 36,000.00

$4,500.000 
  

95100-8106-44 0500 9500 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR 
(W/FLASHING ARROW BOARD) EACH 0.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
95100-8106-44 0100 0310 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 855.000 0.000 $ 0.00 908.000 $ 19,068.00

$21.000 
  

95100-8106-44 0100 0320 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 855.000 0.000 $ 0.00 775.000 $ 5,037.50

$6.500 
  

95100-8106-44 0100 0330 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 271.000 0.000 $ 0.00 337.331 $ 7,421.28

$22.000 
  
95100-8106-44 0100 0340 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 1.050 0.000 $ 0.00 0.878 $ 4,829.00

$5,500.000 
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95100-8106-44 0100 0350 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 23.020 0.000 $ 0.00 38.322 $ 38,322.00

$1,000.000 
  

95100-8106-44 0100 0360 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 23.020 0.000 $ 0.00 20.283 $ 81,132.00

$4,000.000 
  

95100-8106-44 0100 0370 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 1,939.000 0.000 $ 0.00 1,896.000 $ 1,896.00

$1.000 
  
95100-8106-44 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
95100-8106-44 0100 0390 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
95100-8106-44 0100 0400 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 60.000 0.000 $ 0.00 56.000 $ 448.00 

$8.000 
  
95100-8106-44 0100 0410 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 281.000 $ 843.00 

$3.000 
  
95100-8106-44 0100 0420 730-14.03 LOOP WIRE L.F. 1,560.000 0.000 $ 0.00 2,196.000 $ 1,098.00

$0.500 
  
95100-8106-44 0100 0430 801-01 SEEDING (WITH MULCH) UNIT 8.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
95100-8106-44 0100 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
95100-8106-44 0100 0440 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
95100-8106-44 0100 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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