Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000009403
Contract ID: CNK366

Tennessee Date: 03/29/2016
Department of Transportation

Estimate Summary to Contractor
Vendor Name: ROGERS GROUP, INC.

Estimate Number: 0030 Pay Period: 01/31/2015
to: 03/20/2015

Contract Location: Time Allowed: 903.0 days
ON US 31E (SR 6, GALLATIN ROAD) OVER THE CSX RR Time Charged: 901.0 days
Elapsed Calendar Days: 901.0 days
Percent Time: 99.78 %
Percent Complete ($) 99.26 %
Percent Behind: 0.52 %
Contractor: Date Let: 09/16/2011
ROGERS GROUP, INC. Date Awarded: 10/04/2011
PO Box 25250 Date Contract Executed: 10/20/2011
Nashville, TN 37202 Date Notice to Proceed: 11/10/2011
Phone: Date Work Began: 12/09/2011
Date to be Completed: 04/30/2014
Date Time Stopped: 04/28/2014
Date Accepted: 05/15/2014
Estimate Paid: NO
Counties:
DAVIDSON
Project Number BID PCT Fed State Project Number Description 1
19025-3226-94 100.00 BR-STP-6(50) (GALLATIN RD) BRIDGE OVER CSX R/R LM 19.43(SBL) AND LM
Current Contract Amount $ 8,952,932.07
Original Contract Amount $ 8,813,498.71
Total to Date Prev to Date This Estimate
Participating $ 8,879,205.45 $ 8,879,205.45 $ 0.00
Total Earnings $ 8,879,20545 $ 8,879,205.45 $ 0.00
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00
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Amount Due $ 8,879,205.46 $ 8,879,205.46 $ 0.00
Test Report Payment Adjustment $ -12,009.43 $ -12,009.43 § 0.00
Total Adjusted Earnings $ 8,867,196.03 $ 8,867,196.03 $ 0.00
Retainage $ 0.00 $ 0.00 $ 0.00
Payment Due $ 8,867,196.03 $ 8,867,196.03 $ 0.00
Category Line Qty This Amount
Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number
Supplemental Description Unit Price
19025-3226-94 0100 9509 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 74,095.82
utlity $74,095.820
19025-3226-94 0100 9502 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 3,501.84
catchbasin no. 4 $3,501.840
19025-3226-94 0500 9025 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 5.540 $ 9,608.47
(Removal of obstret in drill shaft SP625-25) $1,734.380
19025-3226-94 0100 9504 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 7,694.52
Additional compensation for added storm drainage work $7,694.520
19025-3226-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 46,561.73
$46,561.730
19025-3226-94 0100 9021 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000
19025-3226-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,100.000
19025-3226-94 0100 9022 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,000.000
19025-3226-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 726.630 $ 726.63
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. Category o . . Qty This Amount
Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

19025-3226-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 0.00 0.000 0.00
$1.000

19025-3226-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 0.00 0.000 0.00
$1.000

19025-3226-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 0.00 0.000 0.00
$1.000

19025-3226-94 0500 9503 109-04.01 EXTRA WORK DOLL 0.000 0.000 0.00 211,379.350 211,379.35
$1.000

19025-3226-94 0100 0020 109-10.01 TRAINEE HOUR 2,140.000 0.000 0.00 2,306.000 1,844.80
$0.800

19025-3226-94 0100 9505 201-01.01 ADDITIONAL CLEARING & GRUBBING LS 0.000 0.000 0.00 1.000 5,586.00
$5,586.000

19025-3226-94 0100 9506 202-01.01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 0.000 0.000 0.00 1.000 5,400.00
$5,400.000

19025-3226-94 0100 0040 202-01.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 56.000 0.000 0.00 56.000 749.28
(18" ,STA. 38+95) $13.380

19025-3226-94 0100 0050 202-01.14 REMOVAL OF PIPE (SIZE, STA.) L.F. 79.000 0.000 0.00 79.000 1,057.81
(18" ,STA. 51+80 and Sta 51.90) $13.390

19025-3226-94 0100 0060 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 1,125.000 0.000 0.00 2,138.880 21,987.69
$10.280

19025-3226-94 0500 1330 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 0.00 1.000 427,466.70
(EXIST. BR. NO. 19-SR006-19.43L & 19. $427,466.700

19025-3226-94 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) CY. 3,970.000 0.000 0.00 14,169.950 287,508.29
$20.290
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Project Number

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

Category

Number

0100

0100

0100

0100

0500

0500

0500

0100

0100

0100

0100

0100

0100

0100

Number

9011

0080

9012

0090

1340

9015

9016

0100

0110

0120

0120

0130

0140

0140

Item Code

203-01.03

203-03

203-05

203-06

204-02.01

204-02.02

204-02.03

209-03.20

209-05

209-08.02

ADJUSTMENT

209-08.03

209-08.07

ADJUSTMENT

Description

Supplemental Description
ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

BORROW EXCAVATION (UNCLASSIFIED)

UNDERCUTTING

WATER

DRY EXCAVATION (BRIDGES)

EXTRA DEPTH DRY EXCAVATION (a)

EXTRA DEPTH DRY EXCAVATION (b)

FILTER SOCK (8 INCH)

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITH BACKING)

TEST REPORT PAYMENT ADJUSTMENT

TEMPORARY SILT FENCE (WITHOUT BACKING)

ROCK CHECK DAM PER

TEST REPORT PAYMENT ADJUSTMENT

Units

CY.

CY.

CY.

M.G.

CY.

CY.

CY.

LF.

CY.

LF.

L.F.

LF.

EACH

EACH

Bid Qty

Unit Price
0.000
$24.348

24,801.000
$14.220

0.000
$30.435

346.000
$8.440

403.000
$7.410

0.000
$11.115

0.000
$13.338

3,410.000
$2.210

521.000
$5.060

3,524.000
$3.110
$3.110

4,487.000
$0.840

12.000
$313.130
$313.130

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

23,335.640

35.200

0.000

443.340

0.000

0.000

3,470.000

0.000

3,854.000

-131.000

1,535.000

4.000

-4.000

Total Amt

0.00

331,832.80

1,071.31

0.00

3,285.15

0.00

0.00

7,668.70

0.00

11,985.94
-407.41

1,289.40

1,252.52

-1,252.52
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. Category o . . Qty This Amount
Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

19025-3226-94 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 3.000 $ 1,565.67
$521.890

0100 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $521.890 0.000 $ 0.00 -2.000 $ -1,043.78

19025-3226-94 0100 0160 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 0.000 $ 0.00
$10.440

19025-3226-94 0100 0170 209-09.04 SEDIMENT FILTER BAG(15' X 10" EACH 4.000 0.000 $ 0.00 1.000 $ 204.99
$204.990

0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $204.990 0.000 $ 0.00 -1.000 $ -204.99

19025-3226-94 0100 0180 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 8.000 0.000 $ 0.00 38.000 $ 8,412.82
$221.390

19025-3226-94 0100 0190 209-10.01 TEMPORARY DEWATERING STRUCTURE CY. 250.000 0.000 $ 0.00 0.000 $ 0.00
$30.410

19025-3226-94 0100 0200 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00
$395.320

19025-3226-94 0100 0210 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00
$184.490

19025-3226-94 0100 0220 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 11.000 0.000 $ 0.00 0.000 $ 0.00
$448.030

19025-3226-94 0100 0230 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00
$368.970

19025-3226-94 0100 0240 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 12,405.000 0.000 $ 0.00 9,186.220 $ 202,096.84
$22.000

19025-3226-94 0500 1350 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 60.000 0.000 $ 0.00 274.680 $ 6,163.82
$22.440

19025-3226-94 0100 0250 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 42.000 0.000 $ 0.00 0.000 $ 0.00
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price
$23.980

19025-3226-94 0100 0260 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 3,331.000 0.000 $ 0.00 1,996.000 $ 127,744.00
$64.000

19025-3226-94 0100 0270 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 100.000 0.000 $ 0.00 54.490 $ 43,592.00
$800.000

19025-3226-94 0100 0280 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,751.000 0.000 $ 0.00 1,891.780 $ 83,238.32
$44.000

19025-3226-94 0100 0290 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 2,387.000 0.000 $ 0.00 1,781.590 $ 133,619.25
$75.000

19025-3226-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,858.650 $ -11,858.65

19025-3226-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,471.500 $ 1,471.50

19025-3226-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

19025-3226-94 0100 0300 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 22.000 0.000 $ 0.00 0.000 $ 0.00
$800.000

19025-3226-94 0100 0310 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 7.507 $ 4,248.96
$566.000

19025-3226-94 0100 0320 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00
$653.000

19025-3226-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000
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Project Number

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

Category

Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0500

0500

0500

0500

Number

9004

0330

9007

9007

9008

9009

9009

9010

0340

0350

1360

1360

9005

1370

1380

Item Code

407-09

411-02.10

411-03.20

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

411-12.01

415-01.01

602-04.01

ADJUSTMENT

604-01.08

604-02.03

604-03.01

Description

Supplemental Description
ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH)

COLD PLANING BITUMINOUS PAVEMENT

STEEL STRUCTURES (LOCATION & DESCRIPTION)
(STA 45+31.22)
STOCKPILED MATERIALS -

CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING)

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

Units

DOLL

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

LM.

TON

LS

CY.

LB.

C.Y.

Bid Qty

Unit Price
0.000
$1.000

1,417.000
$96.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

1.000
$4,696.990

175.000
$46.400

1.000

$3,389,009.690

0.000

$91.184

425,688.000
$0.880

655.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

1,977.440

0.000

-2,564.070

0.000

0.000

1,815.000

0.000

0.000

0.000

1.000

70.050

425,688.000

655.000

Total Amt

0.00

189,834.24

0.00

-2,564.07

0.00

0.00

1,815.00

0.00

0.00

0.00

3,389,009.69

0.01

6,387.44

374,605.44

149,313.80
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price
$227.960

19025-3226-94 0500 1390 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 103,214.000 0.000 $ 0.00 103,214.000 $ 80,506.92
$0.780

19025-3226-94 0500 1400 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 501.000 0.000 $ 0.00 490.700 $ 54,580.56
$111.230

19025-3226-94 0500 1410 604-03.35 CLASS L CONCRETE CY. 1,494.000 0.000 $ 0.00 1,523.170 $ 523,087.04
$343.420

19025-3226-94 0500 1420 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) SY. 1,358.000 0.000 $ 0.00 1,501.200 $ 10,583.46
$7.050

19025-3226-94 0100 0360 604-04.04 BRIDGE END DRAINS(4'X8") EACH 4.000 0.000 $ 0.00 4.000 $ 12,684.48
$3,171.120

19025-3226-94 0500 1430 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 5,287.000 0.000 $ 0.00 5,287.180 $ 9,041.08
$1.710

19025-3226-94 0500 1440 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,894.000 0.000 $ 0.00 1,593.900 $ 64,568.89
(NO. 1) $40.510

19025-3226-94 0500 1450 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 701.000 0.000 $ 0.00 0.000 $ 0.00
(NO. 2) $51.990

19025-3226-94 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

19025-3226-94 0500 1460 606-02.03 STEEL PILES (10 INCH) L.F. 1,301.000 0.000 $ 0.00 1,024.900 $ 43,957.96
$42.890

19025-3226-94 0500 9026 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 0.600 $ 13.21
$22.010

19025-3226-94 0500 1470 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 60.000 0.000 $ 0.00 48.000 $ 3,919.20
$81.650
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Project Number

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

Category
Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Number

0370

0380

0390

0400

0400

0410

0410

9500

9501

0420

0430

0440

0450

0460

Item Code

607-03.02

607-05.02

607-06.02

607-07.02

ADJUSTMENT

610-07.03

ADJUSTMENT

611-01.02

611-02.10

611-02.12

611-07.01

611-07.02

611-12.01

611-12.02

Description

Supplemental Description

18" CONCRETE PIPE CULVERT (CLASS III)

24" CONCRETE PIPE CULVERT (CLASS III)

30" CONCRETE PIPE CULVERT (CLASS III)

36" CONCRETE PIPE CULVERT (CLASS III)

TEST REPORT PAYMENT ADJUSTMENT

18" PIPE DRAIN (BRIDGE DRAIN)

TEST REPORT PAYMENT ADJUSTMENT

MANHOLES, > 4'- 8 DEPTH

JUNCTION BOX, TYPE 1

JUNCTION BOX, TYPE 3

CLASS A CONCRETE (PIPE ENDWALLS)

STEEL BAR REINFORCEMENT (PIPE ENDWALLS)

CATCH BASINS, TYPE 12, 0' - 4 DEPTH

CATCH BASINS, TYPE 12,>4' - 8' DEPTH

Units

L.F.

L.F.

LF.

LF.

LF.

LF.

L.F.

EACH

EACH

EACH

CY.

LB.

EACH

EACH

Bid Qty

Unit Price

1,818.000
$45.850

232.000
$61.150

63.000
$79.060

656.000
$147.580
$147.580

157.000
$39.670
$39.670

0.000
$3,861.250

0.000
$2,858.100

1.000
$4,902.090

7.000
$801.200

93.000
$3.010

3.000
$2,556.460

10.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1,463.500

80.000

48.000

603.000

-19.000

174.000

-34.000

0.000

1.000

2.000

8.620

133.000

5.000

7.000

Total Amt

67,101.48

4,892.00

3,794.88

88,990.74
-2,804.02

6,902.58
-1,348.78

0.00

2,858.10

9,804.18

6,906.34

400.33

12,782.30

23,503.62
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Project Number

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

Category
Number

0100

0100

0100

0500

0500

0500

0500

0500

0500

0500

0100

0100

0100

Number

0470

0480

0490

1480

1490

1500

1510

1520

1520

1530

0500

9507

0510

Item Code

611-12.03

611-13.02

611-14.02

620-05

625-02.01

625-02.13

625-02.40

625-02.44

ADJUSTMENT

625-02.46

701-01.01

701-02

701-02.03

Description

Supplemental Description

CATCH BASINS, TYPE 12,>8'- 12' DEPTH

CATCH BASINS, TYPE 13,>4' - 8 DEPTH

CATCH BASINS, TYPE 14,>4' - 8 DEPTH

CONCRETE PARAPET WITH STRUCTURAL TUBING

DRILLED SHAFT-SOIL (DIA.)

DRILLED SHAFT-ROCK (DIA.)

DRILLED SHAFT CONCRETE

DRILLED SHAFT REINFORCING STEEL

TEST REPORT PAYMENT ADJUSTMENT

SONIC LOGGING TESTING

CONCRETE SIDEWALK (4 ")

CONCRETE DRIVEWAY

CONCRETE HANDICAP RAMP

Units

EACH

EACH

EACH

L.F.

V.F.

V.F.

CY.

LB.

LB.

EACH

S.F.

S.F.

S.F.

Bid Qty

Unit Price
$3,357.660

1.000
$6,430.700

2.000
$4,559.470

4.000
$7,511.260

1,388.000
$95.350

56.000
$200.960

170.000
$867.190

170.000
$158.200

29,047.000
$0.930
$0.930

8.000
$4,054.110

18,208.000
$2.240

0.000
$5.440

608.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

0.000

4.000

1,388.000

45.950

155.510

147.030

29,047.000

-3,289.000

8.000

15,693.340

2,857.470

970.620

Total Amt

6,430.70

0.00

30,045.04

132,345.80

9,234.11

134,856.72

23,260.15

27,013.71

-3,058.77

32,432.88

35,153.08

15,544.64

13,006.31
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price
$13.400

19025-3226-94 0100 9508 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 0.000 0.000 $ 0.00 744.000 $ 3,437.28
$4.620

19025-3226-94 0100 0520 702-03 CONCRETE COMBINED CURB & GUTTER CY. 265.000 0.000 $ 0.00 241.920 $ 36,031.56
$148.940

19025-3226-94 0100 0530 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,764.04
$62.630

19025-3226-94 0100 9024 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 137.76
$34.440

19025-3226-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00
$78.287

19025-3226-94 0100 0540 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 375.000 0.000 $ 0.00 1,162.500 $ 20,018.25
$17.220

19025-3226-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 645.75
$25.830

19025-3226-94 0100 9510 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 700.00
$700.000

19025-3226-94 0100 0550 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 12,003.40
$2,400.680

19025-3226-94 0100 0560 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 125.000 0.000 $ 0.00 0.000 $ 0.00
$20.870

19025-3226-94 0100 0570 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 5.000 $ 34,114.30
$6,822.860

19025-3226-94 0100 0580 706-01 GUARDRAIL REMOVED L.F. 1,433.000 0.000 $ 0.00 1,275.000 $ 2,664.75
$2.090
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Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

19025-3226-94 0100 9511 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 1.000 $ 143.75
$143.750

19025-3226-94 0500 1540 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 1,858.000 0.000 $ 0.00 1,953.000 $ 28,689.57
$14.690

19025-3226-94 0100 0590 709-01.01 RUBBLE STONE RIP-RAP CY. 56.000 0.000 $ 0.00 0.000 $ 0.00
$55.400

19025-3226-94 0500 1550 709-04 REINFORCED CONCRETE SLOPE PAVEMENT CY. 136.000 0.000 $ 0.00 108.050 $ 30,764.00
$284.720

19025-3226-94 0100 0600 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 540.000 0.000 $ 0.00 46.250 $ 1,457.80
$31.520

19025-3226-94 0100 0610 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 45.000 0.000 $ 0.00 318.340 $ 10,721.69
$33.680

19025-3226-94 0100 0620 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 2,841.000 0.000 $ 0.00 0.000 $ 0.00
$5.220

19025-3226-94 0500 1560 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 252.000 0.000 $ 0.00 252.000 $ 9,155.16
$36.330

0500 1560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $36.330 0.000 $ 0.00 -52.000 $ -1,889.16

19025-3226-94 0500 1570 710-09.02 6" PIPE UNDERDRAIN L.F. 38.000 0.000 $ 0.00 38.000 $ 236.74
$6.230

19025-3226-94 0100 0630 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,276.33
$45,276.330

19025-3226-94 0100 0640 712-01.51 PORTABLE BARRIER RAIL DELINEATOR (DOUBLE) EACH 250.000 0.000 $ 0.00 0.000 $ 0.00
$13.770

19025-3226-94 0100 0650 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,977.000 0.000 $ 0.00 2,468.500 $ 27,622.52
$11.190
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19025-3226-94 0100 0660 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER RAIL L.F. 1,250.000 0.000 $ 0.00 1,060.000 $ 4,547.40
$4.290

19025-3226-94 0100 0670 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 269.000 0.000 $ 0.00 177.000 $ 6,750.78
$38.140

19025-3226-94 0100 0680 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 125.000 0.000 $ 0.00 230.000 $ 2,194.20
$9.540

19025-3226-94 0100 0690 712-06 SIGNS (CONSTRUCTION) S.F. 239.000 0.000 $ 0.00 381.500 $ 2,830.73
$7.420

19025-3226-94 0100 0700 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 610.56
$12.720

19025-3226-94 0100 0710 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,754.54
$1,377.270

19025-3226-94 0100 0720 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 18,580.000 0.000 $ 0.00 2,888.000 $ 9,126.08
$3.160

19025-3226-94 0100 0730 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) LF. 7,500.000 0.000 $ 0.00 0.000 $ 0.00
$4.220

19025-3226-94 0100 0740 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00
$21.080

19025-3226-94 0500 1580 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 523.000 0.000 $ 0.00 0.000 $ 0.00
$31.910

19025-3226-94 0100 0750 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00
$211.890

19025-3226-94 0100 0760 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 2.000 $ 16,950.90
$8,475.450
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19025-3226-94 0100 0770 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 6.000 $ 1,176.00
(R1-1 W/ 1-U3 SUPPORT) $196.000

19025-3226-94 0100 0780 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 196.00
(R10-7 W/ 1-U3 SUPPORT) $196.000

19025-3226-94 0100 0790 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 3.000 $ 667.47
(R10-7 & R10-6 W/1-P8 SUPPORT) $222.490

19025-3226-94 0500 1590 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 13,265.54
(BR.NO. 1) $13,265.540

19025-3226-94 0100 0800 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 900.000 0.000 $ 0.00 1,390.000 $ 7,408.70
$5.330

19025-3226-94 0100 0810 714-05.03 PULL BOXES (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,490.48
$372.620

19025-3226-94 0100 0820 714-06.05 CABLE (1/C # 6 AWG) L.F. 5,750.000 0.000 $ 0.00 5,755.000 $ 5,524.80
$0.960

19025-3226-94 0100 0830 714-08.03 LIGHT STANDARDS (35' M.H., 6' ARM) EACH 8.000 0.000 $ 0.00 8.000 $ 20,952.32
$2,619.040

19025-3226-94 0100 0840 714-09.01 LUMINAIRES (150 WATT) EACH 8.000 0.000 $ 0.00 8.000 $ 2,384.80
$298.100

19025-3226-94 0100 0850 714-25.01 ELECTRICAL CONNECTION LS 1.000 0.000 $ 0.00 1.000 $ 2,661.63
(SEE FOOTNOTE) $2,661.630

19025-3226-94 0100 0860 714-25.22 INSTALL SVC RISER EACH 2.000 0.000 $ 0.00 2.000 $ 2,555.16
(SEE PLANS) $1,277.580

19025-3226-94 0100 0870 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 78.000 0.000 $ 0.00 80.000 $ 6,324.80
$79.060

19025-3226-94 0100 0880 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 60.000 0.000 $ 0.00 91.000 $ 7,194.46
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$79.060

19025-3226-94 0100 0890 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 27.000 0.000 $ 0.00 142.000 $ 1,198.48
$8.440

19025-3226-94 0100 0900 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 272.000 0.000 $ 0.00 313.000 $ 6,598.04
$21.080

19025-3226-94 0100 0910 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 14.000 $ 2,951.76
$210.840

19025-3226-94 0100 0920 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 214.000 0.000 $ 0.00 402.000 $ 12,715.26
$31.630

19025-3226-94 0100 9512 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 0.000 0.000 $ 0.00 14.000 $ 4,410.00
$315.000

19025-3226-94 0100 0930 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 5.120 $ 10,795.11
$2,108.420

19025-3226-94 0100 0940 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 4.000 0.000 $ 0.00 3.428 $ 14,455.36
$4,216.850

19025-3226-94 0100 9513 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.000 0.000 $ 0.00 1.301 $ 8,196.30
$6,300.000

19025-3226-94 0100 0950 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 247.000 0.000 $ 0.00 214.000 $ 676.24
$3.160

19025-3226-94 0100 9514 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 152.000 $ 238.64
$1.570

19025-3226-94 0100 0960 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 440,000.00
$440,000.000

19025-3226-94 0100 0970 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,980.25
$1,980.250
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19025-3226-94 0100 0980 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,277.58
$1,277.580

19025-3226-94 0100 0990 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 6,396.40
$799.550

19025-3226-94 0100 1000 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,351.03
$1,351.030

19025-3226-94 0100 1010 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 6.000 $ 2,235.72
$372.620

19025-3226-94 0100 1020 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 4.000 $ 6,217.56
$1,554.390

19025-3226-94 0100 1030 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,341.46
$1,341.460

19025-3226-94 0100 1040 730-08.02 SIGNAL CABLE - 5 CONDUCTOR LF. 300.000 0.000 $ 0.00 370.000 $ 395.90
$1.070

19025-3226-94 0100 1050 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 590.000 0.000 $ 0.00 1,920.000 $ 2,553.60
$1.330

19025-3226-94 0100 1060 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 355.000 0.000 $ 0.00 420.000 $ 672.00
$1.600

19025-3226-94 0100 1070 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 1,900.000 $ 5,358.00
(6-PAIR COMMUNICATIONS CABLE) $2.820

19025-3226-94 0100 1080 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 372.62
$372.620

19025-3226-94 0100 1090 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 65.000 0.000 $ 0.00 150.000 $ 799.50
$5.330
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19025-3226-94 0100 1100 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,705.000 0.000 $ 0.00 4,190.000 $ 22,332.70
$5.330

19025-3226-94 0100 1110 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 5,576.64
$5,576.640

19025-3226-94 0100 1120 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 642.00
(2-CHANNEL, 8 POSITION CARD RACK) $214.000

19025-3226-94 0100 1130 730-14.01 SHIELDED DETECTOR CABLE L.F. 515.000 0.000 $ 0.00 680.000 $ 727.60
$1.070

19025-3226-94 0100 1140 730-14.02 SAW SLOT L.F. 2,100.000 0.000 $ 0.00 0.000 $ 0.00
$3.200

19025-3226-94 0100 1150 730-14.02 SAW SLOT L.F. 662.000 0.000 $ 0.00 1,437.000 $ 4,598.40
$3.200

19025-3226-94 0100 1160 730-14.03 LOOP WIRE L.F. 4,600.000 0.000 $ 0.00 3,424.000 $ 1,814.72
$0.530

19025-3226-94 0100 1170 730-14.03 LOOP WIRE L.F. 1,662.000 0.000 $ 0.00 0.000 $ 0.00
$0.530

19025-3226-94 0100 1180 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 13,222.96
$13,222.960

19025-3226-94 0100 1190 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,406.88
$3,406.880

19025-3226-94 0100 1200 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,555.16
(PEDESTRIAN SIGNAL SUPPORT) $1,277.580

19025-3226-94 0100 1210 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,634.78
(1 ARM @ 52") $10,634.780

19025-3226-94 0100 1220 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 21,606.00
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(1 ARM @ 55") $10,803.000

19025-3226-94 0100 1230 730-23.38 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,432.22
(1 ARM @ 60") $11,432.220

19025-3226-94 0100 1240 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 4.000 0.000 $ 0.00 4.000 $ 2,597.76
$649.440

19025-3226-94 0100 1250 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 334.000 0.000 $ 0.00 361.020 $ 877.28
$2.430

19025-3226-94 0100 1260 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 346.000 0.000 $ 0.00 75.000 $ 177.75
(SLOPE APPLICATION) $2.370

19025-3226-94 0900 1620 773-15.63 4 IN GALVINIZED STEEL PIPE L.F. 880.000 0.000 $ 0.00 1,520.000 $ 34,944.80
$22.990

19025-3226-94 0900 1630 773-15.64 DUCT 4-(4 DUCT FORMATION W/SWPNG BENDS) L.F. 220.000 0.000 $ 0.00 380.000 $ 7,280.80
$19.160

19025-3226-94 0900 1640 773-15.65 REMOVE POLES ALL SIZES EACH 4.000 0.000 $ 0.00 1.000 $ 159.70
$159.700

19025-3226-94 0900 1650 773-15.66 35FT CLASS 4 POLE EACH 4.000 0.000 $ 0.00 2.000 $ 2,129.30
$1,064.650

19025-3226-94 0900 1660 773-15.67 BORE ROADWAY L.F. 220.000 0.000 $ 0.00 220.000 $ 16,394.40
$74.520

19025-3226-94 0900 1670 773-15.68 MARKER POST (PROVIDED BY AT&T) EACH 1.000 0.000 $ 0.00 1.000 $ 127.75
$127.750

19025-3226-94 0100 1270 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 12.000 0.000 $ 0.00 251.600 $ 13,131.00
$52.190

19025-3226-94 0100 1280 801-02 SEEDING (WITHOUT MULCH) UNIT 6.000 0.000 $ 0.00 21.630 $ 790.14
$36.530
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Project Number

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

19025-3226-94

Category
Number

0100

0100

0100

0100

0500

Number

1290

1300

1310

1320

1600

Item Code

801-03

803-01

805-12.02

806-02.03

908-21.01

Description

Supplemental Description

WATER (SEEDING & SODDING)

SODDING (NEW SOD)

EROSION CONTROL BLANKET (TYPE II)

PROJECT MOWING

BEARINGS (DESCRIPTION)
(FIXED, BENT NO. 1 AND 2)

Units

M.G.

S.Y.

SY.

CYCL

EACH

Bid Qty

Unit Price

5.000
$10.440

5,296.000
$2.240

5,241.000
$1.100

4.000
$1,043.770

22.000
$4,560.140

Qty This
Est

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

5,208.060

4,558.810

1.000

22.000

Total Amt

0.00

11,666.05

5,014.69

1,043.77

100,323.08
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