
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000060877 Vendor Name: TRAF-MARK, INC.

Contract ID: CNK368 Estimate Number: 0004 Pay Period: 04/06/2012
to: 04/06/2012

Contract Location: Time Allowed: 151.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS LOCAL ROADS Time Charged: 96.0 days

Elapsed Calendar Days: 96.0 days
Percent Time: 63.58 %
Percent Complete ($) 94.79 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
TRAF-MARK, INC. Date Awarded: 11/16/2011
P O Box 140815 Date Contract Executed: 12/12/2011
Memphis, TN 38114 Date Notice to Proceed: 01/02/2012
Phone: Date Work Began: 01/04/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 04/04/2012
Date Accepted: 04/05/2012

Estimate Paid: NO 

Counties:
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
84945-3496-94 100.00 HRRR-8400(74) Misc Safety Improvements

Current Contract Amount $ 132,000.00 
Original Contract Amount $ 132,000.00 

Total to Date Prev to Date This Estimate
Participating $ 125,338.39 $ 125,338.39 $ 0.00 

Total Earnings $ 125,338.39 $ 125,338.39 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 125,338.39 $ 125,338.39 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/23/2012



 
 

 
 

Total Adjusted Earnings $ 125,338.39 $ 125,338.39 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 125,338.39 $ 125,338.39 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
84945-3496-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
84945-3496-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
84945-3496-94 0100 0020 713-11.01 "U" SECTION STEEL POSTS LB. 14,500.000 0.000 $ 0.00 12,535.000 $ 28,830.50

$2.300 
  
84945-3496-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 75.000 0.000 $ 0.00 97.100 $ 427.24 

$4.400 
  
84945-3496-94 0100 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 800.000 0.000 $ 0.00 246.980 $ 2,840.27

$11.500 
  
84945-3496-94 0100 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,350.000 0.000 $ 0.00 2,258.750 $ 28,234.38

$12.500 
  
84945-3496-94 0100 0060 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 140.000 0.000 $ 0.00 157.000 $ 3,297.00

$21.000 
  
84945-3496-94 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 120.000 0.000 $ 0.00 114.845 $ 45,938.00

$400.000 
  

84945-3496-94 0100 0080 716-05.04 PAINTED PAVEMENT MARKING (CHANNELIZATION 
STRIPING) S.Y. 400.000 0.000 $ 0.00 14.400 $ 180.00 

$12.500 
  
84945-3496-94 0100 0090 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 1,020.000 0.000 $ 0.00 918.000 $ 6,426.00

$7.000 

7/23/2012



  
84945-3496-94 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,165.00

$4,165.000 
  

7/23/2012


