
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNK369 Estimate Number: 0005 Pay Period: 12/01/2012
to: 03/19/2013

Contract Location: Time Allowed: 199.0 days
INSTALLATION OF SIGNALS ON US 31E (SR 6) AT TRINITY LANE Time Charged: 283.0 days

Elapsed Calendar Days: 283.0 days
Percent Time: 142.21 %
Percent Complete ($) 92.90 %
Percent Behind: 49.31 %

Contractor: Date Let: 09/16/2011
S & W CONTRACTING CO., INC. Date Awarded: 10/04/2011
952 New Salem Rd Date Contract Executed: 10/25/2011
Murfreesboro, TN 37129 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 04/26/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 08/23/2012
Date Accepted: 08/30/2012

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
97119-3296-04 100.00 NHTSA-HE-6(79) S.R. 6 (US-31E, ELLINGTON PKWY), S.B. AND N.B. ENTRANCE AND

Current Contract Amount $ 193,539.70 
Original Contract Amount $ 193,539.70 

Total to Date Prev to Date This Estimate
Participating $ 180,083.69 $ 180,083.69 $ 0.00 

Total Earnings $ 180,083.69 $ 180,083.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 180,083.69 $ 180,083.69 $ 0.00 
Test Report Payment Adjustment $ -9,257.99 $ -9,257.99 $ 0.00 

4/26/2013



 
 

 
 

Total Adjusted Earnings $ 170,825.70 $ 170,825.70 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 170,825.70 $ 170,825.70 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
97119-3296-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -84.000 $ -21,000.00

$250.000 
  
97119-3296-04 0100 0010 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 18.000 0.000 $ 0.00 0.000 $ 0.00 

(6" TYPE A) $60.000 
  

97119-3296-04 0100 0020 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,500.000 0.000 $ 0.00 240.000 $ 540.00 

$2.250 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 2.250 0.000 $ 0.00 -240.000 $ -540.00 

  
97119-3296-04 0100 0030 604-04.20 PAINTING CONCRETE SURFACES S.F. 25.000 0.000 $ 0.00 75.000 $ 1,800.00

$24.000 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 24.000 0.000 $ 0.00 -75.000 $ -1,800.00 

  
97119-3296-04 0100 0040 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
97119-3296-04 0100 0050 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
97119-3296-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
97119-3296-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 456.000 0.000 $ 0.00 166.500 $ 1,198.80

$7.200 
  
97119-3296-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
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97119-3296-04 0100 0090 713-15.02 REMOVAL & RELOCATION OF SIGN & 
SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
  

97119-3296-04 0100 0100 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

$225.000 
  
97119-3296-04 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 8.000 $ 800.00 

$100.000 
  
97119-3296-04 0100 0120 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

(M6-1L) $100.000 
  
97119-3296-04 0100 0130 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 

(W11-2) $200.000 
  
97119-3296-04 0100 0140 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R1-2) $200.000 
  
97119-3296-04 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 162.000 $ 3,888.00

$24.000 
  

97119-3296-04 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 2,880.00

$240.000 
  

97119-3296-04 0100 0170 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 960.00 

$240.000 
  
97119-3296-04 0100 0180 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 6.000 0.000 $ 0.00 15.000 $ 540.00 

$36.000 
  
97119-3296-04 0100 0190 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 60.000 0.000 $ 0.00 108.000 $ 129.60 

$1.200 
  

97119-3296-04 0100 0200 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.900 0.000 $ 0.00 1.508 $ 5,428.80

$3,600.000 
  
97119-3296-04 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
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97119-3296-04 0100 0220 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 9.000 0.000 $ 0.00 9.000 $ 6,759.00

$751.000 
  

97119-3296-04 0100 0230 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 3,807.00

$1,269.000 
  
97119-3296-04 0100 0240 730-03.21 INSTALL PULL BOX (TYPE B) EACH 13.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
  
97119-3296-04 0100 0250 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,720.00

(TYPE B - INTERCONNECT) $1,360.000 
  
97119-3296-04 0100 0260 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
97119-3296-04 0100 0270 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,250.000 0.000 $ 0.00 1,565.000 $ 1,956.25

$1.250 
0100 0270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.250 0.000 $ 0.00 -79.000 $ -98.75 

  
97119-3296-04 0100 0280 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 1,000.000 0.000 $ 0.00 860.000 $ 1,591.00

$1.850 
  
97119-3296-04 0100 0290 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
97119-3296-04 0100 0300 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 32.000 $ 128.00 

$4.000 
  
97119-3296-04 0100 0310 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 400.000 0.000 $ 0.00 483.000 $ 1,932.00

$4.000 
0100 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 4.000 0.000 $ 0.00 -62.000 $ -248.00 

  
97119-3296-04 0100 0320 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 905.000 0.000 $ 0.00 1,542.000 $ 30,840.00

$20.000 
0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.000 0.000 $ 0.00 -308.000 $ -6,160.00 

  
97119-3296-04 0100 0330 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 5.000 0.000 $ 0.00 5.000 $ 1,005.00

$201.000 
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97119-3296-04 0100 0340 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 2.000 0.000 $ 0.00 2.000 $ 10,214.00
$5,107.000 

  
97119-3296-04 0100 0350 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,815.000 0.000 $ 0.00 1,890.000 $ 1,512.00

$0.800 
  
97119-3296-04 0100 0360 730-14.02 SAW SLOT L.F. 600.000 0.000 $ 0.00 585.000 $ 1,755.00

$3.000 
  
97119-3296-04 0100 0370 730-14.03 LOOP WIRE L.F. 1,200.000 0.000 $ 0.00 1,456.000 $ 728.00 

$0.500 
  
97119-3296-04 0100 0380 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 24,840.00

$12,420.000 
  
97119-3296-04 0100 0390 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 8,400.00

$4,200.000 
  
97119-3296-04 0100 0400 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,200.00

$4,200.000 
  
97119-3296-04 0100 0410 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 6,000.00

(10') $1,200.000 
  

97119-3296-04 0100 0420 730-23.96 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 17,054.00

(1 ARM @ 50') $8,527.000 
  

97119-3296-04 0100 0430 730-23.97 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,670.00

(2 @ 30' & 50') $10,670.000 
  

97119-3296-04 0100 0440 730-23.98 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,830.00

(2 @ 40' & 65'') $15,830.000 
  
97119-3296-04 0100 0450 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 10.000 0.000 $ 0.00 8.000 $ 1,928.00

$241.000 
  
97119-3296-04 0100 0460 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 10.000 0.000 $ 0.00 10.000 $ 5,310.00

$531.000 
  
97119-3296-04 0100 0470 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 3,148.00
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(SPREAD SPECTRUM) $1,574.000 
  
97119-3296-04 0100 0480 730-35.05 DATA SYSTEM POWER SUPPLY EACH 2.000 0.000 $ 0.00 2.000 $ 24.00 

$12.000 
  
97119-3296-04 0100 0490 730-35.11 ANTENNA (YAGI) EACH 2.000 0.000 $ 0.00 1.000 $ 518.00 

$518.000 
  
97119-3296-04 0100 0500 730-35.20 RF DATA SYSTEM CABLE L.F. 500.000 0.000 $ 0.00 740.000 $ 2,131.20

$2.880 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 2.880 0.000 $ 0.00 -140.000 $ -403.20 

  
97119-3296-04 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
97119-3296-04 0100 0520 803-01 SODDING (NEW SOD) S.Y. 35.000 0.000 $ 0.00 420.670 $ 5,048.04

$12.000 
0100 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 12.000 0.000 $ 0.00 -0.670 $ -8.04 

  

Project Number: 97119-3296-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

4/26/2013


