
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK370 Estimate Number: 0040 Pay Period: 09/05/2015
to: 02/29/2016

Contract Location: Time Allowed: 925.0 days
PARKWAY) FROM SOUTH OF SR 96 (LM 2.97) TO WEST OF US Time Charged: 916.0 days

Elapsed Calendar Days: 916.0 days
Percent Time: 99.03 %
Percent Complete ($) 101.02 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
ROGERS GROUP, INC. Date Awarded: 10/04/2011
PO Box 25250 Date Contract Executed: 10/13/2011
Nashville, TN 37202 Date Notice to Proceed: 11/03/2011
Phone: Date Work Began: 11/29/2011

Date to be Completed: 05/15/2014
Date Time Stopped: 05/06/2014
Date Accepted: 07/08/2014

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94092-3227-14 100.00 STP-397(7) SR 397 from South of SR 96 to West of SR 6

Current Contract Amount $ 23,439,930.23
Original Contract Amount $ 22,491,186.19 

Total to Date Prev to Date This Estimate
Participating $ 23,542,225.58 $ 23,542,225.58 $ 0.00 

Total Earnings $ 23,542,225.58 $ 23,542,225.58 $ 0.00 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 23,542,225.59 $ 23,542,225.59 $ 0.00 
Test Report Payment Adjustment $ -34,214.29 $ -34,214.29 $ 0.00 

Total Adjusted Earnings $ 23,508,011.30 $ 23,508,011.30 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 23,508,011.30 $ 23,508,011.30 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

94092-3227-14 0100 9533 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 23,882.25
ADDT'L SURVEY $23,882.250 

94092-3227-14 0100 9538 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 20,964.69
Misc. Electrical Modifications $20,964.690 

94092-3227-14 0100 9539 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,793.75
Additional Survey $8,793.750 

94092-3227-14 0100 9540 104-03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,647.00
Irrigation Water Tap Fee $5,647.000 

94092-3227-14 0100 9535 104-03.14 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 5.000 $ 6,588.75
ADJUST FIBER OPTIC PULL BOX (TYPE A) $1,317.750 

94092-3227-14 0100 9537 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 205.330 $ 5,209.22
Guardrail Attachment to Slope Face Endpost $25.370 

94092-3227-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 170,936.53
$170,936.530 

94092-3227-14 0100 9522 105-01.52 ENGINEERING SERVICES (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,906.25
addt'l survey per 9/4/12 plans revision $5,906.250 

94092-3227-14 0100 9028 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94092-3227-14 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 

94092-3227-14 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
(per lane) $1,000.000 

94092-3227-14 0100 9030 108-08.07 LIQUIDATED DAMAGES 15MN 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

94092-3227-14 0100 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9024 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,207.580 $ 15,207.58 

94092-3227-14 0500 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0500 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0110 9034 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 13,250.000 $ 13,250.00
(920-10.04) $1.000 

94092-3227-14 0100 0020 109-10.01 TRAINEE HOUR 4,500.000 0.000 $ 0.00 487.000 $ 389.60 
$0.800 

94092-3227-14 0100 9536 109-95 REBATE TON 0.000 0.000 $ 0.00 13,540.960 $ -6,770.48
ADDITIONAL WORK $-0.500 

94092-3227-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 260,612.95
$260,612.950 

94092-3227-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 23,611.96
$23,611.960 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94092-3227-14 0100 9529 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 0.000 0.000 $ 0.00 11,431.450 $ 73,847.17

$6.460 

94092-3227-14 0100 0042 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(8 x 5' RCBC, STA. 278+63.88) $5,247.100 

94092-3227-14 0100 0044 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(12 x 7' RCSB, STA. 286+29.24) $12,068.330 

94092-3227-14 0100 0046 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(8 x 5' RCBC, STA. 321+36.70) $13,957.290 

94092-3227-14 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 210,425.000 0.000 $ 0.00 166,853.120 $ 1,331,487.90
$7.980 

94092-3227-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 272.220 $ 2,606.78
$9.576 

94092-3227-14 0100 0060 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 3,900.000 0.000 $ 0.00 3,494.080 $ 61,600.63
$17.630 

94092-3227-14 0100 0070 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 253,348.000 0.000 $ 0.00 108,889.280 $ 1,166,204.19
$10.710 

94092-3227-14 0100 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,225.000 0.000 $ 0.00 47,360.300 $ 745,924.73
$15.750 

94092-3227-14 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 5,000.000 0.000 $ 0.00 17,741.090 $ 71,674.00
$4.040 

94092-3227-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 7,393.610 $ 88,501.51
$11.970 

94092-3227-14 0100 0100 203-06 WATER M.G. 6,500.000 0.000 $ 0.00 180.000 $ 1,276.20
$7.090 

94092-3227-14 0100 0110 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 6,850.000 0.000 $ 0.00 24,400.750 $ 272,800.39
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$11.180 

94092-3227-14 0100 0120 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,150.000 0.000 $ 0.00 0.000 $ 0.00 
$13.020 

94092-3227-14 0500 2160 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 909.000 0.000 $ 0.00 1,064.010 $ 26,206.57
$24.630 

94092-3227-14 0500 9016 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.945 

94092-3227-14 0500 9017 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$44.334 

94092-3227-14 0500 2170 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 43.000 0.000 $ 0.00 37.500 $ 654.38 
(BRIDGES) $17.450 

94092-3227-14 0500 9022 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.175 

94092-3227-14 0500 9023 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$31.410 

94092-3227-14 0500 2180 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 29.000 0.000 $ 0.00 27.530 $ 2,229.38
$80.980 

94092-3227-14 0500 9020 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$121.470 

94092-3227-14 0500 9021 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$145.764 

94092-3227-14 0500 2190 204-05 ROCK DRILLING (BRIDGES) L.F. 84.000 0.000 $ 0.00 78.000 $ 860.34 
$11.030 

94092-3227-14 0100 0130 204-08 FOUNDATION FILL MATERIAL C.Y. 203.000 0.000 $ 0.00 158.590 $ 7,326.86
$46.200 
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94092-3227-14 0500 2200 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 839.10 
(PIER NO. 1, STA. 374+98.33) $839.100 

94092-3227-14 0500 2210 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 839.10 
(PIER NO. 2, STA. 375+93.33) $839.100 

94092-3227-14 0500 2220 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 559.40 
(PIER NO. 3, STA. 376+88.33) $559.400 

94092-3227-14 0100 9502 209-01.31 TEMPORARY MULCH FILTER BERM C.Y. 0.000 0.000 $ 0.00 1,084.000 $ 27,501.08
$25.370 

94092-3227-14 0100 0140 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 150.000 0.000 $ 0.00 178.000 $ 3,987.20
$22.400 

94092-3227-14 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 3,000.000 0.000 $ 0.00 360.450 $ 2,270.84
$6.300 

94092-3227-14 0100 0160 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 17,700.000 0.000 $ 0.00 8,364.000 $ 41,820.00
$5.000 

94092-3227-14 0100 0170 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 90,300.000 0.000 $ 0.00 14,306.000 $ 14,306.00
$1.000 

94092-3227-14 0100 0180 209-08.07 ROCK CHECK DAM PER EACH 39.000 0.000 $ 0.00 83.000 $ 30,485.90
$367.300 

94092-3227-14 0100 0190 209-08.08 ENHANCED ROCK CHECK DAM EACH 41.000 0.000 $ 0.00 16.000 $ 9,235.04
$577.190 

94092-3227-14 0100 9504 209-09.01 SANDBAGS BAG 0.000 0.000 $ 0.00 788.000 $ 8,668.00
$11.000 

94092-3227-14 0100 0200 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 6.000 0.000 $ 0.00 9.000 $ 1,836.54
$204.060 
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Supplemental Description Unit Price
94092-3227-14 0100 0210 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$450.410 

94092-3227-14 0100 0220 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 71.000 0.000 $ 0.00 1.000 $ 227.87 
$227.870 

94092-3227-14 0100 0230 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 46.000 0.000 $ 0.00 40.000 $ 6,994.80
$174.870 

94092-3227-14 0100 0240 209-40.31 CATCH BASIN PROTECTION (TYPE B) EACH 7.000 0.000 $ 0.00 9.000 $ 3,052.26
$339.140 

94092-3227-14 0100 0250 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 115.000 0.000 $ 0.00 87.000 $ 17,979.42
$206.660 

94092-3227-14 0100 0260 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 210.000 0.000 $ 0.00 0.000 $ 0.00 
$44.710 

94092-3227-14 0100 0270 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 340.000 0.000 $ 0.00 282.000 $ 17,252.76
$61.180 

94092-3227-14 0100 0280 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 76,950.000 0.000 $ 0.00 84,692.710 $ 1,263,615.23
$14.920 

94092-3227-14 0100 0290 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,725.000 0.000 $ 0.00 1,879.800 $ 34,813.90
$18.520 

94092-3227-14 0500 2230 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 74.000 0.000 $ 0.00 211.000 $ 5,625.26
$26.660 

94092-3227-14 0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 350.000 0.000 $ 0.00 46.870 $ 1,199.87
$25.600 

0100 0300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 25.600 0.000 $ 0.00 -0.300 $ -7.68 

94092-3227-14 0100 0310 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 19,217.000 0.000 $ 0.00 32,500.120 $ 2,059,857.61
$63.380 
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94092-3227-14 0100 0320 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 490.000 0.000 $ 0.00 493.740 $ 387,324.22

$784.470 

94092-3227-14 0100 0330 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 14,547.000 0.000 $ 0.00 15,964.340 $ 694,289.15
$43.490 

94092-3227-14 0100 0340 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 16,945.000 0.000 $ 0.00 21,780.490 $ 1,454,065.51
$66.760 

94092-3227-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -155,395.630 $ -155,395.63 

94092-3227-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,857.500 $ 19,857.50 

94092-3227-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0100 0350 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 230.000 0.000 $ 0.00 63.286 $ 49,317.51
$779.280 

94092-3227-14 0100 0360 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 911.000 0.000 $ 0.00 483.210 $ 12,548.96
$25.970 

94092-3227-14 0100 0370 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 40.000 0.000 $ 0.00 43.170 $ 25,343.38
$587.060 

94092-3227-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0100 0380 411-02.10 ACS MIX(PG70-22) GRADING D TON 10,443.000 0.000 $ 0.00 13,540.960 $ 1,241,706.03
$91.700 
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94092-3227-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,897.600 $ -17,897.60 

94092-3227-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,030.700 $ 6,030.70 

94092-3227-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0100 0390 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 45,130.000 0.000 $ 0.00 130,169.820 $ 135,376.61
$1.040 

94092-3227-14 0100 0400 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 131.000 0.000 $ 0.00 118.310 $ 35,554.52
$300.520 

94092-3227-14 0100 0410 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 25,625.000 0.000 $ 0.00 25,643.000 $ 19,232.25
$0.750 

0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.750 0.000 $ 0.00 -2,993.000 $ -2,244.75 

94092-3227-14 0100 0420 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 65.000 0.000 $ 0.00 65.000 $ 5,642.00
$86.800 

94092-3227-14 0100 9014 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 158.436 $ 44,291.34
$279.553 

94092-3227-14 0100 9015 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$211.488 

94092-3227-14 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 13.780 $ 1,509.30
$109.528 
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94092-3227-14 0100 0430 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 277.000 0.000 $ 0.00 11.420 $ 2,776.09

$243.090 

94092-3227-14 0100 0440 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 63,214.000 0.000 $ 0.00 47,088.700 $ 35,316.53
$0.750 

94092-3227-14 0500 2240 604-02.03 EPOXY COATED REINFORCING STEEL LB. 282,102.000 0.000 $ 0.00 290,790.000 $ 255,895.20
$0.880 

0500 2240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.880 0.000 $ 0.00 -18,165.000 $ -15,985.20 

94092-3227-14 0500 2250 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 823.000 0.000 $ 0.00 883.790 $ 241,999.38
$273.820 

94092-3227-14 0500 2260 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 108,812.000 0.000 $ 0.00 108,812.000 $ 81,609.00
$0.750 

0500 2260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.750 0.000 $ 0.00 -18,760.000 $ -14,070.00 

94092-3227-14 0500 2270 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 512.000 0.000 $ 0.00 512.000 $ 70,384.64
$137.470 

94092-3227-14 0500 2280 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 807.000 0.000 $ 0.00 828.650 $ 249,556.23
$301.160 

94092-3227-14 0500 2290 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 5,425.000 0.000 $ 0.00 6,029.500 $ 27,916.59
$4.630 

94092-3227-14 0500 2300 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 3,372.000 0.000 $ 0.00 0.000 $ 0.00 
$4.630 

94092-3227-14 0500 2310 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,970.000 0.000 $ 0.00 2,380.000 $ 4,426.80
$1.860 

94092-3227-14 0100 0450 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 1,837.000 0.000 $ 0.00 0.000 $ 0.00 
(8" CONCRETE WALL W FORMLINER) $57.150 

94092-3227-14 0500 2320 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 13,850.000 0.000 $ 0.00 13,850.000 $ 675,464.50
(WALL NO. 1) $48.770 
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94092-3227-14 0100 0460 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 900.000 0.000 $ 0.00 234.500 $ 13,256.29
(STONE RETAINING WALL) $56.530 

94092-3227-14 0500 2330 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 6,328.000 0.000 $ 0.00 0.000 $ 0.00 
(WALL NO. 2) $43.030 

94092-3227-14 0500 2340 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 4,541.000 0.000 $ 0.00 4,541.000 $ 190,222.49
(WALL NO. 3) $41.890 

94092-3227-14 0500 2350 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 6,093.000 0.000 $ 0.00 6,360.300 $ 240,991.77
(WALL NO. 4) $37.890 

94092-3227-14 0500 2360 604-07.05 RETAINING WALL (DESCRIPTION) S.F. 4,599.000 0.000 $ 0.00 4,599.140 $ 234,740.11
(WALL NO. 5) $51.040 

94092-3227-14 0100 9523 604-07.06 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 9,611.230 $ 461,339.04
Revised Retaining Wall #2 $48.000 

0100 9523 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 48.000 0.000 $ 0.00 -3.230 $ -155.04 

94092-3227-14 0100 0470 604-09.10 CLASS A CONCRETE (DESCRIPTION) C.Y. 200.000 0.000 $ 0.00 78.290 $ 17,338.89
(CONC. MEDIAN & ISLANDS) $221.470 

0100 0470 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 221.470 0.000 $ 0.00 -6.660 $ -1,474.98 

94092-3227-14 0500 9527 604-10.14 REMOVE EXISTING WEARING SURFACE LS 0.000 0.000 $ 0.00 1.000 $ 7,359.35
$7,359.350 

94092-3227-14 0500 9530 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$187.620 

94092-3227-14 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94092-3227-14 0500 2370 606-02.03 STEEL PILES (10 INCH) L.F. 1,330.000 0.000 $ 0.00 1,346.800 $ 47,461.23
$35.240 

94092-3227-14 0500 9032 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 207.400 $ 4,179.11
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$20.150 

94092-3227-14 0500 2380 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 42.000 0.000 $ 0.00 42.000 $ 3,561.60
$84.800 

94092-3227-14 0500 2390 606-03.03 STEEL PILES (12 INCH) L.F. 136.000 0.000 $ 0.00 214.700 $ 11,525.10
$53.680 

94092-3227-14 0500 9033 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 129.900 $ 3,607.32
$27.770 

94092-3227-14 0500 2400 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 8.000 0.000 $ 0.00 16.000 $ 1,767.68
$110.480 

94092-3227-14 0100 0480 607-03.30 18" PIPE CULVERT L.F. 20,927.000 0.000 $ 0.00 21,178.800 $ 664,590.74
$31.380 

94092-3227-14 0100 0490 607-05.30 24" PIPE CULVERT L.F. 1,544.000 0.000 $ 0.00 1,497.400 $ 72,668.82
$48.530 

94092-3227-14 0100 0500 607-06.30 30" PIPE CULVERT L.F. 1,348.000 0.000 $ 0.00 1,234.190 $ 92,218.68
$74.720 

94092-3227-14 0100 0510 607-08.30 42" PIPE CULVERT L.F. 25.000 0.000 $ 0.00 56.000 $ 7,874.72
$140.620 

94092-3227-14 0100 0520 611-01.10 MANHOLES,( __' - __' DEPTH) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
( 4' - 4' DEPTH) $3,515.550 

94092-3227-14 0100 0530 611-02.11 JUNCTION BOX, TYPE 2 EACH 22.000 0.000 $ 0.00 23.000 $ 85,443.85
$3,714.950 

94092-3227-14 0100 0540 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 38.000 0.000 $ 0.00 23.350 $ 16,295.26
$697.870 

94092-3227-14 0100 0550 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 3,913.000 0.000 $ 0.00 2,666.000 $ 5,598.60
$2.100 
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94092-3227-14 0100 0560 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 763.000 0.000 $ 0.00 0.000 $ 0.00 
$3.100 

94092-3227-14 0100 0570 611-07.05 CLASS A CONCRETE (DISSIPATOR) C.Y. 16.000 0.000 $ 0.00 16.000 $ 5,388.80
$336.800 

94092-3227-14 0100 0580 611-07.06 STEEL BAR REINFORCEMENT (DISSIPATOR) LB. 2,135.000 0.000 $ 0.00 2,135.000 $ 1,601.25
$0.750 

94092-3227-14 0100 0590 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 85.000 0.000 $ 0.00 88.000 $ 268,736.16
$3,053.820 

94092-3227-14 0100 0600 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,702.74
$3,851.370 

94092-3227-14 0100 0610 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 37,149.48
$9,287.370 

94092-3227-14 0100 0620 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 10.000 0.000 $ 0.00 14.000 $ 105,634.62
$7,545.330 

94092-3227-14 0100 0630 611-14.04 CATCH BASINS, TYPE 14, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 15,216.60
$15,216.600 

94092-3227-14 0100 0640 611-14.05 CATCH BASINS, TYPE 14, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$19,938.980 

94092-3227-14 0500 2410 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 901.000 0.000 $ 0.00 900.400 $ 132,989.08
$147.700 

94092-3227-14 0500 2420 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-54) L.F. 1,788.000 0.000 $ 0.00 1,787.500 $ 315,815.50
$176.680 

0500 2420 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

94092-3227-14 0500 9531 617-01 BRIDGE DECK SEALANT S.Y. 0.000 0.000 $ 0.00 2,256.000 $ 29,034.72
$12.870 
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94092-3227-14 0500 9525 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,450.000 $ 73,268.50
Additional Work $50.530 

94092-3227-14 0500 2430 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 1,813.000 0.000 $ 0.00 2,638.500 $ 219,971.75
$83.370 

94092-3227-14 0500 2440 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 613.000 0.000 $ 0.00 593.000 $ 27,414.39
$46.230 

94092-3227-14 0100 0650 630-01.16 6" CONCRETE BOLLARD/GUARD POST EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$703.420 

94092-3227-14 0100 0655 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 202,335.000 0.000 $ 0.00 190,433.400 $ 380,866.80
$2.000 

94092-3227-14 0100 0660 701-01.03 CONCRETE SIDEWALK - 4 " (DESCRIPTION) S.F. 1,640.000 0.000 $ 0.00 1,640.000 $ 15,563.60
(W/SURFACE RETARDER/INTEGRAL COLOR) $9.490 

94092-3227-14 0100 0670 701-02.03 CONCRETE HANDICAP RAMP S.F. 5,667.000 0.000 $ 0.00 3,500.020 $ 29,540.17
$8.440 

94092-3227-14 0100 0680 702-01 CONCRETE CURB C.Y. 9.000 0.000 $ 0.00 16.760 $ 5,302.70
$316.390 

94092-3227-14 0100 0690 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 4,080.000 0.000 $ 0.00 4,123.390 $ 604,447.74
$146.590 

94092-3227-14 0100 0700 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 189.000 0.000 $ 0.00 313.330 $ 22,581.69
$72.070 

94092-3227-14 0100 0710 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 50.000 $ 3,815.00
$76.300 

94092-3227-14 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$90.087 
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94092-3227-14 0100 0720 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 5,644.000 0.000 $ 0.00 5,935.501 $ 103,752.56

$17.480 

94092-3227-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.220 

94092-3227-14 0100 0730 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 15.000 $ 34,973.70
$2,331.580 

94092-3227-14 0100 0740 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 3.000 0.000 $ 0.00 4.000 $ 32,221.80
$8,055.450 

94092-3227-14 0100 0750 706-01 GUARDRAIL REMOVED L.F. 4,025.000 0.000 $ 0.00 4,706.000 $ 9,976.72
$2.120 

94092-3227-14 0100 0760 707-03.01 STOCK FENCE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$6.360 

94092-3227-14 0500 2450 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 830.000 0.000 $ 0.00 830.000 $ 12,142.90
$14.630 

94092-3227-14 0100 0770 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,000.000 0.000 $ 0.00 774.000 $ 2,786.40
$3.600 

94092-3227-14 0100 0780 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$105.990 

94092-3227-14 0500 2460 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 160.000 0.000 $ 0.00 172.260 $ 61,748.32
$358.460 

94092-3227-14 0100 0790 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 250.000 0.000 $ 0.00 1,112.650 $ 39,521.33
$35.520 

94092-3227-14 0100 0800 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,225.000 0.000 $ 0.00 2,731.120 $ 78,110.03
$28.600 

94092-3227-14 0100 0810 709-05.08 MACHINED RIP-RAP (CLASS B) TON 195.000 0.000 $ 0.00 2,557.010 $ 80,111.12
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94092-3227-14 0100 9503 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 0.000 0.000 $ 0.00 21,088.000 $ 79,080.00
$3.750 

94092-3227-14 0500 2470 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 316.000 0.000 $ 0.00 389.000 $ 10,195.69
$26.210 

94092-3227-14 0500 2480 710-09.02 6" PIPE UNDERDRAIN L.F. 75.000 0.000 $ 0.00 155.000 $ 779.65 
$5.030 

0500 2480 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 5.030 0.000 $ 0.00 -55.000 $ -276.65 

94092-3227-14 0100 0820 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 89,876.75
$89,876.750 

94092-3227-14 0100 0830 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 490.000 0.000 $ 0.00 6,091.000 $ 146,244.91
$24.010 

94092-3227-14 0100 0840 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 550.000 0.000 $ 0.00 592.000 $ 22,478.24
$37.970 

94092-3227-14 0100 0850 712-05.01 WARNING LIGHTS (TYPE A) EACH 22.000 0.000 $ 0.00 24.000 $ 885.84 
$36.910 

94092-3227-14 0100 0860 712-06 SIGNS (CONSTRUCTION) S.F. 628.000 0.000 $ 0.00 1,331.950 $ 9,137.18
$6.860 

94092-3227-14 0100 0870 712-06.01 VERTICAL PANELS S.F. 16.000 0.000 $ 0.00 0.000 $ 0.00 
$10.550 

94092-3227-14 0100 0880 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 216.000 0.000 $ 0.00 228.000 $ 2,644.80
$11.600 

94092-3227-14 0100 0890 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 3.000 $ 4,113.00
$1,371.000 

94092-3227-14 0100 9500 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 0.000 $ 0.00 710.500 $ 46,182.50
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94092-3227-14 0100 0900 713-11.01 "U" SECTION STEEL POSTS LB. 3,054.000 0.000 $ 0.00 3,103.500 $ 10,645.01
$3.430 

94092-3227-14 0100 0910 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,115.000 0.000 $ 0.00 3,139.000 $ 13,246.58
$4.220 

94092-3227-14 0100 0920 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 913.000 0.000 $ 0.00 925.390 $ 10,003.47
$10.810 

94092-3227-14 0100 0930 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 289.000 0.000 $ 0.00 366.750 $ 4,353.32
$11.870 

94092-3227-14 0100 0940 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 843.69 
$843.690 

94092-3227-14 0100 0950 713-16.03 CHANGEABLE MESSAGE SIGN EACH 6.000 0.000 $ 0.00 7.000 $ 60,534.95
$8,647.850 

94092-3227-14 0100 0960 713-16.20 SIGNS (DESCRIPTION) EACH 22.000 0.000 $ 0.00 22.000 $ 3,223.00
(R10-10 ON MAST ARM) $146.500 

94092-3227-14 0100 0970 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 586.00 
(R10-12 ON MAST ARM) $146.500 

94092-3227-14 0100 9526 713-16.23 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 16.000 $ 47,575.52
Internally Illuminated Street Name Blade $2,973.470 

94092-3227-14 0100 0980 714-02.01 ENCASED CONDUIT (2" PVC, SCHEDULE 80) L.F. 590.000 0.000 $ 0.00 890.000 $ 5,553.60
$6.240 

94092-3227-14 0100 0990 714-03 JACKED OR BORED CONDUIT L.F. 1,600.000 0.000 $ 0.00 2,145.000 $ 40,111.50
$18.700 

94092-3227-14 0100 1000 714-03.03 DIRECT BURIAL CONDUIT (DESCRIPTION) L.F. 5,120.000 0.000 $ 0.00 6,700.000 $ 29,949.00
(2" PVC, SCHEDULE 80) $4.470 
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94092-3227-14 0100 1010 714-05.03 PULL BOXES (TYPE B) EACH 26.000 0.000 $ 0.00 39.000 $ 14,588.34
$374.060 

94092-3227-14 0100 1030 714-06.03 CABLE (1/C # 10 AWG) L.F. 1,925.000 0.000 $ 0.00 11,805.000 $ 8,617.65
$0.730 

94092-3227-14 0100 1040 714-06.05 CABLE (1/C # 6 AWG) L.F. 21,300.000 0.000 $ 0.00 29,738.000 $ 33,901.32
$1.140 

94092-3227-14 0100 1050 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 32.000 0.000 $ 0.00 24.000 $ 65,783.04
(45' M.H.) $2,740.960 

94092-3227-14 0100 1060 714-09.09 LUMINAIRES (DESCRIPTION) EACH 27.000 0.000 $ 0.00 27.000 $ 26,005.86
(BRIDGE WALKWAY 70 WATT) $963.180 

94092-3227-14 0100 1070 714-09.10 LUMINAIRES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 39.000 $ 28,284.36
(250 WATT - IES TYPE III) $725.240 

94092-3227-14 0100 9507 714-09.95 REMOVE AND RELOCATE ITS EQUIPMENT LS 0.000 0.000 $ 0.00 1.000 $ 8,377.89
$8,377.890 

94092-3227-14 0100 1090 714-12.01 CONTROL CENTER (NO. 1) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,252.160 

94092-3227-14 0100 1100 714-25 ELECTRICAL CONNECTION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,558.550 

94092-3227-14 0100 1110 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 42.000 0.000 $ 0.00 0.000 $ 0.00 
$12.470 

94092-3227-14 0100 1120 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 380.000 0.000 $ 0.00 377.000 $ 4,701.19
$12.470 

94092-3227-14 0100 1130 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 4,223.000 0.000 $ 0.00 2,483.000 $ 23,216.05
$9.350 
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94092-3227-14 0100 1140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 320.000 0.000 $ 0.00 479.482 $ 17,438.76

$36.370 

94092-3227-14 0100 1150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 762.000 0.000 $ 0.00 778.000 $ 11,319.90
$14.550 

94092-3227-14 0100 1160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 99.000 0.000 $ 0.00 132.000 $ 27,430.92
$207.810 

94092-3227-14 0100 1170 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 1,430.000 0.000 $ 0.00 514.000 $ 1,069.12
$2.080 

94092-3227-14 0100 1180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 29.494 $ 38,306.51
$1,298.790 

94092-3227-14 0100 1190 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 17,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.300 

94092-3227-14 0100 1200 716-05.04 PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 
$10.390 

94092-3227-14 0100 1210 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 192.000 0.000 $ 0.00 669.000 $ 7,646.67
$11.430 

94092-3227-14 0100 1220 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 81.000 $ 6,311.52
$77.920 

94092-3227-14 0100 1230 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 8,550.000 0.000 $ 0.00 0.000 $ 0.00 
$1.300 

94092-3227-14 0100 1240 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 21.800 0.000 $ 0.00 19.305 $ 90,263.23
$4,675.640 

94092-3227-14 0100 1250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 500,000.00
$500,000.000 

94092-3227-14 0100 1260 721-01.03 IRRIGATION SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 16,167.88
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94092-3227-14 0100 1270 725-02.41 FIBER OPTIC TERMINATION SPLICE UNIT EACH 1.000 0.000 $ 0.00 8.000 $ 7,065.44
$883.180 

94092-3227-14 0100 9509 725-03.24 CCTV POLE AND FOUNDATION (50FT POLE HEIGHT) EACH 0.000 0.000 $ 0.00 2.000 $ 38,689.70
$19,344.850 

94092-3227-14 0100 9508 725-03.80 CCTV CAMERA SYSTEM EACH 0.000 0.000 $ 0.00 2.000 $ 9,450.52
$4,725.260 

94092-3227-14 0100 9510 725-05.01 MODEL 336A CABINET WITH CAMERA CONTROLLER EACH 0.000 0.000 $ 0.00 2.000 $ 13,033.68
$6,516.840 

94092-3227-14 0900 2500 725-05.06 FUSION SPLICE EACH 6.000 0.000 $ 0.00 10.000 $ 7,117.40
$711.740 

94092-3227-14 0900 2510 725-10.65 FIBER OPTIC CABLE (48 COUNT SMFO) L.F. 1,120.000 0.000 $ 0.00 0.000 $ 0.00 
$1.560 

94092-3227-14 0900 2520 725-10.66 FIBER OPTIC CABLE (6 COUNT SMFO) L.F. 450.000 0.000 $ 0.00 0.000 $ 0.00 
$0.990 

94092-3227-14 0100 9506 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 0.000 0.000 $ 0.00 4.000 $ 6,847.76
$1,711.940 

94092-3227-14 0100 1280 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 29.000 0.000 $ 0.00 28.000 $ 22,808.80
$814.600 

94092-3227-14 0100 1290 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 23.000 0.000 $ 0.00 23.000 $ 15,844.01
$688.870 

94092-3227-14 0100 1300 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 11.000 0.000 $ 0.00 13.000 $ 17,046.38
$1,311.260 

94092-3227-14 0100 1310 730-03.20 INSTALL PULL BOX (TYPE A) EACH 28.000 0.000 $ 0.00 27.000 $ 7,602.66
$281.580 
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94092-3227-14 0100 1320 730-03.21 INSTALL PULL BOX (TYPE B) EACH 23.000 0.000 $ 0.00 26.000 $ 10,130.64
$389.640 

94092-3227-14 0100 1330 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 20.000 0.000 $ 0.00 22.000 $ 26,904.68
$1,222.940 

94092-3227-14 0100 1340 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 3.000 0.000 $ 0.00 5.000 $ 6,961.45
$1,392.290 

94092-3227-14 0100 9534 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 0.000 0.000 $ 0.00 3.000 $ 2,308.95
MTEMC $769.650 

94092-3227-14 0100 1350 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,558.550 

94092-3227-14 0100 9519 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
Electrical Service Connection $1,558.550 

94092-3227-14 0100 1360 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 6,050.000 0.000 $ 0.00 515.000 $ 509.85 
$0.990 

94092-3227-14 0100 1370 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 11,650.000 0.000 $ 0.00 12,681.000 $ 14,456.34
$1.140 

94092-3227-14 0100 1380 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 36,860.000 0.000 $ 0.00 10,367.000 $ 13,995.45
$1.350 

94092-3227-14 0100 1390 730-08.40 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 15,840.000 0.000 $ 0.00 0.000 $ 0.00 
(60 STRAND SINGLE MODE) $1.770 

94092-3227-14 0100 1400 730-08.41 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 
(12 STRAND MULTI-MODE) $1.350 

94092-3227-14 0100 1410 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 4,040.000 0.000 $ 0.00 6,435.000 $ 25,418.25
$3.950 
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94092-3227-14 0100 1420 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 16,230.000 0.000 $ 0.00 14,295.000 $ 81,767.40

$5.720 

94092-3227-14 0100 1430 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 530.000 0.000 $ 0.00 1,120.000 $ 24,438.40
$21.820 

94092-3227-14 0100 1440 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 1,950.000 0.000 $ 0.00 4,080.000 $ 80,539.20
$19.740 

94092-3227-14 0100 1450 730-12.15 CONDUIT 4" DIAMETER (JACK AND BORE) L.F. 1,190.000 0.000 $ 0.00 0.000 $ 0.00 
$20.780 

94092-3227-14 0100 1460 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 96.000 0.000 $ 0.00 96.000 $ 9,476.16
$98.710 

94092-3227-14 0100 9505 730-13.06 VEHICLE DETECTOR (OPTICALLY ACTIVATED PRIORITY CONTROL) EACH 0.000 0.000 $ 0.00 4.000 $ 33,781.92
$8,445.480 

94092-3227-14 0100 1470 730-14.01 SHIELDED DETECTOR CABLE L.F. 42,880.000 0.000 $ 0.00 39,389.000 $ 30,723.42
$0.780 

94092-3227-14 0100 1480 730-14.02 SAW SLOT L.F. 10,780.000 0.000 $ 0.00 7,957.000 $ 20,688.20
$2.600 

94092-3227-14 0100 1490 730-14.03 LOOP WIRE L.F. 27,070.000 0.000 $ 0.00 28,377.000 $ 14,756.04
$0.520 

94092-3227-14 0100 1500 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 4.000 0.000 $ 0.00 4.000 $ 76,746.92
$19,186.730 

94092-3227-14 0100 9532 730-21.12 WOOD POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 3,537.45
50-FT POLE w/ GUY ANCHOR $3,537.450 

94092-3227-14 0100 1510 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 16.000 0.000 $ 0.00 16.000 $ 65,018.24
$4,063.640 

94092-3227-14 0100 1520 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 16.000 0.000 $ 0.00 17.000 $ 22,891.86
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(PEDESTRIAN POLE SUPPORT) $1,346.580 

94092-3227-14 0100 1530 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 58,684.44
(60') $14,671.110 

94092-3227-14 0100 1540 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 63,987.64
(65') $15,996.910 

94092-3227-14 0100 1550 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 86,563.64
(80') $21,640.910 

94092-3227-14 0100 1560 730-23.99 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 88,508.76
(85') $22,127.190 

94092-3227-14 0100 1570 730-26.01 PEDESTRIAN SIGNAL DISPLAY EACH 30.000 0.000 $ 0.00 32.000 $ 21,112.96
$659.780 

94092-3227-14 0100 1580 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 30.000 0.000 $ 0.00 32.000 $ 25,734.72
$804.210 

94092-3227-14 0100 1590 730-35.06 BATTERY BACK-UP AND POWER CONDITIONER EACH 4.000 0.000 $ 0.00 4.000 $ 42,059.92
$10,514.980 

94092-3227-14 0100 9520 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 4.000 $ 88,763.80
Temporary Traffic Signals $22,190.950 

94092-3227-14 0100 1600 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,000.000 0.000 $ 0.00 1,144.450 $ 2,941.24
$2.570 

94092-3227-14 0100 1610 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 95,750.000 0.000 $ 0.00 29,344.450 $ 36,974.01
$1.260 

94092-3227-14 0100 1620 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 3,800.000 0.000 $ 0.00 18,109.000 $ 94,347.89
(20") $5.210 

94092-3227-14 0900 2540 770-91.58 (I) 50FT CLASS 2 WOOD POLE 50'2W EACH 1.000 0.000 $ 0.00 1.000 $ 2,174.69
$2,174.690 
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94092-3227-14 0900 2550 770-91.59 (I) 55FT CLASS 2 WOOD POLE 55'2W EACH 2.000 0.000 $ 0.00 2.000 $ 4,827.34
$2,413.670 

94092-3227-14 0900 2560 770-91.60 (I) 60FT CLASS 2 WOOD POLE 60'2W EACH 2.000 0.000 $ 0.00 2.000 $ 6,178.06
$3,089.030 

94092-3227-14 0900 2570 770-91.61 (I) PRIMARY CONDUCTOR #336 ACSR L.F. 735.000 0.000 $ 0.00 735.000 $ 2,976.75
$4.050 

94092-3227-14 0900 2580 770-91.62 (I) PRIMARY CONDUCTOR 3/0 ACSR L.F. 245.000 0.000 $ 0.00 525.000 $ 1,475.25
$2.810 

94092-3227-14 0900 2590 770-91.63 (I) POWER INSTALL SCREW ANCHOR F6-7 EACH 4.000 0.000 $ 0.00 4.000 $ 1,438.04
$359.510 

94092-3227-14 0900 2600 770-91.64 (I) NEUTRAL ANGLE ASSEMBLY J10 EACH 1.000 0.000 $ 0.00 1.000 $ 111.17 
$111.170 

94092-3227-14 0900 2610 770-91.65 (I) SECONDARY SERVICE ASSMEBLY J6 EACH 1.000 0.000 $ 0.00 4.000 $ 444.68 
$111.170 

94092-3227-14 0900 2620 770-91.66 (I) NEUTRAL TANGENT ASSEMBLY J8 EACH 2.000 0.000 $ 0.00 2.000 $ 222.34 
$111.170 

94092-3227-14 0900 2630 770-91.67 (I) 250 WATT STREET LIGHT M29-250-12 EACH 2.000 0.000 $ 0.00 3.000 $ 2,976.81
$992.270 

94092-3227-14 0900 2640 770-91.68 (I) 1 PH STANDOFF BRACKET M5-22 EACH 1.000 0.000 $ 0.00 1.000 $ 104.95 
$104.950 

94092-3227-14 0900 2650 770-91.69 (I) 3 PH DBLE SUPP PRIMARY STRUCTURE VC1-3 EACH 1.000 0.000 $ 0.00 1.000 $ 1,084.75
$1,084.750 

94092-3227-14 0900 2660 770-91.70 (I) 3 PH DBLE SUPP PRIMARY STRUCTURE STEEL VC1-3S EACH 1.000 0.000 $ 0.00 1.000 $ 1,208.39
$1,208.390 
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94092-3227-14 0900 2670 770-91.71 (I) 3 PH CROSSARM 1 DEAD END STRUCTURE VC7-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,735.18

$1,735.180 

94092-3227-14 0900 2680 770-91.72 (I) 3 PH NEUTRAL ON CROSSARM STRUCTURE VC9-2X EACH 1.000 0.000 $ 0.00 1.000 $ 1,363.20
$1,363.200 

94092-3227-14 0900 2690 770-91.73 (I) DOWN GUY LIGHT CONSTRUCTION VE1-2 EACH 4.000 0.000 $ 0.00 4.000 $ 993.32 
$248.330 

94092-3227-14 0900 2700 770-91.74 (I) 1 OVERHEAD GUYTHROUGH BOLT TYPE VE2-2 EACH 4.000 0.000 $ 0.00 4.000 $ 1,238.56
$309.640 

94092-3227-14 0900 2710 770-91.75 (I) HEAVY CONSTR DOWN GUY ASSEMBLY VE3-5 EACH 4.000 0.000 $ 0.00 4.000 $ 1,313.36
$328.340 

94092-3227-14 0900 2720 770-91.76 (I) HEAVY CONSTR 1 OH GUY (THRU BOLT TYPE) VE4-5 EACH 4.000 0.000 $ 0.00 4.000 $ 1,612.60
$403.150 

94092-3227-14 0900 2730 770-91.77 (I) 3 PH SMALL ANGLE STR NO NEUTRAL VC2-2X EACH 1.000 0.000 $ 0.00 1.000 $ 1,363.20
$1,363.200 

94092-3227-14 0900 2740 770-91.78 (I) 18KV LIGHTNING ARRESTOR VG5A EACH 3.000 0.000 $ 0.00 3.000 $ 763.71 
$254.570 

94092-3227-14 0900 2750 770-91.79 (I) FUSED CUTOUT VG5C EACH 1.000 0.000 $ 0.00 1.000 $ 340.81 
$340.810 

94092-3227-14 0900 2760 770-91.80 (I) LOADBREAK FUSED CUTOUT VG5C-LB EACH 3.000 0.000 $ 0.00 3.000 $ 93.51 
$31.170 

94092-3227-14 0900 2770 770-91.81 (I) 10FT DBLE CROSSARM ASSEMBLY VG5H-10D EACH 1.000 0.000 $ 0.00 1.000 $ 464.44 
$464.440 

94092-3227-14 0900 2780 770-91.82 (I) CONVENTIONAL TRANSFORMER VG5T EACH 1.000 0.000 $ 0.00 1.000 $ 403.15 
$403.150 

94092-3227-14 0900 2790 770-91.83 (I) GROUNDING ASS. GROUND ROD TYPE VM2-11 EACH 3.000 0.000 $ 0.00 3.000 $ 483.15 
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$161.050 

94092-3227-14 0900 2800 770-91.84 (I) 1200KVAR PRIMARY CAPACITOR BANK VM9-1200PS EACH 1.000 0.000 $ 0.00 1.000 $ 1,208.39
$1,208.390 

94092-3227-14 0900 2810 770-91.85 (R) PRIMARY CONDUCTOR L.F. 984.000 0.000 $ 0.00 1,850.000 $ 2,701.00
$1.460 

94092-3227-14 0900 2820 770-91.86 (R) WOOD POLES EACH 7.000 0.000 $ 0.00 5.000 $ 1,548.20
$309.640 

94092-3227-14 0900 2830 770-91.87 (R) OVERHEAD ASSEMBLIES EACH 49.000 0.000 $ 0.00 49.000 $ 9,724.05
$198.450 

94092-3227-14 0900 2840 771-11.82 TRACER WIRE L.F. 1,120.000 0.000 $ 0.00 14,940.000 $ 33,465.60
$2.240 

94092-3227-14 0910 3508 771-29.24 6.625 OD 0.188 WALL X-52 F.B.E. STEEL PIPE L.F. 1,160.000 0.000 $ 0.00 901.000 $ 38,112.30
$42.300 

94092-3227-14 0910 3510 771-29.25 6.625 OD 0.188 WALL X-52 F.B.E. PIPE WITH 20 MILS A.R.O. L.F. 240.000 0.000 $ 0.00 460.000 $ 23,170.20
$50.370 

94092-3227-14 0900 2850 771-29.26 2.375 OD 0.154 WALL GR B F.B.E. STEEL PIPE L.F. 200.000 0.000 $ 0.00 202.000 $ 6,413.50
$31.750 

94092-3227-14 0900 2860 771-29.27 SKOTCHKOTE 323 TWO PART EPOXY QUART CAN EACH 30.000 0.000 $ 0.00 41.000 $ 4,819.14
$117.540 

94092-3227-14 0900 2870 771-29.28 6 IN BMW 285FP BALLOMAX WELD x WELD VALVE EACH 4.000 0.000 $ 0.00 4.000 $ 2,098.84
$524.710 

94092-3227-14 0900 2880 771-29.29 2 IN BMW 285FP BALLOMAX WELD x WELD VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,101.900 

94092-3227-14 0900 2890 771-29.30 6 FT OF 6 IN PVC VALVE BOX RING AND LID EACH 5.000 0.000 $ 0.00 1.000 $ 85.00 
$85.000 
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94092-3227-14 0900 2900 771-29.31 6 IN MUELLER H-17260 LINESTOPPER FITTING EACH 2.000 0.000 $ 0.00 2.000 $ 12,488.12
$6,244.060 

94092-3227-14 0900 2910 771-29.32 4 IN MUELLER H-17260 LINESTOPPER FITTING EACH 2.000 0.000 $ 0.00 1.000 $ 5,404.51
$5,404.510 

94092-3227-14 0900 2920 771-29.33 2 IN MUELLER H-17160 LINESTOPPER FITTING EACH 1.000 0.000 $ 0.00 2.000 $ 3,568.02
$1,784.010 

94092-3227-14 0910 3520 771-29.34 UNCASED BORE FOR 6 INCH PIPE L.F. 210.000 0.000 $ 0.00 590.000 $ 108,353.50
$183.650 

94092-3227-14 0910 3530 771-29.35 6 IN 0.188 WALL GRADE B WELD ELBOW EACH 7.000 0.000 $ 0.00 6.000 $ 1,038.90
$173.150 

94092-3227-14 0900 2930 771-29.36 6 IN 0.188 WALL GRADE B WELD CAP EACH 6.000 0.000 $ 0.00 6.000 $ 812.28 
$135.380 

94092-3227-14 0900 2940 771-29.37 4 IN STD WALL GRADE B WELD TEE EACH 2.000 0.000 $ 0.00 1.000 $ 257.12 
$257.120 

94092-3227-14 0900 2950 771-29.38 4 IN STD WALL GRADE B WELD CAP EACH 4.000 0.000 $ 0.00 2.000 $ 230.88 
$115.440 

94092-3227-14 0920 3540 771-29.39 6 IN 0.188 WALL x 4 IN STD WALL WELD REDUCER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$115.440 

94092-3227-14 0900 2960 771-29.40 6 IN 0.188 WALL x 2 IN STD WALL WELD REDUCER EACH 1.000 0.000 $ 0.00 1.000 $ 125.93 
$125.930 

94092-3227-14 0900 2970 771-29.41 2 IN STD WALL WELD TEE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$197.300 

94092-3227-14 0900 2980 771-29.42 2 IN STD WALL WELD CAP EACH 2.000 0.000 $ 0.00 1.000 $ 68.22 
$68.220 
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94092-3227-14 0900 2990 771-29.43 3 WIRE CATHODIC PROTECTION TEST STATION EACH 6.000 0.000 $ 0.00 3.000 $ 708.36 

$236.120 

94092-3227-14 0900 3000 771-29.44 4.5 OD SDR 11.0 PE2406 POLYETHYLENE PIPE L.F. 680.000 0.000 $ 0.00 634.000 $ 18,030.96
$28.440 

94092-3227-14 0900 3010 771-29.45 0.75 IN NOMINAL SDR 11.0 PE3408 POLYETHYLENE PIPE L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 
$26.230 

94092-3227-14 0900 3020 771-29.46 CENTRAL 4 IN BUTT FUSE ELBOW EACH 4.000 0.000 $ 0.00 6.000 $ 314.82 
$52.470 

94092-3227-14 0900 3030 771-29.47 CENTRAL 4 IN BUTT FUSE CAP EACH 4.000 0.000 $ 0.00 2.000 $ 87.32 
$43.660 

94092-3227-14 0900 3040 771-29.48 CENTRAL 4 x 0.75 EF TAPPING TEE W/ EFV EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$131.180 

94092-3227-14 0900 3050 771-29.49 CENTRAL 0.75 ELECTROFUSE COUPLING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$37.780 

94092-3227-14 0900 3060 771-29.50 10 GAUGE COPPER SOLID THHN TRACER WIRE L.F. 800.000 0.000 $ 0.00 922.000 $ 728.38 
$0.790 

94092-3227-14 0900 3070 771-29.51 CAUTION TAPE GAS BURIED BELOW L.F. 3,000.000 0.000 $ 0.00 1,183.000 $ 425.88 
$0.360 

94092-3227-14 0900 3080 771-29.52 6 IN 0.188 WALL GRADE B WELD TEE EACH 5.000 0.000 $ 0.00 5.000 $ 1,521.70
$304.340 

94092-3227-14 0900 3090 771-29.53 UNCASED BORE FOR 4 INCH PIPE L.F. 170.000 0.000 $ 0.00 320.000 $ 45,334.40
$141.670 

94092-3227-14 0900 3100 771-29.54 UNCASED BORE FOR 2 INCH PIPE L.F. 150.000 0.000 $ 0.00 195.000 $ 22,510.80
$115.440 

94092-3227-14 0900 3110 771-29.55 UNCASED BORE FOR 0.75 INCH PIPE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
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$78.700 

94092-3227-14 0900 3120 771-29.56 FINE AGGREGATE NO. 10 TON 100.000 0.000 $ 0.00 62.230 $ 1,501.61
$24.130 

94092-3227-14 0900 3130 771-29.57 GRAVEL BACKFILL FOR ROADS AND DRIVES TON 100.000 0.000 $ 0.00 86.400 $ 2,266.27
$26.230 

94092-3227-14 0900 3140 771-29.58 DRESSER 0.75 IN BUTT WELD x 1IN SOCKET WELD TAPNG T EACH 2.000 0.000 $ 0.00 2.000 $ 136.44 
$68.220 

94092-3227-14 0900 3150 773-16.91 MR-1-1IN MANTA RAY ANCHOR EACH 4.000 0.000 $ 0.00 7.000 $ 3,192.91
$456.130 

94092-3227-14 0900 3160 773-16.92 45FT CLASS 4 POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,271.780 

94092-3227-14 0900 3170 773-16.93 REMOVE POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$360.550 

94092-3227-14 0900 3180 773-16.94 REMOVE ANCHOR EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$180.790 

94092-3227-14 0900 3280 775-65.02 16IN BUTTERFLY VALVE & BOX EACH 3.000 0.000 $ 0.00 3.000 $ 10,294.80
$3,431.600 

94092-3227-14 0900 3290 775-65.03 16IN DI FITTINGS LB. 1,078.000 0.000 $ 0.00 1,128.000 $ 3,902.88
$3.460 

94092-3227-14 0900 3300 775-65.04 16IN DIP WATERLINE L.F. 274.000 0.000 $ 0.00 400.000 $ 54,152.00
$135.380 

94092-3227-14 0900 3310 775-65.05 16IN GRIP RING PACKS EACH 3.000 0.000 $ 0.00 17.000 $ 4,192.54
$246.620 

94092-3227-14 0900 3320 775-65.09 20IN AIR RELEASE VALVE & MANHOLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10,116.410 
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94092-3227-14 0900 3330 775-65.10 20IN BUTTERFLY VALVE & BOX EACH 7.000 0.000 $ 0.00 6.000 $ 28,208.40
$4,701.400 

94092-3227-14 0900 3340 775-65.11 20IN DI FITTINGS LB. 7,065.000 0.000 $ 0.00 5,367.000 $ 15,188.61
$2.830 

94092-3227-14 0900 3350 775-65.12 20IN DIP WATERLINE L.F. 3,505.000 0.000 $ 0.00 1,189.000 $ 118,733.54
$99.860 

94092-3227-14 0900 3360 775-65.13 20IN GRIP RING PACKS EACH 4.000 0.000 $ 0.00 45.000 $ 18,417.60
$409.280 

94092-3227-14 0900 3370 775-65.15 30IN STEEL CASING BY BORE & JACK L.F. 187.000 0.000 $ 0.00 180.000 $ 98,226.00
$545.700 

94092-3227-14 0900 3380 775-65.17 8IN DI FITTINGS LB. 136.000 0.000 $ 0.00 0.000 $ 0.00 
$5.560 

94092-3227-14 0900 3390 775-65.18 8IN DIP WATERLINE L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$75.040 

94092-3227-14 0900 3400 775-65.19 8IN GATE VALVE & BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.670 

94092-3227-14 0900 3410 775-65.20 8IN GRIP RING PACKS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.540 

94092-3227-14 0900 3420 775-65.21 AS-BUILT PLANS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,350.700 

94092-3227-14 0900 3430 775-65.22 CLASS B CONCRETE FOR KICKERS C.Y. 494.000 0.000 $ 0.00 60.000 $ 3,274.20
$54.570 

94092-3227-14 0900 3470 775-65.26 CUT AND CAP EXISTING WATERLINE EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$1,101.900 
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94092-3227-14 0900 3480 775-65.27 REMOVE EXISTING WATERLINE L.F. 4,187.000 0.000 $ 0.00 115.000 $ 845.25 

$7.350 

94092-3227-14 0900 3491 775-65.28 MV 12IN DIP CL 52 WATER LINE L.F. 107.000 0.000 $ 0.00 36.000 $ 3,778.20
$104.950 

94092-3227-14 0900 3492 775-65.29 MV 12IN DIP CL 52 WATER LINE W/CASING L.F. 170.000 0.000 $ 0.00 160.000 $ 12,592.00
$78.700 

94092-3227-14 0900 3493 775-65.30 MV 24IN STL CSNG 0.375IN WALL OPEN CUT L.F. 170.000 0.000 $ 0.00 160.000 $ 23,507.20
$146.920 

94092-3227-14 0900 3494 775-65.31 MV 12IN GATE VALVE (AWWA C509) W/VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 5,498.98
$2,749.490 

94092-3227-14 0900 3495 775-65.32 MV CONNECT TO EXISTING WATER LINE EACH 2.000 0.000 $ 0.00 2.000 $ 2,088.36
$1,044.180 

94092-3227-14 0900 3496 775-65.33 MV DI FITTINGS AWWA C153/ANSI 21.53 LB. 750.000 0.000 $ 0.00 862.000 $ 2,491.18
$2.890 

94092-3227-14 0900 3497 775-65.34 MV 12IN MEGA LUGS EACH 16.000 0.000 $ 0.00 17.000 $ 4,495.65
$264.450 

94092-3227-14 0900 3498 775-65.35 MV FLOWABLE FILL CLSM (TDOT 204.06) C.Y. 150.000 0.000 $ 0.00 40.000 $ 3,358.00
$83.950 

94092-3227-14 0900 3499 775-65.36 MV BITUMINOUS PLANT MIX BASE - TYPE 307 BM S.Y. 50.000 0.000 $ 0.00 49.000 $ 2,545.55
$51.950 

94092-3227-14 0900 3490 775-66.25 42IN STEEL CASING BY BORE & JACK L.F. 330.000 0.000 $ 0.00 330.000 $ 251,077.20
$760.840 

94092-3227-14 0900 3502 775-66.97 CON TO EXISTING 16IN WTRLINE/M.J. & BEND EACH 3.000 0.000 $ 0.00 2.000 $ 9,444.80
$4,722.400 

94092-3227-14 0900 3504 775-66.98 CON TO EXISTING 20IN WTRLINE/M.J. & BEND EACH 4.000 0.000 $ 0.00 4.000 $ 22,037.84
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$5,509.460 

94092-3227-14 0900 3506 775-66.99 CON TO EXISTING 8IN WTRLINE/M.J. & BEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,020.140 

94092-3227-14 0100 1638 801-01 SEEDING (WITH MULCH) UNIT 388.000 0.000 $ 0.00 585.070 $ 9,916.94
$16.950 

94092-3227-14 0100 1640 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 400.000 0.000 $ 0.00 0.000 $ 0.00 
$21.190 

94092-3227-14 0100 1650 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 2,350.000 0.000 $ 0.00 1,080.000 $ 45,792.00
$42.400 

94092-3227-14 0100 1660 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1,750.000 0.000 $ 0.00 6,078.960 $ 96,594.67
$15.890 

94092-3227-14 0100 1670 801-02 SEEDING (WITHOUT MULCH) UNIT 1,000.000 0.000 $ 0.00 250.910 $ 2,659.65
$10.600 

94092-3227-14 0100 1680 801-03 WATER (SEEDING & SODDING) M.G. 994.000 0.000 $ 0.00 0.000 $ 0.00 
$2.120 

94092-3227-14 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 92.330 $ 939.00 
$10.170 

94092-3227-14 0100 1690 801-06.10 SHREDDED HARDWOOD MULCH(LANDSCAPING) C.Y. 600.000 0.000 $ 0.00 937.900 $ 29,825.22
$31.800 

94092-3227-14 0100 1700 802-01.10 TREES (DESCRIPTION) EACH 97.000 0.000 $ 0.00 90.000 $ 17,169.30
(ACER RUBRUM 'OCTOBER GLORY') $190.770 

94092-3227-14 0100 1710 802-01.11 TREES (DESCRIPTION) EACH 53.000 0.000 $ 0.00 50.000 $ 9,538.50
(ACER SACCHARUM') $190.770 

94092-3227-14 0100 1720 802-01.12 TREES (DESCRIPTION) EACH 21.000 0.000 $ 0.00 18.000 $ 1,907.82
(AMELANCHIER X GRANDIFLORA 'AUTUMN BR $105.990 
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94092-3227-14 0100 1730 802-01.13 TREES (DESCRIPTION) EACH 22.000 0.000 $ 0.00 16.000 $ 1,695.84
(ASIMINA TRILOBA) $105.990 

94092-3227-14 0100 1740 802-01.14 TREES (DESCRIPTION) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
(CARPINUS CAROLINIANA) $137.770 

94092-3227-14 0100 1750 802-01.15 TREES (DESCRIPTION) EACH 84.000 0.000 $ 0.00 79.000 $ 13,814.73
(CARYA AQUATICA) $174.870 

94092-3227-14 0100 1760 802-01.16 TREES (DESCRIPTION) EACH 14.000 0.000 $ 0.00 11.000 $ 1,748.78
(CARYA ILLINOINENSIS) $158.980 

94092-3227-14 0100 1770 802-01.17 TREES (DESCRIPTION) EACH 130.000 0.000 $ 0.00 125.000 $ 13,248.75
(CERCIS CANADENSIS) $105.990 

94092-3227-14 0100 1780 802-01.18 TREES (DESCRIPTION) EACH 62.000 0.000 $ 0.00 56.000 $ 10,683.12
(CLADRASTIS KENTUCKEA) $190.770 

94092-3227-14 0100 1790 802-01.19 TREES (DESCRIPTION) EACH 109.000 0.000 $ 0.00 100.000 $ 19,077.00
(CORNUS FLORIDA 'CLOUD 9') $190.770 

94092-3227-14 0100 1800 802-01.20 TREES (DESCRIPTION) EACH 92.000 0.000 $ 0.00 88.000 $ 13,990.24
(CRATAEGUS PHAENOPRYUM) $158.980 

94092-3227-14 0100 1810 802-01.21 TREES (DESCRIPTION) EACH 30.000 0.000 $ 0.00 25.000 $ 3,974.50
(ILEX OPACA) $158.980 

94092-3227-14 0100 1820 802-01.22 TREES (DESCRIPTION) EACH 315.000 0.000 $ 0.00 300.000 $ 31,797.00
(JUNIPERUS VIRGINIANA 'IDYLLWILD') $105.990 

94092-3227-14 0100 1830 802-01.23 TREES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 36.000 $ 5,723.28
(LIQUIDAMBAR STYRACIFLUA) $158.980 

94092-3227-14 0100 1840 802-01.24 TREES (DESCRIPTION) EACH 49.000 0.000 $ 0.00 45.000 $ 7,154.10
(LIRIODENDRON TULIPIFERA) $158.980 
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94092-3227-14 0100 1850 802-01.25 TREES (DESCRIPTION) EACH 65.000 0.000 $ 0.00 62.000 $ 11,827.74

(MAGNOLIA GRANDIFLORA 'CLAUDIA WANNAM $190.770 

94092-3227-14 0100 1860 802-01.26 TREES (DESCRIPTION) EACH 56.000 0.000 $ 0.00 54.000 $ 6,867.72
(MALUS ‘SUTYZAM’) $127.180 

94092-3227-14 0100 1870 802-01.27 TREES (DESCRIPTION) EACH 99.000 0.000 $ 0.00 95.000 $ 18,123.15
(NYSSA SYLVATICA) $190.770 

94092-3227-14 0100 1880 802-01.28 TREES (DESCRIPTION) EACH 39.000 0.000 $ 0.00 0.000 $ 0.00 
(OXYDENDRUM ARBOREUM) $180.170 

94092-3227-14 0100 1890 802-01.29 TREES (DESCRIPTION) EACH 63.000 0.000 $ 0.00 60.000 $ 10,810.20
(PLATANUS ACERFOLIA 'YARWOOD') $180.170 

94092-3227-14 0100 1900 802-01.30 TREES (DESCRIPTION) EACH 90.000 0.000 $ 0.00 85.000 $ 16,215.45
(QUERCUS ALBA) $190.770 

94092-3227-14 0100 1910 802-01.31 TREES (DESCRIPTION) EACH 138.000 0.000 $ 0.00 130.000 $ 23,422.10
(QUERCUS NUTTALLII 'HIGHPOINT') $180.170 

94092-3227-14 0100 1920 802-01.32 TREES (DESCRIPTION) EACH 207.000 0.000 $ 0.00 194.000 $ 10,280.06
(RHUS GLABRA) $52.990 

94092-3227-14 0100 1930 802-01.33 TREES (DESCRIPTION) EACH 42.000 0.000 $ 0.00 38.000 $ 6,041.24
(ROBINIA PSEUDOCACIA) $158.980 

94092-3227-14 0100 1940 802-01.34 TREES (DESCRIPTION) EACH 105.000 0.000 $ 0.00 100.000 $ 8,478.00
(SASSAFRAS ALBIDUM) $84.780 

94092-3227-14 0100 1950 802-03.01 SHRUBS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 35.000 $ 927.15 
(CALYCANTHUS FLORIDA) $26.490 

94092-3227-14 0100 1960 802-03.02 SHRUBS (DESCRIPTION) EACH 30.000 0.000 $ 0.00 25.000 $ 954.00 
(RHUS AROMATICA 'GRO-LOW') $38.160 

94092-3227-14 0100 1970 802-03.03 SHRUBS (DESCRIPTION) EACH 33.000 0.000 $ 0.00 15.000 $ 317.85 
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(VACCINIUM ARBOREUM) $21.190 

94092-3227-14 0100 1980 802-03.04 SHRUBS (DESCRIPTION) EACH 140.000 0.000 $ 0.00 120.000 $ 2,542.80
(VIBURNUM DENTATUM) $21.190 

94092-3227-14 0100 1990 802-04.70 GROUND COVER (DESCRIPTION) EACH 9,075.000 0.000 $ 0.00 6,428.000 $ 20,441.04
(LIRIOPE MUSCARI 'BIG BLUE') $3.180 

94092-3227-14 0100 2000 802-04.71 GROUND COVER (DESCRIPTION) EACH 1,040.000 0.000 $ 0.00 0.000 $ 0.00 
(COREOPSIS LANCEOLATA) $3.180 

94092-3227-14 0100 2005 802-04.72 GROUND COVER (DESCRIPTION) EACH 264.000 0.000 $ 0.00 264.000 $ 839.52 
(HEMEROCALLIS (DAY LILY)) $3.180 

94092-3227-14 0100 2010 803-01 SODDING (NEW SOD) S.Y. 43,708.000 0.000 $ 0.00 57,337.240 $ 100,340.17
$1.750 

94092-3227-14 0100 2020 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 23,700.000 0.000 $ 0.00 19,767.300 $ 17,790.57
$0.900 

94092-3227-14 0100 2030 806-02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 5.000 $ 38,963.65
$7,792.730 

94092-3227-14 0100 2040 920-10 (DESCRIPTION) L.F. 203.000 0.000 $ 0.00 198.664 $ 6,285.73
(CONCRETE STEPS) $31.640 

94092-3227-14 0100 9514 920-10 (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Fiber Optic Cable (60 count SMFO) $1.890 

94092-3227-14 0100 2050 920-10.04 (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(SIGNAGE STRUCTURE) $16,956.970 

94092-3227-14 0100 9518 920-10.04 (DESCRIPTION) EACH 0.000 0.000 $ 0.00 6.000 $ 22,575.72
Electrical Service Connection (Mill Bank Pedestal) $3,762.620 

94092-3227-14 0100 2060 920-11 (DESCRIPTION) L.F. 152.000 0.000 $ 0.00 0.000 $ 0.00 
(12" W. FLUSH CONCRETE EDGE RESTRAINT) $20.030 
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94092-3227-14 0100 9515 920-11 (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 758.000 $ 795.90 
Fiber Optic Cable (12 Count SMFO) $1.050 

94092-3227-14 0100 2080 920-11.04 (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 50,870.92
(LARGE SIGNAGE STRUCTURE) $50,870.920 

94092-3227-14 0100 9512 920-11.04 (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
Ethernet Extension Kit $1,105.260 

94092-3227-14 0100 9516 920-12 (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,328.000 $ 9,229.60
Interconnect Cable- Fiber Optic (12 strand GATOR) $6.950 

94092-3227-14 0100 2100 920-12.01 (DESCRIPTION) S.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
(2 3/8" CONCRETE PAVER) $15.990 

94092-3227-14 0100 2110 920-12.04 (DESCRIPTION) EACH 8.000 0.000 $ 0.00 7.000 $ 57,995.42
(STONE COLUMN) $8,285.060 

94092-3227-14 0100 9511 920-12.04 (DESCRIPTION) EACH 0.000 0.000 $ 0.00 24.000 $ 5,178.96
Powdercoated paint finish (light standards - 45' MH) $215.790 

94092-3227-14 0100 9517 920-13 (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 15,788.000 $ 26,523.84
Interconnect- Cable- Fiber Optic (48 strand single) $1.680 

94092-3227-14 0100 2120 920-13.01 (DESCRIPTION) S.F. 1,105.000 0.000 $ 0.00 789.000 $ 28,001.61
(STONE PAVING) $35.490 

94092-3227-14 0100 9513 920-14 (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Ethernet CAT5E outdoor rated cable $2.630 

94092-3227-14 0100 2150 920-16.01 (DESCRIPTION) S.F. 1,400.000 0.000 $ 0.00 1,236.780 $ 119,658.47
(FREE STANDING STONE WALL ) $96.750 

94092-3227-14 0100 2155 920-17 (DESCRIPTION) L.F. 1,235.000 0.000 $ 0.00 998.000 $ 102,604.38
(RUB-RAIL FENCE) $102.810 
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94092-3227-14 0100 9528 920-17.04 (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

Bollard (8-inch concrete ) $1,779.890 

Project Number: 94092-3227-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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