
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK371 Estimate Number: 0005 Pay Period: 05/14/2012
to: 05/14/2012

Contract Location: Time Allowed: 205.0 days
FLOOD REPAIRS ON US 79 (SR 76) Time Charged: 93.0 days

Elapsed Calendar Days: 93.0 days
Percent Time: 45.37 %
Percent Complete ($) 96.70 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 12/21/2011
P O Box 1812 Date Contract Executed: 01/19/2012
Jackson, TN 38302 Date Notice to Proceed: 02/09/2012
Phone: 731-424-6306 Date Work Began: 03/14/2012

Date to be Completed: 08/31/2012
Date Time Stopped: 05/11/2012
Date Accepted: 05/15/2012

Estimate Paid: NO 

Counties:
HENRY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
40011-3271-14 51.11 STP-NHE-76(76) Embankment Flood Repair
81003-3220-14 48.89 STP-NHE-76(76) Embankment Flood Repair

Current Contract Amount $ 981,950.80 
Original Contract Amount $ 981,950.80 

Total to Date Prev to Date This Estimate
Participating $ 948,420.89 $ 948,420.89 $ 0.00 

Total Earnings $ 948,420.89 $ 948,420.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

8/14/2012



 
 

 
 

Amount Due $ 948,420.89 $ 948,420.89 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 948,420.89 $ 948,420.89 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 948,420.89 $ 948,420.89 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
40011-3271-14 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
81003-3220-14 0700 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
40011-3271-14 0700 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81003-3220-14 0700 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-3271-14 0700 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,375.000 0.000 $ 0.00 1,674.490 $ 3,348.98

$2.000 
  

81003-3220-14 0700 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,625.000 0.000 $ 0.00 1,350.970 $ 2,701.94

$2.000 
  

40011-3271-14 0700 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  

81003-3220-14 0700 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
40011-3271-14 0700 0020 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 8,800.000 0.000 $ 0.00 13,768.600 $ 282,256.30

8/14/2012



$20.500 
  
81003-3220-14 0700 0020 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 8,400.000 0.000 $ 0.00 8,847.260 $ 181,368.83

$20.500 
  
40011-3271-14 0700 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
81003-3220-14 0700 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
40011-3271-14 0700 0040 707-01.50 CHAIN-LINK FENCE (__ FOOT) L.F. 40.000 0.000 $ 0.00 40.000 $ 720.00 

(_8_ FOOT) $18.000 
  

40011-3271-14 0700 0050 707-01.51 END & CORNER POST ASSEMBLY (CHAIN-LINK 
FENCE __') EACH 4.000 0.000 $ 0.00 6.000 $ 1,050.00

(CHAIN-LINK FENCE _8'_') $175.000 
  

40011-3271-14 0700 0060 707-01.52 GATE - CHAIN-LINK FENCE (__ FOOT - 
DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

(_4_ FOOT - DESCRIPTION) $600.000 
  
40011-3271-14 0700 0070 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 13,000.000 0.000 $ 0.00 9,446.110 $ 217,260.53

$23.000 
  
81003-3220-14 0700 0040 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 12,400.000 0.000 $ 0.00 9,449.400 $ 217,336.20

$23.000 
  
40011-3271-14 0700 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
81003-3220-14 0700 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
40011-3271-14 0700 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
81003-3220-14 0700 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 50.000 $ 1,400.00

$28.000 
  
40011-3271-14 0700 0100 712-06 SIGNS (CONSTRUCTION) S.F. 164.000 0.000 $ 0.00 43.000 $ 253.70 

$5.900 

8/14/2012



  
81003-3220-14 0700 0070 712-06 SIGNS (CONSTRUCTION) S.F. 148.000 0.000 $ 0.00 16.000 $ 94.40 

$5.900 
  
40011-3271-14 0700 0110 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
81003-3220-14 0700 0080 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
40011-3271-14 0700 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.610 0.000 $ 0.00 3.348 $ 15,066.00

$4,500.000 
  
81003-3220-14 0700 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.610 0.000 $ 0.00 2.320 $ 10,440.00

$4,500.000 
  
40011-3271-14 0700 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
81003-3220-14 0700 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
40011-3271-14 0700 0140 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 5,400.000 0.000 $ 0.00 4,901.620 $ 7,107.35

$1.450 
  
81003-3220-14 0700 0110 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 6,600.000 0.000 $ 0.00 1,666.660 $ 2,416.66

$1.450 
  

8/14/2012


