
Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNK374 Estimate Number: 0013 Pay Period: 01/01/2013
to: 03/04/2013

Contract Location: Time Allowed: 418.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 418.0 days

Elapsed Calendar Days: 418.0 days
Percent Time: 100.00 %
Percent Complete ($) 49.84 %
Percent Behind: 50.16 %

Contractor: Date Let: 09/16/2011
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 10/04/2011
53861 Gratiot Date Contract Executed: 10/20/2011
Chesterfield, MI 48051 Date Notice to Proceed: 11/10/2011
Phone: 586-749-6900 Date Work Began: 01/04/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 12/31/2012
Date Accepted: 01/31/2013

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HUMPHREYS 
LAWRENCE 
MAURY 
RUTHERFORD 
SMITH 
SUMNER 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4109-04 100.00 N/A Consisting of the on-call cable barrier repair on various

Current Contract Amount $ 561,150.00 
Original Contract Amount $ 561,150.00 
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Total to Date Prev to Date This Estimate
Participating $ 276,764.00 $ 276,764.00 $ 0.00 

Total Earnings $ 276,764.00 $ 276,764.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 276,764.00 $ 276,764.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 276,764.00 $ 276,764.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 276,764.00 $ 276,764.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4109-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -2,000.00

$500.000 
  
98300-4109-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 12,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  

98300-4109-04 0700 0020 705-80.02 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) STANDARD EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  

98300-4109-04 0700 0030 705-80.03 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) TL-3 EACH 24.000 0.000 $ 0.00 5.000 $ 8,000.00

$1,600.000 
  
98300-4109-04 0700 0040 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 2,000.000 0.000 $ 0.00 1,138.000 $ 185,494.00

$163.000 
  
98300-4109-04 0700 0050 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 120.000 0.000 $ 0.00 47.000 $ 9,870.00

4/26/2013



$210.000 
  

98300-4109-04 0700 0060 705-80.07 CABLE RELEASE POST (TOP) W/ALL 
ACCESSORIES EACH 40.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
  
98300-4109-04 0700 0070 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 400.000 0.000 $ 0.00 3.000 $ 150.00 

$50.000 
  
98300-4109-04 0700 0080 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  

98300-4109-04 0700 0090 705-80.13 LINE POST HARDWARE FOR ATTACHING SINGLE 
CABLE EACH 100.000 0.000 $ 0.00 289.000 $ 23,120.00

$80.000 
  

98300-4109-04 0700 0100 705-80.14 END TERMINAL HARDWARE FOR ATTACHING 
SINGLE CABLE EACH 40.000 0.000 $ 0.00 36.000 $ 2,880.00

$80.000 
  

98300-4109-04 0700 0110 705-80.15 RETENSIONING CABLE BARRIER SECTION 
AFTER REPAIR EACH 147.000 0.000 $ 0.00 30.000 $ 3,300.00

$110.000 
  
98300-4109-04 0700 0120 705-80.17 LONGITUDINAL CABLE BARRIER TRAINING EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
98300-4109-04 0700 0130 712-01.02 LANE CLOSURE EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98300-4109-04 0700 0140 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 60.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
98300-4109-04 0700 0150 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 40.000 $ 9,800.00

$245.000 
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