
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNK377 Estimate Number: 0009 Pay Period: 12/01/2012
to: 03/12/2013

Contract Location: Time Allowed: 348.0 days
BRIDGE CONSTRUCTION ON LONDON ROAD OVER RICHLAND CREEK Time Charged: 319.0 days

Elapsed Calendar Days: 319.0 days
Percent Time: 91.67 %
Percent Complete ($) 109.97 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
CONCRETE STRUCTURES, INC. Date Awarded: 10/04/2011
PO Drawer 128 Date Contract Executed: 10/25/2011
Charlotte, TN 37036-0128 Date Notice to Proceed: 11/15/2011
Phone: Date Work Began: 01/09/2012

Date to be Completed: 10/27/2012
Date Time Stopped: 09/28/2012
Date Accepted: 11/14/2012

Estimate Paid: NO 

Counties:
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59945-3477-94 100.00 BRZE-5900(17) London Rd. Bridge over Richland Ck. (L.M. 0.80)

Current Contract Amount $ 470,670.33 
Original Contract Amount $ 456,468.82 

Total to Date Prev to Date This Estimate
Participating $ 515,254.54 $ 514,806.56 $ 447.98 

Total Earnings $ 515,254.54 $ 514,806.56 $ 447.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 515,254.54 $ 514,806.56 $ 447.98 
Test Report Payment Adjustment $ -157.25 $ -157.25 $ 0.00 

3/25/2013



 
 

 
 

Total Adjusted Earnings $ 515,097.29 $ 514,649.31 $ 447.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 515,097.29 $ 514,649.31 $ 447.98 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
59945-3477-94 0100 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,739.67

environmental inspections $4,739.670 
  
59945-3477-94 0100 9502 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,211.84

additional mobilization $8,211.840 
  
59945-3477-94 0100 9503 104-03.99 ADDITIONAL WORK (DESCRIPTION) UNIT 0.000 4.000 $ 7,100.00 4.000 $ 7,100.00

Guardrail Modification $1,775.000 
  
59945-3477-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
59945-3477-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
59945-3477-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 2.930 $ 2.93 486.730 $ 486.73 

  
59945-3477-94 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59945-3477-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59945-3477-94 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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59945-3477-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

  

59945-3477-94 0500 0390 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

(EXISTING BRIDGE) $27,000.000 
  

59945-3477-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,129.000 0.000 $ 0.00 1,808.000 $ 16,543.20

$9.150 
  

59945-3477-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.980 
  
59945-3477-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,668.000 0.000 $ 0.00 4,024.000 $ 50,300.00

$12.500 
  
59945-3477-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 385.000 0.000 $ 0.00 462.960 $ 3,240.72

$7.000 
  
59945-3477-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 28.440 $ 390.34 

$13.725 
  
59945-3477-94 0100 0060 203-06 WATER M.G. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59945-3477-94 0500 0400 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 66.000 0.000 $ 0.00 68.090 $ 817.08 

$12.000 
  
59945-3477-94 0500 9006 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
59945-3477-94 0500 9007 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
59945-3477-94 0500 0410 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 

(BRIDGES) $20.000 
  
59945-3477-94 0500 9010 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
59945-3477-94 0500 9011 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$36.000 
  
59945-3477-94 0500 0420 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
59945-3477-94 0500 9012 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
59945-3477-94 0500 9013 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
59945-3477-94 0500 0430 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 24.000 $ 240.00 

$10.000 
  
59945-3477-94 0500 0440 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

(PIER NO. 1, STA. 14+44.51) $2,500.000 
  
59945-3477-94 0500 0450 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

(PIER NO. 2, STA. 14+94.51) $2,500.000 
  
59945-3477-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
59945-3477-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 643.000 0.000 $ 0.00 504.000 $ 2,016.00

$4.000 
  

59945-3477-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 1,299.000 0.000 $ 0.00 746.000 $ 1,119.00

$1.500 
  
59945-3477-94 0100 0100 209-09.01 SANDBAGS BAG 66.000 0.000 $ 0.00 105.000 $ 840.00 

$8.000 
  

59945-3477-94 0100 0110 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
59945-3477-94 0100 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,004.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

59945-3477-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,000.000 19.350 $ 445.05 1,124.750 $ 25,869.25

$23.000 
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59945-3477-94 0500 0460 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 22.000 0.000 $ 0.00 223.530 $ 11,176.50

$50.000 
  
59945-3477-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 33.000 0.000 $ 0.00 23.130 $ 578.25 

$25.000 
  

59945-3477-94 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 7.320 $ 5,050.80

$690.000 
  
59945-3477-94 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 10.000 0.000 $ 0.00 15.610 $ 421.47 

$27.000 
  
59945-3477-94 0100 0170 404-01.01 BITUMINOUS MATERIAL (DBST) TON 8.000 0.000 $ 0.00 5.680 $ 4,061.20

$715.000 
  
59945-3477-94 0100 0180 404-01.02 MINERAL AGGREGATE (DBST) TON 59.000 0.000 $ 0.00 52.180 $ 7,827.00

$150.000 
  

59945-3477-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.910 $ 182.00 

$200.000 
  
59945-3477-94 0500 0470 604-02.03 EPOXY COATED REINFORCING STEEL LB. 26,306.000 0.000 $ 0.00 26,306.000 $ 26,832.12

$1.020 
  
59945-3477-94 0500 0480 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 90.000 0.000 $ 0.00 90.000 $ 45,000.00

$500.000 
  
59945-3477-94 0500 0490 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 14,468.000 0.000 $ 0.00 14,468.000 $ 12,297.80

$0.850 
0500 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.850 0.000 $ 0.00 -185.000 $ -157.25 

  
59945-3477-94 0500 0500 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 84.000 0.000 $ 0.00 84.000 $ 42,000.00

$500.000 
  

59945-3477-94 0500 0510 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 478.000 0.000 $ 0.00 478.000 $ 3,154.80

$6.600 
  
59945-3477-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
59945-3477-94 0500 0520 606-02.03 STEEL PILES (10 INCH) L.F. 116.000 0.000 $ 0.00 114.400 $ 4,576.00

$40.000 
  

59945-3477-94 0500 0530 615-02.37 PRESTRESSED CONCRETE BOX BEAM (30" X 
36") L.F. 342.000 0.000 $ 0.00 342.000 $ 54,378.00

$159.000 
  
59945-3477-94 0500 0540 620-06 CONCRETE RAILING L.F. 286.000 0.000 $ 0.00 286.000 $ 18,590.00

$65.000 
  
59945-3477-94 0100 9500 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 25.000 $ 1,250.00

$50.000 
  
59945-3477-94 0100 0190 702-01 CONCRETE CURB C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
59945-3477-94 0100 0200 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 58.000 0.000 $ 0.00 57.600 $ 3,398.40

$59.000 
  
59945-3477-94 0100 9004 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$73.750 
  
59945-3477-94 0100 0210 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 950.00 

$19.000 
  
59945-3477-94 0100 9005 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
59945-3477-94 0100 0220 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 -4.000 $ -7,100.00 0.000 $ 0.00 

$1,775.000 
  
59945-3477-94 0100 0230 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 443.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
59945-3477-94 0100 0240 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 78.000 0.000 $ 0.00 0.000 $ 0.00 

$32.500 
  
59945-3477-94 0100 0250 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 200.000 0.000 $ 0.00 205.500 $ 6,678.75

$32.500 
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59945-3477-94 0100 0260 709-05.08 MACHINED RIP-RAP (CLASS B) TON 520.000 0.000 $ 0.00 1,239.180 $ 42,751.71
$34.500 

  

59945-3477-94 0500 0550 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 78.000 0.000 $ 0.00 88.000 $ 1,584.00

$18.000 
  
59945-3477-94 0500 0560 710-09.02 6" PIPE UNDERDRAIN L.F. 16.000 0.000 $ 0.00 80.000 $ 640.00 

$8.000 
  
59945-3477-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
59945-3477-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 24.000 $ 768.00 

$32.000 
  
59945-3477-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 4.000 $ 146.00 

$36.500 
  
59945-3477-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 259.000 0.000 $ 0.00 216.000 $ 1,512.00

$7.000 
  
59945-3477-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 100.000 0.000 $ 0.00 48.000 $ 696.00 

$14.500 
  
59945-3477-94 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,500.00

$28,500.000 
  
59945-3477-94 0100 0330 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 268.000 0.000 $ 0.00 396.660 $ 1,289.15

$3.250 
  

59945-3477-94 0100 0340 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 148.000 $ 555.00 

(SLOPE) $3.750 
  
59945-3477-94 0100 0350 801-01 SEEDING (WITH MULCH) UNIT 7.000 0.000 $ 0.00 8.300 $ 913.00 

$110.000 
  
59945-3477-94 0100 0360 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 41.000 0.000 $ 0.00 14.700 $ 793.80 

$54.000 
  
59945-3477-94 0100 9008 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$49.500 
  
59945-3477-94 0100 0370 801-03 WATER (SEEDING & SODDING) M.G. 26.000 0.000 $ 0.00 22.000 $ 550.00 

$25.000 
  
59945-3477-94 0100 9009 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  
59945-3477-94 0100 0380 803-01 SODDING (NEW SOD) S.Y. 2,283.000 0.000 $ 0.00 6,550.640 $ 14,738.94

$2.250 
  

Project Number: 59945-3477-94 Project Current Amount $ 447.98 
Contract Current Amount $ 447.98 
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