
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK378 Estimate Number: 0003 Pay Period: 01/01/2012
to: 05/29/2012

Contract Location: Time Allowed: 58.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR 141 Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 386.21 %
Percent Complete ($) 104.31 %
Percent Behind: -281 %

Contractor: Date Let: 09/16/2011
HIGHWAY MARKINGS, INC. Date Awarded: 09/19/2011
PO BOX 70966 Date Contract Executed: 09/28/2011
Knoxville, TN 37938 Date Notice to Proceed: 10/19/2011
Phone: Date Work Began: 11/19/2011

Date to be Completed: 12/15/2011
Date Time Stopped: 12/09/2011
Date Accepted: 01/23/2012

Estimate Paid: NO 

Counties:
TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
85007-3220-94 100.00 STP-SIP-141(23) Safety Improvements along State Route 141 from State Route

Current Contract Amount $ 104,696.25 
Original Contract Amount $ 104,696.25 

Total to Date Prev to Date This Estimate
Participating $ 108,792.10 $ 101,286.10 $ 7,506.00 

Total Earnings $ 108,792.10 $ 101,286.10 $ 7,506.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 108,792.10 $ 101,286.10 $ 7,506.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 108,792.10 $ 101,286.10 $ 7,506.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 108,792.10 $ 101,286.10 $ 7,506.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
85007-3220-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

85007-3220-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) 
(4IN WIDTH) L.M. 7.260 0.000 $ 0.00 7.510 $ 8,636.50

$1,150.000 
  
85007-3220-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 200.000 0.000 $ 0.00 325.000 $ 8,368.75

$25.750 
  
85007-3220-94 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$38.625 
  
85007-3220-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 17,325.00

$2,475.000 
  
85007-3220-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 6.000 $ 5,850.00

$975.000 
  
85007-3220-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 265.000 0.000 $ 0.00 285.000 $ 2,707.50

$9.500 
  
85007-3220-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 550.000 0.000 $ 0.00 475.000 $ 1,187.50

$2.500 
  
85007-3220-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
85007-3220-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 90.000 0.000 $ 0.00 90.000 $ 607.50 

$6.750 
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85007-3220-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 702.000 0.000 $ 0.00 702.000 $ 2,632.50

$3.750 
  
85007-3220-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 732.000 0.000 $ 0.00 730.600 $ 3,470.35

$4.750 
  
85007-3220-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 93.000 0.000 $ 0.00 93.000 $ 1,557.75

$16.750 
  
85007-3220-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 240.000 0.000 $ 0.00 250.000 $ 4,687.50

$18.750 
  
85007-3220-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 41.000 0.000 $ 0.00 41.000 $ 3,075.00

$75.000 
  

85007-3220-94 0100 0140 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR 
LENS) EACH 555.000 0.000 $ 0.00 597.000 $ 5,522.25

$9.250 
  
85007-3220-94 0100 0150 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 700.000 246.000 $ 369.00 246.000 $ 369.00 

$1.500 
  
85007-3220-94 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 14.690 0.000 $ 0.00 15.720 $ 25,545.00

$1,625.000 
  
85007-3220-94 0100 0170 717-01 MOBILIZATION LS 1.000 0.732 $ 7,137.00 1.000 $ 9,750.00

$9,750.000 
  

Project Number: 85007-3220-94 Project Current Amount $ 7,506.00
Contract Current Amount $ 7,506.00 
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