
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNK379 Estimate Number: 0003 Pay Period: 07/14/2012
to: 08/16/2012

Contract Location: Time Allowed: 257.0 days
LONGITUDINAL JOINT STABILIZATION ON VARIOUS ROUTES Time Charged: 224.0 days

Elapsed Calendar Days: 224.0 days
Percent Time: 87.16 %
Percent Complete ($) 87.76 %
Percent Behind: - %

Contractor: Date Let: 09/16/2011
PAVEMENT TECHNOLOGY, INC. Date Awarded: 10/04/2011
24144 Detroit Road Date Contract Executed: 10/28/2011
Westlake, OH 44145 Date Notice to Proceed: 11/18/2011
Phone: 440-892-1895 Date Work Began: 06/14/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 06/28/2012
Date Accepted: 07/13/2012

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 
ROBERTSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-8102-44 100.00 IME-098-3(19) Longitudinal Joint Stabilization on I-24 and I-40

Current Contract Amount $ 123,687.12 
Original Contract Amount $ 123,687.12 

Total to Date Prev to Date This Estimate
Participating $ 109,403.20 $ 109,403.20 $ 0.00 

Total Earnings $ 109,403.20 $ 109,403.20 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 109,403.20 $ 109,403.20 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 109,403.20 $ 109,403.20 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 109,403.20 $ 109,403.20 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-8102-44 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98300-8102-44 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -6.000 $ -12,000.00

$2,000.000 
  
98300-8102-44 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98300-8102-44 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98300-8102-44 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 1,108,589.000 0.000 $ 0.00 1,080,040.000 $ 86,403.20

$0.080 
  
98300-8102-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 
  
98300-8102-44 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
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