
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK384 Estimate Number: 0002 Pay Period: 12/16/2011
to: 12/16/2011

Contract Location: Time Allowed: 17.0 days
RESURFACING ON CHURCH ST FROM US 64 (SR 150) TO COLLEGE ST Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 194.12 %
Percent Complete ($) 116.36 %
Percent Behind: 77.76 %

Contractor: Date Let: 10/28/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 10/28/2011
P O Box 1812 Date Contract Executed: 11/08/2011
Jackson, TN 38302 Date Notice to Proceed: 11/14/2011
Phone: 731-424-6306 Date Work Began: 11/14/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 11/30/2011
Date Accepted: 12/05/2011

Estimate Paid: NO 

Counties:
HARDIN 

Project Number BID PCT Fed State Project Number Description 1
36951-8539-54 100.00 STP-M-3105 (5) FROM: STA. 0+00 (MAIN ST./S.R. 15) TO: STA. 9+95 (COLLEGE

Current Contract Amount $ 77,976.50 
Original Contract Amount $ 77,976.50 

Total to Date Prev to Date This Estimate
Participating $ 89,913.74 $ 80,798.54 $ 9,115.20 

Total Earnings $ 89,913.74 $ 80,798.54 $ 9,115.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 89,913.74 $ 80,798.54 $ 9,115.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 89,913.74 $ 80,798.54 $ 9,115.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 89,913.74 $ 80,798.54 $ 9,115.20 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
36951-8539-54 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36951-8539-54 0100 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36951-8539-54 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 203.200 $ 203.20 

  

36951-8539-54 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36951-8539-54 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.340 2.800 $ 3,360.00 2.800 $ 3,360.00

$1,200.000 
  
36951-8539-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36951-8539-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36951-8539-54 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 285.000 0.000 $ 0.00 375.050 $ 48,756.50

$130.000 
  

36951-8539-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 207.980 $ 207.98 
  
36951-8539-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36951-8539-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 258.380 $ 258.38 

  
36951-8539-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36951-8539-54 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,027.000 0.000 $ 0.00 913.920 $ 10,510.08

$11.500 
  
36951-8539-54 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 550.00 1.000 $ 5,500.00

$5,500.000 
  
36951-8539-54 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 319.000 0.000 $ 0.00 164.000 $ 1,312.00

$8.000 
  
36951-8539-54 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 84.000 0.000 $ 0.00 60.000 $ 1,260.00

$21.000 
  
36951-8539-54 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.720 0.000 $ 0.00 0.682 $ 4,433.00

$6,500.000 
  

36951-8539-54 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.720 0.000 $ 0.00 0.706 $ 5,012.60

$7,100.000 
  
36951-8539-54 0100 0090 717-01 MOBILIZATION LS 1.000 0.572 $ 5,205.20 1.000 $ 9,100.00

$9,100.000 
  

Project Number: 36951-8539-54 Project Current Amount $ 9,115.20
Contract Current Amount $ 9,115.20 
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