
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNK391 Estimate Number: 0004 Pay Period: 06/21/2012
to: 08/06/2012

Contract Location: Time Allowed: 151.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON FAIRFIELD PIKE Time Charged: 149.0 days

Elapsed Calendar Days: 149.0 days
Percent Time: 98.68 %
Percent Complete ($) 98.63 %
Percent Behind: 0.05 %

Contractor: Date Let: 10/28/2011
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 11/16/2011
372 Shelbyville Highway Date Contract Executed: 12/12/2011
Fayetteville, TN 37334 Date Notice to Proceed: 01/02/2012
Phone: 931-433-7938 Date Work Began: 04/25/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 05/29/2012
Date Accepted: 06/15/2012

Estimate Paid: NO 

Counties:
BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02951-3403-94 100.00 HSIP-1043(10) Safety Improvements at the Intersection of Fairfield Pike

Current Contract Amount $ 85,294.05 
Original Contract Amount $ 83,929.05 

Total to Date Prev to Date This Estimate
Participating $ 85,776.33 $ 85,776.33 $ 0.00 

Total Earnings $ 85,776.33 $ 85,776.33 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 85,776.33 $ 85,776.33 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 85,776.33 $ 85,776.33 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 85,776.33 $ 85,776.33 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
02951-3403-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
02951-3403-94 0110 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
02951-3403-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02951-3403-94 0110 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02951-3403-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02951-3403-94 0110 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,105.530 $ 1,105.53 

  
02951-3403-94 0110 0160 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 890.000 0.000 $ 0.00 772.780 $ 6,228.61

$8.060 
  
02951-3403-94 0110 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02951-3403-94 0110 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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02951-3403-94 0110 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 301.000 0.000 $ 0.00 307.940 $ 30,261.26

$98.270 
  

02951-3403-94 0110 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 191.900 $ 191.90 

  
02951-3403-94 0110 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02951-3403-94 0110 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 296.800 $ 296.80 

  
02951-3403-94 0110 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02951-3403-94 0110 0180 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,540.000 0.000 $ 0.00 4,540.000 $ 10,215.00

$2.250 
  
02951-3403-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 28.000 0.000 $ 0.00 18.000 $ 556.20 

$30.900 
  
02951-3403-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
02951-3403-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 60.000 0.000 $ 0.00 64.000 $ 626.56 

$9.790 
  
02951-3403-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 520.000 0.000 $ 0.00 490.000 $ 1,641.50

$3.350 
  
02951-3403-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 282.000 0.000 $ 0.00 255.000 $ 1,116.90

$4.380 
  
02951-3403-94 0100 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 34.000 0.000 $ 0.00 34.000 $ 376.38 

$11.070 
  
02951-3403-94 0100 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 91.000 0.000 $ 0.00 94.000 $ 1,065.02

$11.330 
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02951-3403-94 0100 0080 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 128.75 

$128.750 
  
02951-3403-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 13.000 0.000 $ 0.00 13.000 $ 1,004.25

$77.250 
  

02951-3403-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 24.000 0.000 $ 0.00 24.000 $ 951.84 

$39.660 
  

02951-3403-94 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION 
STRIPING) S.Y. 20.000 0.000 $ 0.00 18.666 $ 634.46 

$33.990 
  
02951-3403-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 30.000 $ 231.90 

$7.730 
  
02951-3403-94 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.306 $ 1,371.30

$1,050.000 
  
02951-3403-94 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.300 0.000 $ 0.00 1.260 $ 5,191.20

$4,120.000 
  
02951-3403-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,085.77

$4,085.770 
  
02951-3403-94 0100 0150 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 13,348.80

$3,337.200 
  
02951-3403-94 0110 0190 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$10.300 
  
02951-3403-94 0110 0200 803-01 SODDING (NEW SOD) S.Y. 890.000 0.000 $ 0.00 840.000 $ 1,646.40

$1.960 
  

Project Number: 02951-3403-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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