
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/14/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK395 Estimate Number: 0011 Pay Period: 12/06/2012
to: 01/16/2013

Contract Location: Time Allowed: 298.0 days
BRIDGE CONSTR ON TRAMMEL CREEK RD OVER BIG TRAMMEL CREEK Time Charged: 288.0 days

Elapsed Calendar Days: 288.0 days
Percent Time: 96.64 %
Percent Complete ($) 117.88 %
Percent Behind: - %

Contractor: Date Let: 10/28/2011
HIGHWAYS, INC. Date Awarded: 11/16/2011
PO Box 96 Date Contract Executed: 12/02/2011
Brentwood, TN 37024 Date Notice to Proceed: 12/23/2011
Phone: Date Work Began: 02/16/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/05/2012
Date Accepted: 10/22/2012

Estimate Paid: NO 

Counties:
MACON 

Project Number BID PCT Fed State Project Number Description 1
56946-3427-94 100.00 BRZE-5600(34) TRAMMEL CREEK ROAD, BRIDGE OVER BIG TRAMMEL CREEK

Current Contract Amount $ 624,843.78 
Original Contract Amount $ 622,251.78 

Total to Date Prev to Date This Estimate
Participating $ 731,174.78 $ 731,176.98 $ -2.20 

Total Earnings $ 731,174.78 $ 731,176.98 $ -2.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 731,174.78 $ 731,176.98 $ -2.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 731,174.78 $ 731,176.98 $ -2.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 731,174.78 $ 731,176.98 $ -2.20 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
56946-3427-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
56946-3427-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  

56946-3427-94 0300 0540 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00

(WOOD 8" X 18" I-BEAM, STA. 26+32) $22,000.000 
  

56946-3427-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 8,465.000 -0.220 $ -2.20 13,119.420 $ 131,194.20

$10.000 
  

56946-3427-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
56946-3427-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 165.000 0.000 $ 0.00 1,154.180 $ 5,770.90

$5.000 
  
56946-3427-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
56946-3427-94 0100 0040 203-06 WATER M.G. 17.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56946-3427-94 0100 0050 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 400.000 0.000 $ 0.00 549.910 $ 10,998.20

$20.000 
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56946-3427-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 6.000 0.000 $ 0.00 87.840 $ 8,784.00
$100.000 

  
56946-3427-94 0100 0070 209-02.02 6" TEMPORARY SLOPE DRAIN L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
56946-3427-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
56946-3427-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,200.000 0.000 $ 0.00 2,132.000 $ 10,660.00

$5.000 
  
56946-3427-94 0100 0103 209-08.07 ROCK CHECK DAM PER EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
56946-3427-94 0100 0105 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
56946-3427-94 0100 0110 209-09.01 SANDBAGS BAG 800.000 0.000 $ 0.00 85.000 $ 340.00 

$4.000 
  
56946-3427-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
56946-3427-94 0100 0130 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 935.000 0.000 $ 0.00 1,444.440 $ 2,888.88

$2.000 
  
56946-3427-94 0100 0133 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
56946-3427-94 0100 0137 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 500.000 0.000 $ 0.00 175.000 $ 1,750.00

$10.000 
  
56946-3427-94 0100 0140 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

56946-3427-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,728.000 0.000 $ 0.00 2,002.340 $ 40,046.80

$20.000 
  
56946-3427-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 975.000 0.000 $ 0.00 1,667.630 $ 36,687.86

$22.000 
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56946-3427-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 9.000 0.000 $ 0.00 22.950 $ 1,606.50

$70.000 
  

56946-3427-94 0100 0180 307-01.10 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING C-W TON 83.000 0.000 $ 0.00 276.090 $ 41,413.50

$150.000 
  
56946-3427-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -315.250 $ -315.25 

  
56946-3427-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 282.000 $ 282.00 

  
56946-3427-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3427-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
56946-3427-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
56946-3427-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3427-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3427-94 0100 0210 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 31.000 0.000 $ 0.00 38.600 $ 27,020.00

$700.000 
  
56946-3427-94 0100 0220 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 5,842.000 0.000 $ 0.00 6,897.000 $ 7,586.70

$1.100 
  

56946-3427-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$425.500 
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56946-3427-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$321.900 
  
56946-3427-94 0300 0550 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 318.000 0.000 $ 0.00 387.300 $ 143,301.00

$370.000 
  
56946-3427-94 0300 0560 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 79,494.000 0.000 $ 0.00 83,399.000 $ 68,387.18

$0.820 
  

56946-3427-94 0100 0230 607-20.07 54" CROSSDRAIN PIPE CULVERT
(COLLECTORS & LOCAL ROADS L.F. 100.000 0.000 $ 0.00 120.000 $ 16,200.00

$135.000 
  
56946-3427-94 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 24.000 0.000 $ 0.00 24.000 $ 840.00 

$35.000 
  
56946-3427-94 0100 0250 607-39.08 54" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
56946-3427-94 0100 0260 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 15.000 0.000 $ 0.00 15.380 $ 7,690.00

$500.000 
  

56946-3427-94 0100 0270 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 216.000 0.000 $ 0.00 219.000 $ 438.00 

$2.000 
  
56946-3427-94 0100 0280 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
56946-3427-94 0100 0290 705-01.04 METAL BEAM GUARD FENCE L.F. 225.000 0.000 $ 0.00 237.000 $ 11,850.00

$50.000 
  
56946-3427-94 0100 0300 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 137.500 0.000 $ 0.00 131.000 $ 2,489.00

$19.000 
  
56946-3427-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
56946-3427-94 0100 0310 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
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56946-3427-94 0100 0320 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

  
56946-3427-94 0100 0330 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 10.000 0.000 $ 0.00 159.220 $ 3,821.28

$24.000 
  
56946-3427-94 0100 0340 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 1,174.000 0.000 $ 0.00 52.440 $ 1,258.56

$24.000 
  
56946-3427-94 0100 9500 709-05.08 MACHINED RIP-RAP (CLASS B) TON 0.000 0.000 $ 0.00 536.580 $ 16,354.96

$30.480 
  
56946-3427-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
56946-3427-94 0100 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
56946-3427-94 0100 0370 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
56946-3427-94 0100 0380 712-06 SIGNS (CONSTRUCTION) S.F. 210.000 0.000 $ 0.00 161.000 $ 1,288.00

$8.000 
  
56946-3427-94 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 50.000 0.000 $ 0.00 48.000 $ 720.00 

$15.000 
  
56946-3427-94 0100 0400 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.825 $ 2,062.50

$2,500.000 
  
56946-3427-94 0100 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
56946-3427-94 0100 0420 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 30.000 0.000 $ 0.00 500.000 $ 5,000.00

$10.000 
  

56946-3427-94 0100 0432 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 900.000 0.000 $ 0.00 0.000 $ 0.00 

(18 INCH) $4.000 
  
56946-3427-94 0100 0440 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 99.000 $ 2,970.00

$30.000 
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56946-3427-94 0100 0450 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 29.500 $ 885.00 

$30.000 
  
56946-3427-94 0100 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
56946-3427-94 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
56946-3427-94 0100 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 80.000 $ 1,440.00

$18.000 
  
56946-3427-94 0100 0470 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 25.000 0.000 $ 0.00 25.000 $ 2,025.00

$81.000 
  

56946-3427-94 0100 0480 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 
2"CAL. B&B) EACH 25.000 0.000 $ 0.00 25.000 $ 2,025.00

$81.000 
  
56946-3427-94 0100 0490 802-01.10 TREES (DESCRIPTION) EACH 25.000 0.000 $ 0.00 25.000 $ 2,025.00

(FACUS GRANDIFOLIA 1 1/4" - 1 1/2" CA $81.000 
  
56946-3427-94 0100 0500 802-01.11 TREES (DESCRIPTION) EACH 25.000 0.000 $ 0.00 25.000 $ 2,025.00

(ACER NEGUNDO 1 1/4" - 1 1/2" CAL B & B) $81.000 
  
56946-3427-94 0100 0510 802-01.12 TREES (DESCRIPTION) EACH 25.000 0.000 $ 0.00 25.000 $ 2,025.00

(OUERCUS FALCANTA 1 1/4" - 1 1/2" CAL $81.000 
  
56946-3427-94 0100 0520 803-01 SODDING (NEW SOD) S.Y. 17,800.000 0.000 $ 0.00 14,044.450 $ 25,280.01

$1.800 
  
56946-3427-94 0100 0530 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.950 
  

Project Number: 56946-3427-94 Project Current Amount $ -2.20 
Contract Current Amount $ -2.20 
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