
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNK396 Estimate Number: 0011 Pay Period: 11/01/2012
to: 06/13/2013

Contract Location: Time Allowed: 316.0 days
BRIDGE REHABILITATION ON SR 16 OVER NEELEYS CREEK Time Charged: 316.0 days

Elapsed Calendar Days: 316.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.28 %
Percent Behind: 2.72 %

Contractor: Date Let: 10/28/2011
GENERAL CONSTRUCTORS, INC. Date Awarded: 11/16/2011
P O Box 429 Date Contract Executed: 11/30/2011
Gallatin, TN 37066 Date Notice to Proceed: 12/21/2011
Phone: Date Work Began: 01/02/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 11/16/2012

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75008-3206-94 100.00 BH-STP-16(40) Bridge No. 75-SR16-0.02

Current Contract Amount $ 592,763.73 
Original Contract Amount $ 592,763.73 

Total to Date Prev to Date This Estimate
Participating $ 576,218.06 $ 575,436.19 $ 781.87 

Total Earnings $ 576,218.06 $ 575,436.19 $ 781.87 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 576,218.06 $ 575,436.19 $ 781.87 
Test Report Payment Adjustment $ 0.00 $ -2.38 $ 2.38 
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Total Adjusted Earnings $ 576,218.06 $ 575,433.81 $ 784.25 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 576,218.06 $ 575,433.81 $ 784.25 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75008-3206-94 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
75008-3206-94 0500 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  

75008-3206-94 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 48,760.00

(BR. NO. 75-SR16-0.02) $48,760.000 
  

75008-3206-94 0500 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 830.000 3.630 $ 14.52 507.589 $ 2,030.36

$4.000 
  

75008-3206-94 0500 9015 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  
75008-3206-94 0500 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 445.000 0.000 $ 0.00 193.060 $ 579.18 

$3.000 
  
75008-3206-94 0500 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 273.000 0.000 $ 0.00 139.530 $ 1,395.30

$10.000 
  
75008-3206-94 0500 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 57.640 $ 345.84 

$6.000 
  
75008-3206-94 0500 0060 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 531.000 0.000 $ 0.00 428.173 $ 3,425.38

$8.000 
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75008-3206-94 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

  
75008-3206-94 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
75008-3206-94 0500 0070 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 325.000 0.000 $ 0.00 110.030 $ 880.24 

(BRIDGES) $8.000 
  
75008-3206-94 0500 9017 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
75008-3206-94 0500 9018 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
75008-3206-94 0500 0080 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(ABUTMENT NO. 1) $1,000.000 
  
75008-3206-94 0500 0090 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(ABUTMENT NO. 2) $1,000.000 
  
75008-3206-94 0500 0100 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
75008-3206-94 0500 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 480.000 0.000 $ 0.00 425.000 $ 1,763.75

$4.150 
  
75008-3206-94 0500 0120 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 2.000 $ 1,040.00

$520.000 
  
75008-3206-94 0500 0130 209-09.01 SANDBAGS BAG 2,000.000 0.000 $ 0.00 1,500.000 $ 375.00 

$0.250 
  
75008-3206-94 0500 0140 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  
75008-3206-94 0500 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 90.000 0.000 $ 0.00 90.000 $ 309.60 

$3.440 
  

75008-3206-94 0500 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 408.000 0.000 $ 0.00 353.210 $ 9,430.71

$26.700 
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75008-3206-94 0500 0170 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 409.000 0.000 $ 0.00 394.730 $ 11,841.90

$30.000 
  
75008-3206-94 0500 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 28.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

75008-3206-94 0500 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 61.000 0.000 $ 0.00 139.680 $ 25,142.40

$180.000 
  

75008-3206-94 0500 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 51.000 0.000 $ 0.00 111.740 $ 20,336.68

$182.000 
  
75008-3206-94 0500 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -717.840 $ -717.84 

  
75008-3206-94 0500 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 70.200 $ 70.20 

  
75008-3206-94 0500 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75008-3206-94 0500 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.980 $ 943.74 

$963.000 
  
75008-3206-94 0500 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.000 $ 963.00 

$963.000 
  
75008-3206-94 0500 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75008-3206-94 0500 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75008-3206-94 0500 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 48.000 0.000 $ 0.00 93.300 $ 18,846.60

$202.000 
  

PRICE ADJUSTMENT FOR ASPHALT CEMENT 
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75008-3206-94 0500 9007 411-03.20 CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -110.910 $ -110.91 
  
75008-3206-94 0500 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75008-3206-94 0500 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46.800 $ 46.80 

  

75008-3206-94 0500 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75008-3206-94 0500 0240 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.100 0.000 $ 0.00 0.119 $ 3,927.00

$33,000.000 
  
75008-3206-94 0500 0250 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 48.000 0.000 $ 0.00 32.110 $ 3,275.22

$102.000 
  
75008-3206-94 0500 9020 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75008-3206-94 0500 0260 602-10.05 BRACING REPAIRS LS 1.000 0.500 $ 1,000.00 1.000 $ 2,000.00

$2,000.000 
  

75008-3206-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 63.250 $ 9,639.30

$152.400 
  
75008-3206-94 0500 0270 604-02.03 EPOXY COATED REINFORCING STEEL LB. 32,284.000 0.000 $ 0.00 31,337.400 $ 37,604.88

$1.200 
  
75008-3206-94 0500 0280 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 168.000 -0.570 $ -217.17 160.119 $ 61,005.34

$381.000 
  
75008-3206-94 0500 0290 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 11,736.000 0.000 $ 0.00 10,937.100 $ 11,265.21

$1.030 
  
75008-3206-94 0500 0300 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 224.000 0.000 $ 0.00 224.240 $ 53,369.12

$238.000 
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0500 0300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 238.000 0.010 $ 2.38 0.000 $ 0.00 
  
75008-3206-94 0500 0310 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 94.000 0.000 $ 0.00 69.030 $ 47,285.55

$685.000 
  
75008-3206-94 0500 0320 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 356.000 0.000 $ 0.00 318.040 $ 2,448.91

$7.700 
  

75008-3206-94 0500 0330 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 95.000 0.000 $ 0.00 54.750 $ 421.58 

$7.700 
  
75008-3206-94 0500 0340 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 458.000 0.000 $ 0.00 457.860 $ 2,312.19

$5.050 
  
75008-3206-94 0500 0350 604-10.05 CONCRETE S.F. 60.000 0.000 $ 0.00 2.170 $ 184.45 

$85.000 
  
75008-3206-94 0500 0360 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
75008-3206-94 0500 0370 604-10.54 CONCRETE REPAIRS S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
75008-3206-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -3,051.680 $ -3,051.68

$1.000 
  
75008-3206-94 0500 0380 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 8.000 0.000 $ 0.00 8.000 $ 280.00 

$35.000 
  
75008-3206-94 0500 0390 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 140.000 0.000 $ 0.00 80.000 $ 2,000.00

$25.000 
  

75008-3206-94 0500 0400 615-02.19 PRESTRESSED CONCRETE BOX BEAM (24" X 
36") L.F. 290.000 0.000 $ 0.00 291.996 $ 56,647.22

$194.000 
  
75008-3206-94 0500 0410 617-02 BRIDGE DECK CRACK SEALING L.F. 334.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
75008-3206-94 0500 0420 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 0.000 $ 0.00 

(HMWM) $150.000 
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75008-3206-94 0500 0430 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 106.000 0.000 $ 0.00 106.000 $ 9,593.00

(STD-1-1SS) $90.500 
  
75008-3206-94 0500 0440 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,237.00

$57.750 
  
75008-3206-94 0500 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.187 
  
75008-3206-94 0500 0450 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 163.000 0.000 $ 0.00 137.500 $ 3,554.38

$25.850 
  
75008-3206-94 0500 9014 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 25.000 $ 969.38 

$38.775 
  
75008-3206-94 0500 0460 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 660.00 

$660.000 
  

75008-3206-94 0500 0470 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,095.00

$2,365.000 
  
75008-3206-94 0500 0480 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 9.000 0.000 $ 0.00 8.000 $ 120.00 

$15.000 
  

75008-3206-94 0500 0490 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
75008-3206-94 0500 0500 706-10.24 FLARED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 71.50 

$71.500 
  
75008-3206-94 0500 0510 707-03.01 STOCK FENCE L.F. 220.000 0.000 $ 0.00 0.000 $ 0.00 

$6.880 
  

75008-3206-94 0500 0520 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY
(STOCK FENCE) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$154.000 
  
75008-3206-94 0500 0530 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 220.000 0.000 $ 0.00 0.000 $ 0.00 

(STOCK FENCE) $2.200 
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75008-3206-94 0500 0540 709-01.01 RUBBLE STONE RIP-RAP C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

  
75008-3206-94 0500 0550 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 53.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
75008-3206-94 0500 0560 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

75008-3206-94 0500 0570 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 164.000 0.000 $ 0.00 164.000 $ 2,460.00

$15.000 
  
75008-3206-94 0500 0580 710-09.02 6" PIPE UNDERDRAIN L.F. 60.000 0.000 $ 0.00 60.000 $ 600.00 

$10.000 
  
75008-3206-94 0500 0590 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,350.00

$14,350.000 
  
75008-3206-94 0500 0600 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 230.000 0.000 $ 0.00 319.000 $ 3,828.00

$12.000 
  

75008-3206-94 0500 0610 712-02.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
75008-3206-94 0500 0620 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 33.000 0.000 $ 0.00 40.000 $ 1,400.00

$35.000 
  
75008-3206-94 0500 0630 712-06 SIGNS (CONSTRUCTION) S.F. 607.000 -1.720 $ -15.48 623.280 $ 5,609.52

$9.000 
  
75008-3206-94 0500 0640 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,115.000 0.000 $ 0.00 4,811.000 $ 7,408.94

$1.540 
  

75008-3206-94 0500 0650 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 23.000 $ 253.00 

$11.000 
  
75008-3206-94 0500 0660 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 

$165.000 
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75008-3206-94 0500 0670 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

  

75008-3206-94 0500 0680 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
75008-3206-94 0500 0690 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 0.400 0.000 $ 0.00 0.176 $ 445.28 

$2,530.000 
  

75008-3206-94 0500 0700 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.400 0.000 $ 0.00 0.207 $ 1,024.65

$4,950.000 
  
75008-3206-94 0500 0710 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,650.00

$9,650.000 
  
75008-3206-94 0500 0720 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 25,800.00

$25,800.000 
  
75008-3206-94 0500 0730 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 194.000 0.000 $ 0.00 0.000 $ 0.00 

$7.700 
  

75008-3206-94 0500 0740 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(SLOPE) $9.320 
  
75008-3206-94 0500 0750 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$804.000 
  
75008-3206-94 0500 0760 801-02 SEEDING (WITHOUT MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$58.000 
  
75008-3206-94 0500 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$482.400 
  
75008-3206-94 0500 0770 803-01 SODDING (NEW SOD) S.Y. 1,325.000 0.000 $ 0.00 1,324.230 $ 3,946.21

$2.980 
  

Project Number: 75008-3206-94 Project Current Amount $ 784.25 
Contract Current Amount $ 784.25 
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