
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK402 Estimate Number: 0004 Pay Period: 08/01/2012
to: 01/09/2013

Contract Location: Time Allowed: 217.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS STATE ROUTES Time Charged: 217.0 days

Elapsed Calendar Days: 217.0 days
Percent Time: 100.00 %
Percent Complete ($) 85.58 %
Percent Behind: 14.42 %

Contractor: Date Let: 10/28/2011
HIGHWAY MARKINGS, INC. Date Awarded: 11/16/2011
PO BOX 70966 Date Contract Executed: 12/07/2011
Knoxville, TN 37938 Date Notice to Proceed: 12/28/2011
Phone: Date Work Began: 05/02/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 11/14/2012

Estimate Paid: NO 

Counties:
BEDFORD 
LINCOLN 
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
98300-3203-94 100.00 HSIP-REG3(86) Safety Improvements at various Stop Controlled

Current Contract Amount $ 232,074.10 
Original Contract Amount $ 232,074.10 

Total to Date Prev to Date This Estimate
Participating $ 200,125.66 $ 200,545.59 $ -419.93 

Total Earnings $ 200,125.66 $ 200,545.59 $ -419.93 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 200,125.66 $ 200,545.59 $ -419.93 
Test Report Payment Adjustment $ -3.11 $ -572.61 $ 569.50 

Total Adjusted Earnings $ 200,122.55 $ 199,972.98 $ 149.57 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 200,122.55 $ 199,972.98 $ 149.57 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-3203-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98300-3203-94 0100 0010 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 150.000 0.000 $ 0.00 212.400 $ 531.00 

$2.500 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.500 212.400 $ 531.00 0.000 $ 0.00 

  
98300-3203-94 0100 0020 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 62.000 0.000 $ 0.00 48.210 $ 20,489.25

$425.000 
  
98300-3203-94 0100 0030 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 680.000 0.000 $ 0.00 636.000 $ 8,109.00

$12.750 
  
98300-3203-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
98300-3203-94 0100 0050 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 12.000 0.000 $ 0.00 6.000 $ 30.00 

$5.000 
  
98300-3203-94 0100 0060 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 12.000 0.000 $ 0.00 12.000 $ 462.00 

$38.500 
  
98300-3203-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,330.000 0.000 $ 0.00 1,245.000 $ 4,668.75

$3.750 
  
98300-3203-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 2,504.000 0.000 $ 0.00 1,074.000 $ 3,920.10

$3.650 
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98300-3203-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 10,873.000 -33.300 $ -121.55 10,463.400 $ 38,191.41
$3.650 

  
98300-3203-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 420.000 0.000 $ 0.00 415.010 $ 6,017.65

$14.500 
  
98300-3203-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 3,232.000 -16.500 $ -259.88 3,179.400 $ 50,075.55

$15.750 
  
98300-3203-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 182.000 0.000 $ 0.00 93.000 $ 4,185.00

$45.000 
  

98300-3203-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 393.000 0.000 $ 0.00 186.160 $ 4,188.60

$22.500 
  
98300-3203-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,798.000 0.000 $ 0.00 1,025.000 $ 10,096.25

$9.850 
  

98300-3203-94 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 11.000 $ 1,485.00

$135.000 
  
98300-3203-94 0100 0160 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 8.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
98300-3203-94 0100 0170 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 3.000 0.000 $ 0.00 2.000 $ 650.00 

$325.000 
  

98300-3203-94 0100 0180 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN 
ARROW) EACH 4.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
98300-3203-94 0100 0190 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 235.000 -22.000 $ -38.50 54.000 $ 94.50 

$1.750 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.750 22.000 $ 38.50 0.000 $ 0.00 

  

98300-3203-94 0100 0200 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 270.00 

$135.000 
  
98300-3203-94 0100 0210 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 72.000 0.000 $ 0.00 45.000 $ 967.50 

$21.500 
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98300-3203-94 0100 0220 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 8.650 0.000 $ 0.00 11.222 $ 17,394.10

$1,550.000 
0100 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,550.000 0.000 $ 0.00 -0.002 $ -3.10 

  
98300-3203-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
98300-3203-94 0100 0240 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
98300-3203-94 0100 0250 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 5,275.00

$5,275.000 
  

Project Number: 98300-3203-94 Project Current Amount $ 149.57 
Contract Current Amount $ 149.57 
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