
Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008612 Vendor Name: R. D. CONSTRUCTION, LLC

Contract ID: CNK403 Estimate Number: 0014 Pay Period: 03/26/2013
to: 07/08/2013

Contract Location: Time Allowed: 368.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 399.0 days

Elapsed Calendar Days: 399.0 days
Percent Time: 108.42 %
Percent Complete ($) 83.26 %
Percent Behind: 25.16 %

Contractor: Date Let: 10/28/2011
R. D. CONSTRUCTION, LLC Date Awarded: 11/16/2011
PO Box 752 Date Contract Executed: 12/09/2011
Pikeville, TN 37367 Date Notice to Proceed: 12/30/2011
Phone: Date Work Began: 01/04/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 01/31/2013
Date Accepted: 02/21/2013

Estimate Paid: NO 

Counties:
BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
LINCOLN 
MACON 
MARSHALL 
MAURY 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
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RUTHERFORD 
SMITH 
STEWART 
SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4111-04 87.38 N/A Consisting of the on-call guardrail repair on various
98300-4112-04 12.62 NA Consisting of the new guardrail installation on various

Current Contract Amount $ 2,513,875.00 
Original Contract Amount $ 2,513,875.00 

Total to Date Prev to Date This Estimate
Participating $ 2,100,873.38 $ 2,205,710.88 $ -104,837.50

Total Earnings $ 2,100,873.38 $ 2,205,710.88 $ -104,837.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,100,873.38 $ 2,205,710.88 $ -104,837.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,100,873.38 $ 2,205,710.88 $ -104,837.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,100,873.38 $ 2,205,710.88 $ -104,837.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4111-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98300-4111-04 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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(EMERGENCY REPAIRS) $1,000.000 
  
98300-4112-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98300-4111-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 270.000 0.000 $ 0.00 295.900 $ 10,356.50

$35.000 
  
98300-4112-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 3,766.00

$35.000 
  
98300-4111-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98300-4111-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 300.000 0.000 $ 0.00 87.500 $ 3,062.50

$35.000 
  
98300-4112-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 75.000 $ 2,625.00

$35.000 
  
98300-4111-04 0700 9009 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 212.500 $ 4,940.63

$23.250 
  
98300-4112-04 0700 9010 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
98300-4111-04 0700 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 64.000 $ 1,984.00

$31.000 
  
98300-4112-04 0700 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.000 
  
98300-4111-04 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$43.750 
  
98300-4112-04 0700 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$43.750 
  
98300-4111-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98300-4111-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 40,000.000 -75.000 $ -1,162.50 37,375.000 $ 579,312.50
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$15.500 
  
98300-4112-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 10,000.000 -50.000 $ -775.00 1,812.500 $ 28,093.75

$15.500 
  

98300-4111-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-
9 FT) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  

98300-4112-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-
9 FT) L.F. 400.000 0.000 $ 0.00 75.000 $ 1,162.50

$15.500 
  

98300-4111-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  

98300-4112-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-
12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
98300-4111-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
98300-4112-04 0700 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  

98300-4111-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-
RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 750.00 

$15.000 
  
98300-4111-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98300-4111-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT 
HT) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98300-4111-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE 
BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98300-4111-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
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98300-4112-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98300-4111-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 40.000 0.000 $ 0.00 44.000 $ 15,400.00

$350.000 
  
98300-4112-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
98300-4111-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 0.000 $ 0.00 10.000 $ 4,000.00

$400.000 
  
98300-4112-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  

98300-4111-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 400.000 -49.000 $ -102,900.00 396.000 $ 831,600.00

$2,100.000 
  

98300-4112-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 50.000 0.000 $ 0.00 12.000 $ 25,200.00

$2,100.000 
  

98300-4111-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL
(NCHRP 350, TL 3) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  

98300-4111-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

98300-4112-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END 
TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

98300-4111-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING 
TERMINAL EACH 5.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  

98300-4111-04 0700 0190 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
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98300-4111-04 0700 0200 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL 
FACE ENDPOST L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

98300-4111-04 0700 0210 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING 
BRIDGE PIER PROTECTION EACH 48.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

98300-4111-04 0700 0220 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER 
COATED) L.F. 108.000 0.000 $ 0.00 26.900 $ 672.50 

$25.000 
  

98300-4111-04 0700 0230 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 1,000.000 0.000 $ 0.00 637.500 $ 19,125.00

$30.000 
  

98300-4111-04 0700 0240 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER 
COATED) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  

98300-4111-04 0700 0250 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, 
TL 3)(POWDER COATED) EACH 15.000 0.000 $ 0.00 8.000 $ 20,000.00

$2,500.000 
  
98300-4111-04 0700 0260 706-01 GUARDRAIL REMOVED L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.250 
  
98300-4111-04 0700 0270 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98300-4111-04 0700 0280 706-03.01 POSTS FURNISHED EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
98300-4111-04 0700 0290 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98300-4111-04 0700 0300 706-06.03 RADIUS RAIL L.F. 2,000.000 0.000 $ 0.00 1,175.000 $ 17,625.00

$15.000 
  
98300-4112-04 0700 0110 706-06.03 RADIUS RAIL L.F. 200.000 0.000 $ 0.00 62.500 $ 937.50 

$15.000 
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98300-4111-04 0700 0310 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

  
98300-4112-04 0700 0120 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
98300-4111-04 0700 0320 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
98300-4112-04 0700 0130 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
98300-4111-04 0700 0330 706-10.24 FLARED END ELEMENT EACH 10.000 0.000 $ 0.00 56.000 $ 840.00 

$15.000 
  
98300-4111-04 0700 0340 706-10.26 ROUNDED END ELEMENT EACH 30.000 0.000 $ 0.00 6.000 $ 90.00 

$15.000 
  
98300-4112-04 0700 0140 706-10.26 ROUNDED END ELEMENT EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98300-4111-04 0700 0350 706-10.54 RE-ALIGN GUARDRAIL L.F. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
98300-4111-04 0700 0360 706-10.56 BUFFER ENDS 88" EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98300-4111-04 0700 0370 706-10.71 HAZARD MARKERS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98300-4111-04 0700 0380 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR 
VERIFICATION EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98300-4111-04 0700 0390 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 20.000 0.000 $ 0.00 35.460 $ 106,380.00

$3,000.000 
  

98300-4111-04 0700 0400 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END 
SHOE EACH 10.000 0.000 $ 0.00 20.000 $ 300.00 

$15.000 
  
98300-4111-04 0700 0410 706-10.81 GUARDRAIL REFLECTORS EACH 120.000 0.000 $ 0.00 0.000 $ 0.00 
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$4.000 
  

98300-4111-04 0700 0420 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION 
REPAIR C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  

98300-4111-04 0700 0430 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END 
SHOE EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98300-4111-04 0700 0440 712-01.02 LANE CLOSURE EACH 1,080.000 0.000 $ 0.00 961.000 $ 384,400.00

$400.000 
  
98300-4112-04 0700 0150 712-01.02 LANE CLOSURE EACH 72.000 0.000 $ 0.00 19.000 $ 7,600.00

$400.000 
  
98300-4111-04 0700 0450 717-01.04 MOBILIZATION (DESCRIPTION) EACH 75.000 0.000 $ 0.00 115.500 $ 17,325.00

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98300-4112-04 0700 0160 717-01.04 MOBILIZATION (DESCRIPTION) EACH 10.000 0.000 $ 0.00 2.000 $ 300.00 

(G.R. REPAIR SPECIFIED COUNTIES) $150.000 
  
98300-4111-04 0700 0460 717-01.05 MOBILIZATION (DESCRIPTION) EACH 50.000 0.000 $ 0.00 50.500 $ 7,575.00

(G.R. REPAIR ALL OTHERS) $150.000 
  
98300-4112-04 0700 0170 717-01.05 MOBILIZATION (DESCRIPTION) EACH 5.000 0.000 $ 0.00 1.000 $ 150.00 

(G.R. REPAIR ALL OTHERS) $150.000 
  

Project Number: 98300-4111-04 Project Current Amount $ -104,062.50
Project Number: 98300-4112-04 Project Current Amount $ -775.00

Contract Current Amount $ -104,837.50
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