
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNK406 Estimate Number: 0008 Pay Period: 09/25/2012
to: 01/16/2013

Contract Location: Time Allowed: 176.0 days
INSTALLATION OF SIGNALS ON US 25W (SR 9) AT ELKINS ROAD Time Charged: 176.0 days

Elapsed Calendar Days: 176.0 days
Percent Time: 100.00 %
Percent Complete ($) 118.38 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 12/21/2011
1630 Church Street Alley Date Contract Executed: 01/17/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 03/20/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
97007-3217-04 100.00 NHTSA-HE-9(64) S.R. 9 (U.S. 25W) AT ELKINS RD. SIGNALIZATION IN CARYVILLE

Current Contract Amount $ 175,691.10 
Original Contract Amount $ 175,691.10 

Total to Date Prev to Date This Estimate
Participating $ 204,294.67 $ 203,827.15 $ 467.52 

Total Earnings $ 204,294.67 $ 203,827.15 $ 467.52 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 204,294.67 $ 203,827.15 $ 467.52 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

2/15/2013



 
 

 
 

Total Adjusted Earnings $ 204,294.67 $ 203,827.15 $ 467.52 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 204,294.67 $ 203,827.15 $ 467.52 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
97007-3217-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
97007-3217-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

97007-3217-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 28.590 $ 28.59 28.590 $ 28.59 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 663.680 $ 663.68 

  

97007-3217-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 200.000 0.000 $ 0.00 311.890 $ 20,272.85

$65.000 
  

97007-3217-04 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$78.000 
  
97007-3217-04 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 100.000 0.000 $ 0.00 17.780 $ 1,155.70

$65.000 
  
97007-3217-04 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$97.500 
  
97007-3217-04 0100 0030 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$129.000 
  
97007-3217-04 0100 0040 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 50.000 0.000 $ 0.00 23.560 $ 1,531.40

$65.000 
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97007-3217-04 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  

97007-3217-04 0100 0060 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 130.000 0.000 $ 0.00 432.360 $ 19,023.84

$44.000 
  

97007-3217-04 0100 0070 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 100.000 0.000 $ 0.00 132.290 $ 19,711.21

$149.000 
  

97007-3217-04 0100 0080 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 35.000 0.000 $ 0.00 89.790 $ 16,790.73

$187.000 
  
97007-3217-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -719.720 $ -719.72 

  
97007-3217-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 118.500 $ 118.50 

  
97007-3217-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

97007-3217-04 0100 0090 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$620.000 
  

97007-3217-04 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$969.000 
  
97007-3217-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

97007-3217-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97007-3217-04 0100 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 20.000 0.000 $ 0.00 46.850 $ 10,541.25

2/15/2013



$225.000 
  

97007-3217-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -68.950 $ -68.95 

  
97007-3217-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97007-3217-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 42.000 $ 42.00 

  

97007-3217-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97007-3217-04 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,999.00

$4,999.000 
  
97007-3217-04 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 30.000 $ 1,110.00

$37.000 
  
97007-3217-04 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 277.000 0.000 $ 0.00 328.000 $ 2,755.20

$8.400 
  
97007-3217-04 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,098.00

$1,098.000 
  
97007-3217-04 0100 0160 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 129.00 

$129.000 
  
97007-3217-04 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 70.000 $ 980.00 

$14.000 
  

97007-3217-04 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 324.00 

$162.000 
  
97007-3217-04 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$8,398.000 
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97007-3217-04 0100 0200 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 150.000 0.000 $ 0.00 140.000 $ 266.00 
$1.900 

  

97007-3217-04 0100 0210 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$194.000 
  

97007-3217-04 0100 0220 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.100 0.000 $ 0.00 0.115 $ 2,511.03

$21,835.000 
  
97007-3217-04 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,285.00

$20,285.000 
  

97007-3217-04 0100 0240 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 5,502.00

$786.000 
  

97007-3217-04 0100 0250 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 4,062.00

$1,354.000 
  
97007-3217-04 0100 0260 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,160.00

$290.000 
  
97007-3217-04 0100 0270 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,612.00

$403.000 
  
97007-3217-04 0100 0280 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,091.00

$1,091.000 
  
97007-3217-04 0100 0290 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 160.000 $ 240.00 240.000 $ 360.00 

$1.500 
  
97007-3217-04 0100 0300 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,000.000 0.000 $ 0.00 1,043.000 $ 1,460.20

$1.400 
  

97007-3217-04 0100 0310 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 500.000 0.000 $ 0.00 550.000 $ 1,705.00

(16,000 LBS.MIN.BRK STRENGTH) $3.100 
  
97007-3217-04 0100 0320 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 500.000 0.000 $ 0.00 550.000 $ 1,375.00

$2.500 
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97007-3217-04 0100 0330 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 800.000 0.000 $ 0.00 580.000 $ 3,422.00

$5.900 
  
97007-3217-04 0100 0340 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 110.000 $ 913.00 

$8.300 
  
97007-3217-04 0100 0350 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 9.000 0.000 $ 0.00 9.000 $ 1,728.00

$192.000 
  
97007-3217-04 0100 0360 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,200.000 0.000 $ 0.00 3,035.000 $ 2,428.00

$0.800 
  
97007-3217-04 0100 0370 730-14.02 SAW SLOT L.F. 1,000.000 0.000 $ 0.00 905.000 $ 4,072.50

$4.500 
  
97007-3217-04 0100 0380 730-14.03 LOOP WIRE L.F. 3,000.000 0.000 $ 0.00 2,165.000 $ 1,407.25

$0.650 
  
97007-3217-04 0100 0390 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 8,239.00

$8,239.000 
  
97007-3217-04 0100 0400 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,832.00

$2,832.000 
  
97007-3217-04 0100 0410 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 34,400.00

$8,600.000 
  

97007-3217-04 0100 0420 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 500.000 0.000 $ 0.00 430.000 $ 1,892.00

(EPSC) $4.400 
  
97007-3217-04 0100 0430 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.570 $ 198.93 3.110 $ 1,085.39

$349.000 
  
97007-3217-04 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$157.050 
  
97007-3217-04 0100 0440 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$129.000 
  
97007-3217-04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$209.400 
  

Project Number: 97007-3217-04 Project Current Amount $ 467.52 
Contract Current Amount $ 467.52 

2/15/2013


