
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNK408 Estimate Number: 0007 Pay Period: 08/15/2012
to: 08/15/2012

Contract Location: Time Allowed: 207.0 days
BRIDGE CONSTRUCTION ON MAIN STREET OVER SOUTHERN RAILROAD Time Charged: 189.0 days

Elapsed Calendar Days: 189.0 days
Percent Time: 91.30 %
Percent Complete ($) 96.31 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 12/21/2011
P O Box 9476 Date Contract Executed: 01/17/2012
Knoxville, TN 37940 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 02/20/2012

Date to be Completed: 08/31/2012
Date Time Stopped: 08/13/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37950-3502-94 100.00 BRZE-3700(26) MAIN STREET, BRIDGE OVER SOUTHERN RAILROAD IN BULLS GAP,

Current Contract Amount $ 523,972.66 
Original Contract Amount $ 509,704.00 

Total to Date Prev to Date This Estimate
Participating $ 491,898.62 $ 491,660.68 $ 237.94 

Total Earnings $ 491,898.62 $ 491,660.68 $ 237.94 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 491,898.62 $ 491,660.68 $ 237.94 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 491,898.62 $ 491,660.68 $ 237.94 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 491,898.62 $ 491,660.68 $ 237.94 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
37950-3502-94 0500 9502 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,329.21

Bridge Curb Rail $8,329.210 
  
37950-3502-94 0100 9019 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37950-3502-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
37950-3502-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 3.540 $ 3.54 -76.570 $ -76.57 

  
37950-3502-94 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37950-3502-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 118.830 $ 118.83 

  

37950-3502-94 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37950-3502-94 0500 0260 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

(BR. NO. 37-A030-0.35) $35,000.000 
  
37950-3502-94 0100 0010 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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$15,000.000 
  
37950-3502-94 0500 0270 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 51.000 0.000 $ 0.00 77.510 $ 19,377.50

$250.000 
  
37950-3502-94 0500 9002 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
37950-3502-94 0500 9003 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
37950-3502-94 0500 0280 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
37950-3502-94 0500 0290 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 260.000 0.000 $ 0.00 150.000 $ 21,000.00

$140.000 
  
37950-3502-94 0100 0020 209-05 SEDIMENT REMOVAL C.Y. 2.000 0.000 $ 0.00 15.280 $ 1,222.40

$80.000 
  
37950-3502-94 0100 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 30.000 0.000 $ 0.00 80.000 $ 960.00 

$12.000 
  
37950-3502-94 0100 0040 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

37950-3502-94 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 39.000 2.470 $ 74.10 70.430 $ 2,112.90

$30.000 
  
37950-3502-94 0500 0300 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 35.000 4.580 $ 160.30 301.230 $ 10,543.05

$35.000 
  
37950-3502-94 0100 0060 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
37950-3502-94 0100 0070 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

37950-3502-94 0100 0080 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 15.000 0.000 $ 0.00 15.280 $ 6,876.00

$450.000 
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37950-3502-94 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 10.000 0.000 $ 0.00 11.010 $ 6,055.50

$550.000 
  
37950-3502-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14.840 $ -14.84 

  
37950-3502-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11.480 $ 11.48 

  
37950-3502-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37950-3502-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
37950-3502-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
37950-3502-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
37950-3502-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37950-3502-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37950-3502-94 0100 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 15.000 0.000 $ 0.00 31.710 $ 12,684.00

$400.000 
  

37950-3502-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19.210 $ 19.21 

  
37950-3502-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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37950-3502-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25.500 $ 25.50 

  

37950-3502-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37950-3502-94 0100 0140 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 6.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  

37950-3502-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
37950-3502-94 0500 0310 604-02.03 EPOXY COATED REINFORCING STEEL LB. 17,700.000 0.000 $ 0.00 17,700.000 $ 19,470.00

$1.100 
  
37950-3502-94 0500 0320 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 66.000 0.000 $ 0.00 66.000 $ 36,300.00

$550.000 
  
37950-3502-94 0500 0330 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 5,955.000 0.000 $ 0.00 5,955.000 $ 5,955.00

$1.000 
  
37950-3502-94 0500 0340 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 63.000 0.000 $ 0.00 67.820 $ 54,256.00

$800.000 
  

37950-3502-94 0500 0350 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 182.000 0.000 $ 0.00 182.000 $ 2,184.00

$12.000 
  
37950-3502-94 0500 9501 604-10.42 CONCRETE REPAIRS C.F. 0.000 0.000 $ 0.00 55.000 $ 5,493.95

Concrete Repair $99.890 
  
37950-3502-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37950-3502-94 0500 0360 606-02.03 STEEL PILES (10 INCH) L.F. 273.000 0.000 $ 0.00 163.000 $ 7,335.00

$45.000 
  

37950-3502-94 0500 0370 615-02.37 PRESTRESSED CONCRETE BOX BEAM (30" X 
36") L.F. 218.000 0.000 $ 0.00 218.000 $ 61,040.00
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$280.000 
  
37950-3502-94 0500 0380 620-04 TIMBER RAILING (DESCRIPTION) L.F. 153.000 0.000 $ 0.00 153.000 $ 38,250.00

$250.000 
  
37950-3502-94 0500 0390 622-01.01 SHOTCRETE BUTTRESS C.Y. 41.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  

37950-3502-94 0500 0400 622-01.02 STEEL REINFORCEMENT- SHOTCRETE 
BUTTRESS LB. 2,900.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37950-3502-94 0100 9500 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 45.000 $ 445.50 

Sidewalk $9.900 
  
37950-3502-94 0100 0150 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 12.500 0.000 $ 0.00 12.500 $ 1,250.00

$100.000 
  
37950-3502-94 0100 9021 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 560.00 

$70.000 
  
37950-3502-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
37950-3502-94 0100 0160 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 25.000 $ 875.00 

$35.000 
  
37950-3502-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
37950-3502-94 0100 0170 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 900.00 

$900.000 
  

37950-3502-94 0500 0410 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 56.000 0.000 $ 0.00 56.000 $ 1,400.00

$25.000 
  
37950-3502-94 0500 0420 710-09.02 6" PIPE UNDERDRAIN L.F. 24.000 0.000 $ 0.00 24.000 $ 600.00 

$25.000 
  
37950-3502-94 0100 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
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37950-3502-94 0100 0190 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 18.000 0.000 $ 0.00 18.000 $ 720.00 

$40.000 
  
37950-3502-94 0100 0200 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
37950-3502-94 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 166.000 0.000 $ 0.00 192.000 $ 2,880.00

$15.000 
  
37950-3502-94 0100 0220 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 32.000 $ 480.00 

$15.000 
  
37950-3502-94 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
37950-3502-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
37950-3502-94 0900 0430 775-67.94 DEMOLITION OF EXISTING WATER LINE LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
37950-3502-94 0900 0440 775-67.95 INSTALL BRIDGE HANGARS EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
37950-3502-94 0900 0450 775-67.96 INSTALL BRIDGE SLEEVES (20IN) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
37950-3502-94 0900 0460 775-67.97 6IN DUCTILE IRON PIPE - STANDARD (20FT) L.F. 20.000 0.000 $ 0.00 20.000 $ 6,000.00

$300.000 
  
37950-3502-94 0900 0470 775-67.98 6IN DUCTILE IRON PIPE - L. SPAN (20FT) L.F. 40.000 0.000 $ 0.00 40.000 $ 3,000.00

$75.000 
  
37950-3502-94 0900 0480 775-67.99 6IN DUCTILE IRON PIPE - L. SPAN (19FT-3IN) L.F. 40.000 0.000 $ 0.00 40.000 $ 3,000.00

$75.000 
  
37950-3502-94 0900 0490 777-31.34 DEMOLITION OF EXISTING SEWER LINE LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
37950-3502-94 0900 0500 777-31.35 INSTALL BRIDGE HANGARS EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
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37950-3502-94 0900 0510 777-31.36 INSTALL BRIDGE SLEEVES (20IN) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
37950-3502-94 0900 0520 777-31.37 6IN DCTLE IRON PIPE - STANDARD (20FT) L.F. 20.000 0.000 $ 0.00 20.000 $ 10,000.00

$500.000 
  
37950-3502-94 0900 0530 777-31.38 6IN DCTLE IRON PIPE - L. SPAN (20FT) L.F. 40.000 0.000 $ 0.00 40.000 $ 3,000.00

$75.000 
  
37950-3502-94 0900 0540 777-31.39 6IN DCTLE IRON PIPE - L. SPAN (19FT-3IN) L.F. 40.000 0.000 $ 0.00 40.000 $ 3,000.00

$75.000 
  
37950-3502-94 0100 0250 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  

Project Number: 37950-3502-94 Project Current Amount $ 237.94 
Contract Current Amount $ 237.94 
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