
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK414 Estimate Number: 0026 Pay Period: 07/20/2014
to: 07/21/2014

Contract Location: Time Allowed: 836.0 days
GRADE, DRAIN & PAVING ON US 411 (SR 35, SEVIERVILLE PIKE) Time Charged: 836.0 days

Elapsed Calendar Days: 836.0 days
Percent Time: 100.00 %
Percent Complete ($) 121.84 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
HIGHWAYS, INC. Date Awarded: 12/21/2011
PO Box 96 Date Contract Executed: 01/17/2012
Brentwood, TN 37024 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 04/13/2012

Date to be Completed: 05/22/2014
Date Time Stopped: 05/22/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05002-3237-94 59.66 HSIP-35(42) S.R. 35 (U.S. 411) from West of Walnut Street to Columbus
97005-3270-04 40.34 NHTSA-HE-35(43) S.R. 35 (Sevierville Road) from near Columbus Street to

Current Contract Amount $ 1,719,310.84 
Original Contract Amount $ 1,664,350.84 

Total to Date Prev to Date This Estimate
Participating $ 2,073,726.48 $ 2,073,709.02 $ 17.46 

Total Earnings $ 2,073,726.48 $ 2,073,709.02 $ 17.46 
Stockpiled Materials $ 1,427.30 $ 1,427.30 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,075,153.78 $ 2,075,136.32 $ 17.46 
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Test Report Payment Adjustment $ -201.14 $ -201.14 $ 0.00 
Total Adjusted Earnings $ 2,074,952.64 $ 2,074,935.18 $ 17.46 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,074,952.64 $ 2,074,935.18 $ 17.46 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
05002-3237-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

97005-3270-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

05002-3237-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

97005-3270-04 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

05002-3237-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,721.620 $ -1,721.62 

97005-3270-04 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.140 $ -0.14 -1,138.130 $ -1,138.13 

05002-3237-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3270-04 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05002-3237-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 
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97005-3270-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

05002-3237-94 0100 0030 202-03.03 REMOVAL OF ASPHALT PAVEMENT C.Y. 967.000 0.000 $ 0.00 671.600 $ 2,014.80
$3.000 

97005-3270-04 0100 0030 202-03.03 REMOVAL OF ASPHALT PAVEMENT C.Y. 424.000 0.000 $ 0.00 131.060 $ 393.18 
$3.000 

05002-3237-94 0100 0040 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
(HOUSE & ASSOC. APPURT. STA 114+00) $5,000.000 

05002-3237-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,781.000 0.000 $ 0.00 1,648.450 $ 19,781.40
$12.000 

97005-3270-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,275.000 0.000 $ 0.00 1,724.320 $ 20,691.84
$12.000 

05002-3237-94 0100 9018 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.400 

97005-3270-04 0100 9020 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.400 

05002-3237-94 0100 9500 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

97005-3270-04 0100 9501 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

05002-3237-94 0100 9019 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,676.510 $ 30,177.18
$18.000 

97005-3270-04 0100 9021 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,351.590 $ 24,328.62
$18.000 

05002-3237-94 0100 0060 209-03.20 FILTER SOCK (8 INCH) L.F. 300.000 0.000 $ 0.00 240.000 $ 1,200.00
$5.000 

97005-3270-04 0100 0050 209-03.20 FILTER SOCK (8 INCH) L.F. 150.000 0.000 $ 0.00 70.000 $ 350.00 
$5.000 

8/24/2015



05002-3237-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 35.000 0.000 $ 0.00 37.980 $ 37.98 
$1.000 

97005-3270-04 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 28.000 0.000 $ 0.00 31.880 $ 31.88 
$1.000 

05002-3237-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 5.000 $ 2,500.00
$500.000 

05002-3237-94 0100 0090 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

97005-3270-04 0100 0070 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

05002-3237-94 0100 0100 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 14.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

97005-3270-04 0100 0080 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

05002-3237-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,900.000 0.000 $ 0.00 2,685.410 $ 59,079.02
$22.000 

0100 0110 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 22.000 0.000 $ 0.00 -0.270 $ -5.94 

97005-3270-04 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 991.000 0.800 $ 17.60 1,604.260 $ 35,293.72
$22.000 

05002-3237-94 0100 0120 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 77.000 0.000 $ 0.00 90.390 $ 3,615.60
$40.000 

05002-3237-94 0100 9503 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 0.000 0.000 $ 0.00 1,169.720 $ 32,752.16
$28.000 

97005-3270-04 0100 9504 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 0.000 0.000 $ 0.00 882.450 $ 24,708.60
$28.000 

05002-3237-94 0100 0130 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 98.000 0.000 $ 0.00 175.490 $ 7,019.60
$40.000 

05002-3237-94 0100 0140 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 608.000 0.000 $ 0.00 731.580 $ 54,868.50
$75.000 
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97005-3270-04 0100 0100 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 301.000 0.000 $ 0.00 531.500 $ 39,862.50
$75.000 

05002-3237-94 0100 0150 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 525.000 0.000 $ 0.00 582.020 $ 46,561.60
$80.000 

97005-3270-04 0100 0110 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 342.000 0.000 $ 0.00 369.860 $ 29,588.80
$80.000 

05002-3237-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -5,058.850 $ -5,058.85
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -485.500 $ -485.50 

97005-3270-04 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,264.280 $ -1,264.28
$1.000 

0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -524.880 $ -524.88 

05002-3237-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 711.000 $ 711.00 

97005-3270-04 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 526.500 $ 526.50 

05002-3237-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3270-04 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05002-3237-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

97005-3270-04 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

05002-3237-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 21.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

97005-3270-04 0100 0130 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
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$25.000 

05002-3237-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 3.370 $ 2,190.50
$650.000 

97005-3270-04 0100 0140 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.850 $ 1,202.50
$650.000 

05002-3237-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3270-04 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05002-3237-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3270-04 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05002-3237-94 0100 0190 411-02.10 ACS MIX(PG70-22) GRADING D TON 329.000 0.000 $ 0.00 467.050 $ 46,705.00
$100.000 

97005-3270-04 0100 0150 411-02.10 ACS MIX(PG70-22) GRADING D TON 280.000 0.000 $ 0.00 420.480 $ 42,048.00
$100.000 

05002-3237-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -618.070 $ -618.07 

97005-3270-04 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -556.440 $ -556.44 

05002-3237-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3270-04 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05002-3237-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 475.500 $ 475.50 

97005-3270-04 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 348.000 $ 348.00 

05002-3237-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3270-04 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05002-3237-94 0100 0200 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 46.000 0.000 $ 0.00 16.460 $ 411.50 
$25.000 

97005-3270-04 0100 0160 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 264.000 0.000 $ 0.00 97.980 $ 2,449.50
$25.000 

05002-3237-94 0100 0210 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 107.000 0.000 $ 0.00 110.820 $ 44,328.00
$400.000 

05002-3237-94 0100 0220 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 66.000 0.000 $ 0.00 248.800 $ 995.20 
$4.000 

0100 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 4.000 0.000 $ 0.00 -48.800 $ -195.20 

05002-3237-94 0100 0230 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 287.000 0.000 $ 0.00 336.000 $ 26,880.00
$80.000 

05002-3237-94 0100 9502 604-12.02 FORM LINE FINISH S.F. 0.000 0.000 $ 0.00 1,200.800 $ 14,409.60
$12.000 

05002-3237-94 0100 0240 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 389.000 0.000 $ 0.00 381.000 $ 16,002.00
$42.000 

97005-3270-04 0100 0170 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,433.000 0.000 $ 0.00 1,426.500 $ 59,913.00
$42.000 

05002-3237-94 0100 0250 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 319.000 0.000 $ 0.00 311.000 $ 18,349.00
$59.000 

05002-3237-94 0100 0260 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 625.000 0.000 $ 0.00 618.520 $ 40,822.32
$66.000 
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05002-3237-94 0100 0270 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 309.000 0.000 $ 0.00 311.700 $ 41,144.40
$132.000 

05002-3237-94 0100 0280 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,250.00
$4,250.000 

97005-3270-04 0100 0180 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,250.00
$4,250.000 

05002-3237-94 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.270 $ 3,762.00
$600.000 

05002-3237-94 0100 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 653.000 0.000 $ 0.00 653.000 $ 653.00 
$1.000 

05002-3237-94 0100 0310 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,560.000 0.000 $ 0.00 1,560.000 $ 4,680.00
$3.000 

05002-3237-94 0100 0320 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 4.000 $ 13,700.00
$3,425.000 

0100 0320 ADJUSTMENT STOCKPILED MATERIALS - $ $ 415.15 

97005-3270-04 0100 0190 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 8.000 $ 27,400.00
$3,425.000 

05002-3237-94 0100 0330 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 11.000 0.000 $ 0.00 12.000 $ 104,700.00
$8,725.000 

97005-3270-04 0100 0200 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 7.000 0.000 $ 0.00 7.000 $ 61,075.00
$8,725.000 

05002-3237-94 0100 0340 611-17.02 CATCH BASINS, TYPE 17, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 10,500.00
$10,500.000 

05002-3237-94 0100 0350 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,725.00
$8,725.000 

97005-3270-04 0100 0210 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 26,175.00
$8,725.000 

05002-3237-94 0100 0360 621-05.01 TEMPORARY SHORING S.F. 485.000 0.000 $ 0.00 505.660 $ 10,113.20
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$20.000 

05002-3237-94 0100 0370 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 9,436.000 0.000 $ 0.00 8,151.900 $ 29,346.84
$3.600 

97005-3270-04 0100 0220 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 6,385.000 0.000 $ 0.00 5,652.500 $ 20,349.00
$3.600 

05002-3237-94 0100 0380 701-02 CONCRETE DRIVEWAY S.F. 1,531.000 0.000 $ 0.00 1,670.000 $ 8,767.50
$5.250 

97005-3270-04 0100 0230 701-02 CONCRETE DRIVEWAY S.F. 1,405.000 0.000 $ 0.00 724.690 $ 3,804.62
$5.250 

05002-3237-94 0100 0390 701-02.03 CONCRETE HANDICAP RAMP S.F. 799.000 0.000 $ 0.00 247.000 $ 4,940.00
$20.000 

97005-3270-04 0100 0240 701-02.03 CONCRETE HANDICAP RAMP S.F. 776.000 0.000 $ 0.00 652.000 $ 13,040.00
$20.000 

05002-3237-94 0100 0400 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 141.000 0.000 $ 0.00 113.910 $ 31,325.25
$275.000 

97005-3270-04 0100 0250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 91.000 0.000 $ 0.00 66.110 $ 18,180.25
$275.000 

05002-3237-94 0100 0410 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 135.000 0.000 $ 0.00 3,506.570 $ 105,197.10
$30.000 

97005-3270-04 0100 0260 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 90.000 0.000 $ 0.00 2,268.230 $ 68,046.90
$30.000 

05002-3237-94 0100 0420 709-05.09 MACHINED RIP-RAP (CLASS C) TON 29.000 0.000 $ 0.00 106.640 $ 4,265.60
$40.000 

05002-3237-94 0100 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

97005-3270-04 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

05002-3237-94 0100 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 91.000 $ 3,185.00
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$35.000 

97005-3270-04 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 22.000 0.000 $ 0.00 63.000 $ 2,205.00
$35.000 

05002-3237-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 531.000 0.000 $ 0.00 624.520 $ 4,371.64
$7.000 

97005-3270-04 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 381.000 0.000 $ 0.00 351.750 $ 2,462.25
$7.000 

05002-3237-94 0100 0460 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 64.000 0.000 $ 0.00 120.000 $ 1,440.00
$12.000 

97005-3270-04 0100 0300 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 112.000 0.000 $ 0.00 60.000 $ 720.00 
$12.000 

05002-3237-94 0100 0470 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

97005-3270-04 0100 0310 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

05002-3237-94 0100 0480 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

97005-3270-04 0100 0320 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

05002-3237-94 0100 0490 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

97005-3270-04 0100 0330 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

05002-3237-94 0100 0500 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 
(R1-1 W/ 1-U3 SUPPORT) $200.000 

97005-3270-04 0100 0340 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 
(R1-1 W/ 1-U3 SUPPORT) $200.000 

05002-3237-94 0100 0510 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
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(W14-1 W/ 1-U6 SUPPORT) $200.000 

97005-3270-04 0100 0350 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
(W14-1 W/ 1-U6 SUPPORT) $200.000 

05002-3237-94 0100 0520 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 254.000 0.000 $ 0.00 106.000 $ 742.00 
$7.000 

97005-3270-04 0100 0360 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 331.000 0.000 $ 0.00 189.000 $ 1,323.00
$7.000 

05002-3237-94 0100 0530 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 15.000 0.000 $ 0.00 29.556 $ 591.12 
$20.000 

97005-3270-04 0100 0370 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 14.000 0.000 $ 0.00 12.444 $ 248.88 
$20.000 

05002-3237-94 0100 0540 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 133.000 $ 1,496.25
$11.250 

97005-3270-04 0100 0380 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 58.000 0.000 $ 0.00 51.000 $ 573.75 
$11.250 

05002-3237-94 0100 0550 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

97005-3270-04 0100 0390 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

05002-3237-94 0100 0560 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.780 0.000 $ 0.00 2.102 $ 3,153.00
$1,500.000 

97005-3270-04 0100 0400 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.580 0.000 $ 0.00 1.556 $ 2,334.00
$1,500.000 

05002-3237-94 0100 0570 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.580 0.000 $ 0.00 1.141 $ 4,792.20
$4,200.000 

97005-3270-04 0100 0410 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.320 0.000 $ 0.00 0.385 $ 1,617.00
$4,200.000 

05002-3237-94 0100 0580 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 41,500.00
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$41,500.000 

97005-3270-04 0100 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 41,500.00
$41,500.000 

97005-3270-04 0100 0430 730-14.02 SAW SLOT L.F. 275.000 0.000 $ 0.00 171.000 $ 855.00 
$5.000 

97005-3270-04 0100 0440 730-14.03 LOOP WIRE L.F. 520.000 0.000 $ 0.00 390.000 $ 429.00 
$1.100 

05002-3237-94 0100 0590 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 246.000 0.000 $ 0.00 2,623.200 $ 13,116.00
$5.000 

97005-3270-04 0100 0450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 154.000 0.000 $ 0.00 1,497.340 $ 7,486.70
$5.000 

05002-3237-94 0900 0650 775-67.26 14-IN DIP WATERLINE L.F. 242.000 0.000 $ 0.00 298.500 $ 19,014.45
$63.700 

97005-3270-04 0900 0510 775-67.26 14-IN DIP WATERLINE L.F. 325.000 0.000 $ 0.00 301.500 $ 19,205.55
$63.700 

0900 0510 ADJUSTMENT STOCKPILED MATERIALS - $ $ 1,012.15 

05002-3237-94 0900 0660 775-67.27 14-IN BFV & VALVE BOX EACH 1.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

97005-3270-04 0900 0520 775-67.27 14-IN BFV & VALVE BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

05002-3237-94 0900 0670 775-67.28 6-IN DIP WATERLINE L.F. 5.000 0.000 $ 0.00 71.000 $ 2,343.00
$33.000 

97005-3270-04 0900 0530 775-67.28 6-IN DIP WATERLINE L.F. 10.000 0.000 $ 0.00 17.000 $ 561.00 
$33.000 

05002-3237-94 0900 0680 775-67.29 6-IN GATE VALVE & VALVE BOX EACH 1.000 0.000 $ 0.00 3.000 $ 2,250.00
$750.000 

97005-3270-04 0900 0540 775-67.29 6-IN GATE VALVE & VALVE BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 
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05002-3237-94 0900 0690 775-67.30 CONNECT TO 14-IN WATERLINE EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

97005-3270-04 0900 0550 775-67.30 CONNECT TO 14-IN WATERLINE EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

05002-3237-94 0900 0700 775-67.31 DUCTILE IRON FITTINGS LB. 1,000.000 0.000 $ 0.00 1,025.000 $ 3,331.25
$3.250 

97005-3270-04 0900 0560 775-67.31 DUCTILE IRON FITTINGS LB. 1,000.000 0.000 $ 0.00 445.000 $ 1,446.25
$3.250 

05002-3237-94 0900 0710 775-67.32 3/4-IN TAP & CORPORATION STOP EACH 2.000 0.000 $ 0.00 3.000 $ 1,200.00
$400.000 

97005-3270-04 0900 0570 775-67.32 3/4-IN TAP & CORPORATION STOP EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00
$400.000 

05002-3237-94 0900 0720 775-67.33 3/4-IN COPPER SERVICE LINE L.F. 150.000 0.000 $ 0.00 37.460 $ 449.52 
$12.000 

97005-3270-04 0900 0580 775-67.33 3/4-IN COPPER SERVICE LINE L.F. 130.000 0.000 $ 0.00 74.600 $ 895.20 
$12.000 

05002-3237-94 0900 0730 775-67.34 GRANULAR MATERIAL TON 100.000 0.000 $ 0.00 249.100 $ 5,480.20
$22.000 

97005-3270-04 0900 0590 775-67.34 GRANULAR MATERIAL TON 50.000 0.000 $ 0.00 89.680 $ 1,972.96
$22.000 

97005-3270-04 0910 0600 777-29.72 8-IN PVC SANITARY SEWER 0-6 FT DEEP L.F. 32.000 0.000 $ 0.00 70.000 $ 3,150.00
$45.000 

97005-3270-04 0910 0610 777-29.73 8-IN PVC SANITARY SEWER 6-8 FT DEEP L.F. 390.000 0.000 $ 0.00 459.500 $ 22,975.00
$50.000 

97005-3270-04 0910 0620 777-29.74 8-IN PVC SANITARY SEWER 8-10 FT DEEP L.F. 529.000 0.000 $ 0.00 382.500 $ 21,037.50
$55.000 

97005-3270-04 0910 0630 777-29.75 48-IN PRECAST CONCRETE MANHOLE 0-6 FT EACH 8.000 0.000 $ 0.00 8.000 $ 19,600.00
$2,450.000 
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97005-3270-04 0910 0640 777-29.76 48-IN PRECAST CONCRETE MANHOLE EX. DEPTH V.F. 300.000 0.000 $ 0.00 67.200 $ 3,360.00
$50.000 

97005-3270-04 0910 0650 777-29.77 OUTSIDE MANHOLE DROP CONNECTION V.F. 5.000 0.000 $ 0.00 7.170 $ 2,868.00
$400.000 

97005-3270-04 0910 0660 777-29.78 SANITARY SEWER LATERAL CONNECTION EACH 10.000 0.000 $ 0.00 12.000 $ 4,800.00
$400.000 

97005-3270-04 0910 0670 777-29.79 6-IN PVC SANITARY SEWER LATERAL L.F. 350.000 0.000 $ 0.00 160.500 $ 4,012.50
$25.000 

97005-3270-04 0910 0680 777-29.80 GRANULAR MATERIAL TON 500.000 0.000 $ 0.00 976.320 $ 21,479.04
$22.000 

05002-3237-94 0910 0800 777-29.81 8-IN PVC SANITARY SEWER 0-6 FT DEEP L.F. 328.000 0.000 $ 0.00 624.000 $ 31,200.00
$50.000 

05002-3237-94 0910 0810 777-29.82 8-IN PVC SANITARY SEWER 6-8 FT DEEP L.F. 794.000 0.000 $ 0.00 479.000 $ 23,950.00
$50.000 

05002-3237-94 0910 0820 777-29.83 8-IN PVC SANITARY SEWER 8-10 FT DEEP L.F. 495.000 0.000 $ 0.00 329.500 $ 18,122.50
$55.000 

05002-3237-94 0910 0830 777-29.84 8-IN PVC SANITARY SEWER 10-12 FT DEEP L.F. 103.000 0.000 $ 0.00 271.000 $ 17,615.00
$65.000 

05002-3237-94 0900 0740 777-29.85 48-IN PRECAST CONCRETE MANHOLE 0-6 FT EACH 10.000 0.000 $ 0.00 12.000 $ 29,400.00
$2,450.000 

05002-3237-94 0900 0750 777-29.86 48-IN PRECAST CONCRETE MANHOLE EX. DEPTH V.F. 22.000 0.000 $ 0.00 29.190 $ 14,595.00
$500.000 

05002-3237-94 0900 0760 777-29.87 OUTSIDE MANHOLE DROP CONNECTION V.F. 9.000 0.000 $ 0.00 7.400 $ 2,960.00
$400.000 

05002-3237-94 0900 0770 777-29.88 SANITARY SEWER LATERAL CONNECTION EACH 15.000 0.000 $ 0.00 17.000 $ 6,800.00
$400.000 

05002-3237-94 0900 0780 777-29.89 6-IN PVC SANITARY SEWER LATERAL L.F. 350.000 0.000 $ 0.00 356.500 $ 8,912.50
$25.000 
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05002-3237-94 0900 0790 777-29.90 GRANULAR MATERIAL TON 900.000 0.000 $ 0.00 1,487.740 $ 32,730.28
$22.000 

05002-3237-94 0100 0600 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 11.000 0.000 $ 0.00 14.670 $ 220.05 
$15.000 

97005-3270-04 0100 0460 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 13.000 0.000 $ 0.00 12.040 $ 180.60 
$15.000 

05002-3237-94 0100 0610 801-03 WATER (SEEDING & SODDING) M.G. 13.000 0.000 $ 0.00 20.563 $ 102.82 
$5.000 

97005-3270-04 0100 0470 801-03 WATER (SEEDING & SODDING) M.G. 17.000 0.000 $ 0.00 13.513 $ 67.57 
$5.000 

05002-3237-94 0100 0620 803-01 SODDING (NEW SOD) S.Y. 1,150.000 0.000 $ 0.00 4,076.440 $ 13,452.25
$3.300 

97005-3270-04 0100 0480 803-01 SODDING (NEW SOD) S.Y. 1,476.000 0.000 $ 0.00 3,222.670 $ 10,634.81
$3.300 

05002-3237-94 0100 0630 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,222.000 0.000 $ 0.00 1,667.550 $ 1,367.39
$0.820 

97005-3270-04 0100 0490 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,500.000 0.000 $ 0.00 1,336.010 $ 1,095.53
$0.820 

05002-3237-94 0100 0640 806-02.03 PROJECT MOWING CYCL 1.000 0.000 $ 0.00 2.000 $ 2,400.00
$1,200.000 

97005-3270-04 0100 0500 806-02.03 PROJECT MOWING CYCL 1.000 0.000 $ 0.00 2.000 $ 2,400.00
$1,200.000 

Project Number: 97005-3270-04 Project Current Amount $ 17.46 
Contract Current Amount $ 17.46 
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