
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022265 Vendor Name: SALAZAR CONTRACTING, LLC

Contract ID: CNK417 Estimate Number: 0004 Pay Period: 10/23/2012
to: 02/04/2013

Contract Location: Time Allowed: 320.0 days
ON VARIOUS STATE ROUTES Time Charged: 250.0 days

Elapsed Calendar Days: 250.0 days
Percent Time: 78.13 %
Percent Complete ($) 100.00 %
Percent Behind: - %

Contractor: Date Let: 11/18/2011
SALAZAR CONTRACTING, LLC Date Awarded: 12/13/2011
PO Box 186 Date Contract Executed: 01/26/2012
Tellico Plains, TN 37385 Date Notice to Proceed: 02/16/2012
Phone: Date Work Began: 05/24/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 10/22/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
CAMPBELL 
CLAIBORNE 
SCOTT 
UNION 

Project Number BID PCT Fed State Project Number Description 1
98017-4294-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 156,549.99 
Original Contract Amount $ 156,549.99 

Total to Date Prev to Date This Estimate
Participating $ 156,539.68 $ 155,721.31 $ 818.37 

Total Earnings $ 156,539.68 $ 155,721.31 $ 818.37 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 156,539.68 $ 155,721.31 $ 818.37 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 156,539.68 $ 155,721.31 $ 818.37 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 156,539.68 $ 155,721.31 $ 818.37 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4294-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98017-4294-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 818.370 $ 818.37 1,189.690 $ 1,189.69 

  
98017-4294-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 99.99 

(PER CYCLE) $33.330 
  
98017-4294-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 6.000 0.000 $ 0.00 0.000 $ 0.00 

(NON-MOWING DAYS) $200.000 
  
98017-4294-04 0700 0030 806-01 MOWING ACRE 3,450.000 0.000 $ 0.00 3,450.000 $ 155,250.00

$45.000 
  

Project Number: 98017-4294-04 Project Current Amount $ 818.37 
Contract Current Amount $ 818.37 

5/5/2014


