
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070018174 Vendor Name: CAUDILL MOWING, INC.

Contract ID: CNK444 Estimate Number: 0004 Pay Period: 10/12/2012
to: 10/29/2012

Contract Location: Time Allowed: 320.0 days
THE MOWING ON VARIOUS STATE ROUTES Time Charged: 233.0 days

Elapsed Calendar Days: 233.0 days
Percent Time: 72.81 %
Percent Complete ($) 99.98 %
Percent Behind: - %

Contractor: Date Let: 11/18/2011
CAUDILL MOWING, INC. Date Awarded: 12/13/2011
175 Sunward Drive Date Contract Executed: 01/26/2012
Lavergne, TN 37086 Date Notice to Proceed: 02/16/2012
Phone: 615-390-5667 Date Work Began: 04/30/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 10/05/2012
Date Accepted: 10/05/2012

Estimate Paid: NO 

Counties:
CHEATHAM 
ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4219-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 132,271.05 
Original Contract Amount $ 132,271.05 

Total to Date Prev to Date This Estimate
Participating $ 132,907.74 $ 132,589.96 $ 317.78 

Total Earnings $ 132,907.74 $ 132,589.96 $ 317.78 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 132,907.74 $ 132,589.96 $ 317.78 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 132,907.74 $ 132,589.96 $ 317.78 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 132,907.74 $ 132,589.96 $ 317.78 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4219-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98300-4219-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 317.780 $ 317.78 662.220 $ 662.22 

  
98300-4219-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  
98300-4219-04 0700 0020 806-01 MOWING ACRE 2,747.000 0.000 $ 0.00 2,746.470 $ 132,242.53

$48.150 
  

Project Number: 98300-4219-04 Project Current Amount $ 317.78 
Contract Current Amount $ 317.78 
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