
Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000113502 Vendor Name: SWEEPING CORPORATION OF AMERICA, INC.

Contract ID: CNK454 Estimate Number: 0012 Pay Period: 02/27/2013
to: 02/27/2013

Contract Location: Time Allowed: 388.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 380.0 days

Elapsed Calendar Days: 380.0 days
Percent Time: 97.94 %
Percent Complete ($) 96.67 %
Percent Behind: 1.27 %

Contractor: Date Let: 12/09/2011
SWEEPING CORPORATION OF AMERICA, INC. Date Awarded: 12/21/2011
713 Melpark Drive Date Contract Executed: 01/17/2012
P O Box 40348 Date Notice to Proceed: 02/07/2012
Nashville, TN 37204-0348 Date Work Began: 03/04/2012
Phone: Date to be Completed: 02/28/2013

Date Time Stopped: 02/20/2013
Date Accepted: 02/21/2013

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
MCNAIRY 
MADISON 
OBION 
SHELBY 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1

8/20/2013



 
 

 
 

 
 

 
 

98048-4109-04 100.00 N/A The sweeping and drain cleaning on various Interstate and

Current Contract Amount $ 374,683.83 
Original Contract Amount $ 374,683.83 

Total to Date Prev to Date This Estimate
Participating $ 362,215.80 $ 362,215.80 $ 0.00 

Total Earnings $ 362,215.80 $ 362,215.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 362,215.80 $ 362,215.80 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 362,215.80 $ 362,215.80 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 362,215.80 $ 362,215.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4109-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98048-4109-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98048-4109-04 0700 9001 108-08.09 LIQUIDATED DAMAGES EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98048-4109-04 0700 0010 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 633.000 0.000 $ 0.00 477.000 $ 14,300.46

$29.980 
  
98048-4109-04 0700 0020 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 832.000 0.000 $ 0.00 429.000 $ 7,829.25

$18.250 

8/20/2013



  
98048-4109-04 0700 0030 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 1,200.000 0.000 $ 0.00 1,225.000 $ 1,225.00

$1.000 
  
98048-4109-04 0700 0040 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
98048-4109-04 0700 0050 712-01.02 LANE CLOSURE EACH 40.000 0.000 $ 0.00 29.000 $ 6,293.00

$217.000 
  
98048-4109-04 0700 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

$1.000 
  
98048-4109-04 0700 0070 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 207.11 

(PIPE CLEANING) $207.110 
  
98048-4109-04 0700 0080 719-01.02 ROADWAY SWEEPING L.M. 1,340.000 0.000 $ 0.00 1,371.751 $ 109,822.39

$80.060 
  
98048-4109-04 0700 0090 719-01.11 SWEEPING L.M. 4,887.000 0.000 $ 0.00 4,886.640 $ 222,537.59

$45.540 
  

8/20/2013


