
Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNK456 Estimate Number: 0004 Pay Period: 03/31/2013
to: 03/31/2013

Contract Location: Time Allowed: 419.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 419.0 days

Elapsed Calendar Days: 419.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.47 %
Percent Behind: 3.53 %

Contractor: Date Let: 12/09/2011
LOJAC, INC. Date Awarded: 12/21/2011
P O Box 998 Date Contract Executed: 01/17/2012
Lebanon, TN 37088 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 02/01/2013

Date to be Completed: 03/31/2013
Date Time Stopped: 03/31/2013
Date Accepted: 03/31/2013

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HAYWOOD 
HENDERSON 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
SHELBY 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4110-04 100.00 N/A Consisting of the random on-call concrete pavement repair
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Current Contract Amount $ 713,238.50 
Original Contract Amount $ 713,238.50 

Total to Date Prev to Date This Estimate
Participating $ 688,461.45 $ 688,461.45 $ 0.00 

Total Earnings $ 688,461.45 $ 688,461.45 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 688,461.45 $ 688,461.45 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 688,461.45 $ 688,461.45 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 688,461.45 $ 688,461.45 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4110-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
98048-4110-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  

98048-4110-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 4,600.000 0.000 $ 0.00 4,885.790 $ 537,436.90

$110.000 
  
98048-4110-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98048-4110-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 9,200.000 0.000 $ 0.00 7,477.000 $ 59,816.00

$8.000 

8/20/2013



  
98048-4110-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,600.000 0.000 $ 0.00 3,463.000 $ 31,167.00

$9.000 
  
98048-4110-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 2,000.000 0.000 $ 0.00 2,645.000 $ 19,837.50

$7.500 
  
98048-4110-04 0700 0060 502-07 SPALL REPAIR S.Y. 94.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98048-4110-04 0700 0070 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98048-4110-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 7,610.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
98048-4110-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98048-4110-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98048-4110-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98048-4110-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 4,000.000 0.000 $ 0.00 2,658.000 $ 664.50 

$0.250 
  
98048-4110-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98048-4110-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98048-4110-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98048-4110-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 200.000 $ 5,600.00

$28.000 
  
98048-4110-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 569.800 $ 5,555.55
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$9.750 
  
98048-4110-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
98048-4110-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.850 
  
98048-4110-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

98048-4110-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98048-4110-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 2.000 0.000 $ 0.00 0.955 $ 4,584.00

$4,800.000 
  

98048-4110-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 400.000 $ 800.00 

$2.000 
  
98048-4110-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,500.00

$11,500.000 
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