
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070048605 Vendor Name: FCCI INSURANCE COMPANY

Contract ID: CNK461 Estimate Number: 0003 Pay Period: 01/25/2013
to: 03/13/2013

Contract Location: Time Allowed: 308.0 days
MOWING ON VARIOUS STATE ROUTES Time Charged: 277.0 days

Elapsed Calendar Days: 277.0 days
Percent Time: 89.94 %
Percent Complete ($) 75.52 %
Percent Behind: 14.42 %

Contractor: Date Let: 11/18/2011
FCCI INSURANCE COMPANY Date Awarded: 12/13/2011
6300 University Pkwy, 3rd Floor Date Contract Executed: 02/07/2012
Sarasota, FL 34240 Date Notice to Proceed: 02/28/2012
Phone: Date Work Began: 06/18/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 11/30/2012
Date Accepted: 11/30/2012

Estimate Paid: NO 

Counties:
MACON 
SMITH 
TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
98300-4227-04 100.00 N/A The mowing and litter removal on various State Routes.

Current Contract Amount $ 98,273.40 
Original Contract Amount $ 98,273.40 

Total to Date Prev to Date This Estimate
Participating $ 74,969.85 $ 75,222.97 $ -253.12 

Total Earnings $ 74,969.85 $ 75,222.97 $ -253.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 74,969.85 $ 75,222.97 $ -253.12 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 74,969.85 $ 75,222.97 $ -253.12 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 74,969.85 $ 75,222.97 $ -253.12 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4227-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98300-4227-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 -1.000 $ -1.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2.130 $ -2.13 754.530 $ 754.53 

  
98300-4227-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 2.00 

(PER CYCLE) $1.000 
  
98300-4227-04 0700 0020 806-01 MOWING ACRE 2,776.000 -7.090 $ -250.99 2,096.450 $ 74,214.33

$35.400 
  

Project Number: 98300-4227-04 Project Current Amount $ -253.12
Contract Current Amount $ -253.12 

4/26/2013


