
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNK463 Estimate Number: 0002 Pay Period: 05/04/2012
to: 05/22/2012

Contract Location: Time Allowed: 145.0 days
INTERSECTIONS IN MILAN Time Charged: 106.0 days

Elapsed Calendar Days: 106.0 days
Percent Time: 73.10 %
Percent Complete ($) 98.38 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 12/21/2011
1630 Church Street Alley Date Contract Executed: 01/17/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 04/16/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 05/22/2012
Date Accepted: 05/18/2012

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27950-3246-94 100.00 STP-SIP-2700(53) SR-43 and SR-77 at Various Intersections in Milan

Current Contract Amount $ 67,990.50 
Original Contract Amount $ 67,990.50 

Total to Date Prev to Date This Estimate
Participating $ 67,001.00 $ 61,702.00 $ 5,299.00 

Total Earnings $ 67,001.00 $ 61,702.00 $ 5,299.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 67,001.00 $ 61,702.00 $ 5,299.00 
Test Report Payment Adjustment $ 0.00 $ -2,457.00 $ 2,457.00 
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Total Adjusted Earnings $ 67,001.00 $ 59,245.00 $ 7,756.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 67,001.00 $ 59,245.00 $ 7,756.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
27950-3246-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
27950-3246-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,308.00

$1,308.000 
  
27950-3246-94 0100 0020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$37.000 
  
27950-3246-94 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 280.000 0.000 $ 0.00 80.000 $ 640.00 

$8.000 
  
27950-3246-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
27950-3246-94 0100 0050 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$865.000 
  
27950-3246-94 0100 0060 717-01 MOBILIZATION LS 1.000 0.757 $ 5,299.00 1.000 $ 7,000.00

$7,000.000 
  
27950-3246-94 0100 0070 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 5.000 0.000 $ 0.00 5.000 $ 2,255.00

$451.000 
  

27950-3246-94 0100 0080 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 34.000 0.000 $ 0.00 34.000 $ 24,752.00

$728.000 
  
27950-3246-94 0100 0090 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 1.000 0.000 $ 0.00 1.000 $ 908.00 

$908.000 
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27950-3246-94 0100 0100 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 6,170.00

$1,234.000 
  
27950-3246-94 0100 0110 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 728.00 

(130A3 WITH BACKPLATE) $728.000 
  
27950-3246-94 0100 0120 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 925.000 0.000 $ 0.00 2,560.000 $ 2,816.00

$1.100 
0100 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.100 1,560.000 $ 1,716.00 0.000 $ 0.00 

  
27950-3246-94 0100 0130 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 140.000 0.000 $ 0.00 770.000 $ 1,001.00

$1.300 
0100 0130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.300 570.000 $ 741.00 0.000 $ 0.00 

  
27950-3246-94 0100 0140 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 75.000 0.000 $ 0.00 90.000 $ 180.00 

$2.000 
  
27950-3246-94 0100 0150 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 80.000 0.000 $ 0.00 70.000 $ 980.00 

$14.000 
  
27950-3246-94 0100 0160 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 584.00 

(REPLACE LOAD SWITCH) $146.000 
  
27950-3246-94 0100 0170 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 16.000 0.000 $ 0.00 16.000 $ 3,008.00

$188.000 
  
27950-3246-94 0100 0180 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 16.000 0.000 $ 0.00 16.000 $ 10,832.00

$677.000 
  
27950-3246-94 0100 0190 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 8.000 0.000 $ 0.00 7.000 $ 3,339.00

$477.000 
  

Project Number: 27950-3246-94 Project Current Amount $ 7,756.00
Contract Current Amount $ 7,756.00 
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