
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNK464 Estimate Number: 0002 Pay Period: 05/16/2012
to: 05/22/2012

Contract Location: Time Allowed: 145.0 days
AT FIVE (5) INTERSECTIONS IN HUNTINGDON Time Charged: 106.0 days

Elapsed Calendar Days: 106.0 days
Percent Time: 73.10 %
Percent Complete ($) 87.76 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 12/21/2011
1630 Church Street Alley Date Contract Executed: 01/17/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 04/24/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 05/22/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09005-3221-94 100.00 STP-SIP-NHE-22(66) SR-22 at Five (5) Intersection in Huntingdon, Carroll County

Current Contract Amount $ 19,855.50 
Original Contract Amount $ 19,855.50 

Total to Date Prev to Date This Estimate
Participating $ 17,605.40 $ 17,605.40 $ 0.00 

Total Earnings $ 17,605.40 $ 17,605.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 17,605.40 $ 17,605.40 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/5/2012



 
 

 
 

Total Adjusted Earnings $ 17,605.40 $ 17,605.40 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 17,605.40 $ 17,605.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
09005-3221-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
09005-3221-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
09005-3221-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,146.00

$1,146.000 
  
09005-3221-94 0100 0020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
09005-3221-94 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 315.000 0.000 $ 0.00 96.000 $ 518.40 

$5.400 
  
09005-3221-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
09005-3221-94 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,467.00

$1,467.000 
  
09005-3221-94 0100 0060 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 5.000 0.000 $ 0.00 5.000 $ 1,130.00

$226.000 
  
09005-3221-94 0100 0070 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 22.000 0.000 $ 0.00 22.000 $ 7,436.00

$338.000 
  
09005-3221-94 0100 0080 730-02.21 SIGNAL HEAD ASSEMBLY (220) EACH 9.000 0.000 $ 0.00 9.000 $ 5,013.00

$557.000 
  

9/5/2012



09005-3221-94 0100 0090 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 750.000 0.000 $ 0.00 100.000 $ 95.00 
$0.950 

  
09005-3221-94 0100 0100 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 700.00 

(REPLACE FLASHER) $140.000 
  

9/5/2012


