
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNK470 Estimate Number: 0011 Pay Period: 11/23/2012

to: 11/23/2012

Contract Location: Time Allowed: 306.0 days

BRIDGE CONSTRUCTION AT 2 LOCATIONS ON OLD MEMPHIS ROAD Time Charged: 296.0 days

Elapsed Calendar Days: 296.0 days

Percent Time: 96.73 %

Percent Complete ($) 110.11 %

Percent Behind: - %

Contractor: Date Let: 12/09/2011

FORD CONSTRUCTION COMPANY Date Awarded: 12/21/2011

P O Box 527 Date Contract Executed: 01/10/2012

Dyersburg, TN 38025-0527 Date Notice to Proceed: 01/31/2012

Phone: Date Work Began: 04/10/2012

Date to be Completed: 12/01/2012

Date Time Stopped: 11/21/2012

Date Accepted: 11/21/2012

Estimate Paid: NO 

Counties:

TIPTON 

Project Number BID PCT Fed State Project Number Description 1

84092-3410-94 100.00 BRZE-8400(34) OLD MEMPHIS RD., BRIDGES OVER BRANCH, LM 3.64 & INDIAN

Current Contract Amount $ 891,810.14 

Original Contract Amount $ 889,562.94 

Total to Date Prev to Date This Estimate

Participating $ 976,433.51 $ 976,433.51 $ 0.00 

Total Earnings $ 976,433.51 $ 976,433.51 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 976,433.51 $ 976,433.51 $ 0.00 

Test Report Payment Adjustment $ -565.24 $ -565.24 $ 0.00 
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Total Adjusted Earnings $ 975,868.27 $ 975,868.27 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 975,868.27 $ 975,868.27 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

84092-3410-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,500.00

$25,500.000 

  

84092-3410-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$370.000 

  

84092-3410-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

  

84092-3410-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -251.340 $ -251.34 

  

84092-3410-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

84092-3410-94 0100 9018 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 965.260 $ 965.26 

  

84092-3410-94 0300 9019 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

84092-3410-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,600.00

$15,600.000 

  

84092-3410-94 0100 0030 202-02.51 
REMOVE CONCRETE ENDWALL & PIPE FROM 
EXISTING DRIVEWAY

LS 1.000 0.000 $ 0.00 1.000 $ 534.00 
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$534.000 

  

84092-3410-94 0300 0580 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 10,250.00

(STA. 55+74.87 - L.M. 3.64) $10,250.000 

  

84092-3410-94 0300 0590 202-04.51 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 8,820.00

(STA. 55+37.69 - L.M. 4.50) $8,820.000 

  

84092-3410-94 0100 0040 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 5,198.000 0.000 $ 0.00 7,853.000 $ 45,547.40

$5.800 

  

84092-3410-94 0100 9011 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.960 

  

84092-3410-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,169.000 0.000 $ 0.00 825.000 $ 7,425.00

$9.000 

  

84092-3410-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 95.760 $ 833.11 

$8.700 

  

84092-3410-94 0100 0060 203-06 WATER M.G. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

84092-3410-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 1,485.000 0.000 $ 0.00 1,131.000 $ 6,786.00

$6.000 

  

84092-3410-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 78.000 0.000 $ 0.00 132.310 $ 5,557.02

$42.000 

  

84092-3410-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.800 

  

84092-3410-94 0100 0100 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS DETAILS) $8.330 

  

84092-3410-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,612.000 0.000 $ 0.00 354.000 $ 1,168.20

$3.300 

  

84092-3410-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT L.F. 5,089.000 0.000 $ 0.00 2,488.000 $ 3,234.40
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BACKING)

$1.300 

  

84092-3410-94 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$444.000 

  

84092-3410-94 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 14.000 0.000 $ 0.00 8.000 $ 4,800.00

$600.000 

  

84092-3410-94 0100 0150 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 500.000 $ 2,000.00

$4.000 

  

84092-3410-94 0100 0160 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 8.000 0.000 $ 0.00 2.000 $ 1,060.00

$530.000 

  

84092-3410-94 0100 0170 209-09.21 POLYACHLAMIDE GEL LOGS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 

  

84092-3410-94 0100 0180 209-09.22 POLYACHLAMIDE POWDER LB. 82.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 

  

84092-3410-94 0100 0190 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,000.000 0.000 $ 0.00 2,237.770 $ 6,713.31

$3.000 

  

84092-3410-94 0100 0200 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 2,173.000 0.000 $ 0.00 2,692.210 $ 56,536.41

$21.000 

  

84092-3410-94 0100 0210 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 838.000 0.000 $ 0.00 2,917.360 $ 119,611.76

$41.000 

  

84092-3410-94 0100 0220 303-02 
MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION)

TON 200.000 0.000 $ 0.00 119.160 $ 3,336.48

(EROSION CONTROL) $28.000 

  

84092-3410-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 77.000 0.000 $ 0.00 54.280 $ 1,574.12

$29.000 

  

84092-3410-94 0100 0240 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

TON 539.000 0.000 $ 0.00 0.000 $ 0.00 

$95.000 

  

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
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84092-3410-94 0100 0250 307-01.08 HM) GRADING B-M2 TON 800.000 0.000 $ 0.00 791.840 $ 80,767.68

$102.000 

  

84092-3410-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,306.350 $ -2,306.35 

  

84092-3410-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 301.200 $ 301.20 

  

84092-3410-94 0100 9004 307-05.41 
HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

84092-3410-94 0100 0260 402-01 
BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$915.000 

  

84092-3410-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 

  

84092-3410-94 0100 0280 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$865.000 

  

84092-3410-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

84092-3410-94 0100 9006 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

84092-3410-94 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 331.000 0.000 $ 0.00 448.010 $ 58,241.30

$130.000 

  

84092-3410-94 0100 9007 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -516.370 $ -516.37 

  

84092-3410-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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84092-3410-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 216.000 $ 216.00 

  

84092-3410-94 0100 9010 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

84092-3410-94 0300 9000 604-01.06 
CLASS A CONCRETE ADJUSTMENT 
(INCREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$431.250 

  

84092-3410-94 0300 9001 604-01.07 
CLASS A CONCRETE ADJUSTMENT 
(DECREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$326.250 

  

84092-3410-94 0300 0600 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 444.000 0.000 $ 0.00 503.530 $ 188,823.75

$375.000 

  

84092-3410-94 0300 0610 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 84,520.000 0.000 $ 0.00 100,861.900 $ 84,724.00

$0.840 

0300 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.840 0.000 $ 0.00 -672.900 $ -565.24 

  

84092-3410-94 0100 0300 607-03.30 18" PIPE CULVERT L.F. 60.000 0.000 $ 0.00 64.000 $ 2,240.00

$35.000 

  

84092-3410-94 0100 0310 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 36.000 0.000 $ 0.00 36.000 $ 2,160.00

$60.000 

  

84092-3410-94 0100 0320 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 40.000 0.000 $ 0.00 40.000 $ 5,960.00

$149.000 

  

84092-3410-94 0100 9500 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 0.000 0.000 $ 0.00 80.000 $ 2,247.20

$28.090 

  

84092-3410-94 0100 0330 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 19.000 0.000 $ 0.00 20.020 $ 11,411.40

$570.000 

  

84092-3410-94 0100 0340 611-07.02 
STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS)

LB. 248.000 0.000 $ 0.00 220.000 $ 275.00 

$1.250 
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84092-3410-94 0100 0350 705-01.04 METAL BEAM GUARD FENCE L.F. 175.000 0.000 $ 0.00 193.750 $ 22,281.25

$115.000 

  

84092-3410-94 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 463.000 0.000 $ 0.00 437.500 $ 10,062.50

$23.000 

  

84092-3410-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.500 

  

84092-3410-94 0100 0370 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 8.000 0.000 $ 0.00 8.000 $ 16,800.00

$2,100.000 

  

84092-3410-94 0100 0380 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 

  

84092-3410-94 0100 0390 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 160.120 $ 5,764.32

$36.000 

  

84092-3410-94 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 400.000 0.000 $ 0.00 856.630 $ 30,838.68

$36.000 

  

84092-3410-94 0100 0410 709-05.08 MACHINED RIP-RAP (CLASS B) TON 860.000 0.000 $ 0.00 1,057.620 $ 41,247.18

$39.000 

  

84092-3410-94 0100 0420 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 174.000 0.000 $ 0.00 416.000 $ 12,064.00

$29.000 

  

84092-3410-94 0100 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,300.00

$2,300.000 

  

84092-3410-94 0100 0440 712-05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 31.000 $ 1,054.00

$34.000 

  

84092-3410-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 659.000 0.000 $ 0.00 873.000 $ 6,329.25

$7.250 

  

84092-3410-94 0100 0460 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 120.000 0.000 $ 0.00 144.000 $ 1,584.00

$11.000 

  

84092-3410-94 0100 0470 713-15.50 REMOVE AND REPLACE SIGN(DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 360.00 

(STOP) $180.000 
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84092-3410-94 0100 0480 716-13.06 
SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE)

L.M. 1.200 0.000 $ 0.00 1.515 $ 7,272.00

$4,800.000 

  

84092-3410-94 0100 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 38,990.00

$38,990.000 

  

84092-3410-94 0100 0500 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,117.000 0.000 $ 0.00 180.440 $ 463.73 

$2.570 

  

84092-3410-94 0100 0510 740-11.04 
TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION)

L.F. 1,100.000 0.000 $ 0.00 0.000 $ 0.00 

(EROSION CONTROL) $7.000 

  

84092-3410-94 0100 0520 801-01 SEEDING (WITH MULCH) UNIT 80.000 0.000 $ 0.00 31.070 $ 621.40 

$20.000 

  

84092-3410-94 0100 0530 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 160.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 

  

84092-3410-94 0100 0540 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

84092-3410-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 

  

84092-3410-94 0100 0550 801-03 WATER (SEEDING & SODDING) M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

84092-3410-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 

  

84092-3410-94 0100 0560 803-01 SODDING (NEW SOD) S.Y. 13,474.000 0.000 $ 0.00 7,887.850 $ 15,775.70

$2.000 

  

84092-3410-94 0100 0570 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 250.000 0.000 $ 0.00 239.780 $ 479.56 

$2.000 
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