
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNK485 Estimate Number: 0004 Pay Period: 10/01/2012
to: 01/11/2013

Contract Location: Time Allowed: 227.0 days
INSTALLATION OF A FLASHING BEACON ON SR 265 (CENTRAL PIKE) Time Charged: 227.0 days

Elapsed Calendar Days: 227.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.62 %
Percent Behind: 6.38 %

Contractor: Date Let: 12/09/2011
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 12/21/2011
1630 Church Street Alley Date Contract Executed: 01/17/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 02/07/2012
Phone: Date Work Began: 02/20/2012

Date to be Completed: 09/20/2012
Date Time Stopped: 09/20/2012
Date Accepted: 11/16/2012

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95015-3228-94 100.00 STP-SIP-265(11) S.R. 265 (Central Pike) Intersection with John Hagar

Current Contract Amount $ 29,593.40 
Original Contract Amount $ 29,593.40 

Total to Date Prev to Date This Estimate
Participating $ 27,740.00 $ 27,740.00 $ 0.00 

Total Earnings $ 27,740.00 $ 27,740.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 27,740.00 $ 27,740.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 27,740.00 $ 27,740.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 27,740.00 $ 27,740.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
95015-3228-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
95015-3228-94 0100 0010 209-03.20 FILTER SOCK (8 INCH) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
95015-3228-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 130.00 

$130.000 
  
95015-3228-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
95015-3228-94 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 146.000 0.000 $ 0.00 146.000 $ 788.40 

$5.400 
  
95015-3228-94 0100 0050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 264.00 

$264.000 
  
95015-3228-94 0100 0060 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 117.00 

$117.000 
  
95015-3228-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 328.00 

(W2-1, 30"x30") $164.000 
  
95015-3228-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 152.00 

(W13-1P, 18"x18") $76.000 
  
95015-3228-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 328.00 

(W3-1, 30"x30") $164.000 
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95015-3228-94 0100 0100 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 306.00 
(R1-1, 30"x30") $153.000 

  
95015-3228-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 65.000 0.000 $ 0.00 66.000 $ 924.00 

$14.000 
  

95015-3228-94 0100 0120 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 586.00 

$293.000 
  
95015-3228-94 0100 0130 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 84.000 0.000 $ 0.00 60.000 $ 1,680.00

$28.000 
  
95015-3228-94 0100 0140 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 25.000 $ 350.00 

$14.000 
  
95015-3228-94 0100 0150 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.420 $ 2,217.60

$5,280.000 
  
95015-3228-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 523.00 

$523.000 
  
95015-3228-94 0100 0170 730-02.27 SIGNAL HEAD ASSEMBLY (440) EACH 2.000 0.000 $ 0.00 2.000 $ 2,348.00

$1,174.000 
  
95015-3228-94 0100 0180 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 789.00 

$789.000 
  
95015-3228-94 0100 0190 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 60.000 $ 72.00 

(2 CONDUCTOR, # 6 AWG) $1.200 
  
95015-3228-94 0100 0200 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 90.000 0.000 $ 0.00 100.000 $ 110.00 

$1.100 
  

95015-3228-94 0100 0210 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 100.000 0.000 $ 0.00 90.000 $ 306.00 

(13500 LBS MIN BRK STRENGTH) $3.400 
  
95015-3228-94 0100 0220 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$2.800 
  
95015-3228-94 0100 0230 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 257.00 
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$257.000 
  
95015-3228-94 0100 0240 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 30.000 0.000 $ 0.00 40.000 $ 560.00 

$14.000 
  
95015-3228-94 0100 0250 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 246.00 

(FLASHING BEACON) $246.000 
  
95015-3228-94 0100 0260 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 778.00 

$778.000 
  
95015-3228-94 0100 0270 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 13,580.00

$6,790.000 
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