
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028849 Vendor Name: REYNOLDS FENCE & GUARDRAIL, INC.

Contract ID: CNK487 Estimate Number: 0003 Pay Period: 04/05/2012
to: 04/05/2012

Contract Location: Time Allowed: 106.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR 172 Time Charged: 49.0 days

Elapsed Calendar Days: 49.0 days
Percent Time: 46.23 %
Percent Complete ($) 97.99 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
REYNOLDS FENCE & GUARDRAIL, INC. Date Awarded: 12/21/2011
9320 Machado Drive Date Contract Executed: 01/26/2012
Indian Trail, NC 28079 Date Notice to Proceed: 02/16/2012
Phone: 704-753-4992 Date Work Began: 03/07/2012

Date to be Completed: 05/31/2012
Date Time Stopped: 04/04/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30027-3222-94 48.61 HSIP-172(10) Safety Improvements on State Route 172 from Harold Cemetery
30027-3223-94 51.39 HSIP-172(11) Safety Improvements on State Route 172 from Roaring Fork

Current Contract Amount $ 138,628.90 
Original Contract Amount $ 138,628.90 

Total to Date Prev to Date This Estimate
Participating $ 135,929.15 $ 135,929.15 $ 0.00 

Total Earnings $ 135,929.15 $ 135,929.15 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 135,929.15 $ 135,929.15 $ 0.00 

8/14/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 135,929.15 $ 135,929.15 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 135,929.15 $ 135,929.15 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
30027-3222-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
30027-3223-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
30027-3222-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30027-3223-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

30027-3222-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) 
(8IN WIDTH) L.M. 3.600 0.000 $ 0.00 3.600 $ 2,592.00

$720.000 
  

30027-3223-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) 
(8IN WIDTH) L.M. 7.320 0.000 $ 0.00 6.670 $ 4,802.40

$720.000 
  
30027-3222-94 0100 9006 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 5.000 $ 190.00 

$38.000 
  
30027-3223-94 0100 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
30027-3222-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 300.000 0.000 $ 0.00 312.600 $ 5,939.40

$19.000 
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30027-3223-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 207.000 0.000 $ 0.00 156.250 $ 2,968.75
$19.000 

  
30027-3222-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
30027-3223-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
30027-3222-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 20,700.00

$2,300.000 
  
30027-3223-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 11,500.00

$2,300.000 
  
30027-3222-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 9.000 0.000 $ 0.00 9.000 $ 3,600.00

$400.000 
  
30027-3223-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
30027-3222-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,605.000 0.000 $ 0.00 1,756.000 $ 11,414.00

$6.500 
  
30027-3223-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,530.000 0.000 $ 0.00 1,554.000 $ 10,101.00

$6.500 
  
30027-3222-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 350.000 0.000 $ 0.00 400.000 $ 1,200.00

$3.000 
  
30027-3223-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 225.000 0.000 $ 0.00 237.500 $ 712.50 

$3.000 
  
30027-3222-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  
30027-3223-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  
30027-3223-94 0100 0080 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 14.000 0.000 $ 0.00 14.000 $ 322.00 

$23.000 
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30027-3222-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 35.000 0.000 $ 0.00 35.000 $ 245.00 
$7.000 

  
30027-3223-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 85.000 0.000 $ 0.00 85.000 $ 595.00 

$7.000 
  
30027-3223-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 104.000 0.000 $ 0.00 100.000 $ 300.00 

$3.000 
  
30027-3222-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 254.000 0.000 $ 0.00 294.500 $ 1,178.00

$4.000 
  
30027-3223-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 479.000 0.000 $ 0.00 550.400 $ 2,201.60

$4.000 
  
30027-3222-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 71.000 0.000 $ 0.00 70.500 $ 916.50 

$13.000 
  
30027-3223-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 154.000 0.000 $ 0.00 149.500 $ 1,943.50

$13.000 
  
30027-3222-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 11.000 0.000 $ 0.00 17.000 $ 850.00 

$50.000 
  
30027-3223-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 15.000 0.000 $ 0.00 23.000 $ 1,150.00

$50.000 
  
30027-3222-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 138.000 0.000 $ 0.00 106.000 $ 1,484.00

$14.000 
  
30027-3223-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 162.000 0.000 $ 0.00 106.000 $ 1,484.00

$14.000 
  
30027-3222-94 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 8.000 0.000 $ 0.00 8.000 $ 14,800.00

$1,850.000 
  
30027-3223-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.000 0.000 $ 0.00 12.670 $ 23,439.50

$1,850.000 
  
30027-3222-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
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30027-3223-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 
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