
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNK488 Estimate Number: 0004 Pay Period: 05/31/2012
to: 07/19/2012

Contract Location: Time Allowed: 183.0 days
RESURFACING AND MISC SAFETY IMPROVEMENTS ON US 41A (SR 112) Time Charged: 105.0 days

Elapsed Calendar Days: 105.0 days
Percent Time: 57.38 %
Percent Complete ($) 104.78 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
EUBANK ASPHALT PAVING & SEALING Date Awarded: 12/21/2011
BOX 190 Date Contract Executed: 01/10/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 01/31/2012
Phone: Date Work Began: 03/23/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 05/14/2012
Date Accepted: 05/23/2012

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19046-3216-94 19.51 STP/HSIP-112(29) SR-112 (US 41A CLARKSVILLE HWY, FROM SR-155 (BRILEY PKWY) @
19046-8216-14 80.49 STP/HSIP-112(29) SR-112 (US 41A CLARKSVILLE HWY, FROM SR-155 (BRILEY PKWY) @

Current Contract Amount $ 772,229.65 
Original Contract Amount $ 749,379.45 

Total to Date Prev to Date This Estimate
Participating $ 813,611.17 $ 813,611.17 $ 0.00 

Total Earnings $ 813,611.17 $ 813,611.17 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 813,611.17 $ 813,611.17 $ 0.00 

8/14/2012



 
 

 
 

Test Report Payment Adjustment $ -1.35 $ -1.35 $ 0.00 
Total Adjusted Earnings $ 813,609.82 $ 813,609.82 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 813,609.82 $ 813,609.82 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19046-3216-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
19046-3216-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
19046-8216-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
19046-8216-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
19046-3216-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19046-3216-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19046-8216-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25,093.880 $ 25,093.88 

  
19046-3216-94 0100 0030 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
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19046-3216-94 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
19046-8216-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 170.000 0.000 $ 0.00 381.920 $ 5,346.88

$14.000 
  

19046-8216-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
19046-8216-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 0.000 $ 0.00 8.153 $ 3,668.85

$450.000 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 450.000 0.000 $ 0.00 -0.003 $ -1.35 

  
19046-8216-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19046-8216-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,342.000 0.000 $ 0.00 7,577.580 $ 556,952.13

$73.500 
  

19046-8216-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-3216-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19046-8216-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,372.410 $ 3,372.41 

  
19046-8216-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19046-3216-94 0100 0050 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 6.160 0.000 $ 0.00 8.215 $ 4,107.50

$500.000 
  
19046-8216-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 6,282.000 0.000 $ 0.00 7,903.940 $ 77,853.81

$9.850 
  
19046-3216-94 0100 0060 611-01.21 REWORK MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
19046-3216-94 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
19046-3216-94 0100 0080 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 275.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
19046-3216-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
19046-3216-94 0100 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$2,200.000 
  
19046-3216-94 0100 0100 706-01 GUARDRAIL REMOVED L.F. 275.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
19046-8216-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
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19046-8216-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
19046-8216-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 0.000 $ 0.00 538.500 $ 6,462.00

$12.000 
  
19046-8216-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
19046-3216-94 0100 0110 713-02.34 DELINEATORS (ALL) EACH 4.000 0.000 $ 0.00 4.000 $ 128.00 

$32.000 
  
19046-3216-94 0100 0120 713-02.35 BARRIER DELINEATION SHEETING L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
19046-3216-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 1,275.000 0.000 $ 0.00 206.700 $ 465.08 

$2.250 
  
19046-3216-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 200.000 0.000 $ 0.00 381.300 $ 1,620.53

$4.250 
  
19046-3216-94 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 32.000 0.000 $ 0.00 32.000 $ 326.40 

$10.200 
  
19046-3216-94 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 98.000 0.000 $ 0.00 71.000 $ 795.20 

$11.200 
  
19046-3216-94 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 16.000 0.000 $ 0.00 5.000 $ 150.00 

$30.000 
  
19046-3216-94 0100 0180 713-16.20 SIGNS (DESCRIPTION) EACH 21.000 0.000 $ 0.00 19.000 $ 2,090.00

(R3-17) $110.000 
  
19046-3216-94 0100 0190 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15.00 

(R3-17A) $15.000 
  
19046-3216-94 0100 0200 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 15.00 

(R3-17B) $15.000 
  
19046-3216-94 0100 0210 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(W11-1) $120.000 
  

8/14/2012



19046-3216-94 0100 0220 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(W16-1) $40.000 

  
19046-3216-94 0100 0230 713-16.26 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,100.00

(D11-1) $110.000 
  
19046-3216-94 0100 0240 713-16.29 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 300.00 

(M7-5) $30.000 
  
19046-3216-94 0100 0250 713-16.38 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R4-4) $30.000 
  
19046-3216-94 0100 0260 713-16.39 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(W11-15P) $80.000 
  

19046-3216-94 0100 0270 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 316.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  

19046-3216-94 0100 0280 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 
COLOR LENS) EACH 126.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
19046-3216-94 0100 9501 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 309.000 $ 9,918.90

$32.100 
  
19046-3216-94 0100 9502 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 53.000 $ 1,701.30

$32.100 
  

19046-3216-94 0100 0290 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 289.000 $ 2,890.00

$10.000 
  

19046-8216-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 2,500.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19046-3216-94 0100 0300 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

(YIELD) $300.000 
  
19046-3216-94 0100 0310 716-03.10 PLASTIC WORD PAVEMENT MARKING ( ) EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

(AHEAD) $300.000 
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19046-3216-94 0100 0320 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 36.000 0.000 $ 0.00 15.000 $ 300.00 
$20.000 

  

19046-3216-94 0100 0330 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 95.000 0.000 $ 0.00 91.000 $ 27,300.00

$300.000 
  
19046-8216-14 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 18.412 $ 11,820.50

$642.000 
  
19046-3216-94 0100 0350 716-05.52 PAINTED PAVEMENT MARKING(AREA) S.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19046-3216-94 0100 0360 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
19046-3216-94 0100 0362 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 9.000 0.000 $ 0.00 9.660 $ 22,218.00

$2,300.000 
  

19046-3216-94 0100 0364 716-11.04 SPRAY THERMO PAVEMENT MARKING (6IN 
DOTTED) L.F. 1,200.000 0.000 $ 0.00 352.000 $ 264.00 

$0.750 
  

19046-8216-14 0100 0135 716-11.05 SPRAY THERMO PAVEMENT MARKING (8IN 
BARRIER) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-3216-94 0100 0365 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 19.000 0.000 $ 0.00 17.282 $ 32,835.80

$1,900.000 
  

19046-3216-94 0100 0375 716-13.10 SPRAY THERMO PVMT MRKNG (40 mil) (6IN 
DOTTED LINE) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19046-8216-14 0100 0137 716-13.10 SPRAY THERMO PVMT MRKNG (40 mil) (6IN 
DOTTED LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19046-8216-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
19046-3216-94 0100 0380 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 8,400.00

$4,200.000 
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