
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK490 Estimate Number: 0006 Pay Period: 06/28/2012
to: 06/28/2012

Contract Location: Time Allowed: 171.0 days
INTERSECTION IMPROVEMENTS ON SR 173 AT MARBLE ROAD Time Charged: 167.0 days

Elapsed Calendar Days: 167.0 days
Percent Time: 97.66 %
Percent Complete ($) 101.21 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
SUMMERS-TAYLOR, INC. Date Awarded: 12/21/2011
300 West Elk Avenue Date Contract Executed: 12/22/2011
Elizabethton, TN 37643 Date Notice to Proceed: 01/12/2012
Phone: Date Work Began: 03/26/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 06/26/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86003-3223-94 100.00 STP-SIP-173(6) Intersection Improvement at Marbleton Rd. (L.M. 0.84)

Current Contract Amount $ 127,373.00 
Original Contract Amount $ 119,438.00 

Total to Date Prev to Date This Estimate
Participating $ 121,240.58 $ 121,240.58 $ 0.00 

Total Earnings $ 121,240.58 $ 121,240.58 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 121,240.58 $ 121,240.58 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 121,240.58 $ 121,240.58 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 121,240.58 $ 121,240.58 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
86003-3223-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
86003-3223-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
86003-3223-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21.460 $ -21.46 

  

86003-3223-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 706.640 $ 706.64 

  
86003-3223-94 0100 9501 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 125.000 $ 4,571.25

$36.570 
  
86003-3223-94 0100 9500 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 125.000 $ 3,363.75

$26.910 
  
86003-3223-94 0100 0020 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 23,500.00

$23,500.000 
  
86003-3223-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
86003-3223-94 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 190.000 0.000 $ 0.00 75.000 $ 225.00 

$3.000 
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86003-3223-94 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

  
86003-3223-94 0100 0060 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
86003-3223-94 0100 0070 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
86003-3223-94 0100 0080 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  

86003-3223-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 644.000 0.000 $ 0.00 430.400 $ 12,481.60

$29.000 
  
86003-3223-94 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  

86003-3223-94 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 110.000 0.000 $ 0.00 164.900 $ 18,139.00

$110.000 
  
86003-3223-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -507.440 $ -507.44 

  
86003-3223-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 72.680 $ 72.68 

  
86003-3223-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-3223-94 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
86003-3223-94 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.110 $ 79.75 

$725.000 
  
86003-3223-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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86003-3223-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-3223-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 86.000 0.000 $ 0.00 106.720 $ 15,794.56

$148.000 
  

86003-3223-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 66.510 $ 66.51 

  
86003-3223-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-3223-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 79.050 $ 79.05 

  

86003-3223-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-3223-94 0100 0150 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 123.000 0.000 $ 0.00 128.000 $ 7,040.00

$55.000 
  
86003-3223-94 0100 0160 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 150.000 0.000 $ 0.00 148.000 $ 9,324.00

$63.000 
  
86003-3223-94 0100 0170 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.620 $ 1,287.90

$795.000 
  
86003-3223-94 0100 0180 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
86003-3223-94 0100 0190 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,100.00

$3,100.000 
  
86003-3223-94 0100 0200 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 140.000 0.000 $ 0.00 0.000 $ 0.00 

$39.300 
  
86003-3223-94 0100 0210 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

4/26/2013



$2,500.000 
  
86003-3223-94 0100 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 400.00 

$20.000 
  
86003-3223-94 0100 0230 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
86003-3223-94 0100 0240 712-06 SIGNS (CONSTRUCTION) S.F. 296.000 0.000 $ 0.00 365.500 $ 2,193.00

$6.000 
  
86003-3223-94 0100 0250 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 110.000 0.000 $ 0.00 120.000 $ 1,800.00

$15.000 
  
86003-3223-94 0100 0260 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

(R1-1) $400.000 
  
86003-3223-94 0100 0270 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 54.000 0.000 $ 0.00 52.000 $ 1,040.00

$20.000 
  
86003-3223-94 0100 0280 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.407 $ 427.35 

$1,050.000 
  
86003-3223-94 0100 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
86003-3223-94 0100 0300 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 54.000 0.000 $ 0.00 14.280 $ 71.40 

$5.000 
  
86003-3223-94 0100 0310 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 428.000 0.000 $ 0.00 293.020 $ 586.04 

$2.000 
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