
Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNK494 Estimate Number: 0007 Pay Period: 05/24/2013
to: 05/24/2013

Contract Location: Time Allowed: 426.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 423.0 days

Elapsed Calendar Days: 423.0 days
Percent Time: 99.30 %
Percent Complete ($) 73.66 %
Percent Behind: 25.64 %

Contractor: Date Let: 12/09/2011
LOJAC, INC. Date Awarded: 12/21/2011
P O Box 998 Date Contract Executed: 01/10/2012
Lebanon, TN 37088 Date Notice to Proceed: 01/31/2012
Phone: Date Work Began: 08/06/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 03/28/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
COCKE 
HAMBLEN 
JEFFERSON 
KNOX 
LOUDON 
MONROE 
ROANE 
SEVIER 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4109-04 100.00 NA Consisting of the random on-call concrete pavement repair

4/1/2014



 
 

 
 

 
 

 
 

Current Contract Amount $ 672,394.72 
Original Contract Amount $ 668,047.75 

Total to Date Prev to Date This Estimate
Participating $ 497,893.87 $ 497,893.87 $ 0.00 

Total Earnings $ 497,893.87 $ 497,893.87 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 497,893.87 $ 497,893.87 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 497,893.87 $ 497,893.87 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 497,893.87 $ 497,893.87 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4109-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
98018-4109-04 0700 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
98018-4109-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 4,100.000 0.000 $ 0.00 3,484.860 $ 390,304.32

$112.000 
  
98018-4109-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98018-4109-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 7,360.000 0.000 $ 0.00 4,113.000 $ 37,017.00

$9.000 
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98018-4109-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,100.000 0.000 $ 0.00 1,893.000 $ 18,930.00
$10.000 

  
98018-4109-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 1,650.000 0.000 $ 0.00 885.000 $ 6,637.50

$7.500 
  
98018-4109-04 0700 0060 502-07 SPALL REPAIR S.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
98018-4109-04 0700 0070 502-08 PRE-ROLLING S.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98018-4109-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 8,370.000 0.000 $ 0.00 4,815.000 $ 7,944.75

$1.650 
  
98018-4109-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,700.000 0.000 $ 0.00 0.000 $ 0.00 

$0.850 
  
98018-4109-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE SEALANT) L.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
98018-4109-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98018-4109-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 4,400.000 0.000 $ 0.00 4,062.000 $ 609.30 

$0.150 
  
98018-4109-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 533.340 $ 2,666.70

$5.000 
  
98018-4109-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 280.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98018-4109-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
98018-4109-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 120.000 $ 3,360.00

$28.000 
  
98018-4109-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 339.910 $ 3,314.12

$9.750 
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98018-4109-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

  
98018-4109-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
98018-4109-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$92.750 
  
98018-4109-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98018-4109-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.000 0.000 $ 0.00 0.433 $ 5,289.10

$12,215.000 
  
98018-4109-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 191.000 $ 974.10 

$5.100 
  
98018-4109-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98018-4109-04 0700 0701 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 706.000 $ 3,332.32

Saw Slot Installlation $4.720 
  
98018-4109-04 0700 0702 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 1,561.000 $ 1,014.65

Loop Wire installation $0.650 
  

4/1/2014


