
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNK500 Estimate Number: 0005 Pay Period: 12/16/2012
to: 02/03/2016

Contract Location: Time Allowed: 266.0 days
BRIDGE REPAIRS ON SR14 OVER WOLF RIVER, SR 15 AND SR 14 RAMP Time Charged: 257.0 days

Elapsed Calendar Days: 257.0 days
Percent Time: 96.62 %
Percent Complete ($) 104.78 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 01/06/2012
P. O. Box 1812 Date Contract Executed: 01/19/2012
Jackson, TN 38302 Date Notice to Proceed: 02/09/2012
Phone: Date Work Began: 07/19/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/22/2012
Date Accepted: 11/26/2012

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79024-4296-04 65.92 N/A State Route 14 over Overflow and Wolf River, Ramp D over SR
79024-4297-04 34.08 N/A State Route 14 over James Road

Current Contract Amount $ 2,095,283.44 
Original Contract Amount $ 2,091,052.75 

Total to Date Prev to Date This Estimate
Participating $ 2,190,337.44 $ 2,190,884.43 $ -546.99 

Total Earnings $ 2,190,337.44 $ 2,190,884.43 $ -546.99 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 2,190,337.44 $ 2,190,884.43 $ -546.99 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,190,337.44 $ 2,190,884.43 $ -546.99 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,190,337.44 $ 2,190,884.43 $ -546.99 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

79024-4296-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,230.69
RR Bridge Repair $4,230.690 

79024-4296-04 0500 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

79024-4297-04 0500 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

79024-4296-04 0500 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

79024-4297-04 0500 9020 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

79024-4296-04 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4297-04 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4296-04 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4297-04 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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79024-4296-04 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.200 0.000 $ 0.00 1.610 $ 3,220.00
$2,000.000 

79024-4297-04 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.100 0.000 $ 0.00 0.270 $ 540.00 
$2,000.000 

79024-4296-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4297-04 0500 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4296-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4297-04 0500 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4296-04 0500 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 158.000 0.000 $ 0.00 465.290 $ 250,093.38
$537.500 

79024-4297-04 0500 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 88.000 0.000 $ 0.00 78.550 $ 42,220.63
$537.500 

79024-4296-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -616.510 $ -616.51 

79024-4297-04 0500 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -104.080 $ -104.08 

79024-4296-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4297-04 0500 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

79024-4296-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -1.990 $ -1.99 -1.990 $ -1.99 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 418.600 $ 418.60 

79024-4297-04 0500 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 68.900 $ 68.90 

79024-4296-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4297-04 0500 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4296-04 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,383.000 0.000 $ 0.00 3,017.780 $ 84,497.84
$28.000 

79024-4297-04 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,333.000 0.000 $ 0.00 1,266.660 $ 35,466.48
$28.000 

79024-4297-04 0500 9012 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$480.000 

79024-4297-04 0500 0035 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 27.000 0.000 $ 0.00 27.000 $ 32,400.00
$1,200.000 

79024-4296-04 0500 0037 604-10.18 REINFORCING STEEL (REPAIRS) LB. 22,020.000 0.000 $ 0.00 21,774.900 $ 30,484.86
$1.400 

79024-4297-04 0500 0037 604-10.18 REINFORCING STEEL (REPAIRS) LB. 19,800.000 0.000 $ 0.00 20,291.400 $ 28,407.96
$1.400 

79024-4296-04 0500 0040 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 536.000 0.000 $ 0.00 538.750 $ 444,468.75
$825.000 
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79024-4297-04 0500 0040 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 261.000 0.000 $ 0.00 230.000 $ 189,750.00

$825.000 

79024-4296-04 0500 0050 604-10.60 EXPANSION JOINT REPAIRS (MODULAR TYPE) L.F. 175.000 0.000 $ 0.00 175.000 $ 251,825.00
$1,439.000 

79024-4297-04 0500 9013 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4296-04 0500 0060 606-03.03 STEEL PILES (12 INCH) L.F. 2,440.000 -10.000 $ -545.00 1,960.000 $ 106,820.00
$54.500 

79024-4297-04 0500 0050 606-03.03 STEEL PILES (12 INCH) L.F. 2,700.000 0.000 $ 0.00 2,080.000 $ 113,360.00
$54.500 

79024-4296-04 0500 0070 617-02 BRIDGE DECK CRACK SEALING L.F. 803.000 0.000 $ 0.00 760.000 $ 3,800.00
$5.000 

79024-4297-04 0500 0060 617-02 BRIDGE DECK CRACK SEALING L.F. 248.000 0.000 $ 0.00 314.000 $ 1,570.00
$5.000 

79024-4296-04 0500 0080 617-05 SEALANT (DESCRIPTION) GAL. 4.000 0.000 $ 0.00 3.000 $ 450.00 
(DESCRIPTION) $150.000 

79024-4297-04 0500 0070 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 300.00 
(DESCRIPTION) $150.000 

79024-4297-04 0500 0080 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 0.000 $ 0.00 
$62.000 

79024-4297-04 0500 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$77.500 

79024-4297-04 0500 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

79024-4296-04 0500 0090 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 6.000 0.000 $ 0.00 13.000 $ 65,000.00

3/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$5,000.000 

79024-4297-04 0500 0100 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

79024-4296-04 0500 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

79024-4297-04 0500 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

79024-4296-04 0500 0110 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 5,460.000 0.000 $ 0.00 4,640.000 $ 139,200.00
$30.000 

79024-4297-04 0500 0120 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,960.000 0.000 $ 0.00 3,240.000 $ 97,200.00
$30.000 

79024-4296-04 0500 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 273.000 0.000 $ 0.00 187.000 $ 6,545.00
$35.000 

79024-4297-04 0500 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 61.000 0.000 $ 0.00 13.000 $ 455.00 
$35.000 

79024-4296-04 0500 0130 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 31.000 0.000 $ 0.00 92.000 $ 1,840.00
$20.000 

79024-4297-04 0500 0140 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

79024-4296-04 0500 0140 712-05.03 WARNING LIGHTS (TYPE C) EACH 87.000 0.000 $ 0.00 37.000 $ 1,295.00
$35.000 

79024-4297-04 0500 0150 712-05.03 WARNING LIGHTS (TYPE C) EACH 22.000 0.000 $ 0.00 27.000 $ 945.00 
$35.000 

79024-4296-04 0500 0150 712-06 SIGNS (CONSTRUCTION) S.F. 2,456.700 0.000 $ 0.00 954.930 $ 7,161.98
$7.500 
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79024-4297-04 0500 0160 712-06 SIGNS (CONSTRUCTION) S.F. 85.000 0.000 $ 0.00 169.300 $ 1,269.75
$7.500 

79024-4296-04 0500 0155 712-07.02 TEMPORARY BARRICADES (TYPE II) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

79024-4296-04 0500 0160 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 72.000 $ 900.00 
$12.500 

79024-4297-04 0500 0170 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$12.500 

79024-4296-04 0500 0170 712-08.03 ARROW BOARD (TYPE C) EACH 7.000 0.000 $ 0.00 4.000 $ 6,000.00
$1,500.000 

79024-4297-04 0500 0180 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

79024-4296-04 0500 0180 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,400.000 0.000 $ 0.00 26,259.000 $ 42,014.40
$1.600 

79024-4297-04 0500 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 8,200.000 0.000 $ 0.00 13,963.000 $ 22,340.80
$1.600 

79024-4296-04 0500 0190 713-16.03 CHANGEABLE MESSAGE SIGN EACH 6.000 0.000 $ 0.00 3.000 $ 18,000.00
$6,000.000 

79024-4297-04 0500 0200 713-16.03 CHANGEABLE MESSAGE SIGN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$6,000.000 

79024-4296-04 0500 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.450 0.000 $ 0.00 0.000 $ 0.00 
$12,500.000 

79024-4297-04 0500 0210 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 
$12,500.000 
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79024-4296-04 0500 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 

79024-4297-04 0500 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

Project Number: 79024-4296-04 Project Current Amount $ -546.99
Contract Current Amount $ -546.99 
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