
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNK803 Estimate Number: 0026 Pay Period: 10/01/2013
to: 04/07/2014

Contract Location: Time Allowed: 800.0 days
WIDENING OF I-440 EB FROM EAST OF I-65 TO WEST OF I-24 Time Charged: 739.0 days

Elapsed Calendar Days: 739.0 days
Percent Time: 92.38 %
Percent Complete ($) 104.17 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 08/18/2011
P. O. Box 1812 Date Contract Executed: 09/02/2011
Jackson, TN 38302 Date Notice to Proceed: 09/23/2011
Phone: Date Work Began: 09/29/2011

Date to be Completed: 11/30/2013
Date Time Stopped: 09/30/2013
Date Accepted: 11/18/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19014-3155-44 100.00 STP-I-440-4(78) From East of I-65 to West of I-24 (Eastbound Only)

Current Contract Amount $ 9,834,824.73 
Original Contract Amount $ 7,602,690.04 

Total to Date Prev to Date This Estimate
Participating $ 10,228,895.96 $ 10,224,782.22 $ 4,113.74 

Total Earnings $ 10,228,895.96 $ 10,224,782.22 $ 4,113.74 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 10,228,895.96 $ 10,224,782.22 $ 4,113.74 
Test Report Payment Adjustment $ -126.00 $ -3,605.13 $ 3,479.13 
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Total Adjusted Earnings $ 10,228,769.96 $ 10,221,177.09 $ 7,592.87 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 10,228,769.96 $ 10,221,177.09 $ 7,592.87 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19014-3155-44 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 17,374.98

Remove and replace damaged parapet wall $17,374.980 
  
19014-3155-44 0500 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 27,121.93

Install additional cross frames $27,121.930 
  
19014-3155-44 0100 9509 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 34,794.58

Foundation and instillation for steel overhead sign stucture $34,794.580 
  
19014-3155-44 0100 9513 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 72,765.29

Traffic Control $72,765.290 
  
19014-3155-44 0100 9516 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 12,278.000 $ 73,054.10

Load Transfer Dowels $5.950 
  
19014-3155-44 0100 9511 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 21,336.510 $ 244,089.67

Concrete Removal $11.440 
  
19014-3155-44 0100 9505 104-03.70 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 6.250 $ 87.81 

Flat sheet alum. signs (0.080" thick) Powder Coated $14.050 
  
19014-3155-44 0100 9506 104-03.71 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 46.380 $ 672.97 

Flat sheet alum. signs (0.100" thick) Powder Coated $14.510 
  
19014-3155-44 0100 9507 104-03.72 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 1,362.000 $ 43,543.14

Extruded alum. panel signs (Powder Coated) $31.970 
  
19014-3155-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
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19014-3155-44 0100 9008 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 -8,205.230 $ -8,205.23
$1.000 

  
19014-3155-44 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
19014-3155-44 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $2,000.000 
  
19014-3155-44 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -138.150 $ -138.15 

  
19014-3155-44 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19014-3155-44 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19014-3155-44 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19014-3155-44 0100 0015 109-10.01 TRAINEE HOUR 1,560.000 1,100.000 $ 880.00 1,100.000 $ 880.00 

$0.800 
  
19014-3155-44 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 137,000.00

$137,000.000 
  
19014-3155-44 0100 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 9,567.000 0.000 $ 0.00 9,070.620 $ 27,211.86

$3.000 
  
19014-3155-44 0500 1250 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(EXIST. BR. NO. 19-I440-7.04) $25,000.000 
  
19014-3155-44 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 16,314.000 0.000 $ 0.00 17,993.340 $ 269,900.10

$15.000 
  
19014-3155-44 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
19014-3155-44 0500 1260 203-03.10 SELECT GRANULAR MATERIAL TON 1,587.000 0.000 $ 0.00 3,475.230 $ 173,761.50

$50.000 
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19014-3155-44 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 549.000 0.000 $ 0.00 590.330 $ 2,951.65

$5.000 
  
19014-3155-44 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 45.330 $ 1,019.93

$22.500 
  
19014-3155-44 0100 0060 203-06 WATER M.G. 540.000 0.000 $ 0.00 19.300 $ 193.00 

$10.000 
  
19014-3155-44 0100 9517 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 308.000 $ 11,642.40

$37.800 
  
19014-3155-44 0500 1270 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 60.000 0.000 $ 0.00 50.370 $ 4,029.60

$80.000 
  
19014-3155-44 0500 1280 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 2,993.000 0.000 $ 0.00 5,436.200 $ 190,267.00

$35.000 
  
19014-3155-44 0500 9004 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
19014-3155-44 0500 9005 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
19014-3155-44 0500 1290 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 748.000 0.000 $ 0.00 741.210 $ 63,002.85

$85.000 
  
19014-3155-44 0500 9006 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$127.500 
  
19014-3155-44 0500 9007 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$153.000 
  
19014-3155-44 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 96.000 0.000 $ 0.00 27.000 $ 135.00 

$5.000 
  
19014-3155-44 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,144.000 0.000 $ 0.00 68.000 $ 221.00 

$3.250 
  
19014-3155-44 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 5,933.000 0.000 $ 0.00 425.000 $ 467.50 

$1.100 
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19014-3155-44 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 21.000 0.000 $ 0.00 7.000 $ 2,800.00

$400.000 
  
19014-3155-44 0100 0110 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
19014-3155-44 0100 0120 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
19014-3155-44 0100 0130 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 31.000 0.000 $ 0.00 5.000 $ 525.00 

$105.000 
  
19014-3155-44 0100 0140 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
19014-3155-44 0100 0150 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
19014-3155-44 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,708.000 0.000 $ 0.00 7,949.560 $ 174,890.32

$22.000 
  
19014-3155-44 0500 1300 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 9.000 0.000 $ 0.00 93.840 $ 9,384.00

$100.000 
  
19014-3155-44 0100 0170 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 4,525.000 0.000 $ 0.00 3,332.090 $ 85,234.86

$25.580 
  
19014-3155-44 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 57.000 0.000 $ 0.00 707.930 $ 35,396.50

$50.000 
  
19014-3155-44 0100 0190 313-03 TREATED PERMEABLE BASE S.Y. 18,512.000 0.000 $ 0.00 19,125.220 $ 311,741.09

$16.300 
  
19014-3155-44 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 28.000 0.000 $ 0.00 17.330 $ 11,264.50

$650.000 
  
19014-3155-44 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 111.000 0.000 $ 0.00 80.750 $ 2,422.50

$30.000 
  
19014-3155-44 0100 0220 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 1,700.000 0.000 $ 0.00 83.890 $ 11,325.15

$135.000 
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19014-3155-44 0100 0230 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 2,550.000 0.000 $ 0.00 2,350.650 $ 121,058.48

$51.500 
  
19014-3155-44 0100 0240 501-01.04 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 11" S.Y. 8,070.000 0.000 $ 0.00 8,722.300 $ 466,643.05

$53.500 
  
19014-3155-44 0100 9512 501-01.13 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" FAST TRACK S.Y. 0.000 0.000 $ 0.00 21,336.510 $ 1,917,725.52

$89.880 
  
19014-3155-44 0100 0250 501-03.01 COLORED CONCRETE SHOULDERS S.Y. 8,270.000 0.000 $ 0.00 9,239.270 $ 571,910.81

$61.900 
  
19014-3155-44 0100 0260 501-03.10 CONCRETE SHOULDER RUMBLE STRIPS L.F. 2,240.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
19014-3155-44 0100 0270 501-03.20 CONCRETE PAVEMENT GROOVING S.Y. 60,620.000 0.000 $ 0.00 0.000 $ 0.00 

$0.940 
  
19014-3155-44 0100 0280 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 11,569.000 0.000 $ 0.00 76,028.400 $ 190,071.00

$2.500 
  
19014-3155-44 0100 0290 502-04.02 LOAD TRANSFER DOWELS EACH 1,100.000 0.000 $ 0.00 374.000 $ 3,740.00

$10.000 
  
19014-3155-44 0100 0300 502-04.03 TRANSVERSE TIE-BARS EACH 1,500.000 0.000 $ 0.00 4,117.000 $ 37,053.00

$9.000 
  
19014-3155-44 0100 0310 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 50,000.000 0.000 $ 0.00 3,109.000 $ 7,461.60

$2.400 
  
19014-3155-44 0100 0320 503-01 GRINDING CONCRETE PAVEMENT S.Y. 50,000.000 0.000 $ 0.00 39,116.970 $ 105,615.82

$2.700 
  
19014-3155-44 0500 1310 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 185,000.00

$185,000.000 
  
19014-3155-44 0100 9009 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19014-3155-44 0500 1320 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 104,783.00

(SEE PLANS DETAILS) $104,783.000 

5/5/2014



  
19014-3155-44 0500 1330 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 34,928.00

(EXISTING BEAMS) $34,928.000 
  
19014-3155-44 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 502.610 $ 71,443.00

$142.144 
  
19014-3155-44 0500 1340 604-02.03 EPOXY COATED REINFORCING STEEL LB. 233,921.000 0.000 $ 0.00 223,081.800 $ 178,465.44

$0.800 
  
19014-3155-44 0500 1350 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 2,693.000 0.000 $ 0.00 2,755.130 $ 979,063.00

$355.360 
  
19014-3155-44 0500 1360 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 237,999.000 0.000 $ 0.00 231,961.700 $ 162,373.19

$0.700 
  
19014-3155-44 0500 1370 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 115.000 0.000 $ 0.00 327.280 $ 79,856.32

$244.000 
  
19014-3155-44 0500 1380 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 194.000 0.000 $ 0.00 205.830 $ 102,915.00

$500.000 
  
19014-3155-44 0500 1390 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 234.000 0.000 $ 0.00 234.000 $ 1,521.00

$6.500 
  
19014-3155-44 0500 1400 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 307.000 42.730 $ 299.11 350.730 $ 2,455.11

$7.000 
  
19014-3155-44 0500 1410 604-04.21 STAINING CONCRETE SURFACES S.F. 2,210.000 1,284.630 $ 1,284.63 37,606.380 $ 37,606.38

$1.000 
  
19014-3155-44 0500 1420 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 862.000 0.000 $ 0.00 0.000 $ 0.00 

$3.480 
  
19014-3155-44 0500 1430 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 9.850 $ 2,955.00

$300.000 
  
19014-3155-44 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19014-3155-44 0500 1440 606-02.03 STEEL PILES (10 INCH) L.F. 340.000 0.000 $ 0.00 241.700 $ 6,042.50

$25.000 
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19014-3155-44 0500 1450 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 8.000 0.000 $ 0.00 8.000 $ 1,002.00

$125.250 
  
19014-3155-44 0500 1460 606-03.03 STEEL PILES (12 INCH) L.F. 462.000 0.000 $ 0.00 462.000 $ 15,708.00

$34.000 
  
19014-3155-44 0100 0330 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,654.000 0.000 $ 0.00 1,639.980 $ 85,278.96

$52.000 
  
19014-3155-44 0100 0340 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 48.000 0.000 $ 0.00 48.000 $ 3,552.00

$74.000 
  
19014-3155-44 0100 0350 611-02.10 JUNCTION BOX, TYPE 1 EACH 11.000 0.000 $ 0.00 9.000 $ 36,000.00

$4,000.000 
  
19014-3155-44 0100 0360 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
19014-3155-44 0100 0370 611-09.03 CAPPING EXISTING CATCHBASIN EACH 4.000 0.000 $ 0.00 5.000 $ 7,500.00

$1,500.000 
  
19014-3155-44 0100 0380 611-10.01 CATCH BASINS, TYPE 10, 0' - 4' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 19,200.00

$3,200.000 
  
19014-3155-44 0100 0390 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,200.00

$3,600.000 
  
19014-3155-44 0100 0400 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
19014-3155-44 0100 0410 611-41.01 CATCH BASINS, TYPE 41, 0' - 4' DEPTH EACH 10.000 0.000 $ 0.00 10.000 $ 25,000.00

$2,500.000 
  
19014-3155-44 0100 0420 611-41.02 CATCH BASINS, TYPE 41, > 4' - 8' DEPTH EACH 12.000 0.000 $ 0.00 2.000 $ 9,600.00

$4,800.000 
  
19014-3155-44 0100 0430 611-41.02 CATCH BASINS, TYPE 41, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
19014-3155-44 0100 0440 611-41.03 CATCH BASINS, TYPE 41, > 8' - 12' DEPTH EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$5,800.000 
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19014-3155-44 0100 0450 611-41.04 CATCH BASINS, TYPE 41, > 12' - 16' DEPTH EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$7,200.000 
  
19014-3155-44 0500 1470 617-02 BRIDGE DECK CRACK SEALING L.F. 354.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19014-3155-44 0500 1480 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 4,810.000 0.000 $ 0.00 4,833.440 $ 195,270.98

$40.400 
  
19014-3155-44 0500 1490 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 375.000 0.000 $ 0.00 632.340 $ 48,506.80

$76.710 
  
19014-3155-44 0500 1500 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 378.000 0.000 $ 0.00 95.060 $ 10,456.60

$110.000 
  
19014-3155-44 0500 1510 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 168.000 0.000 $ 0.00 324.940 $ 68,237.40

$210.000 
  
19014-3155-44 0100 0460 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 91.000 0.000 $ 0.00 128.970 $ 45,139.50

$350.000 
  
19014-3155-44 0100 0470 703-02 CEMENT CONCRETE DITCH PAVING (REINFORCED) C.Y. 28.000 0.000 $ 0.00 14.950 $ 7,475.00

$500.000 
  
19014-3155-44 0100 9518 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 375.000 $ 7,065.00

$18.840 
  
19014-3155-44 0100 9519 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 0.000 0.000 $ 0.00 1.000 $ 699.56 

$699.560 
  
19014-3155-44 0100 0480 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 
  
19014-3155-44 0100 9520 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,690.630 
  
19014-3155-44 0100 0490 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 354.000 0.000 $ 0.00 484.000 $ 6,292.00

$13.000 
  
19014-3155-44 0100 0500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 14.000 0.000 $ 0.00 10.000 $ 60,000.00

$6,000.000 
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19014-3155-44 0100 0510 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER COATED) L.F. 81.000 0.000 $ 0.00 78.910 $ 5,484.25

$69.500 
  
19014-3155-44 0100 0520 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 1,007.000 0.000 $ 0.00 925.000 $ 25,437.50

$27.500 
  
19014-3155-44 0100 9521 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED) EACH 0.000 0.000 $ 0.00 1.000 $ 1,399.13

$1,399.130 
  

19014-3155-44 0100 0530 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, TL 3)(POWDER 
COATED) EACH 2.000 0.000 $ 0.00 4.000 $ 14,000.00

$3,500.000 
  
19014-3155-44 0100 9502 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 2,204.080 $ 4,033.47

$1.830 
  
19014-3155-44 0500 1520 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 1,185.000 0.000 $ 0.00 1,248.000 $ 31,200.00

$25.000 
  
19014-3155-44 0100 0540 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 400.000 0.000 $ 0.00 1,043.440 $ 36,520.40

$35.000 
  
19014-3155-44 0100 0550 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 7,215.000 0.000 $ 0.00 5,697.510 $ 28,487.55

$5.000 
  
19014-3155-44 0100 0560 710-05 LATERAL UNDERDRAIN L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
19014-3155-44 0100 0570 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
19014-3155-44 0500 1530 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 1,313.000 0.000 $ 0.00 1,242.400 $ 18,636.00

$15.000 
  
19014-3155-44 0500 1540 710-09.02 6" PIPE UNDERDRAIN L.F. 25.000 0.000 $ 0.00 230.660 $ 2,767.92

$12.000 
  
19014-3155-44 0100 0580 710-09.08 8" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 1,484.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
19014-3155-44 0500 1550 711-01.07 CONCRETE HALF BARRIER WALL L.F. 83.000 0.000 $ 0.00 81.000 $ 4,860.00
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$60.000 
  
19014-3155-44 0100 0590 711-05.70 SINGLE SLOPE MEDIAN BARRIER WALL L.F. 2,656.000 0.000 $ 0.00 2,860.690 $ 198,674.92

$69.450 
  
19014-3155-44 0500 1560 711-05.72 SINGLE SLOPE HALF CONCRETE BARRIER WALL L.F. 1,234.000 0.000 $ 0.00 1,253.980 $ 85,270.64

$68.000 
  
19014-3155-44 0100 0600 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
19014-3155-44 0100 0610 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 7,068.000 0.000 $ 0.00 9,738.400 $ 438,228.00

$45.000 
  
19014-3155-44 0100 0620 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 173.000 0.000 $ 0.00 358.000 $ 13,783.00

$38.500 
  
19014-3155-44 0100 0630 712-05.03 WARNING LIGHTS (TYPE C) EACH 62.000 0.000 $ 0.00 29.000 $ 928.00 

$32.000 
  
19014-3155-44 0100 0640 712-06 SIGNS (CONSTRUCTION) S.F. 536.000 0.000 $ 0.00 1,310.240 $ 8,320.02

$6.350 
  
19014-3155-44 0100 9514 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 156.000 $ 2,340.00

$15.000 
  
19014-3155-44 0100 0650 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 8.000 $ 8,000.00

$1,000.000 
  
19014-3155-44 0100 9515 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 0.000 $ 0.00 736.800 $ 53,771.66

$72.980 
  
19014-3155-44 0100 9510 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 13,986.680 $ 40,421.51

$2.890 
  
19014-3155-44 0100 0660 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.000 0.000 $ 0.00 2.300 $ 1,021.20

$444.000 
  
19014-3155-44 0100 0670 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 368.000 0.000 $ 0.00 642.400 $ 1,606.00

$2.500 
0100 0670 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.500 274.400 $ 686.00 0.000 $ 0.00 
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19014-3155-44 0100 0680 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

  
19014-3155-44 0100 0690 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 17.000 0.000 $ 0.00 13.000 $ 390.00 

$30.000 
  
19014-3155-44 0100 0700 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 60.000 0.000 $ 0.00 32.600 $ 130.40 

$4.000 
0100 0700 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 4.000 32.600 $ 130.40 0.000 $ 0.00 

  
19014-3155-44 0100 0710 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 923.000 0.000 $ 0.00 1,225.500 $ 3,982.88

$3.250 
0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.250 819.300 $ 2,662.73 0.000 $ 0.00 

  
19014-3155-44 0100 0720 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR DMS #25) $50,000.000 
  
19014-3155-44 0100 0730 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
19014-3155-44 0100 0740 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 42.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
19014-3155-44 0100 0750 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 1,362.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19014-3155-44 0100 0760 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19014-3155-44 0100 0770 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 4.000 $ 28,800.00

$7,200.000 
  
19014-3155-44 0100 0780 714-02.01 ENCASED CONDUIT (2" PVC, SCHEDULE 80) L.F. 81.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19014-3155-44 0100 0790 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 1,186.000 0.000 $ 0.00 4,053.340 $ 20,266.70

$5.000 
  
19014-3155-44 0100 0800 714-04.03 CONDUIT (DESCRIPTION) L.F. 3,231.000 0.000 $ 0.00 3,721.680 $ 11,165.04

(2" PVC, SCHEDULE 40, IN BARRIER WALL) $3.000 
  
19014-3155-44 0100 0810 714-05.02 PULL BOXES (TYPE A) EACH 5.000 0.000 $ 0.00 4.000 $ 1,040.00
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$260.000 
  
19014-3155-44 0100 0820 714-05.03 PULL BOXES (TYPE B) EACH 4.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
19014-3155-44 0100 0830 714-06.06 CABLE (1/C # 4 AWG) L.F. 8,490.000 0.000 $ 0.00 14,489.020 $ 22,602.87

$1.560 
  
19014-3155-44 0100 0840 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 5.000 $ 19,175.00

(GROUND MOUNTED) $3,835.000 
  
19014-3155-44 0100 0850 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 12.000 $ 44,736.00

(BARRIER WALL MOUNTED) $3,728.000 
  
19014-3155-44 0100 9508 714-08.11 LIGHT STANDARDS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 3.000 $ 14,544.18

Light Standard (Barrier Wall Mtd - Modified) $4,848.060 
  
19014-3155-44 0100 0860 714-08.23 FOUNDATION (ONLY) FOR LIGHT STANDARDS EACH 4.000 0.000 $ 0.00 5.000 $ 6,000.00

$1,200.000 
  
19014-3155-44 0100 0870 714-08.28 FOUNDATION FOR LIGHT STANDARDS (ROADWAY)(DESCRIPTION) EACH 15.000 0.000 $ 0.00 15.000 $ 27,000.00

(ROADWAY) $1,800.000 
  
19014-3155-44 0100 0880 714-08.34 REMOVAL OF LIGHT STANDARD EACH 19.000 0.000 $ 0.00 20.000 $ 2,000.00

$100.000 
  
19014-3155-44 0100 0890 714-09.03 LUMINAIRES (250 WATT) EACH 19.000 0.000 $ 0.00 20.000 $ 13,580.00

$679.000 
  
19014-3155-44 0100 0900 714-25.01 ELECTRICAL CONNECTION LS 1.000 0.000 $ 0.00 1.000 $ 2,160.00

(SEE PLANS) $2,160.000 
  
19014-3155-44 0100 0910 716-01.06 TEMPORARY RAISED PAVEMENT MARKER,WHITE EACH 202.000 0.000 $ 0.00 389.000 $ 2,723.00

$7.000 
  
19014-3155-44 0100 0920 716-01.07 TEMPORARY RAISED PAVEMENT MARKER,YELLOW EACH 340.000 0.000 $ 0.00 180.000 $ 1,260.00

$7.000 
  
19014-3155-44 0100 0930 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 807.000 0.000 $ 0.00 342.000 $ 15,390.00

$45.000 
  
19014-3155-44 0100 0940 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 679.000 0.000 $ 0.00 63.000 $ 630.00 
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$10.000 
  
19014-3155-44 0100 0950 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
19014-3155-44 0100 0960 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 2,162.000 0.000 $ 0.00 946.000 $ 15,609.00

$16.500 
  
19014-3155-44 0100 0970 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.300 0.100 $ 150.00 10.179 $ 15,268.50

$1,500.000 
  
19014-3155-44 0100 0980 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 10,843.000 0.000 $ 0.00 14,771.000 $ 13,293.90

$0.900 
  
19014-3155-44 0100 0990 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 20,074.000 0.000 $ 0.00 19,173.000 $ 17,255.70

$0.900 
  
19014-3155-44 0100 1000 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 1,155.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19014-3155-44 0100 1010 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 10.000 0.000 $ 0.00 3.413 $ 5,119.50

$1,500.000 
  
19014-3155-44 0100 9522 716-08.32 HYDROBLAST REMOVAL OF PAVEMENT MARKING (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 6,505.000 $ 10,277.90

Removal of temp. striping on colored concrete shoulder $1.580 
  
19014-3155-44 0100 1020 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.000 0.000 $ 0.00 7.549 $ 56,617.50

$7,500.000 
  
19014-3155-44 0100 1030 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 2,036.000 0.000 $ 0.00 5,972.000 $ 47,776.00

$8.000 
  
19014-3155-44 0100 1040 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,600.000 0.000 $ 0.00 534.000 $ 801.00 

$1.500 
  
19014-3155-44 0100 1050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 380,000.00

$380,000.000 
  
19014-3155-44 0100 1060 725-07.18 CONDUIT BANK TYPE 1 L.F. 630.000 0.000 $ 0.00 677.000 $ 3,385.00

$5.000 
  
19014-3155-44 0100 1070 725-07.21 CONDUIT BANK TYPE 4 L.F. 1,810.000 0.000 $ 0.00 2,846.420 $ 34,157.04

5/5/2014



$12.000 
  
19014-3155-44 0100 1080 725-07.22 DMS CONDUIT BANK L.F. 120.000 0.000 $ 0.00 125.000 $ 2,750.00

$22.000 
  
19014-3155-44 0100 1090 725-07.32 CONDUIT BANK TYPE 4 BORED L.F. 1,065.000 0.000 $ 0.00 706.500 $ 18,369.00

$26.000 
  
19014-3155-44 0100 1100 725-07.35 CABLE MARKER EACH 17.000 12.000 $ 1,500.00 12.000 $ 1,500.00

$125.000 
  
19014-3155-44 0100 1110 725-07.36 PULL BOX (TYPE D) EACH 7.000 0.000 $ 0.00 7.000 $ 8,820.00

$1,260.000 
  
19014-3155-44 0100 1120 725-07.37 PULL BOX (TYPE E) EACH 6.000 0.000 $ 0.00 6.000 $ 10,080.00

$1,680.000 
  
19014-3155-44 0100 1130 725-07.40 FO CABLE 72F L.F. 6,445.000 0.000 $ 0.00 6,302.500 $ 16,386.50

$2.600 
  
19014-3155-44 0100 1140 725-07.41 FO DROP CABLE 4F L.F. 985.000 0.000 $ 0.00 910.000 $ 1,001.00

$1.100 
  
19014-3155-44 0100 1150 725-07.42 FO CLOSURE 12F EACH 2.000 0.000 $ 0.00 1.000 $ 725.00 

$725.000 
  
19014-3155-44 0100 1160 725-07.43 FO CLOSURE 72F EACH 2.000 0.000 $ 0.00 3.000 $ 2,775.00

$925.000 
  
19014-3155-44 0100 1170 725-07.44 FO SPLICE FUSION EACH 162.000 0.000 $ 0.00 334.000 $ 23,380.00

$70.000 
  
19014-3155-44 0100 1180 725-07.76 CONDUIT BANK TYPE 4 (IN ROCK) L.F. 1,810.000 0.000 $ 0.00 1,931.000 $ 38,620.00

$20.000 
  
19014-3155-44 0100 1190 725-09.98 DYNAMIC MESSAGE SIGN RELOCATION EACH 1.000 0.000 $ 0.00 1.000 $ 12,640.00

$12,640.000 
  
19014-3155-44 0100 1200 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 935.000 0.000 $ 0.00 449.000 $ 1,122.50

$2.500 
  
19014-3155-44 0100 1210 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 480.000 0.000 $ 0.00 1,441.000 $ 4,323.00
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(SEE PLANS) $3.000 
  
19014-3155-44 0100 9503 801-01 SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 41.660 $ 3,280.73

$78.750 
  
19014-3155-44 0100 9504 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 65.179 $ 4,448.47

$68.250 
  
19014-3155-44 0100 1220 801-03 WATER (SEEDING & SODDING) M.G. 231.000 0.000 $ 0.00 21.000 $ 210.00 

$10.000 
  
19014-3155-44 0100 1230 803-01 SODDING (NEW SOD) S.Y. 3,294.000 0.000 $ 0.00 4,546.000 $ 13,638.00

$3.000 
0100 1230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.000 0.000 $ 0.00 -42.000 $ -126.00 

  
19014-3155-44 0100 1240 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

Project Number: 19014-3155-44 Project Current Amount $ 7,592.87
Contract Current Amount $ 7,592.87 
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