
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK811 Estimate Number: 0011 Pay Period: 12/01/2012
to: 03/04/2013

Contract Location: Time Allowed: 318.0 days
PAVING ON SR 840 FROM LEIPERS CREEK RD TO SR 6 (COLUMBIA PK) Time Charged: 318.0 days

Elapsed Calendar Days: 318.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.90 %
Percent Behind: 6.10 %

Contractor: Date Let: 10/28/2011
LOJAC ENTERPRISES, INC. Date Awarded: 11/16/2011
P.O. Box 998 Date Contract Executed: 11/28/2011
Lebanon, TN 37088 Date Notice to Proceed: 12/19/2011
Phone: Date Work Began: 02/20/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 11/08/2012

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94840-3237-04 100.00 N/A SR-840 PAVING, FROM WEST OF LEIPER CREEK ROAD TO WEST OF

Current Contract Amount $ 21,872,149.20
Original Contract Amount $ 21,872,149.20 

Total to Date Prev to Date This Estimate
Participating $ 20,521,802.49 $ 20,535,918.45 $ -14,115.96

Total Earnings $ 20,521,802.49 $ 20,535,918.45 $ -14,115.96 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 20,521,802.49 $ 20,535,918.45 $ -14,115.96 
Test Report Payment Adjustment $ -3,183.40 $ -3,183.40 $ 0.00 

3/25/2013



 
 

 
 

Total Adjusted Earnings $ 20,518,619.09 $ 20,532,735.05 $ -14,115.96 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 20,518,619.09 $ 20,532,735.05 $ -14,115.96 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94840-3237-
04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 
  
94840-3237-
04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
94840-3237-
04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 359.410 $ 359.41 

  
94840-3237-
04 1110 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,978.430 $ -23,978.43 

  
94840-3237-
04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3237-
04 1110 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 471,604.900 $ 471,604.90 

  
94840-3237-
04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 42,975.00

$42,975.000 
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94840-3237-
04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 450.000 0.000 $ 0.00 2,659.280 $ 47,867.04

$18.000 
  
94840-3237-
04 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
94840-3237-
04 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 

ROCK) TON 705.000 0.000 $ 0.00 416.670 $ 9,583.41

$23.000 
  
94840-3237-
04 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3237-
04 0100 0060 203-05 UNDERCUTTING C.Y. 1,000.000 0.000 $ 0.00 3,000.000 $ 15,000.00

$5.000 
  
94840-3237-
04 1110 1430 203-06 WATER M.G. 5,118.000 0.000 $ 0.00 1,375.000 $ 6,875.00

$5.000 
  
94840-3237-
04 0100 0070 209-03.22 FILTER SOCK (18 INCH) L.F. 37,305.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
94840-3237-
04 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
94840-3237-
04 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
94840-3237-
04 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 15.000 0.000 $ 0.00 1.000 $ 395.00 

$395.000 
  
94840-3237-
04 0100 0110 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 

$190.000 
  

94840-3237- MINERAL AGGREGATE, TYPE A BASE, 
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04 1110 1440 303-01 GRADING D TON 292,488.000 0.000 $ 0.00 226,332.910 $ 2,376,495.56
$10.500 

  
94840-3237-
04 1110 1450 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 17,839.000 0.000 $ 0.00 12,486.670 $ 618,090.17

$49.500 
  
94840-3237-
04 1110 1460 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-

HM) GRADING A TON 117,764.000 0.000 $ 0.00 108,992.820 $ 5,231,655.36

$48.000 
  
94840-3237-
04 1110 1470 307-03.02 PERF. GRADE ASPH. CEMENT(PG76-22)

GRADING AS TON 1,578.000 0.000 $ 0.00 1,609.790 $ 1,046,363.50

$650.000 
  
94840-3237-
04 1110 1480 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 44,584.000 0.000 $ 0.00 52,050.130 $ 1,639,579.10

$31.500 
  
94840-3237-
04 1110 1490 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-

HM) GRADING B-M2 TON 30,528.000 0.000 $ 0.00 36,501.140 $ 1,971,061.56

$54.000 
  
94840-3237-
04 1110 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -455,620.140 $ -455,620.14 

  
94840-3237-
04 1110 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -

15,600.900 $ -15,600.90 -15,600.900 $ -15,600.90

$1.000 
1110 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 71,018.600 $ 71,018.60 

  
94840-3237-
04 1110 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3237-
04 1110 1500 309-01.01 MINERAL AGGREGATE (A-CBC) TON 73,003.000 0.000 $ 0.00 72,913.620 $ 765,593.01

$10.500 
  
94840-3237-
04 1110 1510 309-01.02 PORTLAND CEMENT (A-CBC) TON 2,818.000 0.000 $ 0.00 3,285.440 $ 591,379.20

$180.000 
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94840-3237-
04 1110 1520 309-02 BITUMINOUS MATERIAL (A-CBC) TON 234.000 0.000 $ 0.00 197.150 $ 103,503.75

$525.000 
  
94840-3237-
04 1110 1530 313-03 TREATED PERMEABLE BASE S.Y. 18,043.000 0.000 $ 0.00 18,041.560 $ 180,415.60

$10.000 
  
94840-3237-
04 1110 1540 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 764.000 0.000 $ 0.00 133.180 $ 86,567.00

$650.000 
  
94840-3237-
04 1110 1550 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3,006.000 0.000 $ 0.00 1,832.800 $ 18,328.00

$10.000 
  
94840-3237-
04 1110 1560 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 94.000 0.000 $ 0.00 130.730 $ 65,365.00

$500.000 
  
94840-3237-
04 1110 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 18,231.700 $ 18,231.70

$1.000 
  
94840-3237-
04 1110 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3237-
04 1110 1570 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 10,163.000 0.000 $ 0.00 7,548.650 $ 433,292.51

$57.400 
  
94840-3237-
04 1110 1580 411-03.10 ACS MIX(PG76-22) GRADING D TON 17,898.000 0.000 $ 0.00 20,502.560 $ 1,476,184.32

$72.000 
  
94840-3237-
04 1110 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -104,381.950 $ -104,381.95 

  
94840-3237-
04 0100 9012 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 50,686.880 $ 50,686.88

$1.000 
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94840-3237-
04 1110 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3237-
04 1110 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,302.200 $ 11,302.20 

  
94840-3237-
04 1110 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3237-
04 0100 0120 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 

WIDTH) L.M. 36.300 0.000 $ 0.00 38.165 $ 9,541.25

$250.000 
  
94840-3237-
04 1110 1590 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 10" S.Y. 18,043.000 0.000 $ 0.00 16,548.070 $ 660,267.99

$39.900 
  
94840-3237-
04 1110 9019 501-05.03 PRICE ADJUSTMENT FOR RIDEABILITY 

(CONC.) DOLL 0.000 0.000 $ 0.00 730.700 $ 730.70 

$1.000 
  
94840-3237-
04 0100 0130 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 269.000 0.000 $ 0.00 268.981 $ 16,179.21

$60.150 
  
94840-3237-
04 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1,028.000 $ 34,952.00

$34.000 
  
94840-3237-
04 0100 9010 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.187 
  
94840-3237-
04 0100 0140 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,975.000 0.000 $ 0.00 8,213.500 $ 139,629.50

$17.000 
  
94840-3237-
04 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$25.500 
  
94840-3237-
04 0100 0150 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 6.000 $ 3,900.00

$650.000 
  
94840-3237-
04 0100 0160 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 8.000 0.000 $ 0.00 7.000 $ 14,175.00

$2,025.000 
  
94840-3237-
04 0100 0170 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER 

COATED) L.F. 1,857.000 0.000 $ 0.00 1,812.032 $ 132,278.34

$73.000 
  
94840-3237-
04 0100 0180 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 

COATED) L.F. 42,468.000 0.000 $ 0.00 43,387.500 $ 889,443.75

$20.500 
  
94840-3237-
04 0100 0190 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER 

COATED) EACH 37.000 0.000 $ 0.00 36.000 $ 27,900.00

$775.000 
  
94840-3237-
04 0100 0200 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, 

TL 3)(POWDER COATED) EACH 68.000 0.000 $ 0.00 63.000 $ 160,650.00

$2,550.000 
  
94840-3237-
04 0100 0210 707-01.50 CHAIN-LINK FENCE (__ FOOT) L.F. 200.000 0.000 $ 0.00 300.000 $ 2,730.00

(8 FOOT) $9.100 
  
94840-3237-
04 0100 0220 707-01.51 END & CORNER POST ASSEMBLY (CHAIN-

LINK FENCE __') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(CHAIN-LINK FENCE 8') $170.000 
  
94840-3237-
04 0100 0230 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 102,639.000 0.000 $ 0.00 100,111.000 $ 320,355.20

$3.200 
  
94840-3237-
04 0100 0240 710-05 LATERAL UNDERDRAIN L.F. 13,653.000 0.000 $ 0.00 13,462.000 $ 23,558.50

$1.750 
  
94840-3237-
04 0100 0250 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 7.000 0.000 $ 0.00 37.000 $ 11,100.00

$300.000 
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94840-3237-
04 0100 0260 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 136.000 0.000 $ 0.00 160.000 $ 48,000.00

$300.000 
  
94840-3237-
04 0100 0270 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 52.000 0.000 $ 0.00 196.000 $ 58,800.00

$300.000 
  
94840-3237-
04 0100 0280 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 318.000 0.000 $ 0.00 111.000 $ 33,300.00

$300.000 
  
94840-3237-
04 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
94840-3237-
04 0100 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 80.000 0.000 $ 0.00 173.000 $ 5,363.00

$31.000 
  
94840-3237-
04 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
94840-3237-
04 0100 0320 712-05.03 WARNING LIGHTS (TYPE C) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
94840-3237-
04 0100 0330 712-06 SIGNS (CONSTRUCTION) S.F. 574.000 0.000 $ 0.00 628.000 $ 5,809.00

$9.250 
  
94840-3237-
04 0100 0340 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 108.000 0.000 $ 0.00 60.000 $ 1,350.00

$22.500 
  
94840-3237-
04 0100 0350 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 3.000 $ 2,250.00

$750.000 
  
94840-3237-
04 0100 0360 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 

SUPPORTS) C.Y. 11.000 0.000 $ 0.00 19.720 $ 10,353.00

$525.000 
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94840-3237-
04 0100 0370 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION 

FOR SIGN SUPPORTS) LB. 2,746.000 0.000 $ 0.00 5,331.400 $ 17,327.05

$3.250 
  
94840-3237-
04 0100 0380 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 20.000 0.000 $ 0.00 20.000 $ 2,000.00

$100.000 
  
94840-3237-
04 0100 0390 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 647.000 0.000 $ 0.00 512.000 $ 16,384.00

$32.000 
  
94840-3237-
04 0100 0400 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 37.000 0.000 $ 0.00 275.000 $ 8,800.00

$32.000 
  
94840-3237-
04 0100 0410 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 

SIGN SUPPORT LB. 19,658.000 0.000 $ 0.00 19,344.900 $ 72,543.38

$3.750 
  
94840-3237-
04 0100 0420 713-11.01 "U" SECTION STEEL POSTS LB. 1,048.000 0.000 $ 0.00 551.900 $ 1,793.68

$3.250 
  
94840-3237-
04 0100 0430 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE 

POST LB. 1,092.000 0.000 $ 0.00 668.400 $ 2,673.60

$4.000 
  
94840-3237-
04 0100 0440 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 330.000 0.000 $ 0.00 323.340 $ 1,374.20

$4.250 
  
94840-3237-
04 0100 0450 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 510.000 -6.160 $ -60.06 478.340 $ 4,663.82

$9.750 
  
94840-3237-
04 0100 0460 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 200.000 0.000 $ 0.00 272.000 $ 2,788.00

$10.250 
  
94840-3237-
04 0100 0470 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 6,512.000 0.000 $ 0.00 6,839.000 $ 150,458.00

$22.000 
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94840-3237-
04 0100 0480 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
94840-3237-
04 0100 0490 713-15.04 INSTALLATION OF LETTERS & ARROWS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
94840-3237-
04 0100 0500 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT 

NUMBER PANEL EACH 25.000 0.000 $ 0.00 25.000 $ 3,125.00

$125.000 
  
94840-3237-
04 0100 0510 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 2,317.000 0.000 $ 0.00 1,962.000 $ 35,316.00

$18.000 
  
94840-3237-
04 0100 0520 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 1,345.000 0.000 $ 0.00 55.110 $ 1,102.20

$20.000 
  
94840-3237-
04 0100 0530 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 172.000 0.000 $ 0.00 151.000 $ 1,812.00

$12.000 
  
94840-3237-
04 0100 0540 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 12.000 0.000 $ 0.00 15.000 $ 3,000.00

$200.000 
  
94840-3237-
04 0100 0550 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 

LINE) L.F. 1,189.000 0.000 $ 0.00 3,538.000 $ 31,842.00

$9.000 
  
94840-3237-
04 0100 0560 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 

LINE) L.F. 100.000 0.000 $ 0.00 28.000 $ 28.00 

$1.000 
  
94840-3237-
04 0100 0570 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY 

ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
94840-3237-
04 0100 0580 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY 

ARROW) EACH 1.000 0.000 $ 0.00 3.000 $ 1,200.00

$400.000 
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94840-3237-
04 0100 0590 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE 

ARROW) EACH 2.000 0.000 $ 0.00 3.000 $ 1,350.00

$450.000 
  
94840-3237-
04 0100 0600 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,000.000 0.000 $ 0.00 450.000 $ 450.00 

$1.000 
  
94840-3237-
04 0100 0610 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 

LANE ARROW) EACH 3.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
94840-3237-
04 0100 0620 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 

(4IN LINE) L.M. 1.800 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
  
94840-3237-
04 0100 0630 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 

(6IN LINE) L.M. 51.600 0.000 $ 0.00 53.103 $ 185,860.50

$3,500.000 
  
94840-3237-
04 0100 0640 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 

(8IN BARRIER LINE) L.F. 9,112.000 0.000 $ 0.00 12,165.000 $ 30,412.50

$2.500 
  
94840-3237-
04 0100 0650 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 

(4IN DOTTED LINE) L.F. 263.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
94840-3237-
04 0100 0660 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 

(6IN DOTTED LINE) L.F. 4,694.000 0.000 $ 0.00 2,208.000 $ 4,416.00

$2.000 
  
94840-3237-
04 0100 0670 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 1,238.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
94840-3237-
04 0100 0680 716-12.07 ENHANCED FLAT LINE THERMO (8IN BROKEN 

LN) L.F. 1,000.000 0.000 $ 0.00 136.000 $ 272.00 

$2.000 
  
94840-3237-
04 0100 0690 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 236,000.00

$236,000.000 
  

94840-3237- REMOVE & RELOCATE EXISTING TRAFFIC 
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04 0100 0700 730-01.01 SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
$225.000 

  
94840-3237-
04 0100 0710 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,016.00

$754.000 
  
94840-3237-
04 0100 0720 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 2,220.00

(130A2 WITH BACKPLATE) $740.000 
  
94840-3237-
04 0100 0730 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 558.00 

$279.000 
  
94840-3237-
04 0100 0740 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 387.00 

$387.000 
  
94840-3237-
04 0100 0750 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,048.00

$1,048.000 
  
94840-3237-
04 0100 0760 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 430.000 0.000 $ 0.00 170.000 $ 187.00 

$1.100 
  
94840-3237-
04 0100 0770 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 330.000 0.000 $ 0.00 495.000 $ 643.50 

$1.300 
  
94840-3237-
04 0100 0780 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 481.000 450.000 $ 1,395.00 450.000 $ 1,395.00

(14,385 LBS.MIN.BRK STRENGTH) $3.100 
  
94840-3237-
04 0100 0790 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 481.000 0.000 $ 0.00 385.000 $ 924.00 

$2.400 
  
94840-3237-
04 0100 0800 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 340.000 0.000 $ 0.00 306.000 $ 1,744.20

$5.700 
  
94840-3237-
04 0100 0810 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 36.000 0.000 $ 0.00 36.000 $ 219.60 
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$6.100 
  
94840-3237-
04 0100 0820 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 5,950.00

$5,950.000 
  
94840-3237-
04 0100 0830 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 

MOUNT) EACH 1.000 0.000 $ 0.00 1.000 $ 330.00 

$330.000 
  
94840-3237-
04 0100 0840 730-14.01 SHIELDED DETECTOR CABLE L.F. 850.000 0.000 $ 0.00 663.000 $ 530.40 

$0.800 
  
94840-3237-
04 0100 0850 730-14.02 SAW SLOT L.F. 613.000 0.000 $ 0.00 457.000 $ 1,325.30

$2.900 
  
94840-3237-
04 0100 0860 730-14.03 LOOP WIRE L.F. 1,318.000 0.000 $ 0.00 1,166.000 $ 641.30 

$0.550 
  
94840-3237-
04 0100 0870 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 8,540.00

$8,540.000 
  
94840-3237-
04 0100 0880 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,690.00

$3,690.000 
  
94840-3237-
04 0100 0890 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,785.00

$5,785.000 
  
94840-3237-
04 0100 0900 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 1.000 0.000 $ 0.00 1.000 $ 6,585.00

$6,585.000 
  
94840-3237-
04 0100 0910 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 24,180.00

(SIGNAL SUPPORT) $8,060.000 
  
94840-3237-
04 0100 0920 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 4,150.00

(SPREAD SPECTRUM) $2,075.000 
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94840-3237-
04 0100 0930 730-35.05 DATA SYSTEM POWER SUPPLY EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
94840-3237-
04 0100 0940 730-35.10 ANTENNA (OMNI) EACH 1.000 0.000 $ 0.00 1.000 $ 930.00 

$930.000 
  
94840-3237-
04 0100 0950 730-35.11 ANTENNA (YAGI) EACH 1.000 0.000 $ 0.00 1.000 $ 645.00 

$645.000 
  
94840-3237-
04 0100 0960 730-35.21 RF DATA SYSTEM CABLE(DESCRIPTION) L.F. 100.000 100.000 $ 150.00 100.000 $ 150.00 

(RGB COAXIAL) $1.500 
  
94840-3237-
04 0100 0970 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 667.000 0.000 $ 0.00 500.000 $ 550.00 

$1.100 
  
94840-3237-
04 0100 0980 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 

(DESCRIPTION) L.F. 29,955.000 0.000 $ 0.00 1,056.000 $ 2,640.00

(DIAMETER) $2.500 
  
94840-3237-
04 0100 0990 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 1,819.000 0.000 $ 0.00 1,819.000 $ 69,122.00

$38.000 
  
94840-3237-
04 0100 1000 801-03 WATER (SEEDING & SODDING) M.G. 230.000 0.000 $ 0.00 178.800 $ 1,788.00

$10.000 
  
94840-3237-
04 0100 1010 801-06.10 SHREDDED HARDWOOD MULCH

(LANDSCAPING) C.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
94840-3237-
04 0100 1020 802-01.10 TREES (DESCRIPTION) EACH 62.000 0.000 $ 0.00 0.000 $ 0.00 

(ACER RUBRUM) RED MAPLE (1.0" - 1.5" CAL $32.000 
  
94840-3237-
04 0100 1030 802-01.11 TREES (DESCRIPTION) EACH 104.000 0.000 $ 0.00 0.000 $ 0.00 

(ACER SACCHARUM) SUGAR MAPLE (1.0"-1.5") $32.000 
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94840-3237-
04 0100 1040 802-01.12 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

(LIQUIDAMBAR STYRACIFLUA) AM 
SWEETGUM $31.000 

  
94840-3237-
04 0100 1050 802-01.13 TREES (DESCRIPTION) EACH 104.000 0.000 $ 0.00 0.000 $ 0.00 

(LIRIODENDRON TULIPIFERA)TULIP POPULAR $31.000 
  
94840-3237-
04 0100 1060 802-01.14 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

(NYSSA SYLVATICA) BLACK GUM(1.0"-1.5") $46.000 
  
94840-3237-
04 0100 1070 802-01.15 TREES (DESCRIPTION) EACH 35.000 0.000 $ 0.00 0.000 $ 0.00 

(PLATANUS OCCIDENTALIS) $29.750 
  
94840-3237-
04 0100 1080 802-01.16 TREES (DESCRIPTION) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

(QUERCUS LYRATA) $30.500 
  
94840-3237-
04 0100 1090 802-02.01 SEEDLINGS (DESCRIPTION) EACH 27.000 0.000 $ 0.00 27.000 $ 486.00 

(ACER RUBRUM) $18.000 
  
94840-3237-
04 0100 1100 802-02.02 SEEDLINGS (DESCRIPTION) EACH 61.000 0.000 $ 0.00 7.000 $ 126.00 

(ACER RUBRUM) $18.000 
  
94840-3237-
04 0100 1110 802-02.03 SEEDLINGS (DESCRIPTION) EACH 122.000 0.000 $ 0.00 122.000 $ 2,196.00

(ACER SACCHARUM) $18.000 
  
94840-3237-
04 0100 1120 802-02.04 SEEDLINGS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 360.00 

(BETULA NIGRA) $18.000 
  
94840-3237-
04 0100 1130 802-02.05 SEEDLINGS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 360.00 

(CARPINUS CAROLINIANA) $18.000 
  
94840-3237-
04 0100 1140 802-02.06 SEEDLINGS (DESCRIPTION) EACH 61.000 0.000 $ 0.00 61.000 $ 1,098.00

(CERCIS CANADENSIS) $18.000 
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94840-3237-
04 0100 1150 802-02.07 SEEDLINGS (DESCRIPTION) EACH 61.000 0.000 $ 0.00 61.000 $ 1,098.00

(DIOSPYROS VERGINIANA) $18.000 
  
94840-3237-
04 0100 1160 802-02.08 SEEDLINGS (DESCRIPTION) EACH 59.000 0.000 $ 0.00 59.000 $ 1,062.00

(LIQUIDAMBAR STYRACIFLUA) $18.000 
  
94840-3237-
04 0100 1170 802-02.09 SEEDLINGS (DESCRIPTION) EACH 122.000 0.000 $ 0.00 122.000 $ 2,196.00

(LIRIODENDRON TULIPIFERA) $18.000 
  
94840-3237-
04 0100 1180 802-02.10 SEEDLINGS (DESCRIPTION) EACH 99.000 0.000 $ 0.00 99.000 $ 1,782.00

(PLATANUS OCCIDENTALIS) $18.000 
  
94840-3237-
04 0100 1190 802-02.11 SEEDLINGS (DESCRIPTION) EACH 39.000 0.000 $ 0.00 39.000 $ 702.00 

(QUERCUS BICOLOR) SWAMP WHITE OAK $18.000 
  
94840-3237-
04 0100 1200 802-02.12 SEEDLING (DESCRIPTION) EACH 182.000 0.000 $ 0.00 182.000 $ 3,276.00

$18.000 
  
94840-3237-
04 0100 1210 802-02.13 SEEDLING (DESCRIPTION) EACH 467.000 0.000 $ 0.00 467.000 $ 8,406.00

$18.000 
  
94840-3237-
04 0100 1220 802-02.14 SEEDLING (DESCRIPTION) EACH 61.000 0.000 $ 0.00 61.000 $ 1,098.00

(QUECUS SHUMARDII) SOUTHERN RED OAK $18.000 
  
94840-3237-
04 0100 1230 802-02.15 SEEDLING (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 738.00 

( SEEDLING) $18.000 
  
94840-3237-
04 0100 1240 802-02.16 SEEDLING (DESCRIPTION) EACH 322.000 0.000 $ 0.00 322.000 $ 5,796.00

(ROBINIA PSEUDOACACIA) BLACK LOCUST
(18") $18.000 

  
94840-3237-
04 0100 1250 803-01 SODDING (NEW SOD) S.Y. 65,305.000 0.000 $ 0.00 2,395.450 $ 3,473.40

$1.450 
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0100 1250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.450 0.000 $ 0.00 -2,195.450 $ -3,183.40 
  
94840-3237-
04 0100 1260 806-02.03 PROJECT MOWING CYCL 3.000 0.000 $ 0.00 3.000 $ 24,000.00

$8,000.000 
  
94840-3237-
04 0100 1270 806-02.05 HERBICIDE APPLICATION (DESCRIPTION) ACRE 34.000 0.000 $ 0.00 34.000 $ 34,000.00

(NATIVE GRASSING PRE-TREATMENT) $1,000.000 
  

Project Number: 94840-3237-04 Project Current Amount $ -14,115.96
Contract Current Amount $ -14,115.96
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