
 
 

 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK900 Estimate Number: 0003 Pay Period: 09/12/2011
to: 09/13/2011

Contract Location: Time Allowed: 141.0 days
THE MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS Time Charged: 150.0 days

Elapsed Calendar Days: 150.0 days
Percent Time: 106.38 %
Percent Complete ($) 52.57 %
Percent Behind: 53.81 %

Contractor: Date Let: 02/11/2011
HIGHWAY MARKINGS, INC. Date Awarded: 02/22/2011
PO BOX 70966 Date Contract Executed: 03/23/2011
Knoxville, TN 37938 Date Notice to Proceed: 04/13/2011
Phone: Date Work Began: 08/12/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 09/09/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 
JEFFERSON 
KNOX 
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
15013-3216-94 4.46 HRRR-160(6) Safety improvements on State Route 160
15013-3217-94 2.05 HRRR-160(7) Safety improvements on State Route 160
45004-3236-94 15.94 HRRR-9(62) Safety improvements on State Route 9
47036-3407-94 10.12 HRRR-4700(51) Safety improvements on RT-1260
78007-3232-94 47.95 HRRR-338(5) Safety improvements on State Route 338
78016-3213-94 19.48 HRRR-339(7) Safety improvements on State Route 339

Current Contract Amount $ 447,785.00 
Original Contract Amount $ 447,785.00 

1/24/2013



 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 243,850.39 $ 251,703.85 $ -7,853.46

Total Earnings $ 243,850.39 $ 251,703.85 $ -7,853.46 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 243,850.39 $ 251,703.85 $ -7,853.46 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 243,850.39 $ 251,703.85 $ -7,853.46 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 243,850.39 $ 251,703.85 $ -7,853.46 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
15013-3216-94 0700 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
15013-3217-94 0700 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
45004-3236-94 0700 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 -14.000 $ -3,500.00 -7.000 $ -1,750.00

$250.000 
  
47036-3407-94 0700 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
78007-3232-94 0700 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
78016-3213-94 0700 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 -4.000 $ -1,000.00 -2.000 $ -500.00

$250.000 
  
15013-3216-94 0700 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
78007-3232-94 0700 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
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$2,500.000 
  

15013-3216-94 0700 0020 203-01.06 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  

78007-3232-94 0700 0020 203-01.06 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$7,500.000 
  

78016-3213-94 0700 0010 203-01.06 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  

15013-3216-94 0700 0030 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF LIMITED SCOPE) $1,700.000 
  

15013-3217-94 0700 0010 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF LIMITED SCOPE) $425.000 
  

45004-3236-94 0700 0010 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,275.00

(FOR PROJECTS OF LIMITED SCOPE) $1,275.000 
  

47036-3407-94 0700 0010 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,700.00

(FOR PROJECTS OF LIMITED SCOPE) $1,700.000 
  

78007-3232-94 0700 0030 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,700.00

(FOR PROJECTS OF LIMITED SCOPE) $1,700.000 
  

78016-3213-94 0700 0020 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,700.00

(FOR PROJECTS OF LIMITED SCOPE) $1,700.000 
  

15013-3216-94 0700 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$46.500 
  

78007-3232-94 0700 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 1,260.000 0.000 $ 0.00 1,273.330 $ 59,209.85

$46.500 
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78016-3213-94 0700 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 770.000 0.000 $ 0.00 0.000 $ 0.00 

$46.500 
  
15013-3216-94 0700 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3232-94 0700 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15013-3216-94 0700 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3232-94 0700 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15013-3216-94 0700 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$202.500 
  
78007-3232-94 0700 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 440.000 0.000 $ 0.00 0.000 $ 0.00 

$202.500 
  

15013-3216-94 0700 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3232-94 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15013-3216-94 0700 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3232-94 0700 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15013-3216-94 0700 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3232-94 0700 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
15013-3216-94 0700 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3232-94 0700 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3232-94 0700 0060 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 0.100 0.000 $ 0.00 0.100 $ 500.00 

$5,000.000 
  

78016-3213-94 0700 0040 411-12.04 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (4IN WIDTH) L.M. 0.290 0.000 $ 0.00 0.290 $ 1,450.00

$5,000.000 
  
78016-3213-94 0700 0050 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 75.000 $ 4,687.50

$62.500 
  
78007-3232-94 0700 0070 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 630.000 0.000 $ 0.00 0.000 $ 0.00 

$23.500 
  

45004-3236-94 0700 0020 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 
FT) L.F. 1,750.000 0.000 $ 0.00 1,750.000 $ 49,875.00

$28.500 
  
78007-3232-94 0700 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.250 
  
45004-3236-94 0700 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  

45004-3236-94 0700 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,375.00

$2,375.000 
  

47036-3407-94 0700 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,375.00

$2,375.000 
  

78007-3232-94 0700 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,375.000 
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78016-3213-94 0700 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,125.00

$2,375.000 
  
78007-3232-94 0700 0090 705-04.25 GUARDRAIL & BARRIER DELINEATOR EACH 28.000 0.000 $ 0.00 28.000 $ 420.00 

$15.000 
  
78016-3213-94 0700 0070 705-04.25 GUARDRAIL & BARRIER DELINEATOR EACH 25.000 0.000 $ 0.00 25.000 $ 375.00 

$15.000 
  
78016-3213-94 0700 0080 706-06.03 RADIUS RAIL L.F. 13.000 0.000 $ 0.00 13.000 $ 383.50 

$29.500 
  
78016-3213-94 0700 0090 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 

$65.000 
  
15013-3216-94 0700 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,800.000 
  
15013-3217-94 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
45004-3236-94 0700 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  
47036-3407-94 0700 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  
78007-3232-94 0700 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
78016-3213-94 0700 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
15013-3216-94 0700 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
15013-3217-94 0700 0030 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
47036-3407-94 0700 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 16.000 0.000 $ 0.00 16.000 $ 560.00 
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$35.000 
  
78007-3232-94 0700 0110 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 100.000 0.000 $ 0.00 100.000 $ 3,500.00

$35.000 
  
78016-3213-94 0700 0110 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 41.000 0.000 $ 0.00 26.000 $ 910.00 

$35.000 
  
15013-3216-94 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 693.000 0.000 $ 0.00 0.000 $ 0.00 

$3.250 
  
15013-3217-94 0700 0040 713-11.01 "U" SECTION STEEL POSTS LB. 990.000 0.000 $ 0.00 0.000 $ 0.00 

$3.250 
  
47036-3407-94 0700 0050 713-11.01 "U" SECTION STEEL POSTS LB. 1,518.000 -258.000 $ -838.50 1,260.000 $ 4,095.00

$3.250 
  
78007-3232-94 0700 0120 713-11.01 "U" SECTION STEEL POSTS LB. 1,716.000 -234.000 $ -760.50 1,482.000 $ 4,816.50

$3.250 
  
78016-3213-94 0700 0120 713-11.01 "U" SECTION STEEL POSTS LB. 1,089.000 -471.000 $ -1,530.75 618.000 $ 2,008.50

$3.250 
  
15013-3216-94 0700 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 112.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
15013-3217-94 0700 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 178.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
47036-3407-94 0700 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 256.000 19.230 $ 259.61 275.230 $ 3,715.61

$13.500 
  
78007-3232-94 0700 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 285.000 -16.000 $ -216.00 269.000 $ 3,631.50

$13.500 
  
78016-3213-94 0700 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 94.000 25.680 $ 346.68 119.680 $ 1,615.68

$13.500 
  
47036-3407-94 0700 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 8.000 0.000 $ 0.00 8.000 $ 118.00 

$14.750 
  
78016-3213-94 0700 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 24.000 0.000 $ 0.00 24.000 $ 354.00 
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$14.750 
  
78007-3232-94 0700 0140 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
47036-3407-94 0700 0080 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 4.000 -1.000 $ -250.00 3.000 $ 750.00 

$250.000 
  
78007-3232-94 0700 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
78016-3213-94 0700 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
15013-3216-94 0700 0100 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
15013-3217-94 0700 0060 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

78016-3213-94 0700 0160 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 4.000 14.000 $ 700.00 18.000 $ 900.00 

$50.000 
  
45004-3236-94 0700 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 335.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
47036-3407-94 0700 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 360.000 8.000 $ 192.00 368.000 $ 8,832.00

$24.000 
  
78007-3232-94 0700 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 65.000 14.000 $ 336.00 79.000 $ 1,896.00

$24.000 
  
78016-3213-94 0700 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 20.000 2.000 $ 48.00 22.000 $ 528.00 

$24.000 
  
15013-3216-94 0700 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$12.750 
  
15013-3217-94 0700 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$12.750 
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45004-3236-94 0700 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 180.000 $ 2,295.00
$12.750 

  
47036-3407-94 0700 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 10.000 $ 127.50 260.000 $ 3,315.00

$12.750 
  
78007-3232-94 0700 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 -13.000 $ -165.75 62.000 $ 790.50 

$12.750 
  
78016-3213-94 0700 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 -1.000 $ -12.75 59.000 $ 752.25 

$12.750 
  

78016-3213-94 0700 0190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 230.00 

$115.000 
  
47036-3407-94 0700 0110 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
78016-3213-94 0700 0200 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

(SLOW) $350.000 
  

78016-3213-94 0700 0210 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 100.000 -27.000 $ -114.75 73.000 $ 310.25 

$4.250 
  
47036-3407-94 0700 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.200 -0.200 $ -1,000.00 0.000 $ 0.00 

$5,000.000 
  

47036-3407-94 0700 0130 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
DOTTED LINE) L.F. 250.000 -1.000 $ -2.50 249.000 $ 622.50 

$2.500 
  
45004-3236-94 0700 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.150 0.149 $ 409.75 0.299 $ 822.25 

$2,750.000 
  
78007-3232-94 0700 0180 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.060 0.029 $ 79.75 1.089 $ 2,994.75

$2,750.000 
  
78016-3213-94 0700 0220 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.630 -0.095 $ -261.25 0.535 $ 1,471.25

$2,750.000 
  

SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
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45004-3236-94 0700 0090 716-13.09 DOTTED LINE) L.F. 400.000 -400.000 $ -700.00 0.000 $ 0.00 
$1.750 

  
15013-3216-94 0700 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,600.000 
  
15013-3217-94 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,300.000 
  
45004-3236-94 0700 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,900.00

$3,900.000 
  
47036-3407-94 0700 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,200.00

$5,200.000 
  
78007-3232-94 0700 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
78016-3213-94 0700 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
47036-3407-94 0700 0150 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
78016-3213-94 0700 0240 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  

Project Number: 45004-3236-94 Project Current Amount $ -3,790.25
Project Number: 47036-3407-94 Project Current Amount $ -1,511.89
Project Number: 78007-3232-94 Project Current Amount $ -726.50
Project Number: 78016-3213-94 Project Current Amount $ -1,824.82

Contract Current Amount $ -7,853.46 
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