
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNK904 Estimate Number: 0004 Pay Period: 09/01/2011
to: 09/01/2011

Contract Location: Time Allowed: 141.0 days
THE MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS Time Charged: 141.0 days

Elapsed Calendar Days: 141.0 days
Percent Time: 100.00 %

Contractor: Date Let: 02/11/2011
HIGHWAY MARKINGS, INC. Date Awarded: 02/22/2011
PO BOX 70966 Date Contract Executed: 03/23/2011
Knoxville, TN 37938 Date Notice to Proceed: 04/13/2011
Phone: Date Work Began: 06/01/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 08/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 
GRAINGER 
HAWKINS 

= 
Project Number PCT Fed State Project Number Description 1

07013-3209-94 30.49 HRRR-116(11) Safety improvements on State Route 116.
29007-3214-94 11.52 HRRR-131(21) Safety improvements on State Route 131
29007-3215-94 30.72 HRRR-131(24) Safety improvements on State Route 131
29030-3223-94 5.57 HRRR-375(5) Safety improvements on State Route 375
37009-3206-94 12.11 HRRR-113(10) Safety improvements on State Route 113
37019-3217-94 9.59 HRRR-347(7) Safety improvements on State Route 347

Current Contract Amount $ 228,536.35 
Original Contract Amount $ 228,536.35 

Percent Complete ($) 46.24 %
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Total to Date Prev to Date This Estimate
Participating $ 105,665.86 $ 105,712.41 $ -46.55 

Total Earnings $ 105,665.86 $ 105,712.41 $ -46.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 105,665.86 $ 105,712.41 $ -46.55 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 105,665.86 $ 105,712.41 $ -46.55 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 105,665.86 $ 105,712.41 $ -46.55 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
07013-3209-94 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
29007-3214-94 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
29007-3215-94 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
29030-3223-94 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
37009-3206-94 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
37019-3217-94 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
29007-3214-94 0700 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
  
37009-3206-94 0700 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
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29007-3215-94 0700 0010 203-01.06 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) LS 1.000 0.000 $ 0.00 1.000 $ 11,500.00

$11,500.000 
  
07013-3209-94 0700 0010 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 3,440.00

(FOR PROJECTS OF LIMITED SCOPE) $3,440.000 
  
07013-3209-94 0700 9500 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,160.00

(FOR PROJECTS OF A LIMITED SCOPE) $2,160.000 
  
29007-3214-94 0700 9501 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF A LIMITED SCOPE) $1,120.000 
  
29007-3215-94 0700 0020 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF LIMITED SCOPE) $2,800.000 
  
29007-3215-94 0700 9502 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,760.00

(FOR PROJECTS OF A LIMITED SCOPE) $1,760.000 
  
29030-3223-94 0700 9503 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF A LIMITED SCOPE) $640.000 
  
37009-3206-94 0700 9504 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF A LIMITED SCOPE) $1,200.000 
  
37019-3217-94 0700 0010 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF LIMITED SCOPE) $1,760.000 
  
37019-3217-94 0700 9505 209-01.10 EROSION AND SILTATION CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR PROJECTS OF A LIMITED SCOPE) $1,120.000 
  

07013-3209-94 0700 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) 
(4IN WIDTH) L.M. 7.200 0.000 $ 0.00 5.800 $ 7,540.00

$1,300.000 
  
07013-3209-94 0700 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.000 
  
29007-3215-94 0700 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 47.00 

$47.000 
  
29007-3215-94 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 400.000 0.000 $ 0.00 400.000 $ 9,400.00
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$23.500 
  
07013-3209-94 0700 0030 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 25.000 0.000 $ 0.00 25.000 $ 775.00 

$31.000 
  
29007-3215-94 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.250 
  
07013-3209-94 0700 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 625.00 

$625.000 
  
07013-3209-94 0700 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  
29007-3215-94 0700 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  
07013-3209-94 0700 0060 705-14.56 REFLECTIVE NOSE LEFT/RIGHT EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
07013-3209-94 0700 0070 706-06.03 RADIUS RAIL L.F. 12.500 0.000 $ 0.00 12.500 $ 468.75 

$37.500 
  
07013-3209-94 0700 0080 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 

$65.000 
  
07013-3209-94 0700 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,670.00

$5,670.000 
  
29007-3214-94 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,940.000 
  
29007-3215-94 0700 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,620.00

$4,620.000 
  
29030-3223-94 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,680.000 
  
37009-3206-94 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,150.000 
  
37019-3217-94 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$2,940.000 
  
07013-3209-94 0700 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 2.000 0.000 $ 0.00 2.000 $ 130.00 

$65.000 
  
29007-3215-94 0700 0060 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 10.000 0.000 $ 0.00 10.000 $ 650.00 

$65.000 
  
37019-3217-94 0700 0030 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
07013-3209-94 0700 0110 713-11.01 "U" SECTION STEEL POSTS LB. 1,320.000 0.000 $ 0.00 780.000 $ 2,730.00

$3.500 
  
29007-3214-94 0700 0030 713-11.01 "U" SECTION STEEL POSTS LB. 132.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
29030-3223-94 0700 0030 713-11.01 "U" SECTION STEEL POSTS LB. 231.000 0.000 $ 0.00 48.000 $ 168.00 

$3.500 
  
37009-3206-94 0700 0030 713-11.01 "U" SECTION STEEL POSTS LB. 693.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
37019-3217-94 0700 0040 713-11.01 "U" SECTION STEEL POSTS LB. 1,155.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
29007-3215-94 0700 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,508.000 0.000 $ 0.00 0.000 $ 0.00 

$4.950 
  
07013-3209-94 0700 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 175.000 -3.210 $ -46.55 171.540 $ 2,487.33

$14.500 
  
29007-3214-94 0700 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$14.500 
  
29007-3215-94 0700 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 183.000 0.000 $ 0.00 0.000 $ 0.00 

$14.500 
  
29030-3223-94 0700 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 42.000 0.000 $ 0.00 14.250 $ 206.63 

$14.500 
  
37009-3206-94 0700 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 97.000 0.000 $ 0.00 0.000 $ 0.00 
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$14.500 
  
37019-3217-94 0700 0050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 181.000 0.000 $ 0.00 0.000 $ 0.00 

$14.500 
  
29007-3215-94 0700 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
37009-3206-94 0700 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
37019-3217-94 0700 0060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
37019-3217-94 0700 0070 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,250.000 
  
07013-3209-94 0700 0130 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
29007-3214-94 0700 0050 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
37009-3206-94 0700 0060 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
37009-3206-94 0700 0070 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  

07013-3209-94 0700 0140 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR 
LENS) EACH 16.000 0.000 $ 0.00 16.000 $ 400.00 

$25.000 
  
07013-3209-94 0700 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 360.000 0.000 $ 0.00 332.000 $ 8,549.00

$25.750 
  
29007-3214-94 0700 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 550.000 0.000 $ 0.00 0.000 $ 0.00 

$25.750 
  
29007-3215-94 0700 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 

$25.750 
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29030-3223-94 0700 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 230.000 0.000 $ 0.00 0.000 $ 0.00 
$25.750 

  
37009-3206-94 0700 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 325.000 0.000 $ 0.00 0.000 $ 0.00 

$25.750 
  
37019-3217-94 0700 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 125.000 0.000 $ 0.00 0.000 $ 0.00 

$25.750 
  

07013-3209-94 0700 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION 
STRIPING) S.Y. 25.000 0.000 $ 0.00 29.000 $ 746.75 

$25.750 
  
07013-3209-94 0700 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 122.000 $ 1,830.00

$15.000 
  
29007-3215-94 0700 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
29030-3223-94 0700 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
37009-3206-94 0700 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
37019-3217-94 0700 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

29030-3223-94 0700 0070 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 

$6.250 
  

37009-3206-94 0700 0100 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$6.250 
  
07013-3209-94 0700 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 7.300 0.000 $ 0.00 7.044 $ 16,553.40

$2,350.000 
  
29007-3215-94 0700 0142 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 

$2,350.000 
  
37009-3206-94 0700 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 
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$2,350.000 
  
37019-3217-94 0700 0112 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.000 $ 0.00 

$2,350.000 
  

07013-3209-94 0700 0190 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED 
LINE) L.F. 400.000 0.000 $ 0.00 204.000 $ 459.00 

$2.250 
  

37009-3206-94 0700 0120 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED 
LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  

37019-3217-94 0700 0114 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED 
LINE) L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
07013-3209-94 0700 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,155.00

$7,155.000 
  
29007-3214-94 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,710.000 
  
29007-3215-94 0700 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,830.00

$5,830.000 
  
29030-3223-94 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,120.000 
  
37009-3206-94 0700 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,975.000 
  
37019-3217-94 0700 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,710.000 
  
29007-3215-94 0700 0140 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,250.000 
  

Project Number: 07013-3209-94 Project Current Amount $ -46.55 
Contract Current Amount $ -46.55 
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