
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNK905 Estimate Number: 0022 Pay Period: 12/01/2012
to: 05/02/2013

Contract Location: Time Allowed: 618.0 days
BRIDGE CONSTRUCTION ON US 70S (SR 1) OVER HILL CREEK Time Charged: 594.0 days

Elapsed Calendar Days: 594.0 days
Percent Time: 96.12 %
Percent Complete ($) 101.63 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 02/22/2011
P O Box 1004 Date Contract Executed: 03/03/2011
Mount Juliet, TN 37121 Date Notice to Proceed: 03/24/2011
Phone: Date Work Began: 04/11/2011

Date to be Completed: 11/30/2012
Date Time Stopped: 11/06/2012
Date Accepted: 11/14/2012

Estimate Paid: NO 

Counties:
CANNON 

Project Number BID PCT Fed State Project Number Description 1
08001-3239-94 100.00 BR-NHE-1(194) approaches and bridge over Hill Creek

Current Contract Amount $ 2,605,754.64 
Original Contract Amount $ 2,536,968.78 

Total to Date Prev to Date This Estimate
Participating $ 2,669,247.95 $ 2,673,743.41 $ -4,495.46

Total Earnings $ 2,669,247.95 $ 2,673,743.41 $ -4,495.46 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,669,247.95 $ 2,673,743.41 $ -4,495.46 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,669,247.95 $ 2,673,743.41 $ -4,495.46 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,669,247.95 $ 2,673,743.41 $ -4,495.46 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
08001-3239-94 0500 9504 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 181.75 

Add work (Epoxy coated reinforcing steel splicers) $181.750 
  
08001-3239-94 0500 9505 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,726.74

Add work (steel bar reinforcement (bridge) splicers) $7,726.740 
  
08001-3239-94 0500 9506 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,300.00

Add work (Drill shaft coring) $1,150.000 
  
08001-3239-94 0500 9507 104-04.01 ADDITIONAL COMPENSATION DOLL 0.000 0.000 $ 0.00 1,926.270 $ 1,926.27

Add work (drill shaft labor) $1.000 
  
08001-3239-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
08001-3239-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
08001-3239-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 357.910 $ 357.91 9,601.060 $ 9,601.06 

  
08001-3239-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0900 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,829.210 $ 17,829.21 
  
08001-3239-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0900 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0110 9024 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 416.110 $ 416.11 

(607-39.03) $1.000 
  
08001-3239-94 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 545.500 $ 436.40 

$0.800 
  
08001-3239-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.082 $ 81,150.00

$75,000.000 
  
08001-3239-94 0500 0850 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

(BRIDGE NO. 08SR0010013) $80,000.000 
  
08001-3239-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 8,124.000 0.000 $ 0.00 5,076.800 $ 45,691.20

$9.000 
  
08001-3239-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
08001-3239-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 767.000 0.000 $ 0.00 190.550 $ 952.75 

$5.000 
  
08001-3239-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 394.810 $ 5,329.94

$13.500 
  
08001-3239-94 0100 0060 203-06 WATER M.G. 68.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 557.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
08001-3239-94 0500 0860 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 234.000 0.000 $ 0.00 1,027.770 $ 14,388.78

$14.000 
  
08001-3239-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$21.000 
  
08001-3239-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.200 
  
08001-3239-94 0500 0870 204-05.01 CORE DRILLING AND SAMPLING L.F. 64.000 0.000 $ 0.00 64.000 $ 1,600.00

$25.000 
  
08001-3239-94 0500 0880 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 70.000 0.000 $ 0.00 82.500 $ 10,312.50

$125.000 
  
08001-3239-94 0500 0890 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 70.000 0.000 $ 0.00 58.417 $ 1,168.34

$20.000 
  
08001-3239-94 0100 0080 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 147.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
08001-3239-94 0100 0090 209-03.23 FILTER SOCK (24 INCH) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
08001-3239-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 195.000 0.000 $ 0.00 23.380 $ 116.90 

$5.000 
  
08001-3239-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,260.000 0.000 $ 0.00 3,104.000 $ 12,416.00

$4.000 
  
08001-3239-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
08001-3239-94 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 25.000 0.000 $ 0.00 14.000 $ 3,850.00

$275.000 
  
08001-3239-94 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 9.000 0.000 $ 0.00 5.000 $ 4,500.00

$900.000 
  
08001-3239-94 0100 0150 209-08.09 FILTER SOCK CHECK DAM EACH 35.000 0.000 $ 0.00 4.000 $ 1,100.00

$275.000 
  
08001-3239-94 0100 0160 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
08001-3239-94 0100 0170 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$400.000 
  
08001-3239-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,132.000 0.000 $ 0.00 4,408.150 $ 95,216.04

$21.600 
  
08001-3239-94 0500 0900 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 44.000 0.000 $ 0.00 318.000 $ 13,356.00

$42.000 
  
08001-3239-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 584.000 0.000 $ 0.00 331.200 $ 8,280.00

$25.000 
  
08001-3239-94 0100 0200 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 752.000 0.000 $ 0.00 1,525.120 $ 91,507.20

$60.000 
  
08001-3239-94 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 834.000 0.000 $ 0.00 993.510 $ 59,610.60

$60.000 
  
08001-3239-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,003.630 $ -3,003.63 

  
08001-3239-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 559.500 $ 559.50 

  
08001-3239-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 11.000 0.000 $ 0.00 1.960 $ 1,519.00

$775.000 
  
08001-3239-94 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
08001-3239-94 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.040 $ 1,275.00

$625.000 
  
08001-3239-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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08001-3239-94 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 150.000 0.000 $ 0.00 108.820 $ 7,617.40

$70.000 
  
08001-3239-94 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 372.000 0.000 $ 0.00 786.850 $ 70,816.50

$90.000 
  
08001-3239-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,879.640 $ -2,879.64 

  
08001-3239-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 714.000 $ 714.00 

  
08001-3239-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0100 0270 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.262 $ 1,703.00

$6,500.000 
  
08001-3239-94 0100 0280 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 156.000 0.000 $ 0.00 179.840 $ 10,790.40

$60.000 
  
08001-3239-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 12.250 $ 3,062.50

$250.000 
  
08001-3239-94 0500 0910 604-02.03 EPOXY COATED REINFORCING STEEL LB. 107,072.000 0.000 $ 0.00 95,326.700 $ 118,205.11

$1.240 
  
08001-3239-94 0500 0920 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 195.000 0.000 $ 0.00 196.700 $ 122,937.50

$625.000 
  
08001-3239-94 0500 0930 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 33,254.000 0.000 $ 0.00 39,267.000 $ 29,450.25

$0.750 
  
08001-3239-94 0500 0940 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 292.000 0.000 $ 0.00 305.340 $ 76,335.00

$250.000 
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08001-3239-94 0500 0950 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 272.000 0.000 $ 0.00 270.910 $ 157,127.80
$580.000 

  
08001-3239-94 0500 0960 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,114.000 0.000 $ 0.00 1,114.000 $ 7,798.00

$7.000 
  
08001-3239-94 0500 0970 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,268.000 -50.840 $ -305.04 1,217.160 $ 7,302.96

$6.000 
  
08001-3239-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3239-94 0500 0980 606-02.03 STEEL PILES (10 INCH) L.F. 322.000 0.000 $ 0.00 343.670 $ 15,465.15

$45.000 
  
08001-3239-94 0500 0990 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 14.000 0.000 $ 0.00 14.000 $ 1,750.00

$125.000 
  
08001-3239-94 0100 0290 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 83.000 0.000 $ 0.00 80.000 $ 5,600.00

$70.000 
  
08001-3239-94 0100 0300 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 102.000 0.000 $ 0.00 108.000 $ 4,320.00

$40.000 
  
08001-3239-94 0100 0310 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 51.000 0.000 $ 0.00 56.000 $ 5,320.00

$95.000 
  
08001-3239-94 0100 0320 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 40.000 $ 2,000.00

$50.000 
  
08001-3239-94 0100 0330 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 65.000 0.000 $ 0.00 68.000 $ 3,400.00

$50.000 
  
08001-3239-94 0100 0340 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 68.000 0.000 $ 0.00 68.000 $ 2,040.00

$30.000 
  
08001-3239-94 0100 0350 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 18.000 0.000 $ 0.00 16.280 $ 11,396.00

$700.000 
  
08001-3239-94 0100 0360 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,528.000 0.000 $ 0.00 1,548.000 $ 1,548.00

$1.000 
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08001-3239-94 0100 0370 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 372.000 0.000 $ 0.00 372.000 $ 1,116.00
$3.000 

  
08001-3239-94 0100 0380 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
08001-3239-94 0500 1000 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 961.000 0.000 $ 0.00 961.000 $ 216,225.00

$225.000 
  
08001-3239-94 0500 1010 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 389.000 0.000 $ 0.00 389.000 $ 21,395.00

$55.000 
  
08001-3239-94 0100 0390 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 50.000 0.000 $ 0.00 56.000 $ 1,680.00

$30.000 
  
08001-3239-94 0500 1020 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 18.000 0.000 $ 0.00 11.500 $ 1,127.00

$98.000 
  
08001-3239-94 0500 1030 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 88.000 0.000 $ 0.00 93.946 $ 34,478.18

$367.000 
  
08001-3239-94 0500 1040 625-02.25 DRILLED SHAFT CASING-PERMANENT (DIA.) V.F. 40.000 0.000 $ 0.00 12.500 $ 2,025.00

$162.000 
  
08001-3239-94 0500 1050 625-02.40 DRILLED SHAFT CONCRETE C.Y. 37.000 0.000 $ 0.00 28.970 $ 3,939.92

$136.000 
  
08001-3239-94 0500 1060 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 16,589.000 0.000 $ 0.00 10,669.600 $ 10,669.60

$1.000 
  
08001-3239-94 0500 1070 625-02.46 SONIC LOGGING TESTING EACH 8.000 0.000 $ 0.00 8.000 $ 9,600.00

$1,200.000 
  
08001-3239-94 0100 0400 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 5.000 0.000 $ 0.00 4.070 $ 2,035.00

$500.000 
  
08001-3239-94 0100 0410 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,616.00

$52.000 
  
08001-3239-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
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08001-3239-94 0100 0420 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 10,000.00
$2,000.000 

  
08001-3239-94 0100 0430 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 4,800.00

$1,200.000 
  
08001-3239-94 0100 0440 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 24,000.00

$6,000.000 
  
08001-3239-94 0100 0450 706-01 GUARDRAIL REMOVED L.F. 699.000 0.000 $ 0.00 749.000 $ 187.25 

$0.250 
  
08001-3239-94 0100 0460 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 31.000 0.000 $ 0.00 31.000 $ 3,720.00

$120.000 
  
08001-3239-94 0100 0470 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
08001-3239-94 0100 0480 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 151.000 0.000 $ 0.00 592.430 $ 17,772.90

$30.000 
  
08001-3239-94 0100 0490 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 12.000 0.000 $ 0.00 1,603.730 $ 48,111.90

$30.000 
  
08001-3239-94 0100 0500 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,494.000 0.000 $ 0.00 729.580 $ 21,887.40

$30.000 
  
08001-3239-94 0100 0510 709-05.09 MACHINED RIP-RAP (CLASS C) TON 85.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
08001-3239-94 0500 1080 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 178.000 0.000 $ 0.00 150.000 $ 3,000.00

$20.000 
  
08001-3239-94 0500 1090 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 68.000 $ 680.00 

$10.000 
  
08001-3239-94 0100 0520 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
08001-3239-94 0100 0530 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 676.000 0.000 $ 0.00 2,100.000 $ 42,000.00

$20.000 
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08001-3239-94 0100 0540 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 122.000 0.000 $ 0.00 75.000 $ 2,325.00
$31.000 

  
08001-3239-94 0100 0550 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
08001-3239-94 0100 0560 712-05.03 WARNING LIGHTS (TYPE C) EACH 56.000 0.000 $ 0.00 26.000 $ 806.00 

$31.000 
  
08001-3239-94 0100 0570 712-06 SIGNS (CONSTRUCTION) S.F. 527.000 -4.500 $ -29.25 670.440 $ 4,357.86

$6.500 
  
08001-3239-94 0100 0580 712-06.01 VERTICAL PANELS S.F. 32.000 0.000 $ 0.00 92.000 $ 1,012.00

$11.000 
  
08001-3239-94 0100 0590 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 60.000 $ 720.00 

$12.000 
  
08001-3239-94 0100 0600 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,500.000 0.000 $ 0.00 1,429.000 $ 4,287.00

$3.000 
  
08001-3239-94 0500 1100 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 864.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
08001-3239-94 0100 0610 713-11.01 "U" SECTION STEEL POSTS LB. 324.000 0.000 $ 0.00 311.500 $ 669.73 

$2.150 
  
08001-3239-94 0100 0620 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 735.000 0.000 $ 0.00 617.400 $ 2,562.21

$4.150 
  
08001-3239-94 0100 0630 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 158.000 0.000 $ 0.00 161.540 $ 1,696.17

$10.500 
  
08001-3239-94 0100 0640 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 61.000 0.000 $ 0.00 61.500 $ 676.50 

$11.000 
  
08001-3239-94 0100 0650 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
08001-3239-94 0100 0660 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 46.000 0.000 $ 0.00 111.000 $ 1,110.00

$10.000 
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08001-3239-94 0100 0670 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 2.000 0.000 $ 0.00 21.000 $ 210.00 
$10.000 

  
08001-3239-94 0100 0680 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 12.000 0.000 $ 0.00 11.111 $ 333.33 

$30.000 
  
08001-3239-94 0100 0690 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 84.000 0.000 $ 0.00 87.000 $ 1,740.00

$20.000 
  
08001-3239-94 0100 0700 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 8.000 $ 1,600.00

$200.000 
  
08001-3239-94 0100 0710 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 4.700 $ 7,050.00

$1,500.000 
  
08001-3239-94 0100 0720 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,000.000 0.000 $ 0.00 549.000 $ 329.40 

$0.600 
  
08001-3239-94 0100 0730 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 2.000 0.000 $ 0.00 1.136 $ 4,089.60

$3,600.000 
  
08001-3239-94 0100 0740 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 112,000.00

$112,000.000 
  
08001-3239-94 0100 0750 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 1.000 0.000 $ 0.00 1.000 $ 4,126.00

$4,126.000 
  
08001-3239-94 0100 0760 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 1.000 0.000 $ 0.00 1.000 $ 5,126.00

$5,126.000 
  
08001-3239-94 0100 0770 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 290.000 0.000 $ 0.00 1,133.320 $ 2,266.64

$2.000 
  
08001-3239-94 0900 1110 770-95.01 INSTL CONDUCTOR #2 ACSR L.F. 2,302.000 0.000 $ 0.00 3,948.000 $ 4,974.48

$1.260 
  
08001-3239-94 0900 1120 770-95.02 INSTL CONDUCTOR #4 ALTP L.F. 904.000 0.000 $ 0.00 904.000 $ 2,314.24

$2.560 
  
08001-3239-94 0900 1130 770-95.03 INSTL CONDUCTOR #1/0 UGTP L.F. 350.000 0.000 $ 0.00 350.000 $ 1,501.50

$4.290 
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08001-3239-94 0900 1140 770-95.04 INSTL CONDUCTOR #336 ACSR L.F. 4,119.000 0.000 $ 0.00 4,119.000 $ 11,533.20
$2.800 

  
08001-3239-94 0900 1150 770-95.05 INSTL CONDUCTOR #3/0 ACSR L.F. 1,373.000 0.000 $ 0.00 1,373.000 $ 2,910.76

$2.120 
  
08001-3239-94 0900 1160 770-95.06 INSTL 45FT CLASS 1 STEEL POLE EACH 1.000 0.000 $ 0.00 1.000 $ 5,467.88

$5,467.880 
  
08001-3239-94 0900 1170 770-95.07 INSTL 30FT CLASS 3 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,465.10

$732.550 
  
08001-3239-94 0900 1180 770-95.08 INSTL 40FT CLASS 5 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 847.38 

$847.380 
  
08001-3239-94 0900 1190 770-95.09 INSTL 45FT CLASS 3 WOOD POLE EACH 1.000 0.000 $ 0.00 2.000 $ 2,310.68

$1,155.340 
  
08001-3239-94 0900 1200 770-95.10 INSTL 50FT CLASS 2 WOOD POLE EACH 4.000 0.000 $ 0.00 5.000 $ 7,335.95

$1,467.190 
  
08001-3239-94 0900 1210 770-95.11 INSTL 55FT CLASS 2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,698.79

$1,698.790 
  
08001-3239-94 0900 1220 770-95.12 INSTL CONDUCTOR #4/0 UGTP EACH 60.000 0.000 $ 0.00 60.000 $ 334.80 

$5.580 
  
08001-3239-94 0900 1230 770-95.13 INSTL 250WATT STREET LIGHT M28-250-6 EACH 1.000 0.000 $ 0.00 1.000 $ 533.58 

$533.580 
  
08001-3239-94 0900 1240 770-95.14 INSTL SERVICE ASSEMBLY J10 EACH 9.000 0.000 $ 0.00 4.000 $ 383.84 

$95.960 
  
08001-3239-94 0900 1250 770-95.15 INSTL SECONDARY ASSEMBLEY J13E EACH 2.000 0.000 $ 0.00 7.000 $ 793.52 

$113.360 
  
08001-3239-94 0900 1260 770-95.16 INSTL UPSET BOLT J8 EACH 3.000 0.000 $ 0.00 4.000 $ 399.92 

$99.980 
  
08001-3239-94 0900 1270 770-95.17 INSTL SERVICE ASSEMBLY K6C EACH 1.000 0.000 $ 0.00 1.000 $ 97.30 

$97.300 
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08001-3239-94 0900 1280 770-95.18 INSTL 100WATT STREET LIGHT M28-100-6 EACH 1.000 0.000 $ 0.00 1.000 $ 536.26 
$536.260 

  
08001-3239-94 0900 1290 770-95.19 INSTL EXPANDING ROCK ANCHOR F7-6 EACH 2.000 -1.000 $ -262.43 0.000 $ 0.00 

$262.430 
  
08001-3239-94 0900 1300 770-95.20 INSTL POWER INSTL SCREW ANCHOR F6-7 EACH 12.000 1.000 $ 263.31 22.000 $ 5,792.82

$263.310 
  
08001-3239-94 0900 1310 770-95.21 INSTL LARGE SCNDRY UNDRGRND PLLBX UM35L EACH 1.000 0.000 $ 0.00 1.000 $ 1,617.57

$1,617.570 
  
08001-3239-94 0900 1320 770-95.22 INSTL SECONDARY POLE MOUNTED 2IN CONDUIT UM50 EACH 1.000 0.000 $ 0.00 3.000 $ 2,580.39

$860.130 
  
08001-3239-94 0900 1330 770-95.23 INSTL 250WATT DIRECTIONAL SECURITY LIGHT M29-250 EACH 1.000 0.000 $ 0.00 1.000 $ 597.83 

$597.830 
  
08001-3239-94 0900 1340 770-95.24 INSTL 250WATT STREET LIGHT M32-250 EACH 5.000 0.000 $ 0.00 5.000 $ 4,026.40

$805.280 
  
08001-3239-94 0900 1350 770-95.25 INSTL DEADEND SHOE M5-1 EACH 2.000 0.000 $ 0.00 5.000 $ 603.95 

$120.790 
  
08001-3239-94 0900 1360 770-95.26 INSTL CROSSARM BRACES M5-13 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$108.460 
  
08001-3239-94 0900 1370 770-95.27 INSTL OVERHEAD FRAMING VC7HD EACH 2.000 0.000 $ 0.00 2.000 $ 1,482.08

$741.040 
  
08001-3239-94 0900 1380 770-95.28 INSTL OVERHEAD FRAMING VA5-2E EACH 1.000 0.000 $ 0.00 2.000 $ 669.08 

$334.540 
  
08001-3239-94 0900 1390 770-95.29 INSTL OVERHEAD FRAMING VA5E EACH 1.000 0.000 $ 0.00 2.000 $ 454.94 

$227.470 
  
08001-3239-94 0900 1400 770-95.30 INSTL OVERHEAD FRAMING VA6E EACH 1.000 0.000 $ 0.00 3.000 $ 1,375.68

$458.560 
  
08001-3239-94 0900 1410 770-95.31 INSTL OVERHEAD FRAMING VC1-2 EACH 2.000 0.000 $ 0.00 2.000 $ 1,027.18

$513.590 
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08001-3239-94 0900 1420 770-95.32 INSTL OVERHEAD FRAMING VC2-2 EACH 2.000 0.000 $ 0.00 2.000 $ 2,158.64
$1,079.320 

  
08001-3239-94 0900 1430 770-95.33 INSTL OVERHEAD FRAMING VC8-4X EACH 1.000 0.000 $ 0.00 1.000 $ 1,605.48

$1,605.480 
  
08001-3239-94 0900 1440 770-95.34 INSTL OVERHEAD FRAMING VC8EX EACH 1.000 0.000 $ 0.00 3.000 $ 4,833.87

$1,611.290 
  
08001-3239-94 0900 1450 770-95.35 INSTL OVERHEAD FRAMING VC8E EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,657.470 
  
08001-3239-94 0900 1460 770-95.36 INSTL DOWN GUY VE1-2 EACH 23.000 0.000 $ 0.00 29.000 $ 5,406.76

$186.440 
  
08001-3239-94 0900 1470 770-95.37 INSTL OVERHEAD GUY VE2-2 EACH 3.000 0.000 $ 0.00 3.000 $ 953.25 

$317.750 
  
08001-3239-94 0900 1480 770-95.38 INSTL DOWN GUY VE1-5TX EACH 4.000 0.000 $ 0.00 6.000 $ 1,012.32

$168.720 
  
08001-3239-94 0900 1490 770-95.39 INSTL TRANSFORMER VG312 10 EACH 1.000 0.000 $ 0.00 1.000 $ 2,075.54

$2,075.540 
  
08001-3239-94 0900 1500 770-95.40 INSTL TRANSFORMER VG135 25 EACH 1.000 0.000 $ 0.00 1.000 $ 571.76 

$571.760 
  
08001-3239-94 0900 1510 770-95.41 INSTL 21KV ARRESTORS VG5A EACH 6.000 0.000 $ 0.00 6.000 $ 1,593.06

$265.510 
  
08001-3239-94 0900 1520 770-95.42 INSTL FUSED CUTOUT VG5C EACH 5.000 0.000 $ 0.00 6.000 $ 1,552.92

$258.820 
  
08001-3239-94 0900 1530 770-95.43 INSTL TRANSFORMER VG5T 15 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$172.700 
  
08001-3239-94 0900 1540 770-95.44 INSTL CROSSARM ASSEMBLY VG5H-10 EACH 2.000 0.000 $ 0.00 2.000 $ 639.42 

$319.710 
  
08001-3239-94 0900 1550 770-95.45 INSTL GROUNDING ASSEMBLY VM2-11 EACH 6.000 0.000 $ 0.00 8.000 $ 1,785.20

$223.150 
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08001-3239-94 0900 1560 770-95.46 INSTL GROUNDING ASSEMBLY VM2-15S EACH 1.000 0.000 $ 0.00 1.000 $ 506.01 
$506.010 

  
08001-3239-94 0900 1570 770-95.47 INSTL LOADBREAK CUTOUT VM3-1LB EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$486.850 
  
08001-3239-94 0900 1580 770-95.48 INSTL GOLB SWITCH VM3-17LB EACH 1.000 0.000 $ 0.00 1.000 $ 10,174.46

$10,174.460 
  
08001-3239-94 0900 1590 770-95.49 INSTL EXTENSION LINK EPOXY VM5-23 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$62.490 
  
08001-3239-94 0900 1600 770-95.50 INSTL EXTENSION LINK EPOXY 6'- VM5-23-6 EACH 20.000 0.000 $ 0.00 11.000 $ 932.80 

$84.800 
  
08001-3239-94 0900 1610 770-95.51 INSTL FIBERGLASS BRACKET M5-22 EACH 1.000 0.000 $ 0.00 1.000 $ 120.51 

$120.510 
  
08001-3239-94 0900 1620 770-95.52 INSTL SERVICE ASSEMBLY J6 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$71.870 
  
08001-3239-94 0900 1630 770-95.53 INSTL GROUTED ROCK ANCHOR F5-7 EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$377.160 
  
08001-3239-94 0900 1640 770-95.54 REMOVE PRIMARY CONDUCTOR L.F. 6,762.000 0.000 $ 0.00 7,762.000 $ 6,597.70

$0.850 
  
08001-3239-94 0900 1650 770-95.55 REMOVE SECONDARY CONDUCTOR L.F. 2,285.000 0.000 $ 0.00 2,500.000 $ 1,675.00

$0.670 
  
08001-3239-94 0900 1660 770-95.56 REMOVE WOOD POLE EACH 8.000 3.000 $ 897.27 13.000 $ 3,888.17

$299.090 
  
08001-3239-94 0900 1670 770-95.57 REMOVE OVERHEAD ASSEMBLIES EACH 86.000 0.000 $ 0.00 115.000 $ 39,601.40

$344.360 
  
08001-3239-94 0900 9502 770-95.94 CONDUIT (2IN PVC SCHEDULE 40) L.F. 0.000 0.000 $ 0.00 287.000 $ 2,706.41

Conduit (2" PVC,Schedule 40) $9.430 
  
08001-3239-94 0900 9503 770-95.95 CONDUIT (2IN PVC SCH80) - BORE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

Conduit bore 2" $34.100 
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08001-3239-94 0900 9508 771-04.98 2 IN STEEL GAS LINE BY DIRECTIONAL BOR L.F. 0.000 0.000 $ 0.00 230.000 $ 39,847.50
2 in steel gas line by directional bore $173.250 

  
08001-3239-94 0900 1680 771-26.78 4IN STL MUELLER LNE STOPPER FTG OR EQUIV EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
08001-3239-94 0900 1690 771-26.79 4IN STEEL PIPE SCH40 X42 FBE COATED L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
08001-3239-94 0900 1700 771-26.80 4IN 90 DEGREE WELD ELL SCH 40 X42 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
08001-3239-94 0900 1710 771-26.81 2IN STEEL PIPE SCH40 X42 FBE COATED L.F. 350.000 0.000 $ 0.00 1,006.000 $ 20,120.00

$20.000 
  
08001-3239-94 0900 1720 771-26.82 2IN SDR11 PLOYETHYLENE PIPE L.F. 150.000 0.000 $ 0.00 10.000 $ 150.00 

$15.000 
  
08001-3239-94 0900 1730 771-26.83 2IN ROAD BORE L.F. 110.000 0.000 $ 0.00 250.000 $ 7,500.00

$30.000 
  
08001-3239-94 0900 1740 771-26.84 GRAVEL #57 STONE TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
08001-3239-94 0900 1750 771-26.85 WHEAT STRAW SQUARE BALE EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
08001-3239-94 0900 1760 773-23.01 INSTALL 35-2 SYP WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 2,292.00

$764.000 
  
08001-3239-94 0900 1770 773-23.02 INSTALL 35-4 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 764.00 

$764.000 
  
08001-3239-94 0900 1780 773-23.03 INSTALL BM82-3IN RISER GUARD EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$131.000 
  
08001-3239-94 0900 1790 773-23.04 INSTALL CO24(10M) FIBER CABLE L.F. 190.000 0.000 $ 0.00 190.000 $ 646.00 

$3.400 
  
08001-3239-94 0900 1800 773-23.05 INSTALL CO24(E) FIBER CABLE L.F. 1,320.000 0.000 $ 0.00 1,320.000 $ 3,168.00

$2.400 
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08001-3239-94 0900 1810 773-23.06 INSTALL CO24LOOP FIBER CABLE L.F. 1,200.000 0.000 $ 0.00 1,400.000 $ 3,360.00
$2.400 

  
08001-3239-94 0900 1820 773-23.07 INSTALL CO36(E) FIBER CABLE L.F. 1,060.000 0.000 $ 0.00 1,060.000 $ 2,650.00

$2.500 
  
08001-3239-94 0900 1830 773-23.08 INSTALL CO36LOOP FIBER CABLE L.F. 600.000 0.000 $ 0.00 800.000 $ 2,000.00

$2.500 
  
08001-3239-94 0900 1840 773-23.09 INSTALL CO120(E) FIBER CABLE L.F. 1,590.000 0.000 $ 0.00 1,590.000 $ 3,975.00

$2.500 
  
08001-3239-94 0900 1850 773-23.10 INSTALL CO120LOOP FIBER CABLE L.F. 1,200.000 0.000 $ 0.00 1,400.000 $ 3,500.00

$2.500 
  
08001-3239-94 0900 1860 773-23.11 INSTALL CO180(E) FIBER CABLE L.F. 1,060.000 0.000 $ 0.00 1,060.000 $ 3,604.00

$3.400 
  
08001-3239-94 0900 1870 773-23.12 INSTALL CO180LOOP FIBER CABLE L.F. 600.000 0.000 $ 0.00 800.000 $ 2,720.00

$3.400 
  
08001-3239-94 0900 1880 773-23.13 INSTALL CW12-22(10M) COMM. CABLE L.F. 440.000 0.000 $ 0.00 440.000 $ 1,760.00

$4.000 
  
08001-3239-94 0900 1890 773-23.14 INSTALL CW50-22(10M) COMM. CABLE L.F. 190.000 0.000 $ 0.00 190.000 $ 931.00 

$4.900 
  
08001-3239-94 0900 1900 773-23.15 INSTALL CW100-22(10M) COMM. CABLE L.F. 900.000 0.000 $ 0.00 900.000 $ 6,300.00

$7.000 
  
08001-3239-94 0900 1910 773-23.16 INSTALL CW200-22(16M) COMM. CABLE L.F. 1,020.000 0.000 $ 0.00 1,020.000 $ 11,220.00

$11.000 
  
08001-3239-94 0900 1920 773-23.17 INSTALL CW300-22(16M) COMM. CABLE L.F. 2,610.000 0.000 $ 0.00 2,610.000 $ 41,760.00

$16.000 
  
08001-3239-94 0900 1930 773-23.18 INSTALL FOSB(A)2 SNOW SHOE EACH 15.000 0.000 $ 0.00 1.000 $ 101.00 

$101.000 
  
08001-3239-94 0900 1940 773-23.19 INSTALL FOSB(A)3 SNOW SHOE EACH 15.000 0.000 $ 0.00 12.000 $ 1,212.00

$101.000 
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08001-3239-94 0900 1950 773-23.20 INSTALL HACO(24) FIBER SPLICE CASE EACH 2.000 0.000 $ 0.00 2.000 $ 972.00 
$486.000 

  
08001-3239-94 0900 1960 773-23.21 INSTALL HACO(36) FIBER SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 554.00 

$554.000 
  
08001-3239-94 0900 1970 773-23.22 INSTALL HACO(120) FIBER SPLICE CASE EACH 2.000 0.000 $ 0.00 3.000 $ 1,857.00

$619.000 
  
08001-3239-94 0900 1980 773-23.23 INSTALL HACO(180) FIBER SPLICE CASE EACH 1.000 0.000 $ 0.00 2.000 $ 1,238.00

$619.000 
  
08001-3239-94 0900 1990 773-23.24 INSTALL COMM. CABLE SPLICING EACH 1,399.000 0.000 $ 0.00 1,513.000 $ 5,749.40

$3.800 
  
08001-3239-94 0900 2000 773-23.25 INSTALL FIBER CABLE SPLICING EACH 504.000 0.000 $ 0.00 288.000 $ 12,384.00

$43.000 
  
08001-3239-94 0900 2010 773-23.26 INSTALL HR1(1.6)5 STRAIGHT SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 267.00 

$267.000 
  
08001-3239-94 0900 2020 773-23.27 INSTALL HR1(1.6)U STRAIGHT SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 267.00 

$267.000 
  
08001-3239-94 0900 2030 773-23.28 INSTALL HR1(3.8)U STRAIGHT SPLICE CASE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$267.000 
  
08001-3239-94 0900 2040 773-23.29 INSTALL HR2(2.2)5 BRANCH SPLICE CASE EACH 1.000 0.000 $ 0.00 1.000 $ 297.00 

$297.000 
  
08001-3239-94 0900 2050 773-23.30 INSTALL HR2(2.2)U BRANCH SPLICE CASE EACH 4.000 0.000 $ 0.00 2.000 $ 594.00 

$297.000 
  
08001-3239-94 0900 2060 773-23.31 INSTALL HR2(3.8)U BRANCH SPLICE CASE EACH 10.000 0.000 $ 0.00 10.000 $ 2,970.00

$297.000 
  
08001-3239-94 0900 2070 773-23.32 INSTALL PE1-3 DOWN GUY ASSEMBLY EACH 7.000 0.000 $ 0.00 6.000 $ 612.00 

$102.000 
  
08001-3239-94 0900 2080 773-23.33 INSTALL PE1-3G DOWN GUY ASSEMBLY EACH 10.000 0.000 $ 0.00 13.000 $ 1,326.00

$102.000 
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08001-3239-94 0900 2090 773-23.34 INSTALL PE1-4G DOWN GUY ASSEMBLY EACH 12.000 0.000 $ 0.00 9.000 $ 1,404.00
$156.000 

  
08001-3239-94 0900 2100 773-23.35 INSTALL PE2-3 OVHD GUY ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$178.000 
  
08001-3239-94 0900 2110 773-23.36 INSTALL PF1-5A ANCHOR ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 872.00 

$218.000 
  
08001-3239-94 0900 2120 773-23.37 INSTALL PF1-7A ANCHOR ASSEMBLY EACH 15.000 0.000 $ 0.00 17.000 $ 6,035.00

$355.000 
  
08001-3239-94 0900 2130 773-23.38 INSTALL PF5-3A ROCK ANCHOR ASSEMBLY EACH 7.000 0.000 $ 0.00 3.000 $ 768.00 

$256.000 
  
08001-3239-94 0900 2140 773-23.39 INSTALL PM11 GUY GUARD ASSEMBLY EACH 26.000 0.000 $ 0.00 25.000 $ 525.00 

$21.000 
  
08001-3239-94 0900 2150 773-23.40 INSTALL PM2A POLE GRD ASSEMBLY EACH 21.000 0.000 $ 0.00 21.000 $ 714.00 

$34.000 
  
08001-3239-94 0900 2160 773-23.41 INSTALL PM52 POLE NUMBER ASSEMBLY EACH 10.000 0.000 $ 0.00 11.000 $ 275.00 

$25.000 
  
08001-3239-94 0900 2170 773-23.42 INSTALL PM91-25-22-20 CABLE STUB EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$431.000 
  
08001-3239-94 0900 2180 773-23.43 INSTALL PM91-50-22-20 CABLE STUB EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$503.000 
  
08001-3239-94 0900 2190 773-23.44 INSTALL PM91-100-22-20 CABLE STUB EACH 2.000 0.000 $ 0.00 3.000 $ 1,725.00

$575.000 
  
08001-3239-94 0900 2200 773-23.45 R2-5 CUT RIGHT-OF-WAY L.F. 400.000 0.000 $ 0.00 400.000 $ 1,720.00

$4.300 
  
08001-3239-94 0900 2210 773-23.46 INSTALL SEA3-22 DROP CABLE L.F. 300.000 0.000 $ 0.00 813.000 $ 1,788.60

$2.200 
  
08001-3239-94 0900 2220 773-23.47 TRANSFER COMM. CA STRAIGHT POLE EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
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08001-3239-94 0900 2230 773-23.48 TRANSFER COMM. CA ANGLE POLE EACH 9.000 0.000 $ 0.00 12.000 $ 792.00 
$66.000 

  
08001-3239-94 0900 2240 773-23.49 REARRANGE AERIAL COMM. CA L.F. 1,600.000 0.000 $ 0.00 2,532.000 $ 4,051.20

$1.600 
  
08001-3239-94 0900 2250 773-23.50 REARRANGE COMM. CABLE SPLICING EACH 938.000 0.000 $ 0.00 1,747.000 $ 8,210.90

$4.700 
  
08001-3239-94 0900 2260 773-23.51 REARRANGE FIBER CA. SPLICING EACH 648.000 0.000 $ 0.00 624.000 $ 44,928.00

$72.000 
  
08001-3239-94 0900 2270 773-23.52 REARRANGE AERIAL DROP WIRE EACH 3.000 0.000 $ 0.00 3.000 $ 84.00 

$28.000 
  
08001-3239-94 0900 2280 773-23.53 REMOVE AERIAL COMM. CABLE L.F. 4,568.000 0.000 $ 0.00 5,108.000 $ 5,108.00

$1.000 
  
08001-3239-94 0900 2290 773-23.54 REMOVE GUY ASSEMBLY EACH 6.000 0.000 $ 0.00 9.000 $ 216.00 

$24.000 
  
08001-3239-94 0900 2300 773-23.55 REMOVE ANCHOR ASSEMBLY EACH 5.000 0.000 $ 0.00 8.000 $ 232.00 

$29.000 
  
08001-3239-94 0900 2310 773-23.56 REMOVE SYP WOOD POLE EACH 13.000 -3.000 $ -297.00 4.000 $ 396.00 

$99.000 
  
08001-3239-94 0900 2320 773-23.57 REMOVE AERIAL DROP WIRE EACH 3.000 0.000 $ 0.00 5.000 $ 2.00 

$0.400 
  
08001-3239-94 0900 2330 773-23.58 REMOVE RISER GUARD ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 42.00 

$14.000 
  
08001-3239-94 0900 2340 775-61.27 6 IN CLASS 350 D.I. WATER LINE L.F. 1,980.000 0.000 $ 0.00 1,962.000 $ 62,097.30

$31.650 
  
08001-3239-94 0900 2350 775-61.28 12 IN BLACK STEEL CASING BY BORE & JACK L.F. 280.000 0.000 $ 0.00 280.000 $ 56,000.00

$200.000 
  
08001-3239-94 0900 2360 775-61.29 12 IN BLACK STEEL CASING BY OPEN CUT L.F. 130.000 0.000 $ 0.00 170.000 $ 8,500.00

$50.000 
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08001-3239-94 0900 2370 775-61.30 6 IN TAPPING TEE & VALVE W/ BOX EACH 4.000 0.000 $ 0.00 4.000 $ 7,688.00
$1,922.000 

  
08001-3239-94 0900 2380 775-61.31 6 IN GATE VALVE & BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,564.00

$782.000 
  
08001-3239-94 0900 2390 775-61.32 3/4 IN COPPER SERVICE LINE L.F. 300.000 0.000 $ 0.00 42.000 $ 504.00 

$12.000 
  
08001-3239-94 0900 2400 775-61.33 DUCTILE IRON FITTINGS LB. 1,200.000 0.000 $ 0.00 1,354.900 $ 6,097.05

$4.500 
  
08001-3239-94 0900 2410 775-61.34 CRUSHED STONE TON 800.000 0.000 $ 0.00 173.450 $ 3,469.00

$20.000 
  
08001-3239-94 0900 2420 775-61.35 CLASS "B" CONCRETE C.Y. 25.000 0.000 $ 0.00 8.980 $ 1,032.70

$115.000 
  
08001-3239-94 0900 2430 775-61.36 TEMPORARY PAVEMENT REPLACEMENT S.Y. 30.000 0.000 $ 0.00 53.470 $ 1,604.10

$30.000 
  
08001-3239-94 0900 2440 775-61.37 WATER SERVICE RELOCATE / RECONNECT EACH 6.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
08001-3239-94 0900 2450 775-61.38 CUT/CAP/RETIRE EXISTING 6-IN LINE EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
08001-3239-94 0900 2460 775-61.39 TYPE "A" BLOW OFF ASSY EACH 2.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
08001-3239-94 0900 2470 777-28.01 8IN SDR 35 PVC GRAVITY SEWER LINE L.F. 540.000 0.000 $ 0.00 545.000 $ 19,075.00

$35.000 
  
08001-3239-94 0900 2480 777-28.02 10IN SDR 35 PVC GRAVITY SEWER LINE L.F. 766.000 0.000 $ 0.00 775.000 $ 31,000.00

$40.000 
  
08001-3239-94 0900 2490 777-28.03 16IN BLACK STEEL CASING BY BORE & JACK L.F. 220.000 0.000 $ 0.00 150.000 $ 36,000.00

$240.000 
  
08001-3239-94 0900 2500 777-28.04 16IN BLACK STEEL CASING BY OPEN CUT L.F. 60.000 0.000 $ 0.00 120.000 $ 6,600.00

$55.000 
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08001-3239-94 0900 2510 777-28.05 4FT STNDRD PRECAST MANHOLE W/XYPEX 0-6FT EACH 7.000 0.000 $ 0.00 6.000 $ 9,900.00
$1,650.000 

  
08001-3239-94 0900 2520 777-28.06 4FT MNHOLE BUILD IN PLACE OVER LINE EACH 3.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  
08001-3239-94 0900 2530 777-28.07 4FT STANDARD MANHOLE EXTRA DEPTH V.F. 15.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  
08001-3239-94 0900 2540 777-28.08 SEWER SRVCE RELOCATE/RECONNECT COMPLETE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
08001-3239-94 0900 2550 777-28.09 CUT/CAP/RETIRE EXISTING 8-IN LINE EACH 4.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
08001-3239-94 0900 2560 777-28.10 CONCRETE PIERS @ CREEK CRSSNG-10FT SPCNG EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$1,300.000 
  
08001-3239-94 0900 2570 777-28.11 8IN POLY LINED D.I. PIPE @ CREEK CROSSING L.F. 179.000 0.000 $ 0.00 179.000 $ 7,160.00

$40.000 
  
08001-3239-94 0900 2580 777-28.12 DUCTILE IRON FITTINGS LB. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
08001-3239-94 0900 2590 777-28.13 CRUSHED STONE TON 1,200.000 -2.110 $ -42.20 248.410 $ 4,968.20

$20.000 
  
08001-3239-94 0900 2600 777-28.14 CLASS "B" CONCRETE C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$115.000 
  
08001-3239-94 0900 2610 777-28.15 TEMPORARY PAVEMENT REPLACEMENT S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
08001-3239-94 0900 2620 777-28.16 STANDARD SEWER CASTINGS EACH 5.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
08001-3239-94 0900 2630 777-28.17 WATER TIGHT SEWER CASTINGS EACH 5.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
08001-3239-94 0900 2640 777-28.47 BYPASS PUMP 50 GPM LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
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08001-3239-94 0900 9500 777-29.96 CASING PIPE FOR CREEK CROSSING L.F. 0.000 0.000 $ 0.00 40.000 $ 4,473.60
Casing pipe for creek crossing $111.840 

  
08001-3239-94 0900 9501 777-29.97 ENHANCED CONCRETE PIERS EACH 0.000 0.000 $ 0.00 2.000 $ 5,842.00

Enhanced concrete piers $2,921.000 
  
08001-3239-94 0100 0780 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 7.610 $ 304.40 

$40.000 
  
08001-3239-94 0100 0790 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 339.770 $ 11,891.95

$35.000 
  
08001-3239-94 0100 0800 801-02 SEEDING (WITHOUT MULCH) UNIT 20.000 0.000 $ 0.00 2.290 $ 45.80 

$20.000 
  
08001-3239-94 0100 0810 801-03 WATER (SEEDING & SODDING) M.G. 91.000 0.000 $ 0.00 65.000 $ 65.00 

$1.000 
  
08001-3239-94 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
08001-3239-94 0100 0820 803-01 SODDING (NEW SOD) S.Y. 8,616.000 0.000 $ 0.00 14,167.200 $ 31,167.84

$2.200 
  
08001-3239-94 0100 0830 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 2,140.000 0.000 $ 0.00 596.120 $ 2,205.64

$3.700 
  
08001-3239-94 0100 0840 805-01.03 TURF REINFORCEMENT MAT (CLASS III) S.Y. 50.000 -1,372.440 $ -5,078.03 171.560 $ 634.77 

$3.700 
  

Project Number: 08001-3239-94 Project Current Amount $ -4,495.46
Contract Current Amount $ -4,495.46 
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