
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000060877 Vendor Name: TRAF-MARK, INC.

Contract ID: CNK907 Estimate Number: 0005 Pay Period: 07/17/2011
to: 09/29/2011

Contract Location: Time Allowed: 190.0 days
THE MISCELLANEOUS SAFETY IMPROVEMENTS ON VARIOUS Time Charged: 189.0 days

Elapsed Calendar Days: 189.0 days
Percent Time: 99.47 %

Contractor: Date Let: 02/11/2011
TRAF-MARK, INC. Date Awarded: 02/22/2011
P O Box 140815 Date Contract Executed: 03/04/2011
Memphis, TN 38114 Date Notice to Proceed: 03/25/2011
Phone: Date Work Began: 05/09/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/29/2011
Date Accepted: 09/29/2011

Estimate Paid: NO 

Counties:
HARDEMAN 
HARDIN 
MCNAIRY 

= 
Project Number PCT Fed State Project Number Description 1

35059-3405-94 28.92 HRRR-1609(1) Safety Improvements on Tippah Street/Park Swain Road
36945-3492-94 42.25 HSIP-3109(1) Intersection Improvements - East Main Street at Fairgrounds
55946-3440-94 28.83 HRRR-0876(1) Safety Improvements on Bethesda-Purdy Road

Current Contract Amount $ 258,406.45 
Original Contract Amount $ 258,406.45 

Percent Complete ($) 110.00 %

Total to Date Prev to Date This Estimate
Participating $ 284,255.04 $ 284,255.04 $ 0.00 

Total Earnings $ 284,255.04 $ 284,255.04 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 284,255.04 $ 284,255.04 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 284,255.04 $ 284,255.04 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 284,255.04 $ 284,255.04 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
35059-3405-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36945-3492-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
36945-3492-94 0110 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
55946-3440-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
35059-3405-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36945-3492-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36945-3492-94 0110 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 680.800 $ 680.80 

  
55946-3440-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

PAYMENT ADJUSTMENT FOR BITUMINOUS 
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35059-3405-94 0100 9018 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

36945-3492-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36945-3492-94 0110 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,265.080 $ 2,265.08 

  

55946-3440-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36945-3492-94 0110 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 9,900.00

$9,900.000 
  
36945-3492-94 0110 9012 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

36945-3492-94 0110 9013 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36945-3492-94 0110 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 308.000 0.000 $ 0.00 428.870 $ 66,474.85

$155.000 
  

36945-3492-94 0110 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 242.500 $ 242.50 

  
36945-3492-94 0110 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36945-3492-94 0110 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 295.430 $ 295.43 

  
36945-3492-94 0110 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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36945-3492-94 0110 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,650.000 0.000 $ 0.00 6,685.000 $ 38,773.00

$5.800 
  
35059-3405-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 100.000 $ 2,000.00

$20.000 
  
55946-3440-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 282.000 0.000 $ 0.00 375.000 $ 7,500.00

$20.000 
  
35059-3405-94 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55946-3440-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 375.00 

$30.000 
  
55946-3440-94 0100 0020 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
35059-3405-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,900.00

$2,450.000 
  
55946-3440-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,350.00

$2,450.000 
  
35059-3405-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
55946-3440-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
55946-3440-94 0100 0050 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 245.00 

$245.000 
  
35059-3405-94 0100 0040 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,666.67

(SEE GEN. NOTES) $2,666.666 
  
36945-3492-94 0100 0040 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,666.67

(SEE GEN. NOTES) $2,666.666 
  
55946-3440-94 0100 0060 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,666.67

(SEE GEN. NOTES) $2,666.666 
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35059-3405-94 0100 0050 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 9.000 0.000 $ 0.00 9.000 $ 255.15 

$28.350 
  
35059-3405-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 957.000 0.000 $ 0.00 1,054.000 $ 2,065.84

$1.960 
  
55946-3440-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 3,628.000 0.000 $ 0.00 4,800.000 $ 9,408.00

$1.960 
  
35059-3405-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 144.000 0.000 $ 0.00 147.200 $ 541.70 

$3.680 
  
36945-3492-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 262.000 0.000 $ 0.00 127.300 $ 468.46 

$3.680 
  
55946-3440-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 349.000 0.000 $ 0.00 134.900 $ 496.43 

$3.680 
  
35059-3405-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 159.000 0.000 $ 0.00 152.190 $ 2,016.52

$13.250 
  
36945-3492-94 0100 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 6.000 0.000 $ 0.00 6.000 $ 79.50 

$13.250 
  
55946-3440-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 440.000 0.000 $ 0.00 447.730 $ 5,932.42

$13.250 
  
35059-3405-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 36.000 0.000 $ 0.00 36.000 $ 489.60 

$13.600 
  
36945-3492-94 0100 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 66.000 0.000 $ 0.00 65.840 $ 895.42 

$13.600 
  
55946-3440-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$13.600 
  
35059-3405-94 0100 0100 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 8.000 0.000 $ 0.00 10.000 $ 55.00 

$5.500 
  
36945-3492-94 0100 0080 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
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55946-3440-94 0100 0110 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 11.000 0.000 $ 0.00 12.000 $ 66.00 

$5.500 
  

35059-3405-94 0100 0110 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 834.75 

$278.250 
  
35059-3405-94 0100 0120 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 17.000 0.000 $ 0.00 16.587 $ 43,126.20

$2,600.000 
  
36945-3492-94 0100 0090 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.760 0.000 $ 0.00 0.651 $ 1,692.60

$2,600.000 
  
55946-3440-94 0100 0120 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 11.229 $ 29,195.40

$2,600.000 
  

55946-3440-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION 
STRIPING) S.Y. 18.000 0.000 $ 0.00 29.000 $ 1,160.00

$40.000 
  
35059-3405-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 90.000 0.000 $ 0.00 82.000 $ 1,057.80

$12.900 
  
36945-3492-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 54.000 0.000 $ 0.00 59.000 $ 761.10 

$12.900 
  
55946-3440-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 151.000 0.000 $ 0.00 145.000 $ 1,870.50

$12.900 
  
35059-3405-94 0100 0140 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
55946-3440-94 0100 0150 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 423.000 0.000 $ 0.00 234.000 $ 585.00 

$2.500 
  
35059-3405-94 0100 0150 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,666.67

$6,666.666 
  
36945-3492-94 0100 0110 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,666.67

$6,666.666 
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55946-3440-94 0100 0160 717-99.91 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,666.67
$6,666.666 

  
36945-3492-94 0100 0120 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,600.00

$10,600.000 
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