
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK908 Estimate Number: 0011 Pay Period: 03/01/2012
to: 09/26/2012

Contract Location: Time Allowed: 262.0 days
INTERSECTION IMPROVEMENTS ON US 70 AT MADDOX-SIMPSON PARKWAY Time Charged: 262.0 days

Elapsed Calendar Days: 262.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.04 %
Percent Behind: 5.96 %

Contractor: Date Let: 02/11/2011
LOJAC ENTERPRISES, INC. Date Awarded: 02/22/2011
P.O. Box 998 Date Contract Executed: 03/10/2011
Lebanon, TN 37088 Date Notice to Proceed: 03/29/2011
Phone: Date Work Began: 03/29/2011

Date to be Completed: 12/15/2011
Date Time Stopped: 12/15/2011
Date Accepted: 01/23/2012

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95006-3216-94 100.00 HSIP-NHE-26(40) Widening of S.R.26, Relocation of Maddox-Simpson Pkwy, and

Current Contract Amount $ 1,482,942.65 
Original Contract Amount $ 1,482,122.65 

Total to Date Prev to Date This Estimate
Participating $ 1,427,883.92 $ 1,418,966.14 $ 8,917.78 

Total Earnings $ 1,427,883.92 $ 1,418,966.14 $ 8,917.78 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,427,883.92 $ 1,418,966.14 $ 8,917.78 
Test Report Payment Adjustment $ -7,708.00 $ -7,856.00 $ 148.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 1,420,175.92 $ 1,411,110.14 $ 9,065.78 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,420,175.92 $ 1,411,110.14 $ 9,065.78 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
95006-3216-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 26,900.00

$26,900.000 
  
95006-3216-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
95006-3216-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,944.250 $ 17,944.25 

  

95006-3216-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29,981.980 $ 29,981.98 

  
95006-3216-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

$65,000.000 
  
95006-3216-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(SEE PLANS FOOTNOTES) $10,000.000 
  

95006-3216-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 8,515.000 0.000 $ 0.00 9,988.810 $ 89,899.29

$9.000 
  

95006-3216-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
95006-3216-94 0100 0050 203-02 BORROW EXCAVATION (SOLID ROCK) C.Y. 298.000 0.000 $ 0.00 3,254.810 $ 43,451.71
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$13.350 
  
95006-3216-94 0100 0060 203-02.05 BORROW EXCAVATION (DESCRIPTION) C.Y. 3.000 0.000 $ 0.00 183.000 $ 13,725.00

(KEYSTONE ROCK FOR SINKHOLE REPAIR) $75.000 
  
95006-3216-94 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 9,863.000 0.000 $ 0.00 2,640.740 $ 23,766.66

$9.000 
  
95006-3216-94 0100 0080 203-05 UNDERCUTTING C.Y. 970.000 0.000 $ 0.00 2,619.550 $ 17,027.08

$6.500 
  
95006-3216-94 0100 0090 203-06 WATER M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95006-3216-94 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 28.000 0.000 $ 0.00 28.880 $ 1,444.00

$50.000 
  
95006-3216-94 0100 0110 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 210.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95006-3216-94 0100 0120 209-03.20 FILTER SOCK (8 INCH) L.F. 650.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
95006-3216-94 0100 0130 209-05 SEDIMENT REMOVAL C.Y. 298.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95006-3216-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,660.000 0.000 $ 0.00 2,919.000 $ 8,319.15

$2.850 
  
95006-3216-94 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 15.000 0.000 $ 0.00 10.000 $ 3,000.00

$300.000 
  
95006-3216-94 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 8.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
95006-3216-94 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

95006-3216-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 9,945.000 0.000 $ 0.00 10,098.520 $ 111,083.72

$11.000 
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95006-3216-94 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,348.000 0.000 $ 0.00 602.560 $ 12,653.76
$21.000 

  
95006-3216-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 169.000 0.000 $ 0.00 169.130 $ 5,073.90

$30.000 
  

95006-3216-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 1,838.000 0.000 $ 0.00 1,231.860 $ 69,908.06

$56.750 
  

95006-3216-94 0100 0220 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 
GRADING A-S TON 38.000 0.000 $ 0.00 36.898 $ 25,090.64

$680.000 
  
95006-3216-94 0100 0230 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,093.000 0.000 $ 0.00 1,193.050 $ 50,108.10

$42.000 
  

95006-3216-94 0100 0240 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 931.000 0.000 $ 0.00 961.300 $ 56,957.03

$59.250 
  

95006-3216-94 0100 0250 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 682.000 0.000 $ 0.00 715.330 $ 55,259.24

$77.250 
  

95006-3216-94 0100 0260 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 15.000 0.000 $ 0.00 27.230 $ 20,422.50

$750.000 
  
95006-3216-94 0100 0270 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 420.000 0.000 $ 0.00 880.460 $ 50,186.22

$57.000 
  

95006-3216-94 0100 0280 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 950.000 0.000 $ 0.00 1,028.320 $ 67,612.04

$65.750 
  
95006-3216-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,261.300 $ -12,261.30 

  
95006-3216-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,601.600 $ 1,601.60 
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95006-3216-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95006-3216-94 0100 0290 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 30.000 0.000 $ 0.00 3.270 $ 1,635.00

$500.000 
  
95006-3216-94 0100 0300 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 4.210 $ 1,894.50

$450.000 
  
95006-3216-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95006-3216-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95006-3216-94 0100 0310 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 3,400.000 0.000 $ 0.00 3,400.000 $ 8,160.00

$2.400 
  
95006-3216-94 0100 0320 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 310.000 0.000 $ 0.00 516.980 $ 39,161.24

$75.750 
  
95006-3216-94 0100 0330 411-01.10 ACS MIX(PG64-22) GRADING D TON 560.000 0.000 $ 0.00 538.370 $ 40,781.53

$75.750 
  
95006-3216-94 0100 0340 411-02.10 ACS MIX(PG70-22) GRADING D TON 560.000 0.000 $ 0.00 658.190 $ 52,490.65

$79.750 
  

95006-3216-94 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,254.540 $ -5,254.54 

  
95006-3216-94 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95006-3216-94 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 718.200 $ 718.20 

  
95006-3216-94 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
95006-3216-94 0100 0350 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 385.000 0.000 $ 0.00 387.780 $ 5,816.70

$15.000 
  
95006-3216-94 0100 0360 607-03.30 18" PIPE CULVERT L.F. 228.000 0.000 $ 0.00 244.000 $ 14,884.00

$61.000 
  
95006-3216-94 0100 0370 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 28.000 0.000 $ 0.00 36.000 $ 2,412.00

$67.000 
0100 0370 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 67.000 0.000 $ 0.00 -4.000 $ -268.00 

  
95006-3216-94 0100 0380 607-05.30 24" PIPE CULVERT L.F. 24.000 0.000 $ 0.00 56.000 $ 3,808.00

$68.000 
  
95006-3216-94 0100 0390 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 70.000 0.000 $ 0.00 72.000 $ 7,200.00

$100.000 
  
95006-3216-94 0100 0400 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 70.000 0.000 $ 0.00 134.000 $ 16,080.00

$120.000 
0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 120.000 0.000 $ 0.00 -62.000 $ -7,440.00 

  
95006-3216-94 0100 0410 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 459.000 0.000 $ 0.00 464.000 $ 80,736.00

$174.000 
  
95006-3216-94 0100 0420 607-50.12 PRECAST CONCRETE BOX CULVERT (SIZE) L.F. 28.000 0.000 $ 0.00 28.000 $ 13,608.00

(6'x3') $486.000 
  
95006-3216-94 0100 0430 607-50.13 PRECAST CONCRETE BOX CULVERT (SIZE ) L.F. 60.000 0.000 $ 0.00 60.000 $ 44,880.00

(12'x5' ) $748.000 
  
95006-3216-94 0100 0440 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,100.00

$3,100.000 
  
95006-3216-94 0100 0450 611-02.13 JUNCTION BOX, TYPE 4 EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
95006-3216-94 0100 0460 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 78.000 0.000 $ 0.00 43.670 $ 22,271.70

$510.000 
  
95006-3216-94 0100 0470 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 4,213.000 0.000 $ 0.00 3,155.000 $ 3,312.75

$1.050 
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95006-3216-94 0100 0480 702-01.02 CONCRETE CURB L.F. 295.000 0.000 $ 0.00 192.000 $ 3,264.00

$17.000 
  
95006-3216-94 0100 0490 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 110.000 0.000 $ 0.00 76.630 $ 11,111.35

$145.000 
  

95006-3216-94 0100 0500 703-02 CEMENT CONCRETE DITCH PAVING 
(REINFORCED) C.Y. 1.000 0.000 $ 0.00 0.370 $ 148.00 

$400.000 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 400.000 0.370 $ 148.00 0.000 $ 0.00 

  
95006-3216-94 0100 0510 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 325.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
95006-3216-94 0100 0520 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 656.000 0.000 $ 0.00 43.110 $ 1,196.30

$27.750 
  
95006-3216-94 0100 0530 709-05.08 MACHINED RIP-RAP (CLASS B) TON 700.000 0.000 $ 0.00 467.540 $ 13,979.45

$29.900 
  
95006-3216-94 0100 0540 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
95006-3216-94 0100 0550 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 175.000 0.000 $ 0.00 36.000 $ 1,080.00

$30.000 
  
95006-3216-94 0100 0560 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
95006-3216-94 0100 0570 712-06 SIGNS (CONSTRUCTION) S.F. 164.000 0.000 $ 0.00 264.000 $ 2,772.00

$10.500 
  
95006-3216-94 0100 0580 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 584.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
95006-3216-94 0100 0590 713-11.01 "U" SECTION STEEL POSTS LB. 420.000 554.700 $ 1,802.78 554.700 $ 1,802.78

$3.250 
  
95006-3216-94 0100 9500 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 0.000 541.750 $ 2,167.00 541.750 $ 2,167.00

$4.000 
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95006-3216-94 0100 0600 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$185.000 

  
95006-3216-94 0100 0610 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 130.00 1.000 $ 130.00 

(R10-12) $130.000 
  
95006-3216-94 0100 0620 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 5.000 $ 750.00 5.000 $ 750.00 

(R1-1 "STOP") $150.000 
  
95006-3216-94 0100 0630 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R1-2 "YIELD") $115.000 
  
95006-3216-94 0100 0640 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 230.00 2.000 $ 230.00 

(R1-2) $115.000 
  
95006-3216-94 0100 0650 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 5.000 $ 750.00 5.000 $ 750.00 

(R2-1 "SPEED LIMIT") $150.000 
  
95006-3216-94 0100 0660 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 168.00 1.000 $ 168.00 

(R3-2 BLANKOUT 24"x 24") $168.000 
  
95006-3216-94 0100 0670 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 300.00 2.000 $ 300.00 

(W14-1 "DEAD END") $150.000 
  
95006-3216-94 0100 0680 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 310.00 2.000 $ 310.00 

(MADDOX SIMPSON PKWY.) $155.000 
  
95006-3216-94 0100 0690 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 155.00 1.000 $ 155.00 

(W1-7) $155.000 
  
95006-3216-94 0100 0700 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 175.00 1.000 $ 175.00 

(SPARTA PIKE) $175.000 
  
95006-3216-94 0100 0710 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 170.00 1.000 $ 170.00 

(W2-2 "APPROACHING SIDEROAD GRAPHIC") $170.000 
  
95006-3216-94 0100 0720 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 340.00 2.000 $ 340.00 

(W3-3 "SIGNAL AHEAD GRAPHIC") $170.000 
  
95006-3216-94 0100 0730 713-16.28 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 320.00 2.000 $ 320.00 

(W10-1 "RAILROAD CROSSING AHEAD GRAPH $160.000 
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95006-3216-94 0100 0740 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 250.00 1.000 $ 250.00 
(W13-1 "SPEED LIMIT 10 MPH" PLACARD) $250.000 

  
95006-3216-94 0100 0750 713-16.30 SIGNS (DESCRIPTION) EACH 6.000 6.000 $ 900.00 6.000 $ 900.00 

(OM4-1 - END OF ROAD MARKER) $150.000 
  
95006-3216-94 0100 0760 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(R10-12) $130.000 
  
95006-3216-94 0100 0770 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-2 'BLANKOUT', 24 x 24") $168.000 
  
95006-3216-94 0100 0780 713-16.33 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(MADDOX SIMPSON PKWY.) $155.000 
  
95006-3216-94 0100 0790 713-16.34 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(SPARTA PIKE) $155.000 
  
95006-3216-94 0100 0800 714-06.05 CABLE (1/C # 6 AWG) L.F. 1,200.000 0.000 $ 0.00 1,200.000 $ 1,320.00

$1.100 
  
95006-3216-94 0100 0810 714-09.01 LUMINAIRES (150 WATT) EACH 2.000 0.000 $ 0.00 2.000 $ 1,006.00

$503.000 
  

95006-3216-94 0100 0820 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 135.000 0.000 $ 0.00 134.000 $ 1,407.00

$10.500 
  

95006-3216-94 0100 0830 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) 
(1 COLOR LENS) EACH 45.000 0.000 $ 0.00 45.000 $ 472.50 

$10.500 
  

95006-3216-94 0100 0840 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 62.000 $ 1,364.00

$22.000 
  
95006-3216-94 0100 0850 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 255.000 0.000 $ 0.00 219.000 $ 1,314.00

$6.000 
  

95006-3216-94 0100 0860 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 15.000 0.000 $ 0.00 15.000 $ 1,500.00

$100.000 
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95006-3216-94 0100 0870 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 6.000 0.000 $ 0.00 6.000 $ 1,080.00
$180.000 

  
95006-3216-94 0100 0880 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 760.00 

$380.000 
  
95006-3216-94 0100 0890 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 3.860 $ 4,246.00

$1,100.000 
  
95006-3216-94 0100 0900 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 0.500 $ 550.00 

$1,100.000 
  
95006-3216-94 0100 0910 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 54.000 0.000 $ 0.00 86.000 $ 430.00 

$5.000 
  
95006-3216-94 0100 0920 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 6,340.000 0.000 $ 0.00 2,680.000 $ 1,340.00

$0.500 
  
95006-3216-94 0100 0930 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
95006-3216-94 0100 0940 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.700 0.000 $ 0.00 1.541 $ 4,623.00

$3,000.000 
  

95006-3216-94 0100 0950 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 480.000 0.000 $ 0.00 357.000 $ 285.60 

$0.800 
  
95006-3216-94 0100 0960 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 1.100 0.000 $ 0.00 1.138 $ 3,414.00

$3,000.000 
  
95006-3216-94 0100 0970 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

95006-3216-94 0100 0980 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 4,180.00

$836.000 
  

95006-3216-94 0100 0990 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,319.00

$1,319.000 
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95006-3216-94 0100 1000 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,052.00
$263.000 

  
95006-3216-94 0100 1010 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,384.00

$346.000 
  
95006-3216-94 0100 1020 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 993.00 

(ELECTRICAL) $331.000 
  
95006-3216-94 0100 1030 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 548.00 

$548.000 
  
95006-3216-94 0100 1040 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 290.000 0.000 $ 0.00 290.000 $ 319.00 

$1.100 
  
95006-3216-94 0100 1050 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 685.000 0.000 $ 0.00 685.000 $ 822.00 

$1.200 
  
95006-3216-94 0100 1060 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,570.000 0.000 $ 0.00 1,570.000 $ 9,106.00

$5.800 
  
95006-3216-94 0100 1070 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 285.000 0.000 $ 0.00 285.000 $ 4,560.00

$16.000 
  
95006-3216-94 0100 1080 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 348.00 

$174.000 
  
95006-3216-94 0100 1090 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 10,909.00

$10,909.000 
  
95006-3216-94 0100 1100 730-14.01 SHIELDED DETECTOR CABLE L.F. 955.000 0.000 $ 0.00 955.000 $ 716.25 

$0.750 
  
95006-3216-94 0100 1110 730-14.02 SAW SLOT L.F. 70.000 0.000 $ 0.00 70.000 $ 287.00 

$4.100 
  
95006-3216-94 0100 1120 730-14.03 LOOP WIRE L.F. 165.000 0.000 $ 0.00 165.000 $ 99.00 

$0.600 
  
95006-3216-94 0100 1130 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 12,786.00

$12,786.000 
  

10/29/2012



95006-3216-94 0100 1140 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 12,715.00
$12,715.000 

  
95006-3216-94 0100 1150 730-23.93 CANTILEVER SIGNAL SUPPORT (2 @ 45' & 35') EACH 1.000 0.000 $ 0.00 1.000 $ 15,470.00

$15,470.000 
  
95006-3216-94 0100 1160 740-10.01 GEOTEXTILE (TYPE I)(SUBSURFACE DRAINAGE) S.Y. 310.000 0.000 $ 0.00 500.000 $ 1,100.00

$2.200 
  
95006-3216-94 0100 1170 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 5,406.000 0.000 $ 0.00 0.000 $ 0.00 

$1.950 
  

95006-3216-94 0100 1180 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 650.000 0.000 $ 0.00 200.000 $ 600.00 

(8 INCH) $3.000 
  
95006-3216-94 0100 1190 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 473.000 0.000 $ 0.00 28.160 $ 380.16 

$13.500 
  
95006-3216-94 0100 1200 801-03 WATER (SEEDING & SODDING) M.G. 159.000 0.000 $ 0.00 141.400 $ 1,414.00

$10.000 
  
95006-3216-94 0100 1210 803-01 SODDING (NEW SOD) S.Y. 32,260.000 0.000 $ 0.00 20,121.990 $ 32,195.18

$1.600 
  

Project Number: 95006-3216-94 Project Current Amount $ 9,065.78
Contract Current Amount $ 9,065.78 

10/29/2012


