
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070018183 Vendor Name: DOUBLE G, LLC

Contract ID: CNK910 Estimate Number: 0004 Pay Period: 11/03/2011
to: 12/22/2011

Contract Location: Time Allowed: 587.0 days
THE MOWING ON VARIOUS STATE ROUTES Time Charged: 570.0 days

Elapsed Calendar Days: 570.0 days
Percent Time: 97.10 %
Percent Complete ($) 99.69 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
DOUBLE G, LLC Date Awarded: 02/22/2011
2852 Fairview Blvd Date Contract Executed: 03/18/2011
Fairview, TN 37062-8113 Date Notice to Proceed: 04/08/2010
Phone: Date Work Began: 05/16/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/29/2011
Date Accepted: 10/29/2011

Estimate Paid: NO 

Counties:
HOUSTON 
MONTGOMERY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
98039-4276-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 188,463.56 
Original Contract Amount $ 188,463.56 

Total to Date Prev to Date This Estimate
Participating $ 190,247.72 $ 189,267.14 $ 980.58 

Total Earnings $ 190,247.72 $ 189,267.14 $ 980.58 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 190,247.72 $ 189,267.14 $ 980.58 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 190,247.72 $ 189,267.14 $ 980.58 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 190,247.72 $ 189,267.14 $ 980.58 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4276-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98039-4276-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 980.580 $ 980.58 3,337.130 $ 3,337.13 

  
98039-4276-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 6,900.00

(PER CYCLE) $2,300.000 
  

98039-4276-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 4.000 0.000 $ 0.00 0.000 $ 0.00 

(BY THE DAY) $250.000 
  
98039-4276-04 0700 0030 806-01 MOWING ACRE 3,918.480 0.000 $ 0.00 3,906.480 $ 180,010.60

$46.080 
  

Project Number: 98039-4276-04 Project Current Amount $ 980.58 
Contract Current Amount $ 980.58 
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